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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 

SECTION # 00020 

INVITATION TO BID 

Purpose:  

The Fulton County Purchasing Department solicits bids from qualified and experienced vendors for the 
Butterfield Lane Sewer Replacement project to establish a contract for the scope of work identified within 
this Invitation to bid. 
 

Description of Project: 

This project consist of replacing approximately 3,300 linear feet of existing 8-inch sewer on Butterfield 
Lane, Pennifar Lane, and portions of Greenbower and Peppermill Lanes located in South Fulton with 12-
inch high density polyethylene (HDPE) pipe, using pipe bursting and/or open cut construction as generally 
described in the Drawings.  (See Reference Documents – attached)   
 

Scope of Work Summary: 

This Contract shall include, but not be limited to site inspection, verification of utility locations, permitting, 
manhole rehabilitation and raising, pipe connection to existing manholes, bypass pumping, traffic control 
plan, wetland remediation, site restoration, reconnect service connections, clearing, paving, curb repair, 
landscaping, safety plan and requirements to replace and upsize existing sanitary sewers by the pipe bursting 
and/ or open cut method (“Work”).  Pipe bursting involves splitting the existing pipe insitu and immediately 
installing a new HDPE pipe within the opening and reconnecting existing sewer house connections. Sewer 
service within each replaced segment shall be restored within 24 hours after existing segment is taken out of 
service.  The Contractor shall be responsible for quality control including testing procedures and television 
inspection in accordance with the Contract documents. 

  

Purchasing the Bid Document 

This document and supporting documents can be downloaded at the Fulton County Website, 
http://www.co.fulton.ga.us/ under “Bid Opportunities”. 

Applications for documents, along with a non-refundable $50.00 payment must be made to Department of 
Public Works, 141 Pryor Street, S.W., Suite 3077, Atlanta, Georgia 30303. Payment must be in the form 
of a certified check, treasurer’s check, cashier‘s check, money order or company check issued by a 
responsible bank or trust company (no personal checks), made payable to Parsons PM Team. Checks 
returned for any reason will result in the proposal being deemed non-responsive.  This amount includes 
all fees for printing and distribution and will be used to defray a portion of the printing cost that may have 
been incurred for the tendering of the Project. Partial sets of the bid document will not be issued.  

For payment information, contact Carllisa Boyce, Department of Public Works at 404-893-0873.  All 
other questions should be addressed by the procedures outlined in this ITB to Rholanda M. Stanberry, 
Chief Assistant Purchasing Agent, Fulton County Purchasing Department at 404-730-4200, 
rholanda.stanberry@co.fulton.ga.us.  

The Instructions to Bidders, Bid, Specifications, Bid Bond, Performance Bond, Payment Bond 
Requirements and other Documents may be examined at the following locations: 
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McGraw Hill Construction Dodge 
3200 Riverside Dr 
STE 310 
Macon, Georgia 31210 

Fulton County 
Public Works Department  
STE 6001 
141 Pryor ST, S.W., 6th Floor 
Atlanta, Georgia30303 

AGC Builders Exchange 
1940 The Exchange 
STE 300 
Atlanta, Georgia 30339 

CMD / Construction Market Data 
30 Technology Blvd 
STE 100 
Norcross Georgia 30092 

FW Dodge Corporation 
4170 Ashford-Dunwoody Rd 
STE 200 
Atlanta, Georgia 30319 

Minority Business Development Agency 
401 West Peachtree St 
Summit Bldg STE 1715 
Atlanta Georgia 30308 

NAMC 
659 Auburn Ave 
Ste 269 
Atlanta, GA 30312 

 

 

Term of Contract: 

The Bidder agrees hereby to commence work under this Contract, with adequate personnel and 
equipment, on a date to be specified in a written order of the Contracting Officer and to fully complete all 
work under this Contract within 200 consecutive calendar days from and including said date. 

 

No Contact Provision 

It is the policy of Fulton County that the evaluation and award process for County contracts shall be free 
from both actual and perceived impropriety, and that contacts between potential vendors and County 
officials, elected officials and staff regarding pending awards of County contracts shall be prohibited. 

 

A. No person, firm, or business entity,  however situated or composed, obtaining a copy of or 
responding to this solicitation, shall initiate or continue any verbal or written communication 
regarding this solicitation with any County officer, elected official, employee, or designated 
County representative, between the date of the issuance of this solicitation and the date of the 
County Manager’s recommendation to the Board of Commissioners for award of the subject 
contract, except as may otherwise be specifically authorized and permitted by the terms and 
conditions of this solicitation. 

 

B. All verbal and written communications initiated by such person, firm, or entity regarding this 
solicitation, if same are authorized and permitted by the terms and conditions of this solicitation, 
shall be directed to the Purchasing Agent. 

 

C. Any violation of this prohibition of the initiation or continuation of verbal or written 
communications with County officers, elected officials, employees, or designated County 
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representatives shall result in a written finding by the Purchasing Agent that the submitted Bid or 
proposal of the person, firm, or entity in violation is “non-responsive”, and same shall not be 
considered for award. 

Bid Contact 

Information regarding the bid, either procedural or technical, may be obtained by contacting Rholanda M. 
Stanberry, Chief Assistant Purchasing Agent, rholanda.stanberry@co.fulton.ga.us Assistant Purchasing 
Agent at 404-730-4200, Fulton County Department of Purchasing.  Information regarding the bid 
requirements may be obtained by using the following procedure.  Inquiries must be submitted in writing 
to; 

Fulton County Purchasing Department 
Attn:  Rholanda M. Stanberry, Chief Assistant Purchasing Agent 
130 Peachtree Street, S.W. Suite 1168 
Atlanta, GA 30303  
Phone:  404-730-4200 
Fax:  404-335-9419 
Reference Bid # 06RFB48856K-RS 

 

Basis of Award 

The Contract, if awarded, will be awarded on a lump sum basis to the lowest responsive and responsible 
bidder.  No bid may be withdrawn for a period of sixty (60) days after the date of bid opening except as 
permitted by O.C.G.A., §36-91-41 et seq., as amended.  Each Bid must be accompanied by a Bid Bond in 
accordance with the Bid Bond Requirements provided in the Contract Documents, on a Surety Company’s 
Standard Bid Bond Form acceptable to the County in an amount no less than 5% of the amount bid.  The 
successful bidder will be required to furnish a Performance Bond and Payment Bond, on or before the 
issuance of Notice to Proceed, each in the amount of 100% of the Contract Amount.  All other required 
Contract Documents must be fully completed and executed by the Contractor and his/her Surety, and 
submitted to the Owner on or before the issuance of the Notice to Proceed. 

Pre-Bid Conference 

Date: Wednesday March 8, 2006 
Time: 9:30 am 
Location: Fulton County Purchasing Department, Public Safety Building 
 130 Peachtree Street, S.W. Suite 1168 
 Atlanta, GA 30303 

A pre-bid conference will be held in the Fulton County Purchasing Department Conference Room, 
located at 130 Peachtree Street, S.W. Suite 1168, Atlanta, Georgia 30303.  Inquiries regarding the 
solicitation either technical or otherwise may be submitted in writing prior to the pre-bid conference 
and will be addressed at the pre-bid conference.  Any additional questions asked at the pre-bid 
conference must be submitted in written form at the pre-bid conference and will be responded to in the 
form of an addendum with the County’s official responses. 

The Pre-bid conference will be conducted for the purpose of explaining the County’s bid process, the 
specifications/technical documents, and to provide and initial verbal, non-binding verbal response to 
questions concerning these bid specifications and to discuss issues from the bidders perspective.  
However, no verbal response provided at the pre-bid conference binds the County.  Only those responses 
to written and responded to by the County in written communications will be official. 

END OF SECTION # 00020
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION # 00100 

INSTRUCTIONS TO BIDDERS 
 

A. Contract Documents 

The Contract Documents include the Invitation to Bid, Instructions to Bidders, Contractor's Bid 
(including all documentation accompanying the Bid and any post-Bid documentation required by 
the County prior to the Notice of Award), Bonds, all Special Conditions, General Conditions, 
Supplementary Conditions, Specifications, Drawings and addenda, together with written 
amendments, change orders, field orders and the Construction Manager's written interpretations and 
clarifications issued in accordance with the General Conditions on or after the date of the Contract 
Agreement. Shop drawing submittals reviewed in accordance with the General Conditions, 
geotechnical investigations and soils report and drawings of physical conditions in or relating to 
existing surface structures at or contiguous to the site are not Contract Documents.  The Contract 
Documents shall define and describe the complete work to which they relate. 

B. Definitions: Where the following words or the pronouns used in their stead occur herein, they shall 
have the following meaning.  If a conflict exists as to the meaning of a word, the definition existing 
in the General Conditions, if present, shall govern. 

1. "Contractor" shall mean the party to the second part of the Contract Agreement or the authorized 
and legal representative of such party. 

2. "Contract Term" shall mean the time specified in the contract for completion of the work. 

3. “County” shall mean Fulton County, Georgia, a political subdivision of the State of Georgia, 
acting by and through the Chairman of its Board of Commissioners. 

4. “Change Order” shall mean as is provided in the General Conditions. 

5. “Day” shall mean a calendar day of twenty-four hours lasting from midnight of one day to 
midnight the next day. 

6. “Drawings” shall mean, all of the drawings pertaining to the Contract and made part thereof, and 
also such Not For Construction drawings provided as part of this Contract.  In the event of 
conflicting provisions, the Contract Documents will take precedence over the Drawings. 

7. “Liquidated Damages" shall mean the amount per day specified in the Agreement, which amount 
shall be paid by the Contractor to the County for each act of non-compliance and/or non-
performance by the Contractor in the execution of the contract.    

8. “Notice to Proceed” shall mean a written communication issued by the County to the Contractor 
authorizing it to proceed with the work, establishing the date of commencement and completion 
of the work, and providing other direction to the Contractor. 

9. "Products" shall mean materials or equipment permanently incorporated into the work. 

10. “Program Manager or Construction Manager” shall mean the person or entity identified in 
writing by the County.  The term shall be synonymous and shall mean Program 
Management/Construction Management Joint Venture. The County has contracted with the 
Parsons PM Team to provide program planning that establishes direction and performance goals 
for the implementation of numerous projects contained in the County’s Capital Improvements 
Program.   The Program/Construction Manager has oversight responsibility for the execution of 
this project. 



06RFB48856K-RS, Butterfield Lane Sewer Replacement – S225 Section # 00100 – Page # 2 
 INVITATION TO BID 

 

 

11. "Provide" shall mean to furnish and install. 

12. “Work” shall mean all of the services specified, indicated, shown or contemplated by the 
contract documents, and furnishing by the Contractor of all materials, equipment, labor, methods, 
processes, construction and manufacturing materials and equipment, tools, plans, supplies, power, 
water, transportation and other things necessary to complete such services in accordance with the 
contract documents to insure a functional and complete facility. 

C. Bidder’s Modification and Withdrawal of Bids:  A Bidder may modify or withdraw its bid by 
written request, provided that the request is received by the County prior to the bid due date and 
time at the address to which bids are to be submitted.  Provided further, that in case of an 
electronic request (i.e. facsimile, e-mail, etc.) a written confirmation thereof over the authorized 
signature of the  Bidder must be received by the County at the address to which original Bids are 
to be submitted within three (3) calendar days after issue of the electronic message.  Following 
withdrawal of its bid, the Bidder may submit a new, providing delivery is affected prior to the 
established bid opening date and time.  No bid may be withdrawn after bid due date for sixty 
(60) calendar days. 

D. Addenda and Interpretations: No interpretations of the meaning of the Drawings, Specifications 
or other pre-bid documents will be made to any Bidder orally.  Bidders requiring clarification or 
interpretation of the Bidding Documents shall make a request to Rholanda M. Stanberry, Chief 
Assistant Purchasing Agent no later than 2:00 PM Monday March 13, 2006.  Written requests for 
clarification or interpretation may be mailed, hand delivered, e-mailed, or faxed to the Assistant 
Purchasing Agent at the address below, e-mail address or fax number.  Telephone inquiries will not 
be accepted. 

Rholanda M. Stanberry, Chief Assistant Purchasing Agent,  
Department of Purchasing 
Fulton County Public Safety Building 
130 Peachtree Street, S.W., 1168 
Atlanta, GA  30303 
Fax:  404-335-9419 
rholanda.stanberry@co.fulton.ga.us 

Only communications from firms that are in writing and signed will be recognized by the County as 
duly authorized expressions on behalf of proposers/bidders.  Any and all such interpretations and 
any supplemental instructions will be in the form of written Addenda to the Specifications which, 
and if any addenda are issued to this Invitation to Bid. 

E. Site Examination: There will be no site visit for this project.  However, bidders are encouraged to 
visit the route of the reuse main per the design drawings on their own. 

Bid: All Bids must be made on the Bid forms contained herein.  The Bid shall be enclosed in a 
sealed envelope, addressed to Department of Purchasing, Fulton County Public Safety Building, 
130 Peachtree Street, S.W., Suite 1168 Atlanta, Georgia 30303 and labeled "Bid for ITB-
06RFB48856K-RS, Butterfield Lane Sewer Replacement. 

THE BIDDER IS ALSO REQUIRED TO DISPLAY THE GEORGIA UTILITY CONTRACTOR 
LICENSE NUMBER ON THE OUTSIDE OF THE SEALED BID ENVELOPE.  

REQUIRED SUBMITTALS:  The bidder must complete and execute the following: 

1. Bid Form 
2. Bid Schedule 
3. Bid Bond  
4. Certification of Acceptance of Bid/Proposal Requirements  
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5. Corporate or Partnership Certificate   
6. Non-Collusion Affidavit of Prime Bidder  
7. Non-Collusion Affidavit of Subcontractor   
8. Contract Compliance Forms, fully executed  

a. Promise of Non-Discrimination  (Exhibit A) 
b. Employment Report  (Exhibit B) 
c. Schedule of Intended Subcontractor Utilization (Exhibit C) 
d. Letter of Intent to Perform As a Subcontractor or Provide Materials or 

Services  (Exhibit D) 
e. Declaration Regarding subcontractor Practices (Exhibit E) 
f. Joint Venture Disclosure Affidavit (Exhibit F) 
g. Equal Business Opportunity (EBO) Plan 

Any bids received after the stated time and date shall not be considered.  It shall be the sole 
responsibility of the bidder to have his/her bid delivered to the Fulton County Department of 
Purchasing for receipt on or before the stated time and date (section 00020).If a bid is sent by 
U.S. Mail, the bidder shall be responsible for its timely delivery to the Purchasing Department.  
Bids delayed by mail will not be considered, shall not be opened, and arrangements shall be made 
for their return at the bidder's request and expense. 

The original signed bid with three (3) copies shall be submitted in a sealed package, clearly marked 
on the outside "Bid for the 06RFB48856K-RS, Butterfield Lane Sewer Replacement – S225.   

UTILITY CONTRACTORS.   All Bidders/Proposers shall comply with the requirements of 
O.C.G.A. § 43-14-8.2(h) which states: 
 
After June 30, 1994, it shall be unlawful for any contracting body to open or consider any bid for 
utility contracting unless the bidder has obtained the license required by this Code section or 
intends to have the utility contracting work performed by another person who has obtained such 
license.  The utility contractor’s license number of the person who will perform the utility work 
shall be written on the face of the bid envelope, unless otherwise provided.  If 50 percent or more 
of any multifaceted project being proposed is utility work, the bidder must have obtained a utility 
license and his or her number must be written on the face of the bid. (Code 198, § 43-14-8.2, 
enacted by Ga. L. 1989, P.175, §7; Ga. L. 1993, p.123, § 31; Ga. L. 1993, p.1339, §7; Ga. L. 
1994, p.1, §1; Ga. L. 1994, p. 383, §4.) 
 
ANY BIDDER FAILING TO COMPLY WITH THE REQUIREMENTS OF PLACING 
ITS UTILITY CONTRACTOR’S LICENSE NUMBER ON THE FACE OF THE BID 
ENVELOPE SHALL BE DEEMED NON-RESPONSIVE AND ITS BID SHALL NOT BE 
OPENED.  

Bid shall be publicly opened, with only the names and total bid price of the bidders disclosed at the 
opening. 

F. Bid and Contract Security: A Bid Bond for an amount equal to five percent (5%) of the bid 
amount must accompany each Proposal.  The bid bond shall be submitted in a separate, sealed 
envelope marked “Bid Bond”.  

Bids must be accompanied by a bid bond or certified check in an amount of five percent (5%) 
of the TOTAL AMOUNT of the base bid.  The bid bond or certified check shall apply ONLY TO 
THIS BID.  The bid name and contract number must appear on the security instrument.  The bond 
must remain in full force and effect until the Bidder executes the final Contract.  Bids not 
satisfying the bonding requirements of this project will be declared non-responsive. 
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Any bid bond, performance bond, payment bond, or security deposit required for public works 
construction contract shall be approved and filed with purchasing agent.  At the option of the 
County, if the surety named in the bond is other than a surety company authorized by law to do 
business in this state pursuant to a current certificate of authority to transact surety business by 
the Commissioner of Insurance, such bond shall not be approved and filed unless such surety is 
on the United States Department of Treasury’s list of approved bond sureties.   

A Purchasing Agent shall approve as to form and as to the solvency of the surety any bid bond, 
performance bond, or payment bond required by this.  In the case of a bid bond, such approval 
shall be obtained prior to acceptance of the bid or proposal.  In the case of payment bonds and 
performance bonds, such approval shall be obtained prior to the execution of the contract. 

Whenever, in the judgment of the County: 

(1) Any surety on a bid, performance, or payment bond has become insolvent; 
(2) Any corporation surety is not longer certified or approved by the Commissioner of Insurance 

to do business in the state; or 
(3) For any cause there are no longer proper or sufficient sureties on any or all the bonds  

The County may require the contractor to strengthen any or all of the bonds or to furnish a new or 
additional bond or bonds within ten days.  Thereupon, if so ordered by the County, all work on 
the contract shall cease unless such new or additional bond or bonds are furnished.  If such bond 
or bonds are not furnished within such time, the County may terminate the contract and complete 
the same as the agent of and at the expense of the contractor and his or her sureties. 

As a condition of responsiveness the bidder must contain a Bid Bond for an amount equal to 5% 
of the bid amount.  The Bid Bond shall be included in a separate envelope marked on the outside 
“Bid Bond”.  Checks or letters of credit of any type will not be accepted.  A certified cashier’s 
check will be acceptable.  Provide a completed and fully executed Bid Bond.  When the bidder’s 
package is opened, a purchasing agent will verify the presence of the Bid Bond and remove it 
from the Proposal Package. 

If the bidder withdraws its bid from the competition after the selection of its bid for a reason not 
authorized by Georgia law, the County will proceed on the Bid Bond, along with any other 
available remedies. 

The Surety of the Bid Bond shall be from a surety company authorized to do business in the State 
of Georgia, shall be listed in the Department of Treasury Circular 570, and shall have an 
underwriting limitation in excess of 100% of the bid amount.  The Bonds and Surety shall be 
subject to approval by the County Attorney. 

Attorneys-in-fact for bidders who sign bid bonds or contract bonds must file with each bond a 
certified and effectively dated copy of their power of attorney. 

G. Right to Reject Bids: The County reserves the right to reject any or all bids and to waive 
informalities.  No bids will be received after the time set for opening bids.  Any unauthorized 
conditions, limitations or provisions attached to the Bid, except as provided herein, will render it 
informal and may cause its rejection.  Unbalanced bids will be subject to rejection.  Any bidder may 
withdraw his/her bid, either personally or by telegraphic or written request, at any time prior to the 
scheduled closing time for receipt of bids.  Telegraphic or written requests for withdrawal must be 
in the possession of the County prior to the closing time for receipt of bids. 

H. Applicable Laws:  All applicable laws and regulations of the State of Georgia and ordinances and 
regulations of Fulton County shall apply.  Protestors shall seek resolution of their complaints in the 
manner provided in the Fulton County Code of Laws §2-324, which is incorporated by reference 
herein. 
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I. Examination of Contract Documents:  Prospective bidders shall examine the contract documents 
and before submitting a bid, shall make a written request to the County for an interpretation or 
correction of any ambiguity, in consistency or error therein which could be discovered by a bidder.  
At the bid opening each bidder shall be presumed to have read and be familiar with the contract 
documents.   

J. Termination:  The County may terminate the contract resulting from this solicitation at any time 
the vendor fails to carry out the contract provisions, if in the opinion of the County, the performance 
of the contract is unreasonably delayed, or the vendor is in direct violation of the contract 
conditions.  The County shall provide the vendor with notice of any conditions which violate or 
endanger the performance of the contract and, if after such notice the contractor fails to remedy 
such conditions within thirty (30) days, to the satisfaction of the County, the County may exercise 
their option in writing to terminate the Contract without further notice to the Contractor and order 
the Contractor to stop work immediately and vacate the premises.  Vendor agrees by its bid 
submission that the County’s decision is final and valid.   

K. Indemnification and Hold Harmless Agreement:  The successful contractor will agree to 
indemnify, save harmless and defend the County, its agents, servants, and employees from all 
lawsuits, claims, demands, liabilities, losses and expenses for or on account of any injury or loss in 
connection with the work performed under this contract:  Provided, however the Contractor shall 
not be liable for any damages resulting for the sole negligent or intentional acts or omission of the 
County and its employees, agents or representatives.  

L. Bid Opening: Bids will be opened in public and read aloud.  All bidders are requested to be present 
at the opening. 

M. Determination of Successful Bidder:  Fulton County desires to complete this work in a timely 
manner.  The Contract will be awarded to the lowest responsive, responsible bidder(s), if 
awarded.   

1) Responsibility:  The determination of the bidder’s responsibility will be made by the 
County based on whether the bidder meets the following minimum requirements:  

a) The County reserves the right to reject any bid if the evidence submitted by, or 
investigation of, the bidder fails to satisfy the County that he/she is properly 
qualified to carry out the obligations of the Contract. 

b) Is properly licensed to perform this type of work in Fulton County.  Bidders must 
have a utility contractors license to perform this work.  O.C.G.A. §43-14-8.3 (h) 

c) Maintains a permanent place of business individually or in conjunction with the 
prime contractor. 

d) Has the appropriate and adequate technical experience.  Designated Project 
Manager must be proficient in all aspects of contracted work. 

e) Has adequate personnel and equipment to do the work expeditiously. 

f) Has suitable financial means to meet obligations incidental to the work. 

2) Responsiveness: The determination of responsiveness will be made by the County based 
on a consideration of whether the bidder has submitted a complete Bid form without 
irregularities, excisions, special conditions, or alternative bids for any item unless 
specifically requested in the Bid form. 

N. Wage Clause: Pursuant to 102-391, Each Contractor shall agree that in the performance of the 
Contract he will comply with all lawful agreements, if any, which the Contractor had made with any 
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association, union, or other entity, with respect to wages, salaries, and working conditions, so as not 
to cause inconvenience, picketing, or work stoppage. 

O. Notice of Award of Contract: As soon as possible, and within ninety (90) days after receipt of 
bids, the County shall notify the successful Bidder of the Award of Contract. 

The award shall be made by the Board of Commissioners of Fulton County to the lowest 
responsive, responsible bidder(s) as soon as possible after receipt of bids, taking into consideration 
price and the responsiveness to the requirements set forth in the Invitation for Bid.  In such case, no 
claim shall be made by the selected Contractor(s) for loss of profit if the contract is not awarded or 
awarded for less work than is indicated and for less than the amount of his bid.  The total of the 
awarded contract shall not exceed the available funds allocated for this project. 

Should the County require additional time to award the contract, the time may be extended by 
mutual agreement between the County and the successful bidder.  If an Award of Contract has not 
been made within ninety (90) days from the bid date or within the extension mutually agreed upon, 
the Bidder may withdraw the Bid without further liability on the part of either party. 

Any award made by the Board of Commissioners as a result of this bid will begin from the date 
of the notice to proceed.  The Bidder agrees hereby to commence work under this Contract, with 
adequate personnel and equipment, on a date to be specified in a written order of the Program 
Manager.  The contract shall become effective on the Contract Date and shall continue in effect 
until the end of the term of the contract or until the project has been closed-out by the Program 
Manager unless earlier terminated pursuant to the termination provisions of the contract. 

P. Execution of Contract Documents: Upon notification of Award of Contract, the County shall 
furnish the Contractor the conformed copies of Contract Documents for execution by the 
Contractor and Contractor’s surety. 

Within ten (10) days after receipt the Contractor shall return all the documents properly executed by 
the Contractor and the Contractor’s surety.  Attached to each document shall be an original power-
of-attorney for the person executing the bonds for the surety and certificates of insurance for the 
required insurance coverage. 

After receipt of the documents executed by the Contractor and his surety with the power-of-attorney 
and certificates of insurance, the County shall complete the execution of the documents.  
Distribution of the completed documents will be made upon completion. 

Should the contractor and/or surety fail to execute the documents within the time specified, the 
County shall have the right to proceed on the Bid Bond accompanying the bid. 

If the County fails to execute the documents within the time limit specified, the Contractor shall 
have the right to withdraw the Contractor’s bid without penalty. 

Should an extension of any of the time limits stated above be required, this shall be done only by 
mutual agreement between both parties. 

Any agreement or contract resulting from the acceptance of a bid shall be on a County approved 
document form.  The County reserves the right to reject any agreement that does not conform to the 
Invitation for Bid and any County requirements for agreements and contracts.  The County reserves 
the right to modify the agreement resulting from this bid upon the recommendation of the County 
Attorney. 

Q. Joint Venture Any Bidder intending to respond to this solicitation as a joint venture must submit 
an executed joint venture agreement with its offer.  The agreement must designate those persons or 
entities authorized to execute documents or otherwise bind the joint venture in all transactions with 
Fulton County, or be accompanied by a document, binding upon the joint venture and its constituent 
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members, making such designation.  Offers from joint ventures that do not include these documents 
will be rejected as being non-responsive. 

R. Contractors Compliance With All Assurances And/Or Promises Made In Response To 
Procurement:  Should any Bidder submit a response to the County promising to provide a 
certain level of service for either the scope of work, MFBE participation, or any other matter, 
including where such promise or assurance is greater than what is required by the procurement 
documents, and should this response containing the promise or assurance be accepted by the 
County and made a part of the Contract Documents, then this degree or level of service promised 
by the bidder relating to the scope of work, MFBE participation, or other matter shall be 
considered to be a material part of the Agreement between the bidder and the County, such that 
the bidder’s failure to provide the agreed upon degree or level of service or participation shall be 
a material breach of the Agreement giving the County just cause to terminate the Agreement for 
cause, pursuant to the General Conditions of the Agreement. 

S. Availability Of Funding:  Any award of work, contract, or service for any portion of the S225, 
Butterfield Lane Sewer Replacement will be conditional and subject to Fulton County obtaining 
financing through the issuance of water and sewer revenue bonds where the proceeds from such 
bonds are in an amount sufficient to fund the S225, Butterfield Lane Sewer Replacement.  This 
conditional award will not be in effect until Fulton County has been successful in raising the 
required funds for payment of the S225, Butterfield Lane Sewer Replacement.  If it proves 
impossible for Fulton County to raise the required funds, the conditional award will be cancelled 
by Fulton County without any recourse by the responding entity.  The submittal of a bid in 
response to any phase of the procurement for the S225, Butterfield Lane Sewer Replacement 
serves as acceptance of this condition by the entity responding to the procurement.  Without 
waiving any of the conditions contained herein, and solely for informational purposes, please be 
aware that the Fulton County Board of Commissioners has taken legislative action authorizing the 
Fulton County Director of Finance to procure the services of the various professionals that will 
assist in obtaining the bond proceeds, and it is anticipated that the funding will be in place by the 
second or third quarter of 2006. 
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FULTON COUNTY PURCHASING DEPARTMENT 

BID GENERAL REQUIREMENTS  

06RFB48856K-RS - S225, BUTTERFIELD LANE SEWER REPLACEMENT 

 

The following information pertains to the submission of a Bid to Fulton County, and contains instructions 
on how Bids must be presented in order to be considered.  Listed below are the requirements for all 
Bidders interested in doing business with Fulton County. 

1. The Bid sheets included in this Invitation to Bid (“Bid”) must be fully completed and 
returned with the Bid unless otherwise specified in writing by the Purchasing Department.  
Type or neatly print the date, company name, and the full legal name and title of the person(s) 
signing the Bid in the place provided at the bottom of each Bid sheet.  Any additional sheets 
submitted must contain the same signature and Bidder information. 

2. Original signature(s) must appear on each page of the Bid document.  All signatures must be 
executed by person(s) having contracting authority for the Bidder. 

3. Absolutely no fax Bids or reproduction Bids will be accepted, except that photocopies  may 
be submitted in addition to the original when multiple copies of the Bid are specifically 
requested in the solicitation.  

4. The envelope in which the Bid response is submitted must be sealed and clearly labeled with 
the Bid number, project title, due date and time, and the name of the company or individual 
submitting the proposal.  Bids must be received by the opening date and time shown on this 
Bid in order to be considered.  The Purchasing Agent has no obligation to consider Bids 
which are not in properly marked envelopes.  Contract Compliance submittals shall be 
submitted in a separate sealed envelope or package. 

5. The original and the required number of copies of the Bid must be returned to: 

Rholanda M. Stanberry 
Chief Assistant Purchasing Agent 
Fulton County Purchasing Department 
130 Peachtree Street, S.W., Suite 1168 
Atlanta, Georgia 30303 

Any inquiries, questions, clarifications or suggestions regarding this solicitation should be 
submitted in writing to the Purchasing Contact Person.  Contact with any other County 
personnel in regard to a current solicitation is strictly prohibited in accordance with Fulton 
County “No Contact” policy outlined in Section 35. 

6. Show information and prices in the format requested.  Prices are to be quoted F.O.B. 
Destination, and must include all costs chargeable to the Contractor executing the Contract, 
including taxes.  Unless otherwise provided in the Contract, Fulton County shall have no 
liability for any cost not included in the price.  The Contractor shall provide Fulton County 
the benefit through a reduction in price of any decrease in the Contractor’s costs by reason of 
any tax exemption based upon Fulton County’s status as a tax-exempt entity. 

7. All prices Bid must be audited by the Bidder to ensure correctness before the Bid is 
submitted.  The Bidder is solely responsible for the accuracy of information placed on a Bid 
sheet, including prices.  Clerical or mathematical error is insufficient to void a successful Bid 
but a Bidder may withdraw a sealed Bid prior to opening without a penalty. 
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8. All prices must be submitted in the format requested and less all trade discounts.  When 
multiple items are being Bid, Bidder must show both the unit price and the total extended 
price for each item. When applicable, the Bidder must include an additional lump sum Bid for 
groups or items.  In the event a Bidder is offering an additional discount on groups of items, 
Bidder must indicate the total lump sum Bid for the particular group of items before any extra 
discount, the amount of extra discount, and the net total for the particular group.  In the event 
of an extension error, unit pricing shall prevail. 

9. By submitting a signed Bid, Bidder agrees to accept an award made as a result of that Bid 
under the terms and conditions spelled out in the Bid documents.  In the event of a conflict 
between the different Bid documents, the County’s cover Contract (if used) shall have 
precedence, followed in order by the Invitation to Bid, Purchase Order, Bid, Contractor’s 
Warranty Agreement, Maintenance Agreement, and/or other Contractor provided agreements.  

10. A Bidder may submit only one (1) Bid response for each specific Bid solicitation unless 
otherwise authorized in the specifications. 

11. All prices submitted by the Bidder to Fulton County must be guaranteed by the authorized 
person(s) against any price increase for the time period designated in the Bid specifications, 
and Fulton County must be given the benefit of any price decrease occurring during such 
designated time period. 

12. All items Bid must be new. Used, rebuilt and refurbished items will not be considered unless 
specifically authorized by Fulton County in the written specifications. 

13. All Bidders must specify in the Bid response the earliest actual delivery date for each item 
unless otherwise specified in writing by Fulton County.  The delivery date may be a factor in 
deciding the Bidder’s capability to perform. 

14. A successful Bidder’s delivery ticket(s) and invoice(s) must list each item separately and 
must show Fulton County’s purchase order number as well as the proper department and 
address to which delivery was made, as listed on the purchase order or in the Bidder’s 
contract with Fulton County. 

15. Unless clearly shown as “no substitute” or words to that effect, any items in this invitation to 
Bid which have been identified, described or referenced by a brand name or trade name are 
for reference only.  Such identification is intended to be descriptive but not restrictive, and is 
to indicate the general quality and characteristics of products that may be offered.  Each item 
Bid must be individually identified as to whether it is a specified item or an equivalent item 
by typing or printing after the item(s):  The brand name; model or manufacturer’s number, or 
identification regularly used in the trade.  Deviations from the specifications must be clearly 
and fully listed on the Bid sheet, including photographs or cuts, specifications, and 
dimensions of the proposed “alternate”.  Fulton County is the sole judge of “exact 
equivalent”, or “alternate”.  The factors to be considered are: function, design, materials, 
construction, workmanship, finishes, operating features, overall quality, local service 
facilities, warranty terms and service, and other relevant features of item(s) Bid. 

16. For all Bids, Fulton County reserves the right to request representative samples.  If requested, 
samples must be delivered at the Bidder’s cost within three (3) business days.  Samples are 
submitted at the risk of the Bidder and may be subjected to destructive tests by Fulton 
County.  Samples must be plainly tagged with Fulton County’s Bid number, item name, 
manufacturer, and the name of the Bidder. 

17. Item(s) Bid must be complete and ready to operate.  No obvious omissions of components or 
necessary parts shall be made even though the specifications may not detail or mention them.  
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Unit(s) must be furnished with factory installed equipment and must be comparable with the 
basic form, fit, and functional requirements which are all to be included in the base price as 
well as any other equipment included as standard by the manufacturer or generally provided 
to the buying public. 

18. All successful Bidders must assume full responsibility for all item(s) damaged prior to F.O.B. 
Destination delivery and agree to hold harmless Fulton County of all responsibility for 
prosecuting damage claims. 

19. All successful Bidders must assume full responsibility for replacement of all defective or 
damaged goods within thirty (30) days of notice by Fulton County of such defect or damage. 

20. All successful Bidders must assume full responsibility for providing or ensuring warranty 
service on any and all items including goods, materials, or equipment provided to the County 
with warranty coverage.  If a successful Bidder is not the manufacturer, all manufacturers’ 
warranties must be passed through to Fulton County.  The Bidder and not Fulton County is 
responsible for contacting the manufacturer of the warranty service provided during the 
warranty period and supervising the completion of the warranty service to the satisfaction of 
Fulton County. 

21. As a successful Bidder providing any equipment which requires fitting and assembly, the 
Bidder shall be solely responsible for such installation being performed by a manufacturer’s 
authorized or approved servicer or an experienced worker, utilizing workmanship of the 
highest caliber.  The Bidder must verify all dimensions at the site, shall be responsible for 
their correctness, and shall be responsible for the availability of replacement parts when 
specified in writing by Fulton County in the specifications, purchase order, or other contract. 

22. A successful Bidder is solely responsible for disposing of all wrappings, crating, and other 
disposable material upon deliver of item(s). 

23. All Bidders are required to be authorized distributors or regularly engaged in the sale or 
distribution of the type of goods, materials, equipment or services for which the Bidder is 
submitting a Bid response in addition, all Bidders are required to provide Fulton County with 
three (3) written references documenting the successful completion of Bids or contracts for 
the types of items including goods, materials, equipment, or services for which the Bidder is 
submitting a Bid response.  In instances where a Bidder has never supplied such goods, 
material, equipment, or services before, the Bidder must submit with the Bid response a 
statement and supporting documentation demonstrating such expertise, knowledge, or 
experience to establish the Bidder as a responsible Bidder, capable of meeting the Bid 
requirements should an award be made.  No exceptions to this provision will be made unless 
authorized in the Bid specifications. 

24. Bidders may be required to furnish evidence that they maintain permanent places of business 
of a type and nature compatible with their Bid proposal, and are in all respects competent and 
eligible vendors to fulfill the terms of the specifications.  Fulton County may make such 
investigations as it deems necessary to determine the ability of the Bidder to perform such 
work, and reserves the right to reject any Bidder if evidence fails to indicate that the Bidder is 
qualified to carry out the obligation of the Contract and to complete the work satisfactorily. 

25. All Bidders must comply with all Fulton County Purchasing laws, policies, and procedures, 
non-discrimination in contracting and procurement ordinances, and relevant state and federal 
laws including but not limited to compliance with EEOC hiring guidelines and requirements 
under the Americans with Disabilities Act.  Successful Bidder must obtain all permits, 
licenses, and inspections as required and furnish all labor, materials, insurance, equipment, 
tools, supervision, and incidentals necessary to accomplish the work in these specifications. 
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26. If a successful Bidder is unable or unwilling to enter into a Contract with Fulton County 
subsequent to being granted an award, or who fails to perform in accordance with the Bid 
specifications the Bidder will be subject to damages and all other relief allowed by law. 

27. Successful Bidders contract directly with Fulton County and are the party or parties obligated 
to perform.  Contracts may not be assigned and any failure to perform the Contract in 
accordance with the specifications will constitute a breach of Contract and may result in a 
Bidder being found to be “non-responsive” in the future. 

28. In case of default by the successful Bidder, Fulton County may procure the articles for 
services from another source and hold the successful Bidder responsible for any resulting 
excess cost. 

29. The County may award any Bid in whole or in part to one or more vendors or reject all Bids 
and/or waive any technicalities if it is in the best interests of the County to do so.  In the event 
that all Bids are not rejected, Bids for items including goods, materials, equipment, and 
services will be awarded to the lowest “responsible” Bidder(s) as determined by Fulton 
County.  Submitting the lowest Bid, as published at the Bid opening, does not constitute an 
award or the mutual expectation of an award of a Contract and purchase order.  For purposes 
of this notice and the attached Bid sheets, a purchase order is a Contract to provide items 
including goods, materials, equipment, and services and is intended to have the full force and 
effect of a Contract.  A breach of the terms and conditions of a purchase order constitutes a 
breach of Contract. 

30. Bids for projects that are solicited pursuant to the Georgia Local Government Public Works 
Construction Law (O.C.G.A. § 36-91-1 et seq.) may withdrawn as follows: 

Competitive sealed Bids (“Bid”) may not be revoked or withdrawn until 60 days after the 
time set by the governmental entity for opening of Bids.  At the end of this time period, the 
Bid will cease to be valid, unless the Bidder provides written notice to the County prior to the 
scheduled expiration date that the Bid will be extended for a time period specified by the 
County.  

31. In the evaluation of the Bids, any award will be subject to the Bid being: 

A. Compliant to the specification – meets form, fit, and function requirements stated 
or implied in the specification. 

B. Lowest cost to the County over projected useful life. 

C. Administratively Compliant – Including all required bonds, insurance, 
established quality of work and general reputation, financial responsibility, 
relevant experience, and related criteria. 

32. All proposals and Bids submitted to Fulton County are subject to the Georgia “Open Records 
Act”, Official Code of Georgia, Annotated (O.C.G.A.) §50-18-70 et seq.  

33. All proposals and Bids submitted to Fulton County involving Utility Contracting are subject 
to the Georgia law governing licensing of Utility Contractors, O.C.G.A. §43-14-8.2(h).  The 
Utility Contractor License number of the person who will perform the utility work shall be 
written on the face of the Bid envelope. 

34. The apparent silence of this specification, and any supplement thereto, as to details, of the 
omission from it of a detailed description concerning any point, will be regarded as meaning 
only the best commercial practices are to prevail.  Only materials of the highest quality, 
correct type, size, and design are to be used.  All interpretations of this specification will be 
made upon the basis of this statement, with Fulton County interpretation to prevail. 
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35. It is the policy of Fulton County that the evaluation and award process for County contracts 
shall be free from both actual and perceived impropriety, and that contacts between potential 
vendors and County officials, elected officials and staff regarding pending awards of County 
contracts shall be prohibited. 

A. No person, firm, or business entity,  however situated or composed, obtaining a 
copy of or responding to this solicitation, shall initiate or continue any verbal or 
written communication regarding this solicitation with any County officer, 
elected official, employee, or designated County representative, between the date 
of the issuance of this solicitation and the date of the County Manager’s 
recommendation to the Board of Commissioners for award of the subject 
contract, except as may otherwise be specifically authorized and permitted by the 
terms and conditions of this solicitation. 

B. All verbal and written communications initiated by such person, firm, or entity 
regarding this solicitation, if same are authorized and permitted by the terms and 
conditions of this solicitation, shall be directed to the Purchasing Agent. 

C. Any violation of this prohibition of the initiation or continuation of verbal or 
written communications with County officers, elected officials, employees, or 
designated County representatives shall result in a written finding by the 
Purchasing Agent that the submitted Bid or proposal of the person, firm, or entity 
in violation is “non-responsive”, and same shall not be considered for award. 

36. Any Bidder intending to respond to this solicitation as a Joint Venture must submit an 
executed Joint Venture Agreement with this Bid.  This agreement must designate those 
persons or entities authorized to execute documents or otherwise bind the Joint Venture in all 
transactions with Fulton County, or are accompanied by a document, binding upon the Joint 
Venture and its constituent members, making such designation.  Bids from Joint Ventures 
that do not include these documents will be rejected as being “non-responsive”. 

37. Any Bidder intending to respond to this solicitation must complete all of the Procurement 
Affidavit Forms provided in this solicitation.  Bids that do not include these completed 
documents will be rejected as being “non-responsive”.  

 

 

END OF SECTION # 00100
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION # 00110 

BID FORM 
 

Submitted ____________________, 2006. 

 

The undersigned, as Bidder, hereby declares that the only person or persons interested in the Bid as 
principal or principals is or are named herein and that no other person than herein mentioned has any 
interest in this Bid or in the Contract to be entered into; that this Bid is made without connection with any 
other person, company or parties making a Bid; and that it is in all respects fair and in good faith without 
collusion or fraud. 
 
The Bidder further declares that he has examined the site of the work and informed himself fully in regard 
to all conditions pertaining to the place where the work is to be done; that he has examined the Drawings 
and Specifications for the work and contractual documents relative thereto, and has read all instructions to 
Bidders and General Conditions furnished prior to the openings of bids; that he has satisfied himself 
relative to the work to be performed. 
 
The Bidder proposes and agrees, if this Bid is accepted, to contract with the Board of Commissioners of 
Fulton County, Atlanta, Georgia, in the form of contact specified, to furnish all necessary materials, 
equipment, machinery, tools, apparatus, means of transportation and labor necessary, and to complete the 
construction of the work in full and complete accordance with the shown, noted, and reasonably intended 
requirements of the Specifications and Contract Documents to the full and entire satisfaction of the Board 
of Commissioners of Fulton County, Atlanta, Georgia, with a definite understanding that no money will 
be allowed for extra work except as set forth in the attached General Conditions and Contract Documents 
for the following prices. 
 
THE BASE BID IS THE AMOUNT UPON WHICH THE BIDDER WILL BE FORMALLY 
EVALUATED AND WHICH WILL BE USED TO DETERMINE THE LOWEST RESPONSIBLE 
BIDDER. 
 
The base bid may not be withdrawn or modified for a period of sixty (60) days following the receipt of 
bids. 
 
BASE BID AMOUNT (Do not include any Bid Alternates) 
 
$             
(Dollar Amount In Numbers) 
 
             
(Dollar Amount in Words) 
 
The Bidder agrees hereby to commence work under this Contract, with adequate personnel and 
equipment, on a date to be specified in a written order of the Contracting Officer and to fully complete all 
work under this Contract within Two Hundred (200) consecutive calendar days from and including said 
date. 
 



06RFB48856K-RS, Butterfield Lane Sewer Replacement – S225 Section # 00110 – Page # 2 
  BID FORM 

 

 

The Bidder declares that he understands that the quantities shown for the unit prices items are subject to 
either increase or decrease, and that should the quantities of any of the items of work be increased, the 
Bidder proposes to do the additional work at the unit prices stated herein; and should the quantities be 
decreased, the Bidder also understands that payment will be made on the basis of actual quantities at the 
unit price bid and will make no claim for anticipated profits for any decrease in quantities; and that actual 
quantities will be determined upon completion of work, at which time adjustments will be made to the 
contract amount by direct increase or decrease. 
 
The Bidder furthermore agrees that, in the case of a failure on his part to execute the Contract Agreement 
and Bonds within ten days after receipt of conformed contract documents for execution, the Bid Bond 
accompanying his bid and the monies payable thereon shall be paid into the funds of the Owner as 
liquidated damages for such failure. 

The undersigned acknowledges receipt of the following addenda (list by the number and date appearing 
on each addendum) and thereby affirms that its Bid considers and incorporates any modifications to the 
originally issued Bidding Documents included therein. 
 
ADDENDUM #     DATED    
 
ADDENDUM #     DATED    
 
ADDENDUM #     DATED    
 
ADDENDUM #     DATED    
 
BIDDER:            
 
  Signed by:           
    [Type or Print Name] 
 
 Title:            
 
 Business Address:          
         
                   
                 
 
 Business Phone:             
 
 Bidder’s Contractor License No:         
          [State/County] 
 
 License Expiration Date:         
 
Enclosed is a Bid Bond in the approved form, in the sum of: 
 
          Dollars 
 
($   ) according to the conditions of “Instructions to Bidders” and provisions  

thereof. 
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BASE BID AMOUNT BREAKDOWN  
 
(A) EQUIPMENT  
 
Provide the cost for the following items including labor, materials and installation: 
 

    QUANTITY UNIT
 UNIT 
COST   VALUE  

 
PIPELINES (to include bypass pumping) 
       

1 
PIPE BURSTING  
12” HDPE (10’-14’) including pits 2260 LF  $   $  

2 OPEN CUT 1049 LF  $  $ 

 
MANHOLES  
(to include bypass pumping and testing)   

3 LINING (UP TO 10 FT DEEP) 17 EA  $   $  
4 RAISING MANHOLES (> 2 FT) 3 EA  $   $  

5 REPLACEMENT 1 EA  $   $  
6 RECONNECTION 17 EA  $   $  

 SERVICE CONNECTIONS   

7 

LATERAL REPAIR AND RECONNECT 
(INCLUDES FITTINGS, CONNECTION  
AND EXCAVATION) 35 EA  $   $  

8 PERMITTING 1 LS  $   $  

9 SEWER EASEMENT CLEARING 1000 LF  $   $  

10 CLEAN/PRE-TV AND POST TV LINES 3309 LF  $   $  

11 CONSTRUCTION EXITS/ENTRANCE 2 EA  $   $  

12 EROSION AND SEDIMENT CONTROL 1 LS  $   $  

13 ASPHALT PAVEMENT WORK 4131 SY  $   $  

14 
CURB, SIDEWALK/DRIVEWAY 
REPAIR 1000 LF  $   $  

15 TRENCH STABILIZATION 1 LS  $   $  

16 ROCK EXCAVATION 1 LS  $   $  

17 
SITE RESTORATION AND 
LANDSCAPING/ RE-SEEDING 1 LS  $   $  

 
SUBTOTAL EQUIPMENT  $ 
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(B) ALLOWANCE  
 
A construction allowance in the amount of $ 77,500 will be put aside and utilized for Butterfield Lane 
Sewer Improvements as part of this construction contract.  The allowance will only be used at the 
discretion of the Construction Manager as itemized below: 
 

   ALLOWANCES QUANTITY UNIT UNIT COST VALUE 

18 BLAST MONITORING 1 LS  $  5,000.00  $  5,000.00 

19 SOIL TESTING 1 LS  $  5,000.00  $  5,000.00 

20 MATERIAL TESTING 1 LS  $  2,500.00  $  2,500.00 

21 CONCRETE TESTING 1 LS  $  5,000.00  $  5,000.00 

22 UTILITY CONFLICT RESOLUTION 1 LS  $ 50,000.00  $ 50,000.00 

23 LANDSCAPING 1     LS  $ 10,000.00  $ 10,000.00 
 
SUBTOTAL ALLOWANCE                          $   77,500.00 

 
 
TOTAL ITEM A THROUGH ITEM B INCLUSIVE 
 
the amount of                                                                                                   Dollars ($_______________) 

 

END OF SECTION # 00110 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION # 00300 

PURCHASING FORMS & INSTRUCTIONS 

 

This section contains the procurement forms that are required to be executed and submitted with the bid 
package.  This section does not contain all forms required to be included with the bid package submittal.   

To be deemed responsive to this ITB, Bidders must provide the information requested and complete in 
detail all Purchasing Forms. The appropriate individual(s) authorized to commit the Bidder to the Project 
must sign the Purchasing Forms. Bidders should reproduce each Purchasing Form, as required, and 
complete the appropriate portions of the forms provided in this section. 

• Form A:  Non-Collusion Affidavit of Prime Bidder 

• Form B:  Non-Collusion Affidavit of Sub-Contractors  

• Form C:  Certificate of Acceptance of Request for Bid Requirements 

• Form D:  Contractor Georgia Utility License Certification  

• Form E:  Certification Regarding Debarment 

• Form F:   Corporate Certification 

• Form G   Non Conflict of Interest Certification 

• Form H   Contractor’s Disclosure Form & Questionnaire 
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Form A 

NON-COLLUSION AFFIDAVIT OF BIDDER/OFFEROR  

 
STATE OF GEORGIA 
COUNTY OF FULTON 

I, __________________________________ certify that pursuant to Fulton County Code Section 2-320 
(11), this bid or proposal is made without prior understanding, agreement or connection with any 
corporation, firm or person submitting a bid for the same work, labor or service to be done or the supplies, 
materials or equipment to be furnished and is in all respects fair and without collusion or fraud.  I 
understand collusive bidding is a violation of state and federal law and can result in fines, prison 
sentences and civil damages awards.  I agree to abide by all conditions of this bid or proposal and certify 
that I am authorized to sign this bid or proposal for the bidder. 

Affiant further states that pursuant to O.C.G.A. Section 36-91-21 (d) and (e), 
______________________________________________ has not, by itself or with others, directly or 
indirectly, prevented or attempted to prevent competition in such bidding or proposals by any means 
whatsoever.  Affiant further states that (s)he has not prevented or endeavored to prevent anyone from 
making a bid or offer on the project by any means whatever, nor has Affiant caused or induced another to 
withdraw a bid or offer for the work. 

Affiant further states that the said offer of ____________________________ is bona fide, and that no one 
has gone to any supplier and attempted to get such person or company to furnish the materials to the 
bidder only, or if furnished to any other bidder, that the material shall be at a higher price. 

_______________________________________________ 
(COMPANY NAME) 
_______________________________________________ 
(PRESIDENT/VICE PRESIDENT) 

Sworn to and subscribed before me this ______ day of _________________, 200__. 
________________________________________________ 
(SECRETARY/ASSISTANT SECRETARY) 

(Affix corporate seal here, if a corporation)  

Notary Public: ________________________________ 
County: _____________________________________ 
Commission Expires: __________________________ 
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NOTE: 

IF THE OFFEROR IS A PARTNERSHIP, ALL OF THE PARTNERS AND ANY OFFICER, 
AGENT, OR OTHER PERSON WHO MAY HAVE REPRESENTED OR ACTED FOR THEM IN 
BIDDING FOR OR PROCURING THE CONTRACT SHALL ALSO MAKE THIS OATH. 

IF THE OFFEROR IS A CORPORATION, ALL OFFICERS, AGENTS, OR OTHER PERSONS 
WHO MAY HAVE ACTED FOR OR REPRESENTED THE CORPORATION IN BIDDING FOR 
OR PROCURING THE CONTRACT SHALL MAKE THE OATH. 
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Form B 

NON-COLLUSION AFFIDAVIT OF SUBCONTRACTOR  

 
STATE OF GEORGIA 
COUNTY OF FULTON 

I, __________________________________ certify that pursuant to Fulton County Code Section 2-320 
(11), this bid or proposal is made without prior understanding, agreement or connection with any 
corporation, firm or person submitting a bid for the same work, labor or service to be done or the supplies, 
materials or equipment to be furnished and is in all respects fair and without collusion or fraud.  I 
understand collusive bidding is a violation of state and federal law and can result in fines, prison 
sentences and civil damages awards.  I agree to abide by all conditions of this bid or proposal and certify 
that I am authorized to sign this bid or proposal for the bidder. 

Affiant further states that pursuant to O.C.G.A. Section 36-91-21 (d) and (e), 
______________________________________________ has not, by itself or with others, directly or 
indirectly, prevented or attempted to prevent competition in such bidding or proposals by any means 
whatsoever.  Affiant further states that (s)he has not prevented or endeavored to prevent anyone from 
making a bid or offer on the project by any means whatever, nor has Affiant caused or induced another to 
withdraw a bid or offer for the work. 

Affiant further states that the said offer of ____________________________ is bona fide, and that no one 
has gone to any supplier and attempted to get such person or company to furnish the materials to the 
bidder only, or if furnished to any other bidder, that the material shall be at a higher price. 
_______________________________________________ 
(COMPANY NAME) 

_______________________________________________ 
(PRESIDENT/VICE PRESIDENT) 

Sworn to and subscribed before me this ______ day of _________________, 200__. 
________________________________________________ 
(SECRETARY/ASSISTANT SECRETARY) 

(Affix corporate seal here, if a corporation)  

Notary Public: ________________________________ 
County: _____________________________________ 
Commission Expires: __________________________ 
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NOTE: 

IF THE OFFEROR IS A PARTNERSHIP, ALL OF THE PARTNERS AND ANY OFFICER, 
AGENT, OR OTHER PERSON WHO MAY HAVE REPRESENTED OR ACTED FOR THEM IN 
BIDDING FOR OR PROCURING THE CONTRACT SHALL ALSO MAKE THIS OATH. 

IF THE OFFEROR IS A CORPORATION, ALL OFFICERS, AGENTS, OR OTHER PERSONS 
WHO MAY HAVE ACTED FOR OR REPRESENTED THE CORPORATION IN BIDDING FOR 
OR PROCURING THE CONTRACT SHALL MAKE THE OATH. 
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Form C 

FULTON COUNTY CERTIFICATE OF ACCEPTANCE OF BID/PROPOSAL 
REQUIREMENTS 

 

This Is To Certify That On This Day Bidder/Proposer Acknowledges That He/She Has Read This Bid 
Document, Pages            To            Inclusive, Including Addendum(s)        To       , And/Or Appendices        
To       , In Its Entirety, And Agrees That No Pages Or Parts Of The Document Have Been Omitted, That 
He/She Understands, Accepts And Agrees To Fully Comply With The Requirements Therein, And That The 
Undersigned Is Authorized By The Bidding/Proposing Company To Submit The Bid/Proposal Herein And 
To Legally Obligate The Bidder/Proposer Thereto. 

 

Company:  ______________________________________________________________________ 

Signature:  ______________________________________________________________________ 

Name:  _________________________________________________________________________ 

Title:  __________________________________________________________________________ 

Date:  __________________________________________________________________________ 

(Corporate Seal)  
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Form D 

CONTRACTOR’S GEORGIA UTILITY 
LICENSE CERTIFICATION 

 
 

06RFB48856K-RS, Butterfield Lane Sewer Replacement – S225 
 

 
 
NOTE: The Utility Contractor’s License Number is also required on the Bid Envelope. 
 
 
 
Contractor’s Name: ________________________________________________ 
 
 
Bidder’s Georgia Utility Contractor’s License Number: _____________________ 
 
 
Expiration Date of License: __________________________________________ 
 
 
I certify that the above information is true and correct and that the classification noted is applicable to the 
Bid for this Project. 
 
 
     Signed: ______________________________ 
 
 
     Printed: ______________________________ 
 
 
     Date: ________________________________ 
 
 
 

(ATTACH COPY OF LICENSE) 
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Form E 

CERTIFICATION REGARDING DEBARMENT 

 
1. The Offeror certifies that neither it or its subcontractors is presently debarred, suspended, 

proposed for debarment, declared ineligible, or otherwise excluded from doing business with any 
government agency.  Any such exclusion may cause prohibition of your firm from participating 
in any procurement by the Fulton County Government. 

2. If the Offeror is unable to certify to any of the statements in this certification, such Offeror or 
subcontractor shall attach an explanation to this bid or proposal. 

INSTRUCTIONS FOR CERTIFICATION  

By signing and submitting this certification, the Offeror is providing the certification set out below: 

1. The certification in this clause is a material representation of fact upon which reliance will be 
placed.   If it is later determined that the prospective vendor knowingly rendered a false 
certification, the Purchasing Agent may pursue all available remedies, including suspension 
and/or debarment, for withdrawal of award or termination of a contract. 

2. The prospective Offeror shall provide immediate written notice to the Purchasing Agent if at 
anytime the Offeror learns that its certification was erroneous when submitted or has become 
erroneous by reason of changed circumstances. 

3. Offeror shall be under a continuing duty to immediately inform the Purchasing Agent in writing 
of any changes, if as a result of such changes, the Offeror certification regarding debarment is 
affected. 

DEBARMENT ORDINANCE 

The following Section 2-322 of Fulton County Code of Laws establishes the procedure for the debarment 
of contractors. 

(a) Authority to suspend. 

After reasonable notice to the entity involved and reasonable opportunity for that entity to be heard, the 
Purchasing Agent, after consultation with user department, the County Manager and the County Attorney 
shall have the authority to suspend an entity for cause from consideration for award of county contracts.  
As used in this section, the term entity means any business entity, individual, firm, contractor, 
subcontractor or business corporation, partnership, limited liability corporation, firm, contractor, 
subcontractor or business structured; provided, further, that any such entity shall also be subject to 
suspension under this section if any of its constituents, members, subcontractors at any tier of such 
entity’s and the entity, or any constituent or member, knew or should have known of the commission of 
the act.  The suspension shall be for a period not to exceed three (3) years unless cause is based on a 
felony conviction for an offense related or associated with fraudulent contracting or misappropriation of 
funds wherein the suspension shall not exceed seven (7) years. 

(b) Causes for Suspension.  The causes for suspension include: 

1) Conviction for commission of a criminal offense as an incident to obtain or attempting to obtain a 
public or private contract or subcontract, or in performance of such contract or subcontract; 

2) Conviction of state or federal statutes of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, receiving stolen property or other offense indicating a lack of business 
integrity or business honesty which currently, seriously and directly affects responsibility as a 
county contractor. 

3) Conviction of state or federal anti-trust statues arising out of the solicitation and submission of 
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bids and proposals; 

4) Violation of contract provisions, as set forth below, of a character which is regarded by the 
Purchasing Agent to be so serious as to justify suspension action: 

a. Failure to perform in accordance with the specifications within a time limit provided in a 
county contract; 

b. A recent record of failure to perform or unsatisfactory performance in accordance with 
the terms of one or more contracts; provided, that failure to perform or unsatisfactory 
performance caused by acts beyond the control of the contractor shall not be considered 
to be a basis for suspension; 

c. Material representation of the composition of the ownership or workforce or business 
entity certified to the county as a minority business enterprise; or 

d. Falsification of any documents. 

5) For violation of the ethical standards set forth in Fulton County Code Chapter 9, Code of Ethics. 

6) Knowing misrepresentation to the county, of the use which a majority owned contractor intends 
to make a minority business enterprise (a business entity at least 51 percent of which is owned 
and controlled by minority persons, as defined in Fulton County Code Chapter 6, Article B, 
Minority  

Business Enterprise Affirmative Action Program and certified as such by the County) as a 
subcontractor or a joint venture partner, in performing work under contract with the County. 

Failure to fully and truthfully provide the information required, may result in the disqualification 
of your bid/proposal from consideration or termination of the Contract, once awarded.  This 
document must be completed and included as a part of the bid/proposal package along with other 
required documents. 

[SIGNATURES ON NEXT PAGE] 
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Under penalty of perjury, I declare that I have examined this certification and all attachments hereto, if 
applicable, to the best of my knowledge and belief, and all statements contained hereto are true, correct, 
and complete. 

On this _______ day of __________________, 2006 

____________________________________________ 
(Legal Name of Offeror)  (Date) 

____________________________________________ 
(Signature of Authorized Representative) (Date) 

____________________________________________ 
 (Title) 
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Form F 

CORPORATE CERTIFICATE 

Corporations 

I, ___________________________________________, certify that I am the Secretary of the Corporation 

named as Contractor in the foregoing Bid; that _____________________________________, who signed 

said Bid on behalf of the Contractor was then _________________________________ of said Corporation; 

that said Bid was duly signed for and on behalf of said Corporation by authority of its Board of Directors, 

and is within the scope of its corporate powers; that said Corporation is organized under the laws of the 

State of ______________________________. 

This _________day of _____________________, 20 ____  

_______________________________________________ 
(SEAL) must be affixed 

 

Partnership or other entities: 

I, ___________________________________________, certify that I am authorized to sign to commit 
___________________________ named as Contractor in the foregoing Bid.  That said company is formed 
under the laws of the State of ______________________________. 

This _________day of _____________________, 20 ___ . 

_______________________________________________ 

It is necessary to attach a letter on company letterhead and dated on or after the date of this certificate that 
the individual signing to commit the partnership or other entity not a corporation to the stipulations of this 
bid is authorized to do so.  The letter should be signed by an individual working for the company who has 
knowledge of this fact. 
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Form G 

NON CONFLICT OF INTEREST CERTIFICATION 

 

I,___________________________, as the legal representative of ____________________________, do 

certify that we will not perform any type of professional services for property owners adjacent or 

contiguous to any project assigned by Fulton County, during the active life of such project.  Further, I 

additionally certify that if we already have an agreement(s) with property owner(s) adjacent or contiguous 

to a project assigned by Fulton County, we will either reject the County assignment, or cancel the 

property owner already in effect if so directed by Fulton County Board of Commissioners.  In no case will 

our firm utilize our knowledge of the ongoing Fulton County project for professional gain during the 

active life of such Project.  

Name: _________________________________ 

Title: __________________________________ 

Date: __________________________________ 

Witness: ________________________________ 

Name: _________________________________ 

Title: __________________________________ 

Date: __________________________________ 
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Form H 

CONTRACTOR OR BIDDER’S DISCLOSURE FORM AND QUESTIONNAIRE 
 
1. Please provide the names and business addresses of each of the Contractor or Proposer's officers, 

directors, affiliates and other employees, agents or representative of this form, the subject project 
06RFB48856K-RS, Butterfield Lane Sewer Replacement – S225.  

 
For the purposes of this form, the term "affiliate" of any Contractor or Proposer shall mean any 
person or entity that directly or indirectly controls or is controlled by, or is under common control 
with, such Contractor or Proposer.  "Control" means the possession, directly or indirectly, of the 
power to direct or cause the direction of the management and policies of a person or entity, 
whether through ownership of voting securities, by entreat, or otherwise. 
 
Describe accurately, fully and completely, their respective relationships with said Contractor or 
Proposer, including their ownership interests and their anticipated role in the management and 
operations of said Contractor or Proposer. 

 
2. Please describe the general development of said Contractor or Proposer's business during the past 

five (5) years, or such shorter period of time that said Contractor or Proposer has been in 
business.  

 
3. Please state whether any employee, agent or representative of said Contractor or Proposer who is 

or will be directly involved in the subject project has or had within the last five (5) years: (i) 
directly or indirectly had a business relationship with Fulton County; (ii) directly or indirectly 
received revenues from Fulton County; or (iii) directly or indirectly receives revenues from the 
result of conducting business on Fulton County property or pursuant to any contract with Fulton 
County.   Please describe in detail any such relationship. 

 
 
LITIGATION DISCLOSURE: 
 
Failure to fully and truthfully disclose the information required, may result in the disqualification of your 

bid or proposal from consideration or termination of the Contract, once awarded. 

 
1. Please state whether any of the following events have occurred in the last five (5) years with 

respect to said Contractor or Proposer.  If any answer is yes, explain fully the following: 

 
(a) whether a petition under the federal bankruptcy laws or state insolvency laws was filed 

by or against said Contractor or Proposer, or a receiver fiscal agent or similar officer was 
appointed by a court for the business or property of said Contractor or Proposer; 

 
(b) whether Contractor or Proposer was subject of any order, judgment, or decree not 

subsequently reversed, suspended or vacated by any court of competent jurisdiction, 
permanently enjoining said Contractor or Proposer from engaging in any type of business 
practice, or otherwise eliminating any type of business practice; and 
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(c) whether said Contractor’s or Proposer's business was the subject of any civil or criminal 

proceeding in which there was a final adjudication adverse to said Contractor or 
Proposer, which directly arose from activities conducted by the business unit or corporate 
division of said Contractor or Proposer which submitted a bid or proposal for the subject 
project. If so please explain. 

 
2. Have you or any member of your firm or team to be assigned to this engagement ever been 

indicted or convicted of a felony or misdemeanor greater than a Class C in the last five (5) years?  
 

 
  Circle One:  YES   NO 
 
3. Have you or any member of your firm or team been terminated (for cause or otherwise) from any 

work being performed for Fulton County or any other Federal, State or Local Government, or  
 
 
  Circle One:  YES   NO 
 
4. Have you or any member of your firm or team been involved in any claim or litigation with 

Fulton County or any other federal, state or local government, or private entity during the last ten  
 
 
  Circle One:  YES   NO 
 
If you have answered “YES” to any of the above questions, please indicate the name(s) of the person(s), 
the nature, and the status and/or outcome of the information, indictment, conviction, termination, claim or 
litigation, as applicable.  Any such information should be provided on a separate page, attached to this 
form and submitted with your proposal. 
 
NOTE:  If any response to any question set forth in this questionnaire has been disclosed in any 
other document, a response may be made by attaching a copy of such disclosure.  (For example, 
said Contractor’s or Proposer's most recent filings with the Securities and Exchange Commission 
(“SEC”) may be provided if they are responsive to certain items within the questionnaire.)  
However, for purposes of clarity, Contractor or Proposer should correlate its responses with the 
exhibits by identifying the exhibit and its relevant text. 
 
Disclosures must specifically address, completely respond and comply with all information requested and 
fully answer all questions requested by Fulton County.  Such disclosure must be submitted at the time of 
the bid or proposal submission and included as a part of the bid/proposal submitted for this project.   
Disclosure is required for Contractor or Proposers, joint venture partners and first-tier subContractor or 
Proposers. 

 
Failure to provide required disclosure, submit officially signed and notarized documents or respond to any 
and all information requested/required by Fulton County can result in the bid/proposal declared as non-
responsive.  This document must be completed and included as a part of the bid/proposal package along 
with other required documents. 
 
 
 

[SIGNATURES ON NEXT PAGE] 
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Under penalty or\f perjury, I declare that I have examined this questionnaire and all attachments hereto, if 
applicable, to the best of my knowledge and belief, and all statements contained hereto are true, correct, 
and complete. 
 
 

    On this _______ day of __________________, 2006 
 
 
                
        (Legal Name of Proponent)     (Date) 
 
 
                
       (Signature of Authorized Representative) (Date) 
 
 
       ____________________________________________ 
       (Title) 
 
Sworn to and subscribed before me, 
 
this _________ day of ___________________________, 2006 
 
 
__________________________________________________ 
(Notary Public)                       (Seal) 
 
 
Commission Expires _________________________________ 
                (Date)  
 
 

 
 
 
 
 
 

 

END OF SECTION # 00300 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION # 00310 

BID BOND 

 
No bid for a contract in Fulton County for work to be done shall be valid for any purpose unless the 
Contractor shall give a Bid Bond with good and sufficient surety payable to, in favor of, and for the 
protection of Fulton County. The Bid Bond shall be in the amount of not less than 5% of the total amount 
payable by the terms of the Contract. No bid shall be read aloud or considered if a proper bid bond has not 
been submitted. 

Surety companies executing Bonds must appear on the Treasury Department's most current list (Circular 
570 as amended) and be authorized to transact business in the State of Georgia. 

Attestation for the corporation must be by the corporate officer; for a partnership by another partner; for an 
individual by a notary with the corporate seal. 
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BID BOND 

S225 – BUTTERFIELD LANE SEWER REPLACEMENT 

FULTON COUNTY GOVERNMENT 

KNOW ALL MEN BY THESE PRESENTS, THAT WE __________________________ 

_____________________________________________________________________ 

hereinafter called the PRINCIPAL, and ______________________________________ 

_____________________________________________________________________ 

hereinafter call the SURETY, a corporation chartered and existing under the laws of the State of 

__________________________and duly authorized to transact Surety business in the State of Georgia, 

are held and firmly bound unto the Fulton County Government, in the penal sum of 

_____________________ Dollars and Cents ($_________________________) good and lawful money 

of the United States of America, to be paid upon demand of the Fulton County Government, to which 

payment well and truly to be made we bind ourselves, our heirs, executors, and administrators and 

assigns, jointly and severally and firmly by these presents. 

WHEREAS the PRINCIPAL has submitted to the Fulton County Government, for S225 – Butterfield 

Lane Sewer Replacement , a Bid; 

WHEREAS the PRINCIPAL desires to file this Bond in accordance with law: 

NOW THEREFORE:  The conditions of this obligation are such that if the Bid be accepted, the 

PRINCIPAL shall within ten (10) calendar days after receipt of written notification from the COUNTY of 

the award of the Contract execute a Contract in accordance with the Bid and upon the terms, conditions 

and prices set forth therein, in the form and manner required by the Fulton County Government, and 

execute sufficient and satisfactory Performance and Payments Bonds payable t the Fulton County 

Government, each in the amount of one hundred (100%) percent of the total contract price in form and 

with security satisfactory to said Fulton County Government, then this obligation to be void; otherwise, to 

be and remain in full force and virtue in law; and the SURETY shall upon failure of the PRINCIPAL to 

comply with any or all of the foregoing requirements within the time specified above immediately pay to 

the Fulton County Government, upon demand the amount hereof in good and lawful money of the United 

States of America, not as a penalty but as liquidated damages. 

In the event suit is brought upon this Bond by the COUNTY and judgment is recovered, the SURETY 

shall pay all costs incurred by the COUNTY in such suit, including attorney’s fees to be fixed by the 

Court. 
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Enclosed is a Bid Bond in the approved form, in the amount of: 

_______________________________________________________________Dollars 

($_____________________) being in the amount of five (5%) percent of the CONTRACT Sum.  The 

money payable on this bond shall be paid to the Fulton County Government, for the failure of the Bidder 

to execute a CONTRACT within ten (10) days after receipt of the Contract form and at the same time 

furnish a Payment Bond and Performance Bond. 

IN TESTIMONY THEROF, the PRINCIPAL and SURETY have caused these presents to be duly signed 

and sealed this _______________day of ______________, 2006. 

(Signatures on next page) 
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ATTEST: 

_______________________________ 
PRINCIPAL 

_______________________________ BY_______________________________ 

(SEAL) 

CERTIFICATE AS TO CORPORATE PRINCIPAL 

I, _____________________________, certify that I am the Secretary of the Corporation named as 

principal in the within bond; that ________________________________, Who signed the said bond of 

said corporation; that I know this signature, and his/her signature thereto is genuine; and that said bond 

was duly signed, sealed and attested for in behalf of said Corporation by authority of its governing body. 

________________________________ 
SECRETARY 

(CORPORATE SEAL) 

_________________________________ 
SURETY 

_________________________________ BY_____________________________ 

(SEAL) 

END OF SECTION # 00310 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION # 00400 

CONTRACT COMPLIANCE REQUIREMENTS 

 

Policy Statement:  It is the policy of Fulton County Government that discrimination against businesses 
by reason of the race, color, gender or national origin of the Ownership of any such business is prohibited. 
Furthermore, it is the policy of the Board of Commissioners (Board) that Fulton County Government and 
all vendors and contractors doing business with Fulton County shall provide to all businesses the 
opportunity to participate in contracting and procurement paid, in whole or in part, with monetary 
appropriations of the Board without regard to the race, color, gender or national origin of the Ownership 
of any such business.  Similarly, it is the policy of Fulton County Government that the contracting and 
procurement practices of Fulton County Government should not implicate Fulton County as either an 
active or passive participant in the discriminatory practices engaged in by private contractors seeking to 
obtain contracts with Fulton County. 

 

Equal Business Opportunity Plan (EBO Plan): In addition to the proposal submission requirements, 
each vendor must submit an Equal Business Opportunity Plan (EBO Plan) with the bid/proposal. The 
EBO Plan is designed to enhance the utilization of a particular racial, gender or ethnic group by a 
bidder/proposer, contractor, vendor or by Fulton County.  The respondent must outline a plan of action to 
encourage and achieve diversity and equality in the available procurement and contracting opportunities 
with this solicitation.   

The Plan must identify and include: 

1. Potential opportunities within the scope of work of this solicitation that will allow for 
participation of racial, gender or ethnic groups. 

2. Efforts that will be made by the bidder/proposer to encourage and solicit minority and female 
businesses utilization in this solicitation. 

Fulton County encourages joint ventures, teaming, partnering and mentor-protégé relationships with 
minority and female businesses in an effort to achieve contracting and procurement diversity. 

 

Prompt Payment:  The prime contractor must certify in writing and must document on the Department 
of Contract Compliance’s Exhibit G Form (Prime Contractor/Subcontractor Utilization Report) that all 
subcontractors, sub-consultants and suppliers have been promptly paid for work and materials and 
previous progress payments received (less any retainage by the prime contractor prior to receipt of any 
further progress payments).  In the event the prime contractor is unable to pay subcontractors, sub-
consultants or suppliers until receipt of a  payment from Fulton County, the prime contractor shall pay 
funds due from said progress payments within forty-eight (48) hours of receipt of payment from Fulton 
County and in no event later than fifteen (15) days as provided for by state law. 
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COMPLIANCE PROCEDURES: 

In order to be compliant with the intent and provisions of the Fulton County Non-Discrimination in 
Purchasing and Contracting Ordinance (99-0960), bidders/proposers must submit the following 
completed documents.  Failure to provide this information shall result in the bid/proposal being 
deemed non-responsive: 

• Exhibit A -  Promise of Non-Discrimination  
• Exhibit B - Employment Report  
• Exhibit C - Schedule of Intended Subcontractor Utilization 
• Exhibit D - Letter of Intent to Perform As a Subcontractor or Provide Materials or Services  
• Exhibit E - Declaration Regarding Subcontractor Practices, (if applicable) 
• Exhibit F - Joint Venture Disclosure Affidavit, (if applicable) 
• Equal Business Opportunity Plan (EBO Plan) – This document is not a form.  It is a statement 

created by the bidder/proposer on it’s company letterhead addressing the EBO Plan requirements. 

All Contract compliance documents (Exhibits A-F and the EBO Plan) are to be placed in a separate 
sealed envelope clearly marked “Contract Compliance”.  The EBO Plan must be submitted on company 
letterhead.  These documents are considered a part of and should be submitted with the Technical 
Proposal. 

The following document must be completed as instructed if awarded the bid: 

• Exhibit G - Prime Contractor’s Subcontractor Utilization Report  

END OF SECTION # 00400 
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OCC-Exhibit A                                                   Butterfield Lane Sewer Replacement 
Revised 3/29/05                 January 2006 
OFFICIAL FORM-DO NOT ALTER  
 

 

S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION # 00400A 

EXHIBIT A – PROMISE OF NON-DISCRIMINATION 

 

“Know all persons by these presents, that I/We (__________________________________________),    
 Name 
________________________________________ ______________________________________ 
 Title Firm Name 

Hereinafter “Company”, in consideration of the privilege to bid on or obtain contracts funded, in whole or 
in part, by Fulton County, hereby consent, covenant and agree as follows: 

1) No person shall be excluded from participation in, denied the benefit of, or otherwise 
discriminated against on the basis of race, color, national origin or gender in connection 
with any bid submitted to Fulton County for the performance of any resulting there from, 

2) That it is and shall be the policy of this Company to provide equal opportunity to all 
businesses seeking to contract or otherwise interested in contracting with this Company 
without regard to the race, color, gender or national origin of the ownership of this 
business, 

3) That the promises of non-discrimination as made and set forth herein shall be continuing 
in nature and shall remain in full force and effect without interruption, 

4) That the promise of non-discrimination as made and set forth herein shall be made a part 
of, and incorporated by reference into, any contract or portion thereof which this 
Company may hereafter obtain, 

5) That the failure of this Company to satisfactorily discharge any of the promises of non-
discrimination as made and set forth herein shall constitute a material breach of contract 
entitling the Board to declare the contract in default and to exercise any and all applicable 
rights and remedies, including but not limited to cancellation of the contract, termination 
of the contract, suspension and debarment from future contracting opportunities, and 
withholding and/or forfeiture of compensation due and owning on a contract; and 

6) That the bidder shall provide such information as may be required by the Director of 
Contract Compliance pursuant to Section 4.4 of the Fulton County Non-Discrimination in 
Purchasing and Contracting Ordinance. 

 

SIGNATURE: _______________________________________________________________________ 

ADDRESS: _________________________________________________________________________ 

____________________________________________________________________________________ 

TELEPHONE NUMBER: ______________________________________________________________ 
 

END OF SECTION # 00400A 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION # 00400B 

EXHIBIT B – EMPLOYMENT REPORT 

 

The demographic employment make-up for the bidder/proposer must be identified and submitted with 
this bid/proposal.  In addition, if subcontractors will be utilized by the bidder/proposer to complete this 
project, then the demographic employment make-up of the subcontractor(s) must be identified and 
submitted with this bid. 

EMPLOYEES 
 

CATEGORY NATIVE 
AMERICA

N 

AFRICAN 
AMERICAN 

ASIAN 
AMERICAN 

HISPANIC 
AMERICAN 

CAUCASIAN 
AMERICAN 

OTHER 

Male/Female M F M F M F M F M F M F 

Mgmt/Official             

Professional             

Supervisors             

Office / 
Clerical 

            

Craftsmen             

Laborers             

Other 
(specify) 

            

TOTALS             

 

FIRM’S NAME: ______________________________________________________________________ 

ADDRESS: __________________________________________________________________________ 

____________________________________________________________________________________ 

TELEPHONE NUMBER: ______________________________________________________________ 

This completed form is for (Check one) _______ Bidder/Proposer ________ Subcontractor 

Submitted by: ________________________ Date Completed: ____________ 

 

END OF SECTION # 00400B 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION # 00400C 

EXHIBIT C - SCHEDULE OF INTENDED SUBCONTRACTOR UTILIZATION 

 

If the bidder/proposer intends to subcontract any portion of this scope of work/service(s), this form must 
be completed and submitted with the bid/proposal.   All prime bidders/proposers must include Letter(s) 
of Intent (Exhibit D) in the bid document for all subcontractors who will be utilized under the scope of 
work/services. 

Prime Bidder/Proposer:______________________________________________________________ 
ITB/RFP Number: __________________________________________________________________ 
Project Name or Description of 
Work/Service(s):____________________________________________________________________ 
__________________________________________________________________________________ 
__________________________________________________________________________________ 

1. My firm, as Prime Bidder/Proposer on this scope of work/service(s) is _____ is not _____a 
minority or female owned and controlled business enterprise.  (Please indicate below the portion 
of work, including, percentage of bid/proposal amount that your firm will carry out directly): 

______________________________________________________________________________ 

______________________________________________________________________________ 

2. If the Prime Bidder/Proposer is a Joint Venture, please complete Exhibit F: Joint Venture 
Disclosure Affidavit and attach a copy of the executed Joint Venture Agreement. 

3. Sub-Contractors (including suppliers) to be utilized in the performance of this scope of 
work/service(s), if awarded, are: 

SUBCONTRATOR NAME: _____________________________________________________________ 

ADDRESS: __________________________________________________________________________ 

_____________________________________________________________________________________ 

PHONE:  ____________________________________________________________________________ 

CONTACT PERSON: __________________________________________________________________ 

ETHNIC GROUP*:___________________________COUNTY CERTIFIED**____________________ 

WORK TO BE PERFORMED: ___________________________________________________________ 

_____________________________________________________________________________________ 

DOLLAR VALUE OF WORK: $_______________________ PERCENTAGE VALUE:__                  % 

*Ethnic Groups: African American (AABE); Asian American (ABE); Hispanic American (HBE); 
Native American (NABE); White Female American (WFBE);  **If yes, please attach copy of recent 
certification.  
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EXHIBIT C - SCHEDULE OF INTENDED SUBCONTRACTOR UTILIZATION 

SUBCONTRATOR NAME: _____________________________________________________________ 
ADDRESS: __________________________________________________________________________ 
_____________________________________________________________________________________ 
PHONE:  ____________________________________________________________________________ 
CONTACT PERSON: __________________________________________________________________ 
ETHNIC GROUP*:__________________________COUNTY CERTIFIED**_____________________ 
WORK TO BE PERFORMED: ___________________________________________________________ 
_____________________________________________________________________________________ 
DOLLAR VALUE OF WORK: $_______________________ PERCENTAGE VALUE:              __    % 

 

SUBCONTRATOR NAME: _____________________________________________________________ 
ADDRESS: __________________________________________________________________________ 
_____________________________________________________________________________________ 
PHONE:  ____________________________________________________________________________ 
CONTACT PERSON: __________________________________________________________________ 
ETHNIC GROUP*:__________________________COUNTY CERTIFIED**_____________________ 
WORK TO BE PERFORMED: ___________________________________________________________ 
_____________________________________________________________________________________ 
DOLLAR VALUE OF WORK: $________________________ PERCENTAGE VALUE: _                 % 

 

SUBCONTRATOR NAME: _____________________________________________________________ 
ADDRESS: __________________________________________________________________________ 
_____________________________________________________________________________________ 
PHONE:  ____________________________________________________________________________ 
CONTACT PERSON: __________________________________________________________________ 
ETHNIC GROUP*:__________________________COUNTY CERTIFIED**_____________________ 
WORK TO BE PERFORMED: ___________________________________________________________ 
_____________________________________________________________________________________ 
DOLLAR VALUE OF WORK: $________________________ PERCENTAGE VALUE:    _              % 

 

SUBCONTRATOR NAME: _____________________________________________________________ 
ADDRESS: __________________________________________________________________________ 
_____________________________________________________________________________________ 
PHONE:  ____________________________________________________________________________ 
CONTACT PERSON: __________________________________________________________________ 
ETHNIC GROUP*:__________________________COUNTY CERTIFIED**_____________________ 
WORK TO BE PERFORMED: ___________________________________________________________ 
_____________________________________________________________________________________ 
DOLLAR VALUE OF WORK: $________________________ PERCENTAGE VALUE:   _               % 
 
*Ethnic Groups: African American (AABE); Asian American (ABE); Hispanic American (HBE); 
Native American (NABE); White Female American (WFBE); **If yes, please attach copy of recent 
certification.  
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EXHIBIT C - SCHEDULE OF INTENDED SUBCONTRACTOR UTILIZATION 

Total Dollar Value of Subcontractor Agreements: ($) 

Total Percentage Value: (%) 

CERTIFICATION:  The undersigned certifies that he/she has read, understands and agrees to be bound 
by the Bid/Proposer provisions, including the accompanying Exhibits and other terms and conditions 
regarding sub-contractor utilization.  The undersigned further certifies that he/she is legally authorized by 
the Bidder/Proposer to make the statement and representation in this Exhibit and that said statements and 
representations are true and correct to the best of his/her knowledge and belief.  The undersigned 
understands and agrees that if any of the statements and representations are made by the Bidder/Proposer 
knowing them to be false, or if there is a failure of the intentions, objectives and commitments set forth 
herein without prior approval of the County, then in any such event the Contractor’s acts or failure to act, 
as the case may be, shall constitute a material breach of the contract, entitling the County to terminate the 
Contract for default.  The right to so terminate shall be in addition to, and in lieu of, any other rights and 
remedies the County may have for other defaults under the contract. 

Signature: _____________________________________ Title: ___________________________ 

Firm or Corporate Name: _________________________________________________________ 

Address: _______________________________________________________________________ 

_______________________________________________________________________________ 

Telephone: (         ) _______________________________________________________________ 

Fax Number: (        ) ______________________________________________________________ 

Email Address: __________________________________________________________________ 

END OF SECTION # 00400C 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION # 00400D 

EXHIBIT D  
LETTER OF INTENT TO PERFORM AS A SUBCONTRACTOR 

OR  
PROVIDE MATERIALS OR SERVICES 

This form must be completed by ALL known subcontractor and submitted with the bid/proposal.  The 
Prime Contractor must submit Letters of Intent for ALL known subcontractors at time of bid submission. 

To: ____________________________________________________________________________ 
(Name of Prime Contractor Firm) 

From: __________________________________________________________________________ 
(Name of Subcontractor Firm) 

ITB/RFP Number: ________________________________________________________________ 

Project Name: ___________________________________________________________________ 

The undersigned is prepared to perform the following described work or provide materials or services in 
connection with the above project (specify in detail particular work items, materials, or services to be 
performed or provided): 
 

Description of Work 

Project 
Commence 

Date 

Project 
Completion 

Date 

Estimated 
Dollar 

Amount 

        

        

        

        

        

        

_______________________________________ _________________________________ 
 (Prime Bidder) (Subcontractor) 

Signature_______________________________ Signature_________________________ 

Title____________________________________ Title_____________________________ 

Date____________________________________ Date_____________________________ 

END OF SECTION # 00400D 
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S225 – BUTTERIELD LANE SEWER REPLACEMENT 
SECTION # 00400E 

EXHIBIT E - DECLARATION REGARDING SUBCONTRACTING PRACTICES 

 

If the bidder/proposer does not intend to subcontract any portion of the scope of work services(s), this 
form must be completed and submitted with the bid/proposal. 

______________________________________________hereby declares that it is my/our intent to 
(Bidder) 

perform 100% of the work required for________________________________________________ 
(ITB/RFP Number) 

_______________________________________________________________________________ 
(Description of Work) 

In making this declaration, the bidder/proposer states the following: 

1. That the bidder/proposer does not customarily subcontract elements of this type project, and 
normally performs and has the capability to perform and will perform all elements of the 
work on this project with his/her own current work forces; 

2. If it should become necessary to subcontract some portion of the work at a later date, the 
bidder/proposer will comply with all requirements of the County’s Non-Discrimination 
Ordinance in providing equal opportunities to all firms to subcontract the work.  The 
determination to subcontract some portion of the work at a later date shall be made in good 
faith and the County reserves the right to require additional information to substantiate a 
decision made by the bidder/proposer to subcontract work following the award of the 
contract.  Nothing contained in this provision shall be employed to circumvent the spirit and 
intent of the County’s Non-Discrimination Ordinances; 

3. The bidder will provide, upon request, information sufficient for the County to verify Item 
Number one. 

AUTHORIZED COMPANY REPRESENTATIVE 

Name: ___________________________________ Title: __________________ Date: ________ 
Signature: _____________________________________________________________________ 
Firm: _________________________________________________________________________ 
Address: ______________________________________________________________________ 
Phone Number: ________________________________________________________________ 
Fax Number: __________________________________________________________________ 
Email Address: ________________________________________________________________ 

END OF SECTION # 00400E 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION # 00400F 

EXHIBIT F - JOINT VENTURE DISCLOSURE AFFIDAVIT 

 

ITB/RFP No._____________________________ 

Project Name____________________________ 

This form must be completed and submitted with the bid/proposal if a joint venture approach is to be 
undertaken. 

In order to evaluate the extent of small, minority and female business involvement being proposed by a 
Bidder/Proposer, certain relevant information must be provided prior to contract award.  The information 
requested below is to clearly identify and explain the extent of small business participation in the 
proposed joint venture.  All items must be properly addressed before the business entity can be evaluated. 

1. Firms: 

1) Name of Business: _________________________________________ 
Street Address: ____________________________________________ 
Telephone No.: _____________________________________________ 
Nature of Business: _________________________________________ 

2) Name of Business: __________________________________________ 
Street Address: _____________________________________________ 
Telephone No.: _____________________________________________ 
Nature of Business: _________________________________________ 

3) Name of Business: __________________________________________ 
Street Address: _____________________________________________ 
Telephone No.: _____________________________________________ 
Nature of Business: _________________________________________ 

NAME OF JOINT VENTURE (If applicable): ___________________________________ 

ADDRESS: _____________________________________________________________________ 

_______________________________________________________________________________ 

PRINCIPAL OFFICE: _____________________________________________________________ 

OFFICE PHONE: ________________________________________________________________ 
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Note:  Attach additional sheets as required 

1. Describe the capital contributions by each joint venturer and accounting thereof. 

2. Describe the financial controls of the joint venture, e.g., will a separate cost center be established?  
Which venturer will be responsible for keeping the books?  How will the expense therefore be 
reimbursed?  What is the authority of each joint venture to commit or obligate the order? 

3. Describe any ownership, options for ownership, or loans between the joint ventures.  Identify 
terms thereof. 

4. Describe the estimated contract cash flow for each joint venturer. 

5. To what extent and by whom will the on-site work be supervised? 

6. To what extent and by whom will the administrative office be supervised? 

7. Which joint venturer will be responsible for material purchases including the estimated cost 
thereof?  How will the purchase be financed? 

8. Which joint venturer will provide equipment?  What is the estimated cost thereof?  How will the 
equipment be financed? 

9. Describe the experience and business qualifications of each joint venturer. 

10. Submit a copy of all joint venture agreements and evidence of authority to do business in the 
State of Georgia as well as locally, to include all necessary business licenses. 

11. Percent of Minority/Female Business Enterprises ownership by each joint venture in terms of 
profit and loss sharing: 

______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________ 

12. The authority of each joint venturer to commit or obligate the 
other:_________________________________________________________________________
______________________________________________________________________________ 

13. Number of personnel to be involved in project, their crafts and positions and whether they are 
employees of the Minority/Female Business Enterprises enterprise, the majority firm or the joint 
venture:  
______________________________________________________________________________
______________________________________________________________________________ 
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14. Identification of control and participation in venture; list those individuals who are responsible 
for day-to-day management and policy decision-maker, including, but not limited to, those with 
prime responsibility for areas designated below; (use additional sheets if necessary) 

Financial           Supervision 

Name  Race  Sex  Decisions  Field Operations 

         

         

         

         

         

In connection with any work that these firms, as a joint venture, might be authorized to perform 
in connection with above captioned contract, we each do hereby authorize representatives of the 
Fulton County Department of Contract Compliance, Departments of Purchasing and Finance, 
under the direction of the County Manger’s Office, to examine, from time to time, the books, 
records and files to the extent that such relate to this County project. 
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WE DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY 
THAT THE CONTENTS OF THE FOREGOING DOCUMENT ARE TRUE AND CORRECT, 
AND THAT WE ARE AUTHORIZED, ON BEHALF OF THE ABOVE FIRMS, TO MAKE THIS 
AFFIDAVIT AND GRANT THE ABOVE PRIVILEGE. 

 FOR____________________________________ 
 (Company) 

Date: _______________________________ ________________________________________ 
 (Signature of Affiant) 

 ________________________________________ 
 (Printed Name) 

 ________________________________________ 
 (Company) 

Date: ________________________________ ________________________________________ 
 (Signature of Affiant) 

 ________________________________________ 
 (Printed Name) 

State of______________________________: 

County of____________________________: 

On this _______ day of ___________________________, 20_____, before me, 
appeared___________________________________, the undersigned known to me to be the person 
described in the foregoing Affidavit and acknowledge that he (she) executed the same in the 
capacity therein stated and for the purpose therein contained. 

END OF SECTION # 00400F 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION # 00400G 

EXHIBIT – G PRIME CONTRACTOR/SUB-CONTRACTOR UTILIZATION REPORT 
This report must be submitted by the tenth day of each month, along with a copy of your monthly invoice (schedule of values/payment application) 
to Contract Compliance.  Failure to comply shall result in the County commencing proceedings to impose sanctions to the prime contractor, in 
addition to pursuing any other available legal remedy.  Sanctions may include the suspending of any payment or part thereof, termination or 
cancellation of the contract, and the denial of participation in any future contracts awarded by Fulton County. 
REPORTING PERIOD PROJECT NAME: 

  
  

 
FROM: 

 PROJECT 
NUMBER: 

  

 
TO:  

  PROJECT 
LOCATION: 

  

  
 

PRIME CONTRACTOR 
Contract 

Award Date 
Contract Award 

Amount 
Change Order 

Amount 
Contract 
Period 

% 
Complete 

to Date 
Name:   

  
          

Address:   
  

          

 Telephone 
#: 

  
  

          

 
AMOUNT OF REQUISITION THIS PERIOD: $                                                                                               
TOTAL AMOUNT REQUISITION TO DATE: $                                                                                             

SUBCONTRACTOR UTILIZATION (add additional rows as necessary) 
 

Name of Sub-Contractor 
 

Description of Work
Contract 
Amount 

Amount Paid 
To Date 

Amount 
Requisition This 

Period 

Contract Period 
Starting Date    Ending 
Date 
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TOTALS      

            

  
Executed By:                                                                                                                                                                                                                      
   
                                                (Signature)                                                                                                  (Printed Name) 
Notary:                                                                                                                             Date: 
_______________________________________________________    
My Commission Expires:  __________________________________________ 

END OF SECTION # 00400G
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION # 00500 

INSURANCE REQUIREMENTS 
1.0 OWNER-CONTROLLED INSURANCE PROGRAM 

1.1 INTRODUCTION 

1.1.1 Fulton County has implemented an Owner-Controlled Insurance Program 
("O.C.I.P.") that covers this Project.  Certain relevant provisions of the County’s 
O.C.I.P. are outlined below. This O.C.I.P. does not affect Fulton County 
Government’s statutory immunity. Under the O.C.I.P., the County shall furnish 
certain portions of the Workers' Compensation, General Liability, and Builder's 
Risk insurance associated with the County’s construction projects.  Insurance 
furnished under the O.C.I.P. covers the County, the Contractor and its 
subcontractors of all tiers (with some exceptions, as described below), and other 
persons or interests as the County may designate in connection with the 
performance of the Work.  The O.C.I.P. provides the County a lower insurance 
cost, and efficient management of insurance claims.  As detailed below, the 
Contractor still provides certain other portions of insurance coverage not 
included in the O.C.I.P. 

1.2 DEFINITIONS SPECIFIC TO THIS ARTICLE 

1.2.1 “Owner-Controlled Insurance Program” (O.C.I.P.) means an insurance delivery 
method that assures the Contractor, and its subcontractors of all tiers, and other 
persons or interests as the County may designate in connection with the 
performance of the work are insured for certain prescribed Statutory Workers' 
Compensation, Employers Liability and Commercial General Liability, and such 
other coverages as the County may in writing specifically add or delete for the 
Project.  

1.2.2  “O.C.I.P. Administrator” means the administrator retained by the County to 
implement and administer the O.C.I.P.  The O.C.I.P. Administrator designated 
for this Project is the Sedgwick/Global Joint Venture, 3333 Peachtree Road N.E., 
Suite 500, Atlanta, Georgia 30326. 

1.2.3 The term “enrolled” applies to the entities covered under the O.C.I.P.  The 
Contractor is enrolled in the O.C.I.P.  The Contractor’s subcontractors of all tiers 
shall be enrolled in the O.C.I.P., provided in general that they are performing 
construction work at the Project site and that the work being performed is not 
temporary to the project and is an elemental component of the completed project. 
The Contractor shall assure that all enrolled subcontractors of all tiers satisfy all 
safety program obligations, claim management and applicable insurance 
requirements relative to the O.C.I.P.  The Contractor understands that all 
Contractor obligations set forth in the County’s O.C.I.P., whether performed 
directly by the Contractor obligations set forth in the County’s O.C.I.P., whether 
performed directly by the Contractor or indirectly by its enrolled subcontractors, 
are the responsibility of the Contractor.  Whenever this Agreement establishes 
obligations for Contractor with respect to the O.C.I.P., it shall also be deemed to 
establish obligations for enrolled subcontractors.  Certain exceptions apply to 
enrolled entities, as described below. 
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1.2.4 The term “non-enrolled applies to the entities not covered under the O.C.I.P.  In 
general vendors suppliers fabricators, material dealers, drivers and others who 
merely transport, pick up, deliver or carry materials, personnel, parts or 
equipment or any other items or persons to or form the Project site shall be 
considered non-enrolled entities for the purpose of insurance coverage under the 
County’s O.C.I.P. This non-enrolled O.C.I.P. contractor status also applies to 
those contractors whose only work is temporary to the site and are not involved 
in any project construction that is part of the work on the finished project.  The 
Contractor shall assure that all non-enrolled subcontractors of all tiers satisfy all 
safety program obligations, claim management and applicable insurance 
requirements relative to the O.C.I.P. 

1.2.5 “Agent” means either the Program Manager or Construction Manager, as defined 
within this Agreement.  For purposes of the O.C.I.P., the Construction Manager 
shall serve as the County’s primary contact for communication with the 
Contractor related to the O.C.I.P 

1.3 INSURANCE OBLIGATIONS OF THE COUNTY AND CONTRACTOR 

1.3.1 INSURANCE PROVIDED BY THE COUNTY UNDER ITS O.C.I.P. 

1.3.1.1 The County shall secure and thereafter maintain, except as otherwise 
provided herein, the insurance coverage’s described in Subparagraphs 
1.3.2, 1.3.3 and 1.3.4 below, covering as insured parties the County, the 
Contractor and its subcontractors of all tiers (except as detailed below), 
and such other persons or interests as the County may designate in 
connection with the performance of the Work, and with limits not less 
than those specified for each coverage (“O.C.I.P. insurance coverage”). 

1.3.1.2 No insurance coverage provided by the County’s O.C.I.P. shall extend to 
the activities or products of the following: 

(i).  Any person and/or organization that fabricates and/or manufactures 
products, materials, and/or supplies away from the Project site(s). 

(ii).  Any non-enrolled architect, engineer or surveyor and their consultants 
except where required by the Contract Documents. 

(iii).  Truckers, materialmen, vendors, suppliers, and operators (as independent 
contractors), whose operation(s) and/or employee(s) is/are engaged 
solely in the loading, hauling and/or unloading of material, supplies 
and/or equipment to or from the Project site(s). 

(iv).  Any employee(s) of the Contractor or an enrolled or non-enrolled 
subcontractor of any tier, including employee(s) of truckers, 
materialmen, vendors, suppliers, and operators (as independent 
contractors), which is/are engaged solely in the loading, hauling and/or 
unloading of material, supplies and/or equipment to or from the Project 
site(s). 

(v).  Any employee(s) of the Contractor or an enrolled subcontractor of any 
tier that does not work and/or generate payroll at the Project site(s). 

(vi).  Any employee(s) of the Contractor or an enrolled subcontractor of any 
tier, not specifically required to perform Work at the Project site(s), that 
occasionally visits the Project site(s) to make deliveries, pick up 
supplies and/or personnel, to perform supervisory and/or progress 
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inspections, or for any other reason. 

(vii).  Any other entity specifically to be determined by the County to be 
excluded. 

(viii).  Any leased or temporary laborers. 

1.3.1.3 Unless herein otherwise specifically indicated, the policies set forth in 
Subparagraphs 1.3.2, 1.3.3 and 1.3.4 below shall cover only those 
operations of the insured parties performed at the Project site or sites 
incidental to the Work called for in this Owner-Contractor Agreement. 

1.3.1.4 The County assumes no obligation to provide insurance other than that 
evidenced by the policies referred to in Subparagraphs 1.3.2, 1.3.3 and 
1.3.4.  Furthermore, any obligation of the County to provide insurance 
under its O.C.I.P. is expressly limited to the insurance referred to in 
Subparagraphs 1.3.2, 1.3.3 and 1.3.4.  The County, however, reserves the 
right to furnish insurance coverage of various types and limits, provided 
that such coverage shall not be less than that specified below (so long as 
such insurance and limits are reasonably available in the insurance 
market) and provided that the costs of such insurance shall be borne by 
the County. 

1.3.2 WORKERS' COMPENSATION INSURANCE 

1.3.2.1 Workers' Compensation insurance in statutory limits of the Workers' 
Compensation laws of the State of Georgia, with Coverage B - 
Employer's Liability, to limits of not less than one million dollars 
($1,000,000) covering operations of the insured parties at the Project site.  
Coverage under the Broad Form All States extension is also included.  
This insurance is primary for all occurrences at the Project site. 

1.3.3 LIABILITY INSURANCE (EXCLUDING MOTOR VEHICLE LIABILITY) 

(a) Liability insurance (excluding Motor Vehicle Liability) under a Commercial General 
Liability insurance policy and covering the insured parties in connection with the 
performance of the Work at the Project site, including hazards of operations 
(explosion, collapse and underground exposures), independent contractors, 
employees as additional insured’s, completed operations (for 5 years after final 
completion of the Work), contractual liability coverage (for contracts related to the 
Work), personal injury liability coverage, and excess Employer's Liability coverage 
for claims arising out of the Work hereunder, for personal injury, bodily injury, and 
property damage, in policies of insurance such that the total available limits to all 
insured’s combined will not be less than twenty-five million dollars ($25,000,000) 
combined single limits for each occurrence and aggregates, as applicable. 

(b) Notwithstanding the actual policy deductible, the Contractor shall be liable for a 
deductible not to exceed five thousand dollars ($5,000) each occurrence, to the extent 
losses payable are attributable to, involve, or relate to the performance, actions, 
errors, omissions, or negligence of the Contractor or its subcontractors, uninsured 
parties, or any other entity or person for whom it may be responsible.  The 
Contractor's deductible shall encompass the costs of defense, including court costs 
and attorneys' fees. All such deductibles shall be collected as part of the Contract 
close-out process and final payment. 
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(c) The insurance provided under the O.C.I.P. will not extend coverage for products 
liability to any insured party or uninsured party.  However, Products/Completed 
Operations liability arising from manufacturing or assembly of items manufactured 
or assembled at the Project site, as required by this Agreement, is covered. 

1.3.4 ALL RISK BUILDER'S RISK, INCLUDING TRANSIT 

(a) All Risk Builder's Risk, including transit and installation risks, insuring the interest of 
the County, the Contractor and its subcontractors, providing coverage on an All Risk 
basis, including, but not limited to, coverage against flood, fire, lightning, wind 
damage, hail, explosion, riot or civil commotion, aircraft and other vehicles, and 
collapse. 

(b) The policies for such insurance will be secured and maintained by the County in a 
form and amount consistent with such coverage, commonly purchased for 
construction projects. 

(c) Coverage will include materials, supplies and equipment that are intended for 
specific installation in the Work while such materials, supplies and equipment are 
located at the Project site, in transit or while temporarily located away from the 
Project site for the purpose of repair, adjustment or storage at the risk of one of the 
insured parties. 

(d) Except as otherwise provided in Subparagraph 1.3.4(c), this insurance will not 
include coverage for tools or clothing of workers, or tools, equipment, protective 
fencing, scaffolding, temporary structures, coffer damming, pipe stulling or bracing, 
or forms owned, rented or used by the Contractor, its subcontractors, or uninsured 
parties and used in the performance of the Work, unless such items are specifically 
identified in this Agreement and their values declared under the Builder's Risk 
insurance policy. 

(e) The County, its officers, agents, employees and consultants rendering services at the 
Project site, and the O.C.I.P. Administrator will not be liable or responsible for loss 
or damage to the items excluded in Subparagraph 1.3.4(d), and the Contractor shall 
indemnify and hold harmless the County, its officers, agents, employees, its 
consultants rendering services at the Project site, the O.C.I.P. Administrator, and 
other Project contractors and their subcontractors from claims or causes of action 
brought by any person or parties as a result of loss or damage to such excluded items. 

(f) The Builder's Risk policy will be endorsed waiving the carrier's rights of recovery 
under subrogation against the County, its officers, agents, employees and consultants 
rendering services at the Project site, the O.C.I.P. Administrator, and the Contractor 
and its subcontractors, whose respective interests are insured under such policy. 

(g) Notwithstanding the actual policy deductible, the Contractor shall be liable for a 
deductible not to exceed five thousand dollars ($5,000) each occurrence for all perils 
excluding theft and mysterious disappearance, and twenty-five thousand dollars 
($25,000) each occurrence for theft and mysterious disappearance. All such 
deductibles shall be collected as part of the Contract close-out process and final 
payment. 

1.3.5 CONTRACTOR RETAINS VARIOUS OBLIGATIONS 

1.3.5.1 Nothing contained herein, or in any document referenced herein, shall 
relieve, limit or be construed to relieve or limit the Contractor, its 
subcontractors or uninsured parties of responsibility or obligations 
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otherwise imposed by this Agreement.  The O.C.I.P. shall not be 
construed as limiting, among other things: 

1.3.5.1.1 The extent to which the Contractor may be held legally 
responsible for damages to persons or property. 

1.3.5.1.2 The Contractor's indemnity obligations under this 
Agreement. 

1.3.6 CONTRACTOR RESPONSIBILITY TO REPAIR DEFECTIVE OR 
DAMAGED WORK 

(a) Notwithstanding the provisions of this Agreement, and until final acceptance of 
the Work by the County, the Contractor shall have full and complete charge and 
care of the Work or any portion thereof (including the Owner-furnished supplies, 
material, equipment or other items to be utilized or incorporated in the Work). 

(b) The Contractor shall rebuild, repair, restore and make good losses of, and injuries 
or damages to, the Work or any portion thereof (including the Owner-furnished 
supplies, material, equipment or other items to be utilized with, or incorporated 
in, the Work and which are in the Project site) before final acceptance of the 
Work.  Such rebuilding, repair or restoration shall be at the Contractor's sole cost 
and expense provided, however, the County will make available applicable 
proceeds from the Builder's Risk policy provided by the County, as specified in 
Section1.3.4. 

1.3.7 NAMED INSUREDS  

1.3.7.1 The Named Insured’s on the County’s O.C.I.P. policies shall include 
Fulton County; the County’s officers, agents, employees, and 
consultants; the O.C.I.P. Administrator; and  Contractors, including their 
subcontractors of any tier (but excluding suppliers, vendors, 
materialmen, truckers or haulers) whom Fulton County has contracted 
with and for whom the County has agreed to furnish coverage under the 
O.C.I.P. 

1.3.8 OWNER'S RIGHT TO AUDIT 

(a) The Contractor hereby warrants to the County the accuracy of the information 
provided on the O.C.I.P. Insurance Information Form submitted with its bid, and 
agrees that the County, its officers, agents, insurance carriers and the O.C.I.P. 
Administrator may audit the records of the Contractor and its subcontractors to 
confirm the accuracy of the information provided, including, but not limited to, 
the accuracy of all estimated payrolls, and to ascertain any effect on insurance 
resulting from changes in the Work. The audit will be held during the 
Contractor's normal business hours at the office of the Contractor or at another 
mutually agreeable location. 

(b) The County shall be entitled to credits in O.C.I.P. insurance premiums that may 
accrue as a result of the audit. 

(c) The Contractor shall maintain or cause to be maintained sufficient records as may 
be necessary to audit its compliance and its subcontractors' compliance with the 
requirements of the O.C.I.P. 
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1.3.9 ASSIGNMENT 

1.3.9.1 The Contractor and each of its subcontractors of any tier shall assign to 
the County all return premiums, premium refunds, dividends and other 
monies due or to become due in connection with the insurance provided 
by the County.  The Contractor and its subcontractors of any tier shall 
execute such other further documentation as may be required by the 
County to effectuate this assignment. 

1.3.10 O.C.I.P. CLAIMS 

1.3.10.1 The Contractor, its subcontractors and uninsured parties shall assist the 
County, its agents, and the O.C.I.P. Administrator and provide the utmost 
cooperation in the adjustment of claims arising out of the operations 
conducted under, or in connection with, the Work and shall cooperate 
with the County's insurance carriers in claims and demands that arise out 
of the Work and that the insurance carriers are called upon to adjust or 
resist. 

1.3.11 LIMITATIONS ON O.C.I.P. COVERAGES 

1.3.11.1 Although the scope of coverage’s afforded under this program may 
provide coverage beyond the scope required by the Owner-Contractor 
Agreement in the absence of an O.C.I.P., the County makes no warranty 
or representation that such broad coverage will remain in effect 
throughout the duration of the Work.   The County further does not 
warrant or represent that the O.C.I.P. coverage’s constitute an insurance 
portfolio, which adequately addresses all the risk faced by the Contractor 
or its subcontractor(s).  The Contractor and subcontractors of every tier 
shall satisfy themselves as to the existence, extent and adequacy of the 
O.C.I.P. coverage’s prior to the commencement of the Work.  The 
County shall issue Certificates of Insurance and make available copies of 
specimen insurance policies at the time of the Notice to Proceed. 

1.3.12 ALTERNATIVE INSURANCE 

1.3.12.1 In the event the County, after commencement of the Work, is unable to 
furnish, or elects not to furnish or to continue to furnish, the insurance 
coverage herein described, and upon 30 days written notice from the 
County, the following shall be required: 

(a) The Contractor shall secure and maintain all, or as much of the 
insurance herein described, as the County designates, at the County's 
expense, and the County will thereafter no longer be obligated to 
furnish such insurance. 

(b) All insurance secured by the  contractor or its subcontractors 
pursuant to this subparagraph shall be in policies subject to the prior 
written approval of the County as to form, content, limits of liability, 
cost and issuing company as outlined in the “Base Bid” version of 
this Article, i.e., as if the O.C.I.P. had not been implemented for the 
Project. 

1.3.13 PROCEDURES AND SERVICES 

1.3.13.1 The Contractor shall fully comply with, and shall require its 
subcontractors of any tier to fully comply with, all of said plans, 
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procedures and services, including but not limited to, completion of all 
necessary applications for coverage, prompt and full compliance with all 
audit requests and claim reporting procedures, and full compliance with 
the safety, loss prevention and loss control programs implemented by, or 
at the request of the County.  

1.3.14 INSURANCE NECESSARY FOR THE WORK, BUT COVERING 
OPERATIONS OUTSIDE THE O.C.I.P. 

a. The Contractor shall, for the duration of this Agreement, provide and 
maintain insurance and shall require each subcontractor to provide and 
maintain insurance of the type and in the limits as described in Paragraph 
2.0, which is intended to cover employee injury, personal injury, bodily 
injury and property damage liability for ongoing operations work 
performed away from the Project site.   

b. The insurance described in Subparagraph 2.1.2.B (Motor Vehicle 
Liability) shall apply to Work performed by both enrolled and non-
enrolled entities both at and away from the Project site, and shall be 
provided and maintained for the duration of this Agreement.  Such 
insurance shall name the parties required to secure same as insured’s and 
shall be in a form and through issuing companies acceptable to the 
County.  Such insurance shall contain a defense of suits provision. 

c. The Contractor shall assure that all non-enrolled entities provide and 
maintain, for the duration of this Agreement, insurance of the type and in 
the limits as described in Paragraph 2.0, which shall cover those entities 
for employee injury, personal injury, bodily injury, and property damage 
liability for any Work performed at the Project site. 

d. CONTRACTOR O.C.I.P. OBLIGATIONS 

a. The Contractor and each of its subcontractors shall: 

b. The Contractor shall not violate or knowingly permit to be violated any conditions of the policies 
of insurance provided by the County under the terms of this Agreement, and shall at all times 
satisfy the requirements of the issuing insurance companies. 

i.Furnish to the Construction Manager all information and documentation that the County may 
require from time to time, in connection with the issuance of policies under this Agreement, 
in such form and substance as the O.C.I.P. Administrator may prescribe. 

ii.Furnish to the Construction Manager monthly -certified payroll and accident summary reports 
on forms provided by the O.C.I.P. Administrator, and payroll records, as required. 

iii.Segregate their respective reports relating to the Work for which O.C.I.P. coverage is herein 
provided, from their records relating to other work for which such coverage is not provided. 

iv.Promptly comply with the recommendations of the O.C.I.P. insurance carriers, as submitted 
through the Construction Manager. 

c. The Contractor shall assure that all O.C.I.P. requirements imposed upon and to be performed by 
the Contractor shall likewise be imposed upon, assumed and performed by each of its 
subcontractors and uninsured parties with whom it or its subcontractors have a contractual 
relationship and are performing work under the agreement. 

d. The Contractor shall furnish each bidding and negotiating subcontractor, vendor, supplier, 
material dealer or other person or business entity that may provide goods or services in 
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connection with the Work, a copy of this document describing the insurance requirements for the 
Contractor, and its subcontractors shall require each to impose the same requirement in their 
subcontracting and procurement procedures. 

e. If the Contractor or any of its subcontractors should fail to comply with the requirements of this 
document, the County may withhold payments due to the Contractor or suspend the Work until 
such time as the Contractor and its subcontractors have performed such obligations to the 
reasonable satisfaction of the County. 

f. The Contractor agrees that the Contract Sum includes all costs of complying with the O.C.I.P., as 
herein described. 

A. NOTICES, COSTS AND LOSSES 

(a) All policies of insurance that either the Contractor, its subcontractors, or the County is required to 
secure and maintain, shall be endorsed to provide that the insurance company shall notify the 
County, the Contractor, and each Named Insured at least thirty (30) days prior to the effective 
date of any cancellation or modification of such policies. 

(b) The Contractor shall furnish to the Construction Manager certificates of insurance for insurance 
required to be maintained by the Contractor and its subcontractors, as provided herein. Prior to 
the issuance of the Notice to Proceed, the Contractor shall not be permitted on the Project site. 

(c) The County will pay the cost of the premiums for the insurance described above as being 
provided by the County, and the County will receive and pay, as the case may be, all adjustments 
in such costs, whether by way of dividends or otherwise.  The Contractor shall execute such 
instruments of assignment as may be necessary to permit the County's receipt of such adjustments 
and shall cause all subcontractors covered by such insurance to do the same. 

(d) The Contractor shall be responsible for the payment of the deductible amounts indicated in 
Subparagraphs 1.3.3 and 1.3.4. If the actual County-provided O.C.I.P. policies have deductible 
amounts greater than those indicated in Subparagraphs 1.3.3 and 1.3.4, such excess amounts will 
be paid by the County. 

(e) The Contractor shall be responsible for all losses greater than O.C.I.P. policy limits. 

(f) Payments by the insurer for all losses covered under the All Risk Builder's Risk policy, as 
specified in Section 1.3.4, will be made to the County.  The County will make proceeds from the 
Builder's Risk policy available to the Contractor for rebuilding work damaged by covered perils. 

B. SUBROGATION AND WAIVER 

(a) The Contractor shall require all policies of insurance that are related to the Work and that are 
secured and maintained by the Contractor and its subcontractors to include clauses providing that 
each underwriter and carrier shall waive all of their respective rights of recovery, under 
subrogation or otherwise, against the County, its officers, agents, employees and consultants 
rendering services at the Project site, the O.C.I.P. Administrator, the Contractor and its 
subcontractors, regardless of tier, and all other Project contractors and their subcontractors, 
regardless of tier. 

(b) The Contractor waives all rights of recovery against its subcontractors, the County, its officers, 
agents, employees and consultants rendering services at the Project site, the O.C.I.P. 
Administrator, and other Project contractors and their subcontractors, regardless of tier, that the 
Contractor may have or acquire because of deductible clauses in or inadequacy of limits of 
policies of insurance that are in any way related to the Work and that are secured and maintained 
by the Contractor. 
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(c) The Contractor shall require its subcontractors of every tier to waive the rights of recovery in the 
same manner (as waived in the preceding paragraph by the Contractor) against the County, its 
officers, agents, employees and consultants rendering services at the Project site, the O.C.I.P. 
Administrator, the Contractor, and other Project contractors and their subcontractors, regardless 
of tier. 

C. COVERAGE DETERMINED BY POLICY 

a. The coverage’s referred to above are set forth in full in the respective policy forms, and the 
foregoing descriptions of such policies are not intended to be complete, or to alter or amend any 
provision of the actual policies, and in matters, if any, in which the said description may be 
conflicting with such instruments, the provisions of the policies of the insurance shall govern. 

2.0 CONTRACTOR’S LIABILITY INSURANCE 
2.1 Pursuant to the exclusions of the Owner-Controlled Insurance Program (O.C.I.P.) 

described in Paragraph 1.0 above, the Contractor shall purchase and maintain during the 
life of this Agreement, from a company or companies licensed to do business in its agents 
and acceptable to the County, such insurance as shall fully protect him, the County, any 
other Professional Consultant or Architect or Engineer hired by the County, and any 
parties, consultants, or subcontractors performing work covered by this Agreement from 
any and all claims, including those resulting from bodily injury (including accidental 
death), professional liability of the , property damage (other than to the work itself) or 
personal injury which may arise or result from the Contractor's operations under this 
Agreement which are not covered under the O.C.I.P., whether such operations be by 
himself or by any subcontractor, or by anyone directly or indirectly employed by any of 
them, or by anyone for whose acts any of them may be liable. 

(a) Said insurance shall specifically provide coverage during the life of this Agreement 
to the County, its agents, any Professional Consultant or Architect or Engineer hired 
by the County, and any subcontractor performing work covered by this Agreement 
for claims made by any persons, including the employees and parties in privity of the 
contract with the Contractor, claiming injury as a result of the performance of the 
Project. 

(b) At a minimum, such insurance must include but not necessarily be limited to: 
(i) Worker's Compensation and Employer's Liability insurance (for all operations 

away from the Project site); 
(ii) Motor Vehicle Liability insurance, covering all motor vehicles, whether owned, 

non-owned, or hired (for all operations both at and away from the Project site); 
(iii) Comprehensive (or Commercial) General Liability insurance, with Broad Form 

Liability endorsement. Comprehensive (or Commercial) General Liability policy 
with Broad Form Liability endorsement shall be further endorsed naming County, 
Program Manager, Construction Manager, and County's Professional Consultants 
as additional insured (for all operations away from the Project site). 

(iv) Professional Liability insurance, specifying that the Contractor shall be responsible 
to the County for acts, errors and omissions of the Contractor's directors, officers, 
employees and parties in privity of the contract with the Contractor to perform a 
portion of the work, including their agents and employees (for all operations both 
at and away from the Project site).  The Contractor shall require the architects and 
the engineers that are responsible for the design and engineering to purchase and 
maintain liability insurance with no less coverage than $1,000,000.00 or 10% of the 
construction value of the Work, whichever is greater, throughout the duration of the 
project and for two years following the Date of Substantial Completion. 

2.2 The insurance required by Subparagraph 2.1 above shall be written for not less than the 
following liability limits, or greater if required by law: 
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(a) Worker's Compensation 

Each Accident $500,000 

Disease – Policy Limit $500,000 

Disease – Each Employee $500,000 

NOTE: The Contractor shall require all subcontractors performing work under this Agreement to obtain 
an insurance certificate showing proof of Workers' Compensation coverage conforming to the above 
limits. 

(b) Comprehensive (or Commercial) General Liability 

General Aggregate $2,000,000 

Products Comp/Ops Aggregate $2,000,000 

Personal & Advertising Injury $1,000,000 

Each Occurrence $1,000,000 

Fire Damage (Any one fire) $50,000 

Medical Expenses (Any one 
person) 

$5,000 

The insurance shall include coverage of the following hazards: 
• Underground 
• Explosion/Collapse 

NOTE: For the purpose of insurance coverage, each detonation of blasting is a single occurrence. 
(c) Owner’s and Contractor’s Protective Liability: The Contractor shall procure and 

maintain during the life of the Contract Agreement, Owner’s and Contractor’s 
Protective Liability Insurance with the same limits as the Comprehensive General 
Liability Insurance. 

(d) Automobile Liability - Owned, Non-Owned & Hired: 

Comprehensive Single Limits 
(CSL) 

$1,000,000 

(e) Builder’s Risk: The Contractor shall procure and maintain during the life of the 
Contract Agreement, Builder’s Risk Insurance to protect the interests of the Owner, 
Contractor, and Subcontractors against all risks of physical damage included in a 
standard Extended Coverage Endorsement. The amount of the insurance shall at all 
times equal or exceed the full amount of the Contract. The policies shall be in the 
names of the Owner and the Contractor. 

(f) Umbrella Liability (written on an occurrence basis): 
In excess of above noted:  

Coverage $2,000,000 

2.3 If liability insurance required by Subparagraphs 2.1 and 2.2 above is to be provided by 
Contractor's existing blanket or manuscript policy or policies, such policy or policies 



06RFB48856K-RS, Butterfield Lane Sewer Replacement – S225 Section# 00500 – Page #11 
 INSURANCE REQUIREMENTS 

 

                                                                         Butterfield Lane Sewer Replacement 
January 2006 

 

must be approved by County and must include all major lines of coverage found in a 
Comprehensive (or Commercial) General Liability Policy with Broad Form Liability 
endorsement.  At a minimum, coverage shall include: 

(a) Premises-Operations; 
(b) Blanket Contractual Liability; 
(c) Products and Completed Operations Coverage (to be maintained for one year after 

final payment); 
(d) Broad Form Property Damage Liability; 
(e) Independent Contractors' Protective; 
(f) Personal Injury Insurance (including Contractor's employees). 

2.4 Prior to commencement of the Work, Contractor shall furnish to County proof of 
insurance by submitting certified copies of Certificates of Insurance; copies of applicable 
policy or policies, including all endorsements thereto signed and certified by the 
insurance company's authorized representative. Such certificates, policies and 
endorsements shall specifically set forth evidence of all coverage required by 
Subparagraphs 2.1 and 2.2 above. Certificates shall be in the same number as the copies 
of the Agreement provided and substantially according to the instructions provided in 
AIA Document G715. 

2.5 Insurance certificates shall contain a provision that coverage’s afforded under the policies 
shall not be canceled until at least thirty (60) days prior written notice has been received, 
accepted and acknowledged by the County.  During the term of this Agreement, the 
Contractor shall furnish to the County copies of any endorsements that are subsequently 
issued amending any such required insurance. 

3.0 LOSS OF USE INSURANCE 
3.1 The County, at the County's option, may purchase and maintain insurance for protection 

against loss of use of the County's property due to fire or other hazards, however caused.  
The County waives all rights of action against the Contractor for loss of use of the 
County's property, including consequential losses due to fire or other hazards however 
caused, to the extent covered by insurance under this Paragraph 3.0. 

END OF SECTION # 00500 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION # 00540 

OCIP INSURANCE INFORMATION FORM 

 
The attached form is required to be completed and submitted by Bidder and its subcontractors.  
Refer to the instruction sheet attached to the form for specific instructions. 

OCIP INSURANCE INFORMATION FORM 
OCIP Insurance Information Form Instructions (one page) follows 
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FULTON COUNTY OCIP 
INSURANCE COST IDENTIFICATION WORKSHEET 

Contractor  Indv  Ptshp  Corp  J/V  

Address  FEIN  

Office 
Contact:  Phone  Fax:  

Site Contact  Phone  Fax:  

Safety 
Contact  Phone  Fax:  

CONTRACT INFORMATION – 
Contract Value: $  JOB#:  

Job Name 
Description  

Awarding 
Contractor:  Prime Contractor:  

Start 
Date:  

Est. Completion 
Date  

%Self 
Performed  

Est. 
Manhours  

% Subcontracted:  
Est. # of 
Subcontractors  

CURRENT INSURANCE INFORMATION; REQUIRED INSURANCE COVERAGES AND LIMITS ARE SHOWN IN THE 
BID AND CONTRACT DOCUMENTATIONS.  INFORMATION DISCLOSED ON THIS FORM IS SUBJECT TO AUDIT 
AND ADJUSTMENT THROUGHOUT THE TERM OF THE CONSTRUCTION OF PROJECT 

CONTRACTOR’S INSURANCE BROKER OR AGENT: 

Company Name  Contract:  

City  Phone:  

WORKER’S COMPENSATION 

Current WC Ins. 
Co.:  Policy Period  

Experience 
Modifier:  

Rate 
Date:  Deductible  Retention:  

 
A. Workers’ Compensation (Project Site Payroll Only) 

Attach additional pages if required 
W.C. 

Classification 
W.C. Code W.C. Rate/ $100 

Payroll 
Estimated Payroll* Premium 

1.
2.

3.
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4.
5.
6.

Subtotal   

Increases Limit Factor:_____% 

Experience Modifier 

Discounts or Surcharges 

$ 

$ 

$ 

Deductible/Self Insured Retention 
Credit* 

OR 
*Expected Losses within 
Deductible/Self Insured Retention 

$ 

$ 

* Although credits should be identified, the only allowable credits 
are Experience Modifier and Premium Discount 

It is extremely important to accurately estimate payrolls anticipated 
for this contract.  Payroll should be raw wages without burden, 
fringes, or overtime premium: but should include sick, vacation, 
holiday pay and imputed income. 
Attach a copy of your declaration page and schedule rate sheets 
 

Total Workers’ Compensation 
Premium 

 
A $ 
 

NO CERTIFICATES OF INSURANCE OR POLICIES WILL BE PROVIDED UNDER THE OCIP 
UNTIL THIS FORM IS RECEIVED. 
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FULTON COUNTY OCIP 
INSURANCE COST IDENTIFICATION WORKSHEET 

GENERAL LIABILITY 
Current GL Ins. 
Co.: 

 Policy Period  

Current GL rate is based 
on  

Payroll 
or  Receipts per  

$10
0  

$1,000 or Flat 
Premium  

Deductible  
Retention 
$:  

 
B. General Liability (Project Site Payroll/Receipts Only) 

Attach additional pages if required 

G.L Classification G. L. Code G.L. Rate Estimated 
Payroll/Receipts * Premium 

1.     
2.     
3.     
4.     
 
It is extremely important to accurately estimate payrolls 
anticipated for this contract. Attach a copy of your 
declaration page and schedule rate sheet. 

Deductible/Self Insured 
Retention Credit 

OR 
Expected Losses within 
Deductible/Self Insured 
Retention 

 
$ 
 
 
$ 

Total General Liability Premium B$ 
C.  Estimated Subcontractor Premiums 
FORM-1 MUST BE COMPLETED BY AWARDING CONTRACTOR FOR EACH 
SUBCONTRACTOR. 

 
C$ 

D.  Umbrella Excess                                                 Rate: _________  Per $  
_____________ 
      Name of Insurer:______________________________________  Term: 
_____________ 
 

 
D$ 

E.  Builder’s Risk                                                      Rate: _________ Per $   
_____________ 
     Name of Insurer: _______________________________________ Term: 
_____________ 
 

 
E$ 

F.  TOTAL PREMUIMS (A+B+C+D+E) 
      This amount must equal the insurance credit indicated on your bid proposal. 
 

F$ 

“Total Premiums” indicated in F represent the amount of insurance premiums the contractor has excluded 
from the bid amount since the Owner is furnishing the construction insurance. 

It is each Contractor’s responsibility to notify its own insurance carrier to exclude all work to be done 
under this contract from your current insurance program. 

AGREEMENT 

Fulton County, Georgia, as sponsor of the OCIP, or their Agent, is granted permission by Contractor to 
inspect the insurance and payroll records used in determining the above credit.  Fulton County will deduct 
the above amount from Contractor’s bid to determine contract amount.  At completion of the Work, 
Fulton County’s Agent shall audit the project payroll records of Contractor and adjust Contract amount 
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for final audited insurance premiums in accordance with the insurance premium audit provisions of the 
insurance policy.  Any and all returns of premiums, dividends, discounts or other adjustments to any 
OCIP policy is assigned, transferred and set over absolutely to Fulton County.  This assignment is valid 
for insurance policies whose premiums have been paid by Fulton County on behalf of such Contractor. 

Signed   Title   Date   
 

NO CERTIFICATES OF INSURANCE OR POLICIES WILL BE PROVIDED UNDER THE 
OCIP UNTIL THIS FORM IS RECEIVED. 
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INSTRUCTIONS 
Specific instructions for completing the "OCIP Insurance Information Form": 
Section I: Workers' Compensation 

A. For project site operations only, report the classifications, codes, experience modifier and 
rates and payroll estimates used in your appropriate workers compensation policy.  
Provide the name of your regular workers' compensation carrier, along with your policy 
effective dates and Federal Employer ID#. 

B. If your regular W.C. program includes a deductible or retention level, include allocated 
losses you would expect within that deductible/retention on this Project. 

Section II: General Liability 
A. Use the appropriate rates and payroll estimates applicable to on-site project operations as 

outlined in your appropriate policy.   
B. If your regular G.L. program includes a deductible or retention level, include allocated 

losses you would expect within that deductible/retention on this Project. 
Section III: Excess/Umbrella Liability 

A. Use the appropriate rates applicable to on-site project operations as outlined in your 
appropriate policy.  

B. If you presently do not carry an Excess or Umbrella liability policy, contact your 
insurance representative or broker for an estimate. 

Section IV: Completed Operations (1 Year) 
Use the appropriate rates applicable to on-site project operations as outlined in your 
appropriate policy.   

Section V: Subcontractor Premiums and Allocated Losses (excluding Motor Vehicle) 
A. If lower-tier contractors (subcontractors or sub-subcontractors) are included in your bid, 

you must provide them with a set of these forms and instructions.  Attach the lower-tier 
contractors’ forms to your submission.   (Reference O.C.I.P. contract language for 
information regarding which entities are eligible for coverage under the O.C.I.P.)   

B. If lower-tier contractors have a deductible or retention level within their insurance 
program, they must also include allocated losses which they would expect within that 
deductible/retention on this Project. 

Section VI: Overhead & Profit on Insurance Premiums 
Enter the overhead and profit percentage your firm adds to the insurance premiums (5%, 
10%, etc.). 

END OF SECTION # 00540 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION # 00600 

SAMPLE CONTRACT AGREEMENT 

Contractor: ____________________________ Project No. ___________________ 

Address: _____________________________ Telephone: ___________________ 

Contact: ______________________________ Facsimile: ____________________ 

THIS AGREEMENT is effective as of the ________ day of _________________, 2006, by and between 
Fulton County, a political subdivision of the State of Georgia (hereinafter called the “County”), and the 
above named CONTRACTOR in accordance with all provisions of this Construction agreement, 
consisting of the following Contract Documents: 

General Conditions 
Special Conditions 
Bid Form 
Quantities and Pricing 
Scope of Work and Technical Specifications 
Drawings and Specifications 
Exhibits 
Insurance Forms 
Purchasing Forms 
Office of Contract Compliance Forms 

WITNESSETH:  That the said Contractor has agreed, and by these presents does agree with the said 
County, for an in consideration of a Contract Price of __________________($__________) and other 
good and valuable consideration, and under the penalty expressed on Bonds hereto attached, to furnish all 
equipment, tools, materials, skill, and labor of every description necessary to carry out and complete in 
good, firm, and substantial, and workmanlike manner, the Work specified, in strict conformity with the 
Drawings and the Specifications hereinafter set forth, which Drawings and Specifications together with 
the bid submittals made by the Contractor, General Conditions, Special Provisions, Detailed 
Specifications, Exhibits, and this Agreement, shall all form essential parts of this Contract. The Work 
covered by this Contract includes all Work indicated on Plans and Specifications and listed in the Bid 
entitled: 

Project Number: S225 

Project Name:  BUTTERFIELD LANE SEWER REPLACEMENT 

The Contractor shall commence the Work with adequate force and equipment within 10 days from receipt 
of Notice to Proceed from the County, and shall complete the work within 200 calendar days from the 
Notice to Proceed or the date work begins, whichever comes first.   The Contractor shall remain 
responsible for performing, in accordance with the terms of the contract, all work assigned prior to the 
expiration of the said calendar days allowed for completion of the work even if the work is not completed 
until after the expiration of such days. 

For each calendar day that any work remains uncompleted after the time allowed for completion of the 
work, the Contractor shall pay the County the sum of $500.00 not as a penalty but as liquidated damages, 
which liquidated damages the County may deduct from any money due the contractor.  At the County’s 
convenience and not to it prejudice the County may provide written notice of the commencement of the 
assessment of liquidated damages]. 
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As full compensation for the faithful performance of this Contract, the County shall pay the Contractor in 
accordance with the General Conditions and the prices stipulated in the Bid, hereto attached. 

It is further mutually agreed between the parties hereto that if, at any time after the execution of this 
Agreement and the Surety Bonds hereto attached for its faithful performance, the County shall deem the 
surety or sureties upon such bonds to be unsatisfactory, or, if, for any reason, such bonds cease to be 
adequate to cover the performance of the Work, the Contractor shall, at his expense, within five days after 
receipt of notice from the County so to do, furnish an additional bond or bonds in such form and amount, 
and with such surety or sureties as shall be satisfactory to the County.  In such event no further payment 
to the Contractor shall be deemed to be due under this Agreement until such new or additional security for 
the faithful performance of the Work shall be furnished in manner and form satisfactory to the County. 

The Contractor hereby assumes the entire responsibility and liability for any and all injury to or death of 
any and all persons, including the Contractor’s agents, servants, and employees, and in addition thereto, 
for any and all damages to property caused by or resulting from or arising out of any act or omission in 
connection with this contract or the prosecution of work hereunder, whether caused by the Contractor or 
the Contractor’s agents, Servants, or employees, or by any of the Contractor’s subcontractors or suppliers, 
and the Contractor shall indemnify and hold harmless the County, the Construction Manager, or any of 
their subcontractors from and against any and all loss and/or expense which they or any of them may 
suffer or pay as a result of claims or suits due to, because of, or arising out of any and all such injuries, 
deaths and/or damage, irrespective of County or Construction Manager negligence (except that no party 
shall be indemnified for their own sole negligence).  The Contractor, if requested, shall assume and 
defend at the Contractor’s own expense, any suit, action or other legal proceedings arising there from, and 
the Contractor hereby agrees to satisfy, pay, and cause to be discharged of record any judgment which 
may be rendered against the County and the Construction Manager arising there from. 

In the event of any such loss, expense, damage, or injury, or if any claim or demand for damages as 
heretofore set forth is made against the County or the Construction Manager, the County may withhold 
from any payment due or thereafter to become due to the Contractor under the terms of this Contract, an 
amount sufficient in its judgment to protect and indemnify it and the Construction Manager from any and 
all claims, expense, loss, damages, or injury; and the County, in its discretion, may require the Contractor 
to furnish a surety bond satisfactory to the County providing for such protection and indemnity, which 
bond shall be furnished by the Contractor within five (5) days after written demand has been made 
therefore.  The expense of said Bond shall be borne by the Contractor.  [See General Conditions for 
similar provisions] 

This Contract constitutes the full agreement between the parties, and the Contractor shall not sublet, 
assign, transfer, pledge, convey, sell or otherwise dispose of the whole or any part of this Contract or his 
right, title, or interest therein to any person, firm or corporation without the previous consent of the 
County in writing.  Subject to applicable provisions of law, this Contract shall be in full force and effect 
as a Contract, from the date on which a fully executed and approved counterpart hereof is delivered to the 
Contractor and shall remain and continue in full force and effect until after the expiration of any 
guarantee period and the Contractor and his sureties are finally released by the County.   

This agreement was approved by the Fulton County Board of Commissioner on [Insert approval date and 
item number].  

[SIGNATURES NEXT PAGE] 
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Attest: NAME OF CONTRACTOR 

_____________________________ By: _____________________________ 

Title: _________________________ 

Seal (Affix) 

Attest: FULTON COUNTY, GEORGIA 

By: _____________________________ By: _____________________________ 
      Mark Massey, Clerk to the Commission       Karen Handel, Chair  
       Board of Commissioners 

APPROVED AS TO FORM: APPROVED AS TO CONTENT: 

By: ____________________________ By: _____________________________ 
 County Attorney       Angela Parker, Director  
        Department of Public Works 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION # 00610 

PERFORMANCE BOND REQUIREMENTS 

 

No contract with Fulton County for work to be done shall be valid for any purpose unless the Contractor 
shall give a Performance Bond with good and sufficient surety payable to, in favor of and for the protection 
of Fulton County. The Performance Bond shall be in the amount of at least the total amount payable by the 
terms of the Contract and shall be written on the enclosed form. 

Surety companies executing Bonds must appear on the Treasury Department's most current list (Circular 
570 as amended) and be authorized to transact business as a surety in Georgia. 

Attestation for the corporation must be by the corporate officer; for a partnership by another partner; for 
an individual by a notary with the corporate seal. 

(Remainder of the Page intentionally left blank.)
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PERFORMANCE BOND 

KNOW ALL MEN BY THESE PRESENTS  [insert name contractor] (hereinafter called the 
“Principal”) and [insert name of surety] (hereinafter called the “Surety”), are held and firmly bound unto 
FULTON COUNTY, a political subdivision of the State of Georgia (hereinafter called the “County”) 
and their successors and assigns, the penal sum of [100% of contract amount], lawful money of the 
United States of America, for the payment of which the principal and the Surety bind themselves, their 
administrators, executors, successors and assigns, jointly and severally, firmly by these presents.   

WHEREAS, the Principal has entered, or is about to enter, into a certain written contract 
(Contract) with the County, dated                         , which is incorporated herein by reference in its 
entirety, for the [name of project], more particularly described in the Contract (herein called the 
“Project”); and 

NOW, THEREFORE, the conditions of this obligation are as follows, that if the Principal shall 
fully and completely perform all the undertakings, covenants, terms, conditions, warranties, and 
guarantees contained in the Contract, including all modifications, amendments, changes, deletions, 
additions, and alterations thereto that may hereafter be made, then this obligation shall be void; otherwise 
it shall remain in full force and effect. 

Whenever the Principal shall be, and declared by the County to be, in default under the 
Construction-Type Contract, the Surety shall promptly remedy the default as follows: 

1. Complete the Contract in accordance with its terms and conditions; or, at the sole option 
of the County, 

2. Obtain a bid or bids for completing the Contract in accordance with its terms and 
conditions, and upon determination by the Surety and the County of the lowest 
responsible bidder, arrange for a contract between such bidder and County and make 
available as the work progresses (even though there should be a default or succession of 
defaults under the Contract or contracts of completion arranged under this paragraph) 
sufficient funds to pay the cost of completion less the balance of the contract price; but 
not exceeding, including other costs and damages for which the Surety may be liable 
hereunder, the penal sum set forth in the first paragraph hereof, as may be adjusted, and 
the Surety shall make available and pay to the County the funds required by this 
Paragraph prior to the payment of the County of the balance of the contract price, or any 
portion thereof.  The term “balance of the contract price,” as used in this paragraph, shall 
mean the total amount payable by the County to the Contractor under the Contract, and 
any amendments thereto, less the amount paid by the County to the Contractor; or, at the 
sole option of the County, 

3. Allow County to complete the work and reimburse the County for all reasonable costs 
incurred in completing the work. 

In addition to performing as required in the above paragraphs, the Surety shall indemnify and 
hold harmless the County from any and all losses, liability and damages, claims, judgments, liens, costs 
and fees of every description, including reasonable attorney’s fees, litigation costs and expert witness 
fees, which the County may incur, sustain or suffer by reason of the failure or default on the part of the 
Principal in the performance of any or all of the terms, provisions, and requirements of the Contract, 
including any and all amendments and modifications thereto, or incurred by the County in making good 
any such failure of performance on the part of the Principal. 

The Surety shall commence performance of its obligations and undertakings under this Bond 
promptly and without delay, after written notice from the County to the Surety. 

The Surety hereby waives notice of any and all modifications, omissions, additions, changes, 
alterations, extensions of time, changes in payment terms, and any other amendments in or about the 
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Contract, and agrees that the obligations undertaken by this Bond shall not be impaired in any manner by 
reason of any such modifications, omissions, additions, changes, alterations, extensions of time, change in 
payment terms, and amendments. 

The Surety hereby agrees that this Bond shall be deemed amended automatically and 
immediately, without formal or separate amendments hereto, upon any amendment to the Contract, so as 
to bind the Principal and the Surety to the full and faithful performance of the Contract as so amended or 
modified, and so as to increase the penal sum to the adjusted Contract Price of the Contract. 

No right of action shall accrue on this Bond to or for the use of any person, entity or corporation 
other than the County and any other obligee named herein, or their executors, administrators, successors 
or assigns. 

This Bond is intended to comply with O.C.G.A. Section 36-91-1 et seq., and shall be interpreted 
so; as to comply with; the minimum requirements thereof.  However, in the event the express language of 
this Bond extends protection to; the County beyond that contemplated by O.C.G.A. Section 36-91-1 et 
seq. and O.C.G.A. Section 13-10-1, as amended, or any other statutory law applicable to this Project, then 
the additional protection shall be enforced in favor of the County, whether or not such protection is found 
in the applicable statutes. 
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IN WITNESS WHEREOF the undersigned have caused this instrument to be executed and their 
respective corporate seals to be affixed and attested by their duly authorized representatives this                      
day of                                          ,               . 

                                                                  (SEAL) 

(Principal) 

By:  

Attest: 

Secretary 

                                                                (SEAL) 
(Surety) 

By:  

Attest: 

Secretary 

______________________________________ 
(Address of Surety’s Home Office) 

 _____________________________________ 
 (Resident Agent of Surety) 

END OF SECTION # 00610 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 

SECTION # 00620 

PAYMENT BOND REQUIREMENTS 

 

No Contract with Fulton County for work to be done shall be valid for any purpose unless the Contractor 
shall give a Payment Bond with good and sufficient surety payable to Fulton County for the use and 
protection of all sub-contractors and all persons supplying labor, materials, machinery, and equipment in 
the prosecution of the work provided for in the Contract. The Payment Bond shall be in the amount of at 
least the total amount payable by the terms of the Contract and shall be written on the following form. 

Surety companies executing Bonds must appear on the Treasury Department's most current list (Circular 
570 as amended) and be authorized to transact business in the State of Georgia. 

Attestation for the corporation must be by the corporate officer; for a partnership by another partner; for an 
individual by a notary with the corporate seal. 

(Remainder of the Page intentionally left blank.)
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PAYMENT BOND 

KNOW ALL MEN BY THESE PRESENTS that [insert name of contractor] (hereinafter called 
the “Principal”) and [insert name of surety] (hereinafter called the “Surety”), are held and firmly bound 
unto FULTON COUNTY,  a political subdivision of the State of Georgia (hereinafter called the 
“County”), its successors and assigns as obligee, in the penal sum of [100% of contract amount], lawful 
money of the United States of America, for the payment of which the Principal and the Surety bind 
themselves, their administrators, executors, successors and assigns, jointly and severally, firmly by these 
presents. 

WHEREAS, the Principal has entered, or is about to enter, into a certain written contract with the 
County, dated [insert date of contract], which is incorporated herein by reference in its entirety 
(hereinafter called the “Contract”), for construction-type services of a project known as [insert name of 
project], as more particularly described in the Contract (hereinafter called the “Project”); 

NOW, THEREFORE, the condition of this obligation is such that if the Principal shall promptly 
make payment to all persons working on or supplying labor or materials under the Contract, and any 
amendments thereto, with regard to labor or materials furnished and used in the Project, and with regard 
to labor or materials furnished but not so used, then this obligation shall be void; but otherwise it shall 
remain in full force and effect. 

1. A “Claimant “ all be defined herein as any subcontractor, person, party, partnership, 
corporation or the entity furnishing labor, services or materials used, or reasonably 
required for use, in the performance of the Contract, without regard to whether such 
labor, services or materials were sold, leased or rented, and without regard to whether 
such Claimant is or is not in privity of contract with the Principal or any subcontractor 
performing work on the Project, including, but not limited to, the following labor, 
services, or materials: water, gas, power, light, heat, oil, gasoline, telephone service or 
rental of equipment directly applicable to the Contract. 

2. In the event a Claimant files a lien against the property of the County, and the Principal 
fails or refuses to satisfy or remove it promptly, the Surety shall satisfy or remove the lien 
promptly upon written notice from the County, either by bond or as otherwise provided in 
the Contract. 

3. The Surety hereby waives notice of any and all modifications, omissions, additions, 
changes, alterations, extensions of time, changes in the payment terms, and any other 
amendments in or about the Contract and agrees that the obligations undertaken by this 
Bond shall not be impaired in any manner by reason of any such modifications, 
omissions, additions, changes, alterations, extensions of time, changes in payment terms, 
and amendments. 

4. The Surety hereby agrees that this Bond shall be deemed amended automatically and 
immediately, without formal or separate amendments hereto, upon any amendment or 
modifications to the Contract, so as to bind the Principal and Surety, jointly and 
severally, to the full payment of any Claimant under the Contract, as amended or 
modified, provided only that the Surety shall not be liable for more than the penal sum of 
the Bond, as specified in the first paragraph hereof. 

5. This Bond is made for the use and benefit of all persons, firms, and corporations who or 
which may furnish any materials or perform any labor for or on account of the 
construction-type services to be performed or supplied under the Contract, and any 
amendments thereto, and they and each of them may sue hereon. 
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6. No action may be maintained on this Bond after one (1) year from the date the last 
services, labor, or materials were provided under the Contract by the Claimant 
prosecuting said action. 

7. This Bond is intended to comply with O.C.G.A. Section 36-91-1 et seq., and shall be 
interpreted so as to comply with the minimum requirements thereof.  However, in the 
event the express language of this Bond extends protection to the County beyond that 
contemplated by O.C.G.A. Section 36-91-1 et seq. and O.C.G.A. Section 13-10-1, as 
amended, or any other statutory law applicable to this Project, then the additional 
protection shall be enforced in favor of the County, whether or not such protection is 
found in the applicable statutes.  
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IN WITNESS WHEREOF, the Principal and Surety have hereunto affixed their corporate seals 
and caused this obligations to be signed by their duly authorized representatives this              of                          
,              . 

                                                                  (SEAL) 
(Principal) 

By: 

Attest: 

Secretary 

                                                                (SEAL) 
(Surety) 

By: 

Attest: 

Secretary 

______________________________________ 
(Address of Surety’s Home Office) 

______________________________________ 
(Resident Agent of Surety) 

END OF SECTION # 00620 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 

SECTION # 00700A 

EXHIBIT A 

 

 

 

 

 

 

 

 

 

EXHIBIT A 

(Not Used) 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 

SECTION # 00700B 

EXHIBIT B  

CONTRACTOR SAFETY AND HEALTH MANAGEMENT PROCESS 
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SAFETY POLICY STATEMENT 

It is the policy of Fulton County to establish a comprehensive accident and loss prevention process for all 
Capital Projects implemented by Fulton County or its agents. 

The goals of this comprehensive accident and loss prevention process are as follows: 

• To prevent personal injury, property damage, and injury to the public. 

• To implement safety and loss prevention processes as critical elements in the complete design 
and build process. 

• To establish a proactive safety and health process that complies with all laws, regulations, 
consensus standards, and good management practices. 

• To have the Contractors partner with Fulton County in the implementation of a Safety and 
Loss Prevention Process and Owner Controlled Insurance Program to minimize loss potential 
and to minimize risk. 

Fulton County requires safety, health and loss prevention requirements and expectations to be included in 
project design, in the invitation to bid, in bid award and project meetings, and in the post job evaluations.  
The Contractor is required to develop and submit a project safety and health program for acceptance by 
Fulton County prior to Notice to Proceed. The Contractor is required to implement these requirements, 
and develop a management system to ensure compliance following the safety and health process outlined 
in this document and the bid documents. 

The Contractor and other entities placed under contract with Fulton County will be obligated to 
implement, adhere to and enforce this Policy.  The safety and health of the Contractor’s employees, Sub-
Contractors, and the public are the sole responsibility of the Contractor.  The County may use and direct 
designated Representatives to implement and enforce this policy.  Failure of the Contractor to comply 
with this policy or any Safety related obligations may be grounds for contract termination. 

Safety Professionals, Fulton County’s designated Representative and Insurance Carrier will periodically 
inspect all Fulton County construction projects to identify safety hazards and make recommendations to 
resolve the issues.  Contractor will be responsible for abating the identified issues in a timely manner, and 
submitting written description of corrective action within 48 hours to Fulton County designated 
Representatives.  Failure to bring timely resolution to the issues may result in work stoppage at 
Contractor’s expense. 

Prior to commencing work under this contract, Contractor’s Project Manager and Project Superintendent 
shall attend a Pre-Construction Meeting and Safety Pre-Planning meeting to address insurance and safety 
issues/requirements. 

********************************* 
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CONTRACTOR SAFETY AND HEALTH MANAGEMENT PROCESS 

1.0. NOT USED 

2.0 REFERENCES 

1.1 Occupational Safety and Health Regulations (OSHA)  29CFR1910 and 29CFR1926 

1.2 Environmental Protection Agency Regulations (EPA) 40CFR 

1.3 Fulton County Safety and Health and Requirements 

1.4 Georgia Department of Transportation Regulations and Requirements 

1.5 US Department of Transportation Requirements 

1.6 Manual of Uniform Traffic Control Devices for Streets and Highways (ANSI D6.1) 

1.7 Georgia Department of Natural Resources Environmental Protection Division Regulations 

Safety rules and regulations will be followed using federal, state or local regulations in force. 
Should a Contractor’s rule be in use which is more effective, the most stringent rule or regulation 
will be enforced by the Contractor, Sub-Contractor’s and Fulton County designated Safety 
Representative(s). 

3.0 RESPONSIBILITY 

The Contractor receiving the bid has the ultimate responsibility for the safety and health of all Sub-
Contractors, all employees on the project, and the general public and complying with all governmental 
regulations and requirements (OSHA, EPA, DOT, state, local).   

Nothing contained herein shall relieve the Contractor or any Sub-Contractor of such responsibility or 
liability. 

4.0 PROCEDURE 

4.1 The Contractor and each Sub-Contractor must implement a written safety and health 
prevention process and program following the guidelines contained in this document and in 
any other relevant portion of the Contract Documents. This program must be accepted by 
Fulton County or its Representatives prior to Notice to Proceed. 

4.2 The Contractor and each Sub-Contractor must implement a drug and alcohol policy following 
the guidelines contained in this document and in the bid specific actions. This program must 
be accepted by Fulton County or its Representatives prior to Notice to Proceed. 

4.3 The Contractor must designate a person responsible for site safety.  Each Sub-Contractor must 
designate a person responsible for site safety. 

4.4 Not Used. 

4.5 Contractor is responsible for providing all necessary safety supplies and personal protective 
equipment required to protect its employees, Sub-Contractors, and the general public. 

4.6 Contractor shall make available certified First-aid services, First-aid supplies, and provisions 
for medical care for all employees at the construction site prior to beginning work on site. 

4.7 Contractor shall maintain a competent person at the construction site at all times with an 
OSHA 10-hour certification.  Said person shall have the knowledge to recognize hazards or 
potential hazards and has the authority to correct such hazards. 

4.8 The status of project safety shall be included in the Contractor’s agenda, which is required in 
Progress Meetings. 
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5.0 DRUG AND ALCOHOL POLICY 

The Contractor and each Sub-Contractor must implement a drug and alcohol policy in order to maintain a 
safe and efficient work environment.  This policy must include the following elements. 

Written policy that prohibits the use, transportation, sale and possession of these materials. 

Disciplinary action plan for violations 

Any treatment or reinstatement/reemployment options  

Drug and alcohol testing schedule that includes pre-employment, periodic for safety sensitive or 
critical jobs, and for cause  

Note:  AGC, ABC and/or Fulton County programs may be used as guidance documents. 

6.0 OTHER CONTROLLED ITEMS 

The Contractor and each Sub-Contractor is required to include in the Project Safety Program a prohibition 
against the use, possession, concealment, transportation, promotion or sale of the following controlled 
items 

Firearms, weapons, and ammunition. 

Switchblades 

Unauthorized explosives including fireworks 

Stolen property or contraband 

Controlled chemicals or chemicals recognized as being able to be used for improper purposes. 

7.0 EMERGENCY PROCEDURES/GUIDELINES 

7.1 The Contractor is required to establish site specific emergency procedures in the Project 
Safety Program to manage emergencies that may occur at any time in the following 
categories: 

1. Fire 

2. Employee injury 

3. Pedestrian injury due to work activity of any kind 

4. Property damage and damage to various utilities (i.e., electrical, gas, sewerage, water, 
telephone or public roadways) 

5. Public demonstrations 

6. Bomb threats 

7. Flood, Wind, Lightening, Hail 

8. Terrorists Threats 

9. Work place violence 

7.2 These Emergency Procedures will be made part of the Contractor's Project Safety Program 
submittal and shall include but not be limited to the following elements: 

1. A list of emergency phone numbers posted at the job site, along with information to be 
transmitted in such emergencies. 

2. An incident command structure defining duties and responsibilities 
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3. A system to train supervisors and employees on this emergency plan 

4. Procedures on how to handle emergencies including access to the site by emergency 
responders, accounting for workers, and securing the area. 

5. Procedures for media releases.  These releases must be coordinated through the Fulton 
County Information and Public Affairs Office in coordination with the County’s 
designated Representative. 

6. A plan that addresses serious incidents that includes notification to Fulton County, Fulton 
County’s designated Representative, the OCIP Administrator, and the Insurance Carrier 
immediately after the incident.  

7. A review and updating frequency that includes forwarding a copy to Fulton County and 
the County’s designated Representative. 

8.0 ACCIDENT AND INCIDENT INVESTIGATION AND REPORTING 

8.1 The Contractor is responsible for reporting all accidents and incidents on the project site to 
the County’s designated Representative within (1) business day.  Accidents or incidents 
resulting in a fatality, property loss in excess of $5,000, or involvement with the general 
public must be reported immediately to Fulton County’s designated Representative and the 
investigation of the accident or incident coordinated with Fulton County Safety staff and 
Insurance Carrier. 

8.2 The Contractor will maintain a log of all injuries that occur on the job site.  This log will be 
current and available for review. 

8.3 For any incidents such as fires, explosions, fatalities, etc., the Contractor must notify Fulton 
County’s designated Representative immediately and must coordinate any releases to the 
news media through the County’s designated Representative and the County’s Information 
and Public Affairs Office. 

8.4 If a work-related injury should occur on this project, Contractor shall perform a thorough 
investigation of the incident and document the information on a worker’s compensation 1st 
Report of Injury.  This report shall be submitted to the Insurance Carrier within 24 hours of 
the incident. 

8.5 A written accident investigation report containing the following information as a minimum 
must be forwarded to the Fulton County’s designated Representative and OCIP 
Administrator within 24 hours of incident. 

1. Company Name 

2. Location 

3. Date and Time of incident 

4. Description of incident 

5. Names of all parties involved and all witnesses 

6. Corrective action(s) taken to prevent recurrence 

7. If the incident involves injury or illness, the following information must be provided: 

a) A medical description of the injury or illness 

b) OSHA recordability status i.e. first aid, medical treatment, lost time, days of 
restricted work. 
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c) If the public is involved, information about treatment and treatment location. 

8. Any pictures, site drawings, etc. if they assist in describing the incident. 

If the investigation cannot be completed in 24 hours, a preliminary report marked as such shall be 
forwarded and the report completed and forwarded as soon as possible. 

9.0 JOB SAFETY ANALYSIS 

9.1 The Contractor and each Sub-Contractor must implement a procedure to conduct a 
written job safety analysis or job hazard analysis for all project work tasks prior to 
beginning each task.  Reference Appendix A. 

9.2 The job safety analysis should follow National Safety Council, AGC, or other recognized 
guidelines and address all safety and health hazards for the work, identify personal 
protective and other safety equipment required, identify potential hazards to the general 
public if applicable, and identify any safety equipment, training, or controls that must be 
implemented prior to starting the work. 

9.3 The Contractor must maintain a file for all job safety analysis forms, which is accessible 
for review. 

10.0 SAFETY AND HEALTH COMPLIANCE AUDITING 

10.1 Self Auditing Requirements 

10.1.1 The Contractor and each Sub-Contractor must implement a procedure to assure 
that written safety and health audits or inspections are conducted at least 
biweekly (every 2 weeks).  Safety checklists used by Fulton County’s designated 
Representative may be used. The Contractor may use this checklist or an 
equivalent approved by Fulton County’s designated Representative. 

10.1.2 Each written safety audit must be filed on the site and a copy forwarded to Fulton 
County designated Representative.  This audit will be routed to Fulton County’s 
Insurance Carrier for review and comment and then filed in the Construction 
Project files. 

10.2 NOT USED 

10.3 INSPECTIONS BY REGULATORY AGENCIES 

10.3.1 The Contractor must notify the Fulton County designated Representative 
whenever an OSHA compliance officer, health inspector, or EPA or Georgia 
Environmental Protection Division Representative arrives at the project site to 
conduct an inspection. 

10.3.2 The Contractor is required to forward a copy of all regulatory citations, notice of 
violations, or similar for this project to Fulton County’s designated 
Representative.  Copies must be forwarded to the Insurance Carrier. 

10.3.3 These records will be reviewed with Fulton County designated Representative 
and included in the Construction Project files. 

10.4 SAFETY INSPECTION AND AUDIT FOLLOW UP 

10.4.1 Every safety audit or regulatory inspection conducted per the requirements above 
may be reviewed by the Fulton County designated Representative and/or 
Insurance Carrier loss control staff.  This review may identify serious and repeat 
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safety items, look at trends, identify risks and potential losses, and site safety and 
loss prevention activities. 

10.4.2  After this review the findings may identify areas needing improvement. 

10.4.3 A copy of the audit and any areas identified, as needing improvement will be 
forwarded to the Contractor’s senior management. 

10.4.4 For findings that indicate major loss potential or serious concerns about site 
safety, the areas identified as needing improvement and the overall performance 
may be reviewed in a meeting with the OCIP Administrator, Fulton County’s 
designated Representative, and the Insurance Carrier loss control staff.  A written 
action plan to address the Contractor’s performance issues may be developed. 

10.4.5 Fulton County or designated Representative may meet the Contractor’s senior 
management to discuss the findings, contract requirements, and their plans to 
address the findings. 

10.4.6 The number and frequency of safety audits and site visits may be increased until 
improvements are noted. 

11.0 SAFETY MEETINGS 

11.1 The Contractor will conduct weekly safety meetings with all Contractor and Sub-
Contractor employees on the site. 

11.2 The Contractor will keep safety-meeting records that include meeting topic(s), outline of 
items discussed, and attendance and sign in sheet.  At this meeting any accidents or audit 
findings and corrective actions from the previous week will be discussed. 

11.3 The Contractor will maintain a job site file that contains copies of the safety meeting 
records. 

12.0 TRAINING, INSPECTION AND CERTIFICATION 

12.1 Employee Training 

12.1.1 The Contractor must be able to show when requested the required safety training 
for all Contractor and Sub-Contractor employees and competent persons working 
on the site including any required craft training. 

12.1.2 The Contractor must be able to show when requested that all employees 
operating mobile equipment or cranes have met or exceeded training and 
licensing requirements. 

12.1.3 The Contractor must be able to show when requested that all scaffolds are 
erected under the direction of a competent scaffold builder, that all users are 
properly trained, and that the scaffold is inspected daily. 

12.1.4 The Contractor shall ensure that each employee is properly trained in the 
recognition and avoidance of unsafe conditions and the regulations applicable to 
his or her work environment to control or eliminate any hazards or other 
exposure to illness or injury.  

12.1.5 If Contractor or Sub-Contractor employs anyone who cannot effectively 
communicate using the English language, a translator must be maintained on site 
who can relay instructions, questions, or concerns in a manner that the non-
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English and English-speaking employees will understand.  The identification of 
this translator shall be provided to Fulton County’s designated Representative. 

12.1.6 Contractor shall orient all supervision and employees concerning safety 
requirements before working on the project site. 

12.2 Equipment Certification and Inspection 

12.2.1 The Contractor must be able to document that all cranes and mobile equipment 
used on the job site have current inspections and certifications. 

12.2.2 The Contractor must assure that required daily and weekly equipment inspections 
are performed and documented in writing per governmental regulations and the 
requirements of this policy. 

12.2.3 The Contractor must maintain a job site file for these required inspections and 
certifications. 

12.2.4 Equipment identified as having safety problems or not meeting standards or 
codes shall be tagged as defective and shall not be used until those identified 
items have been corrected. 

12.2.5 Contractor shall maintain, and have available for viewing, safety inspection 
reports for ladder, electrical cords, scaffolds, and trenches/excavations. 

13.0 SAFETY AND HEALTH PROGRAM ELEMENTS 

Note:  Based on the project work activities and scope of work, some program elements may be 
not applicable to the project work and therefore do not have to be implemented.  Elements 
marked with an asterisk are applicable to all Projects. 

13.1 Return to Work Policy* 

The Contractor and each Sub-Contractor will be required to establish a transitional work 
program for employees injured at work, which provides modified duty within the 
employee’s physical limitations. 

13.2 Fire Prevention Program* 

The Contractor and each Sub-Contractor will be required to submit a temporary fire 
protection plan to be in effect for the duration of the contract.  This plan must be 
submitted as part of the Contractor’s Safety Program submittal.  It must include 
provisions for fire protection systems and equipment, as identified in OSHA Safety and 
Health for Construction 1926, Sub-Part F, Fire Protection and Prevention. 

13.1 Hazard Communication (HAZCOM)* 

The Contractor and each Sub-Contractor shall have a written HAZCOM Program.  The 
program shall meet OSHA 1926 Requirements and provide for training so that all 
employees will be able to: 

• Understand the program and identify hazardous chemicals with which they work. 

• Understand product-warning labels. 

• Have MSDSs for all potentially hazardous materials brought onto, used on, or stored 
at the job site. 

• Know the physical location of the Material Safety Data Sheets (MSDS). 
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13.2 Personal Protective Equipment(PPE)* 

All Contractor and Sub-Contractor employees and other site visitors will be required to 
wear the PPE necessary to accomplish the work in a safe manner.  PPE required will vary 
from job to job and must be based on a written hazard assessment.  A list of PPE that is 
required is identified below: 

• Hard Hats shall be worn at all times on all projects 

• Hearing Protection for operations that create noise in excess of 85 dBA is required. 

• Contractor shall provide eye or face protection equipment when machines or 
operations present potential eye or face injury from physical, chemical, or radiation 
agents. 

• Work boots or work shoes made of leather shall be required.  No open toed shoes or 
canvas shoes are allowed 

• Shirts with sleeves at least 4 inches long are required.  Tank tops and mesh shirt are 
not allowed. 

• Full Body Safety Harnesses with shock absorbing lanyards for fall protection are 
required. 

• Full body and chemical splash protection is required when handling hazardous 
chemicals. 

• Respirators are required when employees maybe exposed to dust and/or chemicals in 
excess of the OSHA permissible exposure limits. 

• Long pants are required. 

13.3 Confined Space Entry 

If the project work involves permit required confined spaces, a permit required confined 
space entry program that meets OSHA requirements must be established.  This program 
must include but is not limited to the following elements. 

• Confined Space Identification 

• Environmental Testing 

• Rescue 

• Communication with employees in the confined space 

• Employee Training 

• Permit System for entry 

13.4 Excavations 

If the Contractor or Sub-Contractor must make a cut, cavity, trench or depression in an 
earth surface formed by earth removal, the work must comply with the OSHA 
Regulations on trenching and excavations. A competent person must be assigned for each 
excavation.  Requirements include but are not limited to  

• Employee Training 

• Daily inspections 
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• Soil testing 

• Protective or support systems.  

 

 

 

13.7 Electrical Tools, Equipment, and Systems* 

• The Contractor and each Sub-Contractor must implement Assured Grounding 
Program or use Ground Fault Circuit Interrupter (GFCI) devices on all electrical tools 
and extension cords. 

• All electrical work must be performed in accordance with the National Electrical 
Code (NEC) and OSHA. 

• All electrical tools and extension cords must be in good repair and the Contractor 
must establish a written inspection program for all electrical tools.  The frequency of 
inspection shall be at least monthly. 

13.8 Lockout/Tagout Procedure 

The Contractor and each Sub-Contractor will be required to implement a written 
Lockout/Tag procedure that meets OSHA requirements if their work requires energy 
isolation.  Program elements include but are not limited to the following: 

• Energy isolation lists for each piece of equipment 

• Employee training 

• Individually keyed locks and danger tags 

• Written Procedure that assigns responsibilities 

13.9 Fall Protection* 

Contractor shall provide an approved fall protection system for all employees working at an elevation 
of 6 feet or higher on this project, including scaffolding work and steel erection.  Employees will be 
responsible for utilizing the fall protection 100% of the time.  Sub-Contractor will be responsible for 
ascertaining their employees’ compliance with this requirement. The plan must address the following 
items: 

• Only full body harnesses with shock absorbing lanyards and double locking hooks 
shall be use. 

• Falls should be limited to less than 6 feet such than employee can neither fall more 
than 6 feet nor contact any lower level. 

• Fall protection systems must be planned into the job and must be designed to handle 
loads and forces expected. The project goal is 100% fall protection. 

• Employee training and enforcement of these requirements are mandatory to assure an 
effective program. 

13.10 Scaffolding* 

All scaffolds and work platforms shall be constructed to meet the requirements of OSHA 
1926.451 and ANSI A10.8.  Some program elements include but are not limited to 
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• User training for all employees who may use scaffolds 

• Scaffolding is to be designed and erected by competent person(s) following 
manufacturer’s guidelines.  Employees must use fall protection when erecting 
scaffolding. 

• Daily inspection by competent person.  Must implement daily tag system to 
document inspection. 

• Must have engineering approval for scaffolds above 100 feet in height. 

• Must be able to document competent person credentials. 

• Scaffolds must have proper egress (ladder/stairs) and should have guardrails, 
complete deck, toe boards and netting if anything can fall on people below.  If 
guardrails or decking is not complete, fall protection must be used. 

13.11 Cranes And Other Lifting Devices 

• Trained and experienced operators shall operate Cranes in accordance with the 
applicable OSHA and ANSI/ASME. 

• The Contractor is responsible for ensuring that the crane is properly sized for the job 
and that all required inspections and maintenance required by OSHA and 
ANSI/ASME standards have been conducted. 

• All cranes should have anti-two block devices installed and operational.  Cranes 
lifting employees in personnel baskets must have an anti-two block device to stops 
the crane if this condition occurs (positive acting). 

• Tag lines are required to secure materials while being moved or handled by cranes. 

• All cranes working in the vicinity of overhead power lines shall be grounded and be 
equipped with proximity guards. 

• A lift plan must be submitted for all lifts that exceed 20,000 pounds or 75% of the 
crane’s lift capacity.  This plan must be reviewed and approved by the Contractor. 

• Slings, hooks, and other lifting devices must be inspected on regular basis and stored 
properly. 

13.12 Use Of Personnel Baskets 

• Personnel baskets should only be used as the last practical means after documenting 
that all other means are unacceptable. 

• The personnel basket must be manufactured, tested, and used in accordance with 
OSHA 1926.550.  The crane lifting the basket must also meet OSHA requirements. 

13.13 Personal Lifts With Articulating Booms (Jlg) And Scissors Lifts 

• Operators must be trained in the safe operation of the lift including daily inspection 
procedures prior to use. 

• Operators of JLG lifts must wear a full body harness with shock absorbing lanyard 
and be tied off while the lift is operation.  Operators in a scissors lift must use fall 
protection anytime the guardrail system removed or altered. 

13.14 Ladders* 
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• Ladders are acceptable means of access when used in compliance with OSHA 
1926.1053. 

• Ladders must be in good repair, have safety feet and be inspected. 

• Extension ladders must be either held by an employee on the ground or tied off at the 
top. 

• Homemade ladders not meeting OSHA requirements should not be used. 

• Non-conducting ladders are required for electrical work. 

• Fall protection is encouraged for employees working on ladders especially if they 
will be leaning and turning in their work activities. 

13.15 Tools And Equipment* 

All tools and equipment used on the project must be in a safe operating condition, with 
all guards in place, and must meet or exceed all governmental regulations (OSHA, EPA, 
DOT, etc.).  Tools and equipment must be maintained, inspected, tested, and used in 
accordance with OSHA regulations. 

13.16 Compressed Gas Cylinders* 

• Compressed gas cylinders must be used, stored, and transported in accordance with 
OSHA requirements, DOT requirements, and Compressed Gas Association 
standards. 

• Fuel and oxygen cylinders must be store separately or separated by a ½ hour rated 
firewall. 

• Compressed gas cylinders are not allowed inside confined spaces. 

13.17 Welding, Burning, And Cutting* 

• The Contractor’s program must meet or exceed OSHA and NFPA requirements. 

• All flammables must be removed from work area and a fire watch posted in area until 
30 minutes after the job is completed. 

• At a minimum a 10 LB ABC rated fire extinguisher must be available in the 
immediate work area. 

• Regulators must be in good working order and must have anti-flash back and check 
valves. 

• Welding shields and burning goggles must be used. 

13.18 Sanitation And Housekeeping* 

• The project site shall have an adequate number of portable toilets and hand washing 
facilities. 

• The project site must establish a housekeeping plan that includes daily site clean up 
and trash and debris removal. 

13.19 Hearing Conservation* 

The Contractor and each Sub-Contractor who has employees exposed to noise levels 
exceeding 85 dBA must establish a hearing conservation program that meets or exceeds 
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OSHA requirements.  Minimum program elements include audiometric testing, noise 
monitoring, use of hearing protectors, and employee training. 

13.20 Respiratory Protection 

The Contractor and each Sub-Contractor who has employees who wear respiratory 
protection must implement a respiratory protection program that meets or exceeds OSHA 
requirements.  Minimum program elements include risk based respirator selection, 
medical surveillance, employee training, respirator fit testing, and written operating 
procedures. 

14.0 SPECIALIZED SAFETY PROGRAM ELEMENTS 

If required by the project scope of work and specific work site or activities, specialized programs 
listed below shall be included in the Contractor’s Safety Program submittal. The Contractor is 
required to implement the required programs and assure that they meet or exceed all contractual, 
regulatory and Fulton County’s requirements applicable.  Details for specific program elements 
may be included in the contract documents. 

14.1 Asbestos Removal  

14.2 Lead Based Paint Removal  

14.3 Exposure Assessment and Employee Monitoring (Industrial Hygiene) 

14.4 Hazardous Waste Operations and Training 

14.5 Overhead Power Lines 

14.6 Locating underground utilities 

14.7 Dust Control 

14.8 Guarding for floor holes and roof openings 

14.9 Heavy Equipment, Truck and Earth Moving Equipment requirements 

14.10 Environmental Requirements 

15.0 ROAD AND TRANSPORTATION SAFETY REQUIREMENTS 

The Contractor shall implement the following into its safety program whether required by the 
contract or any other authority having jurisdiction if required to perform the work and maintain 
vehicular and pedestrian traffic safety: 

15.1 Barricades and Cones 

15.2 Traffic and Warning Signs 

15.3 Traffic control devices 

15.4 Equipment and materials storage 

15.5 Reflective Clothing and other personal protective equipment 

15.6 Excavation and road hole protection 

15.7 Erosion protection 

15.8 Trained flaggers 

16.0 ADDITIONAL REQUIREMENTS TO PROTECT THE GENERAL PUBLIC 
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Based on the Contractor’s scope of work and specific work activities or location the Contractor 
may be required to implement the following into its safety program to protect the general public: 

16.1   Fencing and other measures for site security 

16.2   Warning, direction and no trespassing signs 

16.3   Alternate public walk ways 

16.4   Protection of the public from over head and other construction hazards 

16.5   Site Traffic Control  

16.6   Barricading off hazardous areas and open pits and holes 
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Appendix A Job Safety Analysis Worksheet Example and Information 

Job Safety Analysis/ Job Pre-Planning Worksheet 

 

Job Name and #:  Completed By:  

Date:  Phase/Operation:  

Task Hazard Control 
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PRE-OPERATIONAL PLANNING 

FACT FINDING GUIDE - GL 

Evaluate present conditions at job site to determine items that could lead to liability claims during 
work and after completion of the project. 

A. PRESENT OCCUPANCY OR USE OF THE SITE 

• Demolition to be done? 
• Structures will remain (condition)? 

B. HISTORY OF THE SITE 

• For what was the site used before? 
• Underground tanks? 
• Underground utilities? 

C. GEOLOGY OF THE SITE 

• Rock to be blasted? 
• Water to be removed/diverted? 
• Fill needed? (where and how obtained?) 
• Excavation needed? (where and how disposed of?) 

Evaluate controls needed in reference to site security and public protection. 

A. FENCING NEEDED? 

B. ACCESS/GATES 

• Can traffic be routed past office or checkpoint? 
• "Non-Vendor" visitors escorted? 
• Gate lockable after hours? 
• "Hard Hat" signs at entrance? 
• Dirt removal/tarping area at exit? 
• Ready Mix chute wash area? 

C. PEDESTRIANS 

• Sidewalk maintained outside fence? 
• Covered sidewalk needed? 
• Special access requirements for neighboring occupants? 
• Special after-hours considerations? 

D. ENVIRONMENTAL 

• Dust control? 
• Silt control? 
• Mud control on streets? 
• Vibration control? 

E. UTILITIES 

• Underground utilities located? 
• Overhead power lines in work area relocated, removed, or deenergized? 
• Temporary power service away from high traffic areas? 
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F. SUB-CONTRACTORS 

• Method to secure proof of adequate insurance coverage in place? 
• List of hazardous materials obtained? 
• List of hazardous materials provided? 
• Responsibilities established 
• Job site safety meetings 
• Materials delivery 
• Debris removal 
• Access to site 
• Weekly Sub-Contractors' meetings 
• Schedule of safety inspections 
• Emergency Procedures 

G. MATERIALS HANDLING 

• Crane selection criteria established 

o Maximum weight to be handled 
o Maximum lifting height 
o Maximum horizontal reach needed 
o Amount of travel needed 
o Swing radius available 
o Set-up area available 
o Ground bearing capacity 
o Approximate frequency of lifts 

• Crane operations responsibilities established 

o Triangle or leasing company crane to be used? 
o Operator trained and experienced on specific machine? 
o Operator can accurately read and interpret machine load chart? 
o Critical lift identified (75% of net capacity)? 
o Machine fully inspected by a qualified outside agency? 
o Rigging hardware properly selected? 
o Inspecting and maintaining the crane per owner/manufacturer specifications? 

Start Up. 

A. ELECTRICAL 

• Temporary Power 

o Underground service possible? 
o Maintenance responsibilities established? 
o Main circuit panel barricaded? 
o Lighting planned? 

• Circuit Protection 

o Ground fault circuit interrupt protection? 
o Assured grounding conductor program? 
o Responsibilities established? 

B. FIRE PROTECTION 
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• ABC extinguishers adequately distributed? 
• Properly sized? 
• Maintenance of fire extinguishers? 
• Stand pipe/hydrant available?  Adequate? 
• Housekeeping checks/inspections? 

C. FALL PROTECTION 

• Critical Job Phases Identified? 
• Critical exposures identified by phase?  (e.g. "Worker falls into basement 

excavation") 
• Scheduled start dates for critical phases? 
• General Fall Protection Procedures 
• Perimeters 
• Floor openings 
• Working deck 
• Work area access 
• Ladders 
• Elevator hatchways 

D. PERSONAL PROTECTIVE EQUIPMENT 

• General 
• Hard hats 
• Work shoes 
• Specific by Task 

E. HAZARD COMMUNICATION PROGRAM ESTABLISHED AND EMPLOYEES 
TRAINED 

F. CONFINED SPACE ENTRY 

• Procedures established and task(s) identified requiring use of procedures? 

G. TRENCHING 

• Procedures established and task(s) requiring procedures identified? 

H. PHASE PRE-PLANNING 

• Job schedules established? 
• Agreed upon target dates for meeting? 
• Follow up system 

END OF SECTION # 00700B 
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FINAL AFFIDAVIT 

 

TO FULTON COUNTY, GEORGIA 

I, _________________________, hereby certify that all suppliers of materials, equipment and service, 
subcontractors, mechanic, and laborers employed by ________________________ or any of his 
subcontractors in connection with the design and/or construction of ____________ at Fulton County have 
been paid and satisfied in full as of _____________, 200___, and that there are no outstanding obligations 
or claims of any kind for the payment of which Fulton County on the above-named project might be 
liable, or subject to, in any lawful proceeding at law or in equity. 

_________________________________ 

Signature 

_________________________________ 
Title 

Personally appeared before me this ___________ day of _____________________, 200_____. 
________________________________________, who under Oath deposes and says that he is 
___________________________of the firm of _______________________, that he has read the above 
statement and that to the best of his knowledge and belief same is an exact true statement. 

_________________________________ 
Notary Public 

_________________________________ 
 My Commission expires 

END OF SECTION # 00700C 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 

SECTION # 00700 

GENERAL CONDITIONS 

 

FOR FULTON COUNTY 

PUBLIC UTILITIES SEWER/WATER CONSTRUCTION CONTRACTS 

00700-1 FAMILIARITY WITH SITE 

Execution of this agreement by the Contractor is a representation that the Contractor has visited the site, 
has become familiar with the local conditions under which the work is to be performed, and has correlated 
personal observations with the requirements of this agreement. 

00700-2 CONTRACT DOCUMENTS 

This agreement consists of Owner's invitation for bid, instructions to bidders, bid form, performance 
bond, payment bond, acknowledgments, the contract, general conditions, special conditions, 
specifications, plans, drawings, exhibits, addenda, and written change orders.  

A. Notice of Award of Contract:  

B. Execution of Contract Documents 

Upon notification of Award of Contract, the Owner shall furnish the Contractor the conformed copies of 
Contract Documents for execution by the Contractor and the Contractor's surety. 

Within ten (10) days after receipt the Contractor shall return all the documents properly executed by the 
Contractor and the Contractor's surety. Attached to each document shall be an original power-of-attorney 
for the person executing the bonds for the surety and certificates of insurance for the required insurance 
coverage. 

After receipt of the documents executed by the Contractor and his surety with the power-of-attorney and 
certificates of insurance, the Owner shall complete the execution of the documents. Distribution of the 
completed documents will be made upon completion. 

Should the Contractor and/or Surety fail to execute the documents within the time specified, the Owner 
shall have the right to proceed on the Bid Bond accompanying the bid. 

If the Owner fails to execute the documents within the time limit specified, the Contractor shall have the 
right to withdraw the Contractor's bid without penalty. 

Drawings and Specifications: 

The Drawings, Specifications, Contract Documents, and all supplemental documents, are considered 
essential parts of the Contract, and requirements occurring in one are as binding as though occurring in 
all. They are intended to define, describe and provide for all Work necessary to complete the Project in an 
acceptable manner, ready for use, occupancy, or operation by the Owner. 

In case of conflict between the Drawings and Specifications, the Specifications shall govern. Figure 
dimensions on Drawings shall govern over scale dimensions, and detailed Drawings shall govern over 
general Drawings. 

In cases where products or quantities are omitted from the Specifications, the description and quantities 
shown on the Drawings shall govern. 
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Any ambiguities or need for clarification of the Drawings or Specifications shall be immediately reported 
to the Construction Manager in writing. Any such ambiguity or need for clarification shall be handled by 
the Construction Manager in writing.  No clarification of the Drawings and Specifications hereunder by 
the Construction Manager shall entitle the Contractor to any additional monies unless a Change Order has 
been processed as provided by "Changes in the Contract" hereof. 

Any work done by the Contractor following a discovery of such differing site condition or ambiguity or 
need for clarification in the Contract Drawings and Specifications prior to a written report to the 
Construction Manager shall not entitle the Contractor to additional monies and shall be done at the 
Contractor's risk. 

The Construction Manager will furnish the Contractor five (5) copies of the Contract Drawings and the 
Specifications, one copy of which the Contractor shall have available at all times on the Project site. 

00700-3 DEFINITIONS 

The following terms as used in this agreement are defined as follows to the extent the definitions herein 
differ or conflict with those in the Instructions for Bidders, Section 00100, the definitions herein shall 
control.  

Change Order - A written order to the Contractor issued by the County pursuant to Fulton County Policy 
and Procedures 800-6 for changes in the work within the general scope of the contract documents, 
adjustment of the contract price, extension of the contract time, or reservation of determination of a time 
extension. 

Construction Manager - The Construction Manager is the person or entity identified as such in writing by 
the County.  The term “Construction Manager” means the Construction Manager or the Construction 
Manager’s authorized representative.  The Construction Manager is the County’s agent for purposes of 
administering this contract. 

Contract Price - The sum specified in the Agreement to be paid to the Contractor in consideration of the 
Work. 

County - Fulton County, Georgia, a political subdivision of the State of Georgia, acting by and through 
the Chairman of its Board of Commissioners; Owner. 

Day - A calendar day of twenty-four hours lasting from midnight of one day to midnight the next day. 

Director - Director of the Department of Public Works of Fulton County, Georgia or the designee thereof. 

Engineer – Shall be the Director of Public Works or his duly authorized representative.   

Notice to Proceed - A written communication issued by the County to the Contractor authorizing it to 
proceed with the work, establishing the date of commencement and completion of the work, and 
providing other direction to the Contractor. 

Program Manager - The Program Manager is the person or entity identified in writing by the County.  The 
term “Program Manager” means the Program Manager or the Program Manager’s authorized 
representative. 

The County has contracted with the Program Manager to provide program planning that establishes 
direction and performance goals for the implementation of numerous projects contained in the County’s 
Capital Improvements Program.  

OCIP – “Owner-Controlled Insurance Program” is an insurance delivery method that assures the 
Contractor, and its subcontractors of all tiers, and other persons or interests as the County may designate 
in connection with the performance of the work are insured for certain prescribed Statutory Workers’ 
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Compensation, Employers Liability and Commercial General Liability, and such other coverages as the 
County may in writing specifically add or delete for the Project.  The OCIP and contractor’s insurance 
requirements are set out in Exhibit C – Insurance, attached hereto.   

Project Manual - The Contract Documents.  

Substantial Completion - The date certified by the Construction Manager when all or a part of the work, 
as established pursuant to General Condition 0700-81, is sufficiently completed in accordance with the 
requirements of the contract documents so that the identified portion of the work can be utilized for the 
purposes for which it is intended. 

Work - All of the services specified, indicated, shown or contemplated by the contract documents, and 
furnishing by the Contractor of all materials, equipment, labor, methods, processes, construction and 
manufacturing materials and equipment, tools, plans, supplies, power, water, transportation and other 
things necessary to complete such services in accordance with the contract documents to insure a 
functional and complete facility. 

00700-4 CODES 

All codes, specifications, and standards referenced in the contract documents shall be the latest editions, 
amendments and revisions of such referenced standards in effect as of the date of the request for 
proposals for this contract. 

00700-5 REVIEW OF CONTRACT DOCUMENTS 

Before making its proposal to the County, and continuously after the execution of the agreement, the 
Contractor shall carefully study and compare the contract documents and shall at once report to the 
Construction Manager any error, ambiguity, inconsistency or omission that may be discovered, including 
any requirement which may be contrary to any law, ordinance, rule, or regulation of any public authority 
bearing on the performance of the work.  By submitting its proposal, the Contractor agrees that the 
contract documents, along with any supplementary written instructions issued by or through the 
Construction Manager that have become a part of the contract documents, appear accurate, consistent and 
complete insofar as can be reasonably determined. If the Contractor has timely reported in writing any 
error, inconsistency, or omission to the Construction Manager, has properly stopped the affected work 
until instructed to proceed, and has otherwise followed the instructions of the Construction Manager, the 
Contractor shall not be liable to the County for any damage resulting from any such error, inconsistency, 
or omission in the contract documents.  The Contractor shall not perform any portion of the work without 
the contract documents, approved plans, specifications, products and data, or samples for such portion of 
the work.  For purposes of this section “timely” is defined as the time period in which the contractor 
discovers, or should have discovered, the error, inconsistency, or omission, with the exercise of 
reasonable diligence. 

00700-6 STRICT COMPLIANCE 

No observation, inspection, test or approval of the County or Construction Manager shall relieve the 
Contractor from its obligation to perform the work in strict conformity with the contract documents 
except as provided in General Condition 00700-48.  

00700-7 APPLICABLE LAW 

All applicable State laws, County ordinances, codes, and rules and regulations of all authorities having 
jurisdiction over the construction of the project shall apply to this agreement.  The Contractor shall 
comply with the requirements of any Fulton County program concerning non-discrimination in 
contracting, hereto, and the Fulton County Safety Management Program, as set out in the Contractor 
Safety and Health Management Process, attached hereto as Exhibit “B”, and the Owner Controlled 
Insurance Program and contractor’s insurance requirements, as set out in Exhibit “C” hereto.  All work 
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performed within the right of way of the Georgia Department of Transportation and any railroad crossing 
shall be in accordance with Georgia Department of Transportation regulations, policies and procedures 
and, where applicable, those of any affected railroad.  The Contractor shall comply with all laws, 
ordinances, codes, rules and regulations bearing on the conduct of the work as specified and the 
Contractor agrees to indemnify and hold harmless the County, its officers, agents and employees, as well 
as the Construction Manager and the Program Manager against any claim or liability arising from or 
based on the violation of any law, ordinance, regulation, order or decree affecting the conduct of the 
work, whether occasioned by the Contractor, his agents or employees. 

00700-8 PERMITS, LICENSES AND BONDS 

All permits and licenses necessary for the work shall be secured and paid for by the Contractor.  If any 
permit, license or certificate expires or is revoked, terminated, or suspended as a result of any action on 
the part of the Contractor, the Contractor shall not be entitled to additional compensation or time.  The 
Contractor shall obtain and keep in force at all times performance and payment bonds payable to Fulton 
County in penal amounts equal to 100% of the Contract price. 

00700-9 TAXES 

A. The Contractor shall pay all sales, retail, occupational, service, excise, old age benefit and 
unemployment compensation taxes, consumer, use and other similar taxes, as well as any other 
taxes or duties on the materials, equipment, and labor for the work provided by the Contractor 
which are legally enacted by any municipal, county, state or federal authority, department or 
agency at the time bids are received, whether or not yet effective.  The Contractor shall maintain 
records pertaining to such taxes and levies as well as payment thereof and shall make the same 
available to the County at all reasonable times for inspection and copying. The Contractor shall 
apply for any and all tax exemptions which may be applicable and shall timely request from the 
County such documents and information as may be necessary to obtain such tax exemptions.  The 
County shall have no liability to the Contractor for payment of any tax from which it is exempt. 

B. The Contractor is obligated to comply with all local and State Sales and Use Tax laws.  The 
Contractor shall provide the Owner with documentation to assist the Owner in obtaining sales 
and/or use tax refunds for eligible machinery and equipment used for the primary purpose of 
reducing or eliminating air or water pollution as provided for in Chapter 48-8-3 (36) and (37) of 
the Official Code of Georgia.  All taxes shall be paid by the Contractor.  All refunds will accrue 
to the Owner. 

Acceptance of the project as complete and final payment will not be made by the Owner until the 
Contractor has fully complied with this requirement. 

00700-10 DELINQUENT CONTRACTORS 

The County shall not pay any claim, debt, demand or account whatsoever to any person firm or 
corporation who is in arrears to the County for taxes.  The County shall be entitled to a counterclaim, 
backcharge, and offset for any such debt in the amount of taxes in arrears, and no assignment or transfer 
of such debt after the taxes become due shall affect the right of the County to offset any taxes owed 
against said debt.  

00700-11 LIEN WAIVERS 

The Contractor shall furnish the County with evidence that all persons who have performed work or 
furnished materials pursuant to this agreement have been paid in full prior to submitting its demand for 
final payment pursuant to this agreement. A final affidavit, Exhibit D, must be completed, and submitted 
to comply with requirements of 00700-11. In the event that such evidence is not furnished, the County 
may retain sufficient sums necessary to meet all lawful claims of such laborers and materialmen.  The 
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County assumes no obligation nor in any way undertakes to pay such lawful claims from any funds due or 
that may become due to the Contractor. 

 

00700-12 MEASUREMENT 

All items of work to be paid for per unit of measurement shall be subject to inspection, measurement, and 
confirmation by the Construction Manager. 

00700-13 ASSIGNMENT 

The Contractor shall not assign any portion of this agreement or moneys due therefrom (include factoring 
of receivables) without the prior written consent of the County.  The Contractor shall retain personal 
control and shall provide personal attention to the fulfillment of its obligations pursuant to this agreement.  
Any assignment without the express written consent of the County shall render this contract voidable at 
the sole option of the County.   

00700-14 FOREIGN CONTRACTORS 

In the event that the Contractor is a foreign corporation, partnership, or sole proprietorship, the Contractor 
hereby irrevocably appoints the Secretary of State of Georgia as its agent for service of all legal process 
for the purpose of this contract only. 

00700-15 INDEMNIFICATION [there are two indemnification clauses, the other is in the Contract Cover 
Sheet] 

The Contractor hereby assumes the entire responsibility and liability for any and all injury to or death 
of any and all persons, including the Contractor’s agents, servants, and employees, and in addition 
thereto, for any and all damages to property caused by or resulting from or arising out of any act or 
omission in connection with this contract or the prosecution of work hereunder, whether caused by 
the Contractor or the Contractor’s agents, servants, or employees, or by any of the Contractor’s 
subcontractors or suppliers, and the Contractor shall indemnify and hold harmless the County, the 
Construction Manager and the Program Manager, or any of their subcontractors from and against any 
and all loss and/or expense which they or any of them may suffer or pay as a result of claims or suits 
due to, because of, or arising out of any and all such injuries, deaths and/or damage, irrespective of 
County or Construction Manager or Program Manager negligence (except that no party shall be 
indemnified for their own sole negligence).  The Contractor, if requested, shall assume and defend at 
the Contractor’s own expense, any suit, action or other legal proceedings arising therefrom, and the 
Contractor hereby agrees to satisfy, pay, and cause to be discharged of record any judgment which 
may be rendered against the County, the Construction Manager and the Program Manager arising 
therefrom. 

In the event of any such loss, expense, damage, or injury, or if any claim or demand for damages as 
heretofore set forth is made against the County or the Construction Manager or the Program Manager, 
the County may withhold from any payment due or thereafter to become due to the Contractor under 
the terms of this Contract, an amount sufficient in its judgment to protect and indemnify it and the 
Construction Manager and the Program Manager from any and all claims, expense, loss, damages, or 
injury; and the County, in its discretion, may require the Contractor to furnish a surety bond 
satisfactory to the County providing for such protection and indemnity, which bond shall be furnished 
by the Contractor within five (5) days after written demand has been made therefore.  The expense of 
said Bond shall be borne by the Contractor. 

00700-16 SUPERVISION OF WORK AND COORDINATION WITH OTHERS 

The Contractor shall supervise and direct the work using the Contractor's best skill and attention.  The 
Contractor shall be solely responsible for all construction methods and procedures and shall coordinate all 
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portions of the work pursuant to the contract subject to the overall coordination of the Construction 
Manager.  All work pursuant to this agreement shall be performed in a skillful and workmanlike manner.  

The County reserves the right to perform work related to the Project with the County’s own forces and to 
award separate contracts in connection with other portions of the project, other work on the site under 
these or similar conditions of the contract, or work which has been extracted from the Contractor’s work 
by the County. 

When separate contracts are awarded for different portions of the project or other work on the site, the 
term “separate contractor” in the Contract Documents in each case shall mean the contractor who 
executes each separate County Agreement.  

The Contractor shall cooperate with the County and separate contractors in arranging the introduction and 
storage of materials and equipment and execution of their work, and shall cooperate in coordinating 
connection of its work with theirs as required by the Contract Documents. 

If any part of the Contractor’s Work depends for proper execution or results upon the work of the County 
or any separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, 
promptly report to the Construction Manager any apparent discrepancies or defects in such other work 
that render it unsuitable for such proper execution and results within fourteen (14) days of discovery of 
such discrepancy or defect. Failure of the Contractor to so report in writing shall constitute an acceptance 
of the County’s or separate contractor’s work as fit and proper to receive the Work, except as to any 
defects which may subsequently become apparent in such work by others. 

Any costs caused by defective or untimely work shall be borne by the party responsible therefore. 

Should the Contractor wrongfully cause damage to the work or property of the County, or to other work 
or property on the site, including the work of separate contractors, the Contractor shall promptly remedy 
such damage at the Contractor’s expense. 

Should the Contractor be caused damage by any other contractor on the Project, by reason of such other 
contractor’s failure to perform properly his contract with the County, no action shall lie against the 
County or the Construction Manager inasmuch as the parties to this agreement are the only beneficiaries 
hereof and there are no third party beneficiaries and neither the County nor the Construction Manager 
shall have liabilities therefore, but the Contractor may assert his claim for damages solely against such 
other contractor.  The Contractor shall not be excused from performance of the contract by reason of any 
dispute as to damages with any other contractor or third party. 

Where the Work of this Contract shall be performed concurrently in the same areas as other construction 
work, the Contractor shall coordinate with the Construction Manager and the separate contractors in 
establishing mutually acceptable schedules and procedures that shall permit all jobs to proceed with 
minimum interference. 

If a dispute arises between the Contractor and separate contractors as to their responsibility for cleaning 
up, the County may clean up and charge the cost thereof to the Contractor or contractors responsible 
therefore as the County shall determine to be just.  

00700-17 ADMINISTRATION OF CONTRACT 

The Program Manager and the Construction Manager shall provide administration services as hereinafter 
described. 

For the administration of this Contract, the Construction Manager shall serve as the County’s primary 
representative during design and construction and until final payment to the Contractor is due.  The 
Construction Manager shall advise and consult with the County and the Program Manager.  The primary 
point of contact for the Contractor shall be the Construction Manager.  All correspondence from the 
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Contractor to the County shall be forwarded through the Construction Manager.  Likewise, all 
correspondence and instructions to the Contractor shall be forwarded through the Construction Manager. 

The Construction Manager will determine in general that the construction is being performed in 
accordance with design and engineering requirements, and will endeavor to guard the County against 
defects and deficiencies in the Work. 

The Construction Manager will not be responsible for or have control or charge of construction means, 
methods, techniques, sequences, or procedures, or for safety precautions and programs in connection with 
the Work, nor will it be responsible for the Contractor’s failure to carry out the Work in accordance with 
the Contract Documents.  The Construction Manager will not be responsible for or have control or charge 
over  the acts or omissions of the Contractor, its engineers, consultants, subcontractors, or any of their 
agents or employees, or any other persons performing the Work. 

Based on the Construction Manager’s observations regarding the Contractor’s Applications for Payment, 
the Construction Manager shall determine the amounts owing to the Contractor, in accordance with the 
payment terms of the Contract, and shall issue Certificates for Payment in such amount to the County. 

The Construction Manager shall render interpretations necessary for the proper execution or progress of 
the Work.  Either party to the Contract may make written requests to the Construction Manager for such 
interpretations. 

Claims, disputes and other matters in question between the Contractor and the County relating to the 
progress of the Work or the interpretation of the Contract Documents shall be referred to the Construction 
Manager for interpretation. 

All interpretations of the Construction Manager shall be consistent with the intent of and reasonably 
inferable from the Contract Documents and shall be in writing or in graphic form. 

Except as otherwise provided in this Contract, the Construction Manager shall issue a decision on any 
disagreement concerning a question of fact arising under this Contract.  The Construction Manager shall 
reduce the decision to writing and mail or otherwise furnish a copy thereof to the Contractor.  The 
decision of the Construction Manager shall be final and conclusive unless, within thirty (30) days from 
the date of receipt of such copy, the Contractor files a written appeal with the Director of Public Works 
and mails or otherwise furnishes the Construction Manager a copy of such appeal.  The decision of the 
Director of Public Works or the Director’s duly authorized representative for the determination of such 
appeals shall be final and conclusive. Such final decision shall not be pleaded in any suit involving a 
question of fact arising under this Contract, provided such is not fraudulent, capricious, arbitrary, so 
grossly erroneous as necessarily implying bad faith, or is not supported by substantial evidence.  In 
connection with any appeal proceeding under this Article, the Contractor shall be afforded an opportunity 
to be heard and to offer evidence in support of Contractor’s appeal. Pending any final decision of a 
dispute hereunder, the Contractor shall proceed diligently with the performance of the Contract as 
directed by the Construction Manager. 

The Construction Manager shall have authority to reject Work which does not conform to the Contract 
Documents.  Whenever, in the Construction Manager’s opinion, it is considered necessary or advisable 
for the implementation of the intent of the Contract Documents, the County shall have authority to require 
special inspection or testing of the Work whether or not such Work be then fabricated, installed or 
completed.  The Contractor shall pay for such special inspection or testing if the Work so inspected or 
tested is found not to comply with the requirements of the contract; the County shall pay for special 
inspection and testing if the Work is found to comply with the contract.  Neither the Construction 
Manager’s authority to act under this Subparagraph, nor any decision made by the Construction Manager 
in good faith either to exercise or not to exercise such authority, shall give rise to any duty or 
responsibility of the Construction Manager to the Contractor, any subcontractor, any of their agents or 
employees, or any other person performing any of the Work. 
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The Contractor shall provide such shop drawings, product data, and samples as may be required by the 
Construction Manager and/or as required by these Contract Documents.  

The Construction Manager shall conduct inspections to determine Substantial Completion and Final 
Completion, and shall receive and forward to the County for review written warranties and related 
documents required by the Contract Documents and assembled by the Contractor.  The Construction 
Manager shall approve and issue Certificates for Payment upon compliance with Substantial and Final 
Completion requirements indicated in General Conditions 00700-81, 00700-82, 00700-84 and 00700-85 
of this Agreement. 

Except as provided in General Condition 00700-48, the Contractor shall not be relieved from the 
Contractor's obligations to perform the work in accordance with the contract documents by the activities 
or duties of the County or any of its officers, employees, or agents, including inspections, tests or 
approvals, required or performed pursuant to this agreement.  

00700-18 RESPONSIBILITY FOR ACTS OF EMPLOYEES 

The Contractor shall employ only competent and skilled personnel.  The Contractor shall, upon demand 
from the Construction Manager, immediately remove any superintendent, foreman or workman whom the 
Construction Manager may consider incompetent or undesirable. 

The Contractor shall be responsible to the County for the acts and omissions of the Contractor’s 
employees, subcontractors, and agents as well as any other persons performing work pursuant to this 
agreement for the Contractor. 

00700-19 LABOR, MATERIALS, SUPPLIES, AND EQUIPMENT 

Unless otherwise provided in this agreement, the Contractor shall make all arrangements with necessary 
support agencies and utility companies, provide and pay for all labor, materials, equipment, tools, 
construction equipment and machinery, water, heat, utilities, transportation, and other facilities and 
services necessary for the execution and completion of the work. 

00700-20 DISCIPLINE ON WORK SITE 

The Contractor shall enforce strict discipline and good order among its employees and subcontractors at 
all times during the performance of the work, to include compliance with the Fulton County Drug Free 
Work Place Policy.  The Contractor shall not employ any subcontractor who is not skilled in the task 
assigned to it.  The Construction Manager may, by written notice, require the Contractor to remove from 
the work any subcontractor or employee deemed by the Construction Manager to be incompetent.  

00700-21 HOURS OF OPERATION 

All work at the construction site shall be performed during regular business hours of the FULTON 
County government, except upon the Construction Manager’s prior written consent to other work hours.  
It is further understood that the Contractor’s construction schedule is based on a normal 40 hours, five day 
work week, less Fulton County-recognized holidays.  Contractors work schedule shall not violate Fulton 
County Noise Ordinance by working hours inconsistent with the Fulton County Noise Ordinance.  The 
County’s current noise ordinance or other applicable ordinance shall govern.  If the Contractor desires to 
work in excess of this limit, the Contractor shall submit a written request to the Construction Manager, a 
minimum of five days prior to the desired work date. The Contractor shall be responsible for any 
additional expenses incurred by the Owner as a result of the extended work hours, including resident 
inspection overtime.  The cost associated with resident inspector overtime shall be deducted form the 
Contractor monthly payment request. 

00700-22 FAMILIARITY WITH WORK CONDITIONS 
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The Contractor shall take all steps necessary to ascertain the nature and location of the work and the 
general and local conditions which may affect the work or the cost thereof.  The Contractor's failure to 
fully acquaint itself with the conditions which may affect the work, including, but not limited to 
conditions relating to transportation, handling, storage of materials, availability of utilities, labor, water, 
roads, weather, topographic and subsurface conditions, other separate contracts to be entered into by the 
County relating to the project which may affect the work of the Contractor, applicable provisions of law, 
and the character and availability of equipment and facilities necessary prior to and during the 
performance of the work shall not relieve the Contractor of its responsibilities pursuant to this agreement 
and shall not constitute a basis for an equitable adjustment of the contract terms.  The County reserves the 
right to perform with its own forces or to contract with other entities for other portions of the project 
work, in which case the Contractor’s responsibility to assure its familiarity with work conditions 
hereunder shall include all coordination with such other contractors and the County necessary to insure 
that there is no interference between contractors as will delay or hinder any contractor in its prosecution 
of work on the project. The County assumes no responsibility for any understandings or representations 
concerning conditions of the work made by any of its officers, agents, or employees prior to the execution 
of this agreement.  

00700-23 RIGHT OF ENTRY 

The County reserves the right to enter the site of the work by such agent, including the Construction 
Manager, as it may elect for the purpose of inspecting the work or installing such collateral work as the 
County may desire.  The Contractor shall provide safe facilities for such access so that the County and its 
agents may perform their functions. 

00700-24 NOTICES 

Any notice, order, instruction, claim or other written communication required pursuant to this agreement 
shall be deemed to have been delivered or received as follows: 

1. Upon personal delivery to the Contractor, its authorized representative, or the 
Construction Manager on behalf of the County.  Personal delivery may be 
accomplished by in-person hand delivery or bona fide overnight express service. 

2. Three days after depositing in the United States mail a certified letter addressed 
to the Contractor or the Construction Manager for the County.  For purposes of 
mailed notices, the County's mailing address shall be 141 Pryor Street, 6th Floor, 
Atlanta, Georgia 30303, or as the County shall have otherwise notified the 
Contractor.  The Contractor's mailing address shall be the address stated in its 
proposal or as it shall have most recently notified the Construction Manager in 
writing. 

00700-25 SAFETY 
A.COUNTY-CONTRACTOR SAFETY, HEALTH AND LOSS PREVENTION PROGRAM 

(1) The Contractor shall be responsible for designing and implementing a 
comprehensive project-specific safety, health and loss prevention process and/or 
program and employee substance abuse program for this project.  All Sub-
Contractors must either implement their own program that meets these 
requirements or follow the Contractor’s safety, health and loss prevention 
process and/or employee substance abuse program.   

(2) Safety, health and loss prevention process and/or employee substance abuse 
program must meet or exceed all governmental regulations (OSHA, EPA, DOT, 
State, local), comply and other specific Fulton County or Owner Controlled 
Insurance Program (OCIP) requirements, and with any other safety, health and 
loss prevention requirements detailed in the contract documents including the 
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requirements of the Contractor Safety and Health Management Process which is 
attached hereto and incorporated herein. 

(3) Within ten (10) business days of receipt of the Notice of Award (NOA), the 
Contractor shall submit in writing to the County’s designated Representative, the 
Contractor’s written Safety, Health and Loss Prevention Process and/or Program 
and Employee Substance Abuse Program and those of Sub-Contractors that meet 
or exceed the requirements referenced in the contract documents.  Included in 
this submittal will be the name and qualifications of the site safety representative.   

a) Prior to issuing the Notice to Proceed (NTP), a meeting will be held with 
the Contractor and all Sub-Contractors to review the safety, health and 
loss prevention process and/or program requirements, submittals to be 
provided by the Contractor, OCIP requirements and procedures, and the 
OCIP accident prevention process. 

These program submittals must be reviewed and accepted by the County’s 
designated Representative as meeting or exceeding safety, health, and loss 
prevention process and/or program requirements.  A Notice To Proceed (NTP) 
with the work may not be issued until these submittals have been accepted. 

B. DESIGNATION OF SAFETY REPRESENTATIVE 
a. The Contractor will designate an employee by (name, phone number, pager number) 

as Site Safety Representative.  This employee will have sufficient training and 
knowledge of safety and health principles, regulations, and procedures to report to 
the Contractor’s Project Manager and/or Superintendent.  Sub-Contractors must also 
designate a similar employee responsible for safety and health. The Sub-Contractor’s 
safety designee will coordinate safety activities with the general contractor’s safety 
designee. 

b. For projects with significant risk or hazard potential or for any project for which the 
Contractor and its Sub-Contractors of any tier have 50 total employees or greater on 
site, Contractor must designate a qualified employee to be the full time Site Safety 
Representative.  This person should address safety, health and loss prevention 
activities for the complete project including Sub-Contractors. 

C. COUNTY’S SAFETY, HEALTH, AND LOSS PREVENTION PROCESS 
GUIDELINES AND REQUIREMENTS 
(1) The County and its agents reserve the right, but assume no duty, to establish and 

enforce safety, health, and loss prevention guidelines and to make the appropriate 
changes in the guidelines, for the protection of persons and property and to 
review the efficiency of all protective measures taken by the Contractor.  The 
Contractor shall comply with all safety, health, and loss prevention process 
guidelines and requirements and changes made by the County or its agent(s).  
The issuance of any such guidelines or changes by the County or its agent(s) 
shall not relieve the Contractor of its duties and responsibilities under this 
Agreement, and the County or its agent(s) shall not thereby assume, nor be 
deemed to have assumed, any such duties or responsibilities of the Contractor. 

D. COMPLIANCE OF WORK, EQUIPMENT, AND PROCEDURES WITH ALL 
APPLICABLE LAWS and REGULATIONS 
(1) All Work, whether performed by the Contractor or its Sub-Contractors of any 

tier, or anyone directly or indirectly employed by any of them, and all equipment, 
appliances, machinery, materials, tools and like items incorporated or used in the 
Work, shall be in compliance with and conform to: 

(a) All applicable laws, ordinances, rules, regulations and orders of any 
public, quasi-public or other governmental authority relating to the safety 
of persons and their protection against injury, specifically including, but 
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in no event limited to, the Federal Occupational Safety and Health Act of 
1970, as amended, and all rules and regulations now or hereafter in effect 
pursuant to said Act. 

(b) All rules, regulations, and requirements of the County or its agent(s) and 
its insurance carriers relating there to.  In the event of a conflict or 
differing requirements the more stringent shall govern. 

 

E. PROTECTION OF THE WORK 

(1) The Contractor shall, throughout the performance of the Work, maintain adequate 
and continuous protection of all Work and temporary facilities against loss or damage 
from whatever cause, shall protect the property of the County and third parties from 
loss or damage from whatever cause arising out of the performance of the Work, and 
shall comply with the requirements of the County or its agent(s) and its insurance 
carriers, and with all applicable laws, codes, rules and regulations, (as same may be 
amended) with respect to the prevention of loss or damage to property as a result of 
fire or other hazards. 

(2) The County or its agent(s) may, but shall not be required to, make periodic 
inspections of the Project work area.  In such event, however, the Contractor shall not 
be relieved of its aforesaid responsibilities and the County or its agent(s) shall not 
assume, nor shall it be deemed to have assumed, any responsibility otherwise 
imposed upon the assurance of Contractor by this Agreement. 

F. SAFETY EQUIPMENT 

1. The Contractor shall provide to each worker on the Project work area the proper 
safety equipment for the duties being performed by that worker and will not 
permit any worker on the Project work area who fails or refuses to use the same.  
The County or its agent shall have the right, but not the obligation, to order the 
removal of a worker from the Project work site for his/her failure to comply with 
safe practices or substance abuse policies, and the Contractor shall promptly 
comply with the Safety Program or Substance Abuse Program and all such 
orders. 

G. EMERGENCIES 

1. In any emergency affecting the safety of persons or property, or in the event of a 
claimed violation of any federal or state safety or health law or regulation, arising 
out of or in any way connected with the Work or its performance, the Contractor 
shall act immediately to prevent threatened damage, injury or loss and to remedy 
said violation.  Failing such action the County or its agent(s) may immediately 
take whatever steps it deems necessary including, but not limited to, suspending 
the Work as provided in this Agreement. 

2. The County or its agent(s) may offset any and all costs or expenses of whatever 
nature, including attorneys' fees, paid or incurred by the County or its agent(s) 
(whether such fees are for in-house counsel or counsel retained by the County or 
its agent), in taking the steps authorized by Section 00700-25(G)(1) above 
against any sums then or thereafter due to the Contractor.  The Contractor shall 
defend, indemnify and hold the County, its officers, agents, employees and the 
County’s O.C.I.P. Administrator harmless against any and all costs or expenses 
caused by or arising from the exercise by the County of its authority to act in an 
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emergency as set out herein.  If the Contractor shall be entitled to any additional 
compensation or extension of time change order on account of emergency work 
not due to the fault or neglect of the Contractor or its Sub-Contractors, such 
additional compensation or extension of time shall be determined in accordance 
with General Condition 00700-52 and General Condition 00700-87 of this 
Agreement. 

 

H. SUSPENSION OF THE WORK 

1. Should, in the judgment of the County or its agent(s), the Contractor or any Sub-
Contractor fail to provide a safe and healthy work place or fail to follow the 
safety requirements defined in the contract documents and approvals, the County 
or its agent shall have the right, but not the obligation, to suspend work in the 
unsafe areas until deficiencies are corrected.  All costs of any nature (including, 
without limitation, overtime pay, liquidated damages or other costs arising out of 
delays) resulting from the suspension, by whomsoever incurred, shall be borne 
by the Contractor. 

2. Should the Contractor or any Sub-Contractor fail to provide a safe and healthy 
work place or fail to follow the safety requirements defined in the contract 
documents and approvals after being formally notified in writing by the County 
or its agents of such non-compliance, the contract may be terminated following 
the termination provision of the contract.  

I. CONTRACTOR’S INDEMNITY OF THE COUNTY FOR CONTRACTOR’S NON-
COMPLIANCE WITH SAFETY PROGRAM 

1. The Contractor recognizes that it has sole responsibility to assure its Safety 
Program is implemented and to assure its construction services are safely 
provided.  The Contractor shall indemnify, defend and hold the County and its 
agents harmless, from and against any and all liability (whether public or 
private), penalties (contractual or otherwise), losses, damages, costs, attorneys' 
fees, expenses, causes of action, claims or judgments resulting, either in whole or 
in part, from any failure of the Contractor, its Sub-Contractors of any tier or 
anyone directly or indirectly employed by any of them or for whose acts any of 
them may be liable, to comply with the safety requirements of the contract. The 
Contractor shall not be relieved of its responsibilities under the safety 
requirements of the Contract should the County or its agent(s) act or fail to act 
pursuant to its rights hereunder.  The County, its agents, and the County’s 
O.C.I.P. Administrator shall not assume, nor be deemed to have assumed, any 
responsibilities otherwise imposed upon the Contractor by this Agreement, by 
virtue of providing the Safety Program Guidelines. 

2. The Contractor shall not raise as a defense to its obligation to indemnify under 
this Subparagraph I any failure of those indemnified hereunder to assure 
Contractor operates safely, it being understood and agreed that no such failure 
shall relieve the Contractor from its obligation to assure safe operations or from 
its obligation to so indemnify. The Contractor also hereby waives any rights it 
may have to seek contribution, either directly or indirectly, from those 
indemnified hereunder. 

3. In any and all claims against those indemnified hereunder by any employee of 
the Contractor, any Sub-Contractor of any tier or anyone directly or indirectly 
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employed by any of them or anyone for whose acts any of them may be liable, 
the indemnification obligation under this Subparagraph I shall not be limited in 
any way as to the amount or type of damages, compensation or benefits payable 
by or for the Contractor or any Sub-Contractor of any tier under any workers' 
compensation act, disability benefit or other employee benefit acts. 

00700-26  BLASTING AND EXCAVATION 

The Contractor acknowledges that it is fully aware of the contents and requirements of O.C.G.A. § 25-9-1 
through 25-9-12 concerning blasting and excavation near underground gas pipes and facilities and shall 
fully comply therewith. 

00700-27 HIGH VOLTAGE LINES 

The Contractor acknowledges that it is fully aware of the contents and requirements O.C.G.A. § 46-3-30 
through 46-3-39 concerning safeguards against contact with high voltage lines, and the Contractor shall 
fully comply with said provisions. 

00700-28 SCAFFOLDING AND STAGING 

The Contractor acknowledges that it is the person responsible for employing and directing others to 
perform labor within the meaning of O.C.G.A. § 34-1-1 and agrees to comply with said provisions.  

00700-29 CLEAN-UP 

The Contractor shall clean up all refuse, rubbish, scrap materials, and debris caused by its operations to 
the end that the site of the work shall present a neat, orderly and workmanlike appearance at all times. 

00700-30 PROTECTION OF WORK 

The Contractor shall be responsible for maintenance and protection of the work, which shall include any 
County-furnished supplies, material, equipment, until final completion of this agreement and acceptance 
of the work as defined herein.  Any portion of the work suffering injury, damage or loss shall be 
considered defective and shall be corrected or replaced by the Contractor without additional cost to the 
County.  

00700-31 REJECTED WORK 

The Contractor shall promptly remove from the project all work rejected by the Construction Manager for 
failure to comply with the contract documents and the Contractor shall promptly replace and re-execute 
the work in accordance with the contract documents and without expense to the County.  The Contractor 
shall also bear the expense of making good all work of other Contractors destroyed or damaged by such 
removal or replacement.  

00700-32 DEFECTIVE WORK 

If the Contractor defaults or neglects to carry out any portion of the work in accordance with the contract 
documents, and fails within three days after receipt of written notice from the Construction Manager to 
commence and continue correction of such default or neglect with diligence and promptness, the County 
may, after three days following receipt by the Contractor of an additional written notice and without 
prejudice to any other remedy the County may have, make good such deficiencies and complete all or any 
portion of any work through such means as the County may select, including the use of a separate 
Contractor.  In such case, an appropriate change order shall be issued deducting from the payments then 
or thereafter due the Contractor the cost of correcting such deficiencies.  In the event the payments then or 
thereafter due the Contractor are not sufficient to cover such amount, the Contractor shall pay the 
difference to the County on demand.  
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The County may, at its option, accept defective or nonconforming work instead of requiring its removal 
or correction.  In such case, a change order shall be issued reducing the price due the contractor to the 
extent appropriate and equitable.  Such contract price adjustment shall be effected whether or not final 
payment has been made. 

00700-33 WARRANTY OF NEW MATERIALS 

The Contractor warrants to the County that all materials and equipment furnished under this contract will 
be new unless otherwise specified, and the Contractor further warrants that all work will be of good 
quality, free from faults and defects, and in conformance with the contract documents.  The warranty set 
forth in this paragraph shall survive final acceptance of the work. 

00700-34 CONTRACTOR'S WARRANTY OF THE WORK 

If within one year after the date of issuance of the certificate of final payment pursuant to General 
Condition 84, or within such longer period of time as may be prescribed by law or by the term of any 
applicable special warranty required by the contract documents, any of the work is found to be defective 
or not in accordance with the contract documents, the Contractor shall correct such work promptly after 
receipt of written notice from the Construction Manager to do so.  This obligation shall survive both final 
payment for the work and termination of the contract. 

00700-35 ASSIGNMENT OF MANUFACTURERS' WARRANTIES 

Without limiting the responsibility or liability of the Contractor pursuant to this agreement, all warranties 
given by manufacturers on materials or equipment incorporated in the work are hereby assigned by the 
Contractor to the County.  If requested, the Contractor shall execute formal assignments of said 
manufacturer's warranties to the County.  All such warranties shall be directly enforceable by the County.  

00700-36 WARRANTIES IMPLIED BY LAW 

The warranties contained in this agreement, as well as those warranties implied by law, shall be deemed 
cumulative and shall not be deemed alternative or exclusive.  No one or more of the warranties contained 
herein shall be deemed to alter or limit any other. 

00700-37 STOP WORK ORDERS 

In the event that the Contractor fails to correct defective work as required by the contract documents or 
fails to carry out the work in accordance with contract documents, the Construction Manager, in writing, 
may order the Contractor to stop work until the cause for such order has been eliminated.  This right of 
the County to stop work shall not give rise to any duty on the part of the County or the Construction 
Manager to execute this right for the benefit of the Contractor or for any other person or entity. 

00700-38 TERMINATION FOR CAUSE 

If the Contractor is adjudged bankrupt, makes a general assignment for the benefit of creditors, suffers the 
appointment of a receiver on account of its insolvency, fails to supply sufficient properly skilled workers 
or materials, fails to make prompt payment to subcontractors or materialmen, disregards laws, ordinances, 
rules, regulations, or orders of any public authority having jurisdiction, fails to diligently prosecute the 
work, or is otherwise guilty of a material violation of this agreement and fails within seven days after 
receipt of written notice to commence and continue correction of such default, neglect, or violation with 
diligence and promptness, the County may, after seven days following receipt by the Contractor of an 
additional written notice and without prejudice to any other remedy the County may have, terminate the 
employment of the Contractor and take possession of the site as well as all materials, equipment, tools, 
construction equipment and machinery thereon.  The County may finish the work by whatever methods 
the County deems expedient.  In such case, the Contractor shall not be entitled to receive any further 
payment until the work is completed.  If the unpaid balance of the contract price exceeds the cost of 
completing the work, such excess shall be paid to the Contractor.  If such costs exceed the unpaid 
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balance, the Contractor shall pay the difference to the County on demand.   This obligation for payment 
shall survive the termination of the contract. Termination of this agreement pursuant to this paragraph 
may result in disqualification of the Contractor from bidding on future County contracts. 

00700-39 TERMINATION FOR CONVENIENCE 

The County may, at any time upon written notice to the Contractor, terminate the whole or any portion of 
the work for the convenience of the County. The effective data of the terminations shall be provided in 
the written notice. Said termination shall be without prejudice to any right or remedy of the County 
provided herein.  In addition, in the event this agreement has been terminated due to the default of the 
Contractor, and if it is later determined that the Contractor was not in default pursuant to the provisions of 
this agreement at the time of termination, then such termination shall be considered a termination for 
convenience pursuant to this paragraph. 

00700-40 TERMINATION FOR CONVENIENCE - PAYMENT 

If the Contract is terminated for convenience by the Owner as provided in this article, Contractor will be 
paid compensation for those services actually performed as approved by the Owner or his representative.  
Partially completed tasks will be compensated for based on a signed statement of completion prepared by 
the Project Manager and submitted to the Contractor which shall itemize each task element and briefly 
state what work has been completed and what work remains to be done.  Contractor shall also be paid for 
reasonable costs for the orderly filing and closing of the project. 

00700-41 TERMINATION FOR CONVENIENCE - PAYMENT LIMITATIONS 

Except for normal spoilage, and except to the extent that the County shall have otherwise expressly 
assumed the risk of loss, there shall be excluded from the amounts payable to the Contractor the fair 
value, as determined by the Construction Manager, of property which is destroyed, lost, stolen or 
damaged so as to become undeliverable to the County or to another buyer. 

00700-42 COST TO CURE 

If the County terminates for cause the whole or any part of the work pursuant to this agreement, then the 
County may procure upon such terms and in such manner as the Construction Manager may deem 
appropriate, supplies or services similar to those so terminated, and the Contractor shall be liable to the 
County for any excess costs for such similar supplies or services.  The Contractor shall continue the 
performance of this agreement to the extent not terminated hereunder. 

00700-43 ATTORNEY'S FEES 

Should the Contractor default pursuant to any of the provisions of this agreement, the Contractor and its 
surety shall pay to the County such reasonable attorney's fees as the County may expend as a result 
thereof and all costs, expenses, and filing fees incidental thereto. 

00700-44 CONTRACTOR'S RESPONSIBILITIES UPON TERMINATION 

After receipt of a notice of termination from the County, and except as otherwise directed by the 
Construction Manager, the Contractor shall: 

1. Stop work under the contract on the date and to the extent specified in the notice of 
termination; 

2. Place no further orders or subcontracts for materials, services or facilities, except as may 
be necessary for completion of such portion of the work under the agreement as is not 
terminated; 

3. Terminate all orders and subcontracts to the extent that they relate to the performance of 
work terminated by the notice of termination; 
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4. Assign to the County in the manner, at the times, and to the extent directed by the 
Construction Manager, all of the rights, title and interest of the Contractor under the 
orders and subcontracts so terminated, in which case the County shall have the right, at 
its discretion, to settle or pay any and all claims arising out of the termination of such 
orders or subcontracts; 

5. Settle all outstanding liabilities and all claims arising out of such termination of orders 
and subcontracts with the approval or ratification of the Construction Manager, to the 
extent the Construction Manager may require, which approval or ratification shall be 
final for all purposes; 

6. Transfer title and deliver to the entity or entities designated by the Construction Manager, 
in the manner, at the times, and to the extent, if any, directed by the Construction 
Manager, and to the extent specifically produced or specifically acquired by the 
Contractor for the performance of such portion of the work as has been terminated: 

a. The fabricated or un-fabricated parts, work, and progress, partially completed 
supplies, and equipment, materials, parts, tools, dyes, jigs, and other fixtures, 
completed work, supplies, and other material produced as a part of or acquired in 
connection with the performance of the work terminated by the notice of 
termination; and 

b. The completed or partially completed plans, drawings, information, and other 
property to the work. 

7. Use its best efforts to sell in the manner, at the times, to the extent, and at the prices 
directed or authorized by the Construction Manager, any property described in Section 6 
of this paragraph, provided, however, that the Contractor shall not be required to extend 
credit to any buyer and further provided that the proceeds of any such transfer or 
disposition shall be applied in reduction of any payments to be made by the County to the 
Contractor pursuant to this agreement.   

8. Complete performance of such part of the work as shall not have been terminated by the 
notice of termination; and 

9. Take such action as may be necessary, or as the Construction Manager may direct, for the 
protection and preservation of the property related to the agreement which is in the 
possession of the Contractor and in which the County has or may acquire an interest. 

00700-45 RECORDS 

The Contractor shall preserve and make available to the County all of its records, books, documents and 
other evidence bearing on the costs and expenses of the Contractor and any subcontractor pursuant to this 
agreement upon three days advance notice to the Contractor.  

00700-46 DEDUCTIONS 

In arriving at any amount due the Contractor pursuant to the terms of this agreement, there shall be 
deducted all liquidated damages, advance payments made to the Contractor applicable to the termination 
portion of the contract, the amount of any claim which the County may have against the Contractor, the 
amount determined 

By the Construction Manager to be necessary to protect the County against loss due to outstanding 
potential liens or claims, and the agreed price of any materials acquired or sold by the Contractor and not 
otherwise recovered by or credited to the County. 

00700-47 REIMBURSEMENT OF THE COUNTY 
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In the event of termination, the Contractor shall refund to the County any amount paid by the County to 
the Contractor in excess of the costs properly reimbursable to the Contractor. 

00700-48 SUSPENSION, INTERRUPTION, DELAY, DAMAGES 

The Contractor shall be entitled to only those damages and that relief from termination by the County as 
specifically set forth in this agreement.  The Construction Manager may issue a written order requiring 
the Contractor to suspend, delay or interrupt all or any part of the work for such period of time as the 
County may determine to be appropriate for the convenience of the County.  If the performance of the 
work is interrupted for an unreasonable period of time by an act of the County or any of its officers, 
agents, employees, contractors, or consultants in the administration of this agreement, an equitable 
adjustment shall be made for any increase in the Contractor's costs of performance and any increase in the 
time required for performance of the work necessarily caused by the unreasonable suspension, delay, or 
interruption.  Any equitable adjustment shall be reduced to writing and shall constitute a modification to 
this agreement.  In no event, however, shall an equitable adjustment be made to the extent that 
performance of this agreement would have been suspended, delayed or interrupted by any other cause, 
including the fault or negligence of the Contractor.  No claim for an equitable adjustment pursuant to this 
paragraph shall be permitted before the Contractor shall have notified the Construction Manager in 
writing of the act or failure to act involved, and no claim shall be allowed unless asserted in writing to the 
Construction Manager within ten days after the termination of such suspension, delay or interruption. 

00700-49 COMMENCEMENT AND DURATION OF WORK 

The County may issue a Notice to Proceed at any time within 120 days following execution of the 
contract by the County.  The Contractor shall commence work pursuant to this agreement within ten days 
of mailing or delivery of written notice to proceed.  The Contractor shall diligently prosecute the work to 
completion within the time specified therefore in the Agreement.  The capacity of the Contractor's 
construction and manufacturing equipment and plan, sequence and method of operation and forces 
employed, including management and supervisory personnel, shall be such as to insure completion of the 
work within the time specified in the Agreement.  The Contractor and County hereby agree that the 
contract time for completion of the work is reasonable taking into consideration the average climatic 
conditions prevailing in the locality of the work and anticipated work schedules of other contractors 
whose activities are in conjunction with or may affect the work under this contract. 

00700-50 TIME OF THE ESSENCE 

All time limits stated in this agreement are of the essence of this contract. 

00700-51 IMPACT DAMAGES 

Except as specifically provided pursuant to a stop work order or change order, the Contractor shall not be 
entitled to payment or compensation of any kind from the County for direct or indirect or impact damages 
including, but not limited to, costs of acceleration arising because of delay, disruption, interference or 
hindrance from any cause whatsoever whether such delay, disruption, interference or hindrance is 
reasonable or unreasonable, foreseeable or unforeseeable, or avoidable, provided, however, that this 
provision shall not preclude the recovery of damages by the Contractor for hindrances or delays due 
solely to fraud or bad faith on the part of the County, its agents, or employees.  The Contractor shall be 
entitled only to extensions in the time required for performance of the work as specifically provided in the 
contract. 
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00700-52 DELAY 

The Contractor may be entitled to an extension of the contract time, but not an increase in the contract 
price or damages, for delays arising from unforeseeable causes beyond the control and without the fault or 
negligence of the Contractor or its subcontractors for labor strikes, acts of God, acts of the public enemy, 
acts of the state, federal or local government in its sovereign capacity, by acts of another separate 
contractor, or by an act or neglect of the County. 

00700-53 INCLEMENT WEATHER 

The Contractor shall not be entitled to an extension of the contract time due to normal inclement weather.  
Unless the Contractor can substantiate to the satisfaction of the Construction Manager that there was 
greater than normal inclement weather and that such greater than normal inclement weather actually 
delayed the work, the Contractor shall not be entitled to an extension of time therefore.  The following 
shall be considered the normal inclement weather days for each month listed, and extensions of time shall 
be granted in increments of not less than one half day only for inclement weather in excess of the days set 
out. 

January 10 days 

February 10 days 

March 7 days 

April 6 days 

May 4 days 

June 3 days 

July 4 days 

August 2 days 

September 2 days 

October 3 days 

November 6 days 

December 9 days 

00700-54 DELAY - NOTICE AND CLAIM 

The Contractor shall not receive an extension of time unless a Notice of Delay is filed with the 
Construction Manager within ten days of the first instance of such delay, disruption, interference or 
hindrance and a written Statement of the Claim is filed with the Construction Manager within 20 days of 
the first such instance.  In the event that the Contractor fails to comply with this provision, it waives any 
claim which it may have for an extension of time pursuant to this agreement. 
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00700-55 STATEMENT OF CLAIM - CONTENTS 

The Statement of Claim referenced in the preceding 00700-54 shall include specific information 
concerning the nature of the delay, the date of commencement of the delay, the construction activities 
affected by the delay, the person or organization responsible for the delay, the anticipated extent of the 
delay, and any recommended action to avoid or minimize the delay. 

00700-56 WORK BEHIND SCHEDULE, REMEDY BY CONTRACTOR 

If the work actually in place falls behind the currently updated and approved schedule, and it becomes 
apparent from the current schedule that work will not be completed within the contract time, the 
Contractor agrees that it will, as necessary, or as directed by the Construction Manager, take action at no 
additional cost to the County to improve the progress of the work, including increasing manpower, 
increasing the number of working hours per shift or shifts per working day, increasing the amount of 
equipment at the site, and any other measure reasonably required to complete the work in a timely 
fashion. 

00700-57 DILIGENCE 

The Contractor's failure to substantially comply with the requirements of the preceding paragraph may be 
grounds for determination by the County that the Contractor is failing to prosecute the work with such 
diligence as will insure its completion within the time specified.  In such event, the County shall have the 
right to furnish, from its own forces or by contract, such additional labor and materials as may be required 
to comply with the schedule after 48 hours written notice to the Contractor, and the Contractor shall be 
liable for such costs incurred by the County.   

00700-58 SET-OFFS 

Any monies due to the Contractor pursuant to the preceding paragraph of this agreement may be deducted 
by the County against monies due from the County to the Contractor. 

00700-59 REMEDIES CUMULATIVE 

The remedies of the County under General Condition 56, 57, and 58 are in addition to and without 
prejudice to all of the rights and remedies of the County at law, in equity, or contained in this agreement. 

00700-60 TITLE TO MATERIALS 

No materials or supplies shall be purchased by the Contractor or by any Subcontractor subject to any 
chattel mortgage or under a conditional sales contract or other agreement by which any interest is retained 
by the seller.  The Contractor hereby warrants that it has good and marketable title to all materials and 
supplies used by it in the work, and the Contractor further warrants that all materials and supplies shall be 
free from all liens, claims, or encumbrances at the time of incorporation in the work. 

00700-61 INSPECTION OF MATERIALS 

All materials and equipment used in the construction of the project shall be subject to adequate inspection 
and testing in accordance with accepted standards and in accordance with the requirements of the contract 
documents.  Additional tests performed after the rejection of materials or equipment shall be at the 
Contractor's expense. 

00700-62 CONSTRUCTION MANAGER’S PRESENCE DURING TESTING 

All tests performed by the Contractor shall be witnessed by the Construction Manager unless the 
requirement therefore is waived in writing.  The Construction Manager may perform additional tests on 
materials previously tested by the Contractor, and the Contractor shall furnish samples for this purpose as 
requested. 
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00700-63 MATERIALS INCORPORATED IN WORK 

The Contractor shall furnish all materials and equipment to be incorporated in the work.  All such 
materials or equipment shall be new and of the highest quality available.  Manufactured materials and 
equipment shall be obtained from sources which are currently manufacturing such materials, except as 
otherwise specifically approved by the Construction Manager. 

00700-64 STORAGE OF MATERIALS 

Materials and equipment to be incorporated in the work shall be stored in such a manner as to preserve 
their quality and fitness for the work and to facilitate inspection.   

00700-65 PAYROLL REPORTS 

The Contractor may be required to furnish payroll reports to the Construction Manager as required by the 
Owner Controlled Insurance Program. 

00700-66 CONTRACTORS' REPRESENTATIVE 

Before beginning work, the Contractor shall notify the Construction Manager in writing of one person 
within its organization who shall have complete authority to supervise the work, receive orders from the 
Construction Manager, and represent the Contractor in all matters arising pursuant to this agreement.  The 
Contractor shall not remove its representative without first designating in writing a new representative.  
The Contractor's representative shall normally be present at or about the site of work while the work is in 
progress.  When neither the Contractor nor its representative is present at the work site, the 
superintendent, foreman, or other of the Contractor’ employee in charge of the work shall be an 
authorized representative of the Contractor. 

00700-67 SPECIALTY SUB-CONTRACTORS 

The Contractor may utilize the services of specialty subcontractors on those parts of the project which, 
under normal contracting practices, are performed by specialty subcontractors.  The Contractor shall not 
award more than seventy-five percent of the work to subcontractors. 

00700-68 INSPECTION BY THE CONSTRUCTION MANAGER 

All work pursuant to this agreement shall be subject to inspection by the Construction Manager for 
conformity with contract drawings and specifications.  The Contractor shall give the Construction 
Manager reasonable advance notice of operations requiring special inspection of a portion of the work.   

00700-69 WORK COVERED PRIOR TO CONSTRUCTION MANAGER’S INSPECTION 

In the event that work is covered or completed without the approval of the Construction Manager, and 
such approval is required by the specifications or required in advance by the Construction Manager, the 
Contractor shall bear all costs involved in inspection notwithstanding conformance of such portion of the 
work to the contract drawings and specifications. 

00700-70 SCHEDULING OF THE WORK 

A. The work of this contract shall be planned, scheduled, executed, and reported using the critical 
path method (CPM) as established in Section 01320 of these Contract Documents. 

B. With ten (10) calendar days after the Notice to Proceed, the Contractor shall submit a Detailed 
Construction Schedule according to the requirements established herein. (Section 01 310) 

00700-71 PROGRESS ESTIMATES 

The Contractor shall prepare a written report for the Construction Manager’s approval, on County forms, 
of the total value of work performed and materials and equipment obtained to the date of submission.  
Such a report must accompany each request for a progress payment and is subject to review and approval 
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by the Construction Manager.  Approval of a progress estimate or tendering of a progress payment shall 
not be considered an approval or acceptance of any work performed, and all estimates and payments shall 
be subject to correction in subsequent estimates.  Progress payments shall be made for all completed 
activities and for materials suitably stored on-site.   

00700-72 PROGRESS PAYMENTS 

Upon approval of each monthly estimate of work performed and materials furnished, the Construction 
Manager shall approve payment to the Contractor for the estimated value of such work, materials, and 
equipment, less the amount of all prior payments and any liquidated damages.  The Contractor will be 
paid 100 percent, less retainage, of the cost of materials received and properly stored on-site but not 
incorporated into the work.  Payments for materials or equipment stored on the site shall be conditioned 
upon submission by the Contractor of bills of sale to establish the County's title to such materials or 
equipment.  The Contractor’s request for payment shall provide sufficient detail as to the work completed 
or materials purchased for which payment is requested to permit meaningful review by the Construction 
Manager.  

00700-73 TIME OF PAYMENT 

The Contractor will be paid within 30 days following receipt of an approved Progress Estimate.  The 
Contractor expressly agrees that the payment provisions within this Contract shall supersede the rates of 
interest, payment periods, and contract and subcontract terms provided for under the Georgia Prompt Pay 
Act, O.C.G.A. Section 13-11-1 et seq., and that the rates of interest, payment periods, and contract and 
subcontract terms provided for under the Prompt Pay Act shall have no application to this Contract.  The 
County shall not be liable for any late payment interest or penalty. 

00700-74 RETAINAGE 

The County shall retain from each progress payment ten percent of the estimated value of the work 
performed until the progress payments, including retainage, total 50 percent of the contract price.  If a 
contract includes two or more projects or assignments that have been separately priced and have separate 
budgets, and the performances of such projects or assignments are not related to or dependent upon the 
performance of any other, the 50 per cent limit shall be based upon the price for each individual project or 
assignment.  Thereafter, no further retainage shall be withheld so long as the Contractor is making 
satisfactory progress to insure completion of the work within the time specified therefore.  The County 
may reinstate the ten percent retainage in the event the Construction Manager determines that the 
Contractor is not making satisfactory progress to complete the work within the time specified in this 
agreement or in the event that the Construction Manager provides a specific cause for such withholding.  
The County may also withhold retainage upon substantial completion of the work as provided in 
O.C.G.A. §13-10-81(c).  Interest may be paid upon the retainage in accordance with Georgia law. 

00700-75 PAYMENT OF SUBCONTRACTORS 

The Contractor shall promptly pay each subcontractor upon the receipt of payment from the County.  
Such payment shall be made from the amount paid to the Contractor pursuant to the subcontractor's work.  
The Contractor shall also maintain the records of the percentage retained from payments to the Contractor 
pursuant to such subcontractor's work.  The Contractor shall procure agreements from each subcontractor 
requiring each subcontractor to pay their subcontractors, agents and employees in a similar manner.  The 
County reserves the right to inquire of any subcontractor, supplier, materialman, or subconsultant, the 
status of any indebtedness of the Contractor.  The County further reserves the right to require the 
Contractor to designate on each instrument of payment exceeding $400.00 to subcontractors, suppliers, 
materialmen, and subconsultants that such payment is on account of the work under this Contract. 

 

 



06RFB48856K-RS, Butterfield Lane Sewer Replacement – S225 Section# 00700 – Page #22 
 GENERAL CONDITIONS 

 

Butterfield Lane Sewer Replacement 
January 2006 

 
 

00700-76 COUNTY'S RESPONSIBILITIES TO SUBCONTRACTORS 

Neither the County nor the Construction Manager shall have any obligation to pay any subcontractor 
except as otherwise required by law. 

00700-77 PROGRESS PAYMENTS - ACCEPTANCE OF WORK 

Certification of progress payments, as well as the actual payment thereof, shall not constitute the 
County’s acceptance of work performed pursuant to this agreement. 

00700-78 PAYMENTS IN TRUST 

All sums paid to the Contractor pursuant to this agreement are hereby declared to constitute trust funds in 
the hands of the contractor to be applied first to the payment of claims of subcontractors, laborers, and 
suppliers arising out of the work, to claims for utilities furnished and taxes imposed, and to the payment 
of premiums on surety and other bonds and on insurance for any other application. 

00700-79 JOINT PAYMENTS 

The County reserves the right to issue any progress payment or final payment by check jointly to the 
Contractor and any subcontractor or supplier.  

00700-80 RIGHT TO WITHHOLD PAYMENT 

The Construction Manager may decline to approve payment and may withhold payment in whole or in 
part to the extent reasonable and necessary to protect the County against loss due to defective work, 
probable or actual third party claims, the Contractor's failure to pay subcontractors or materialmen, 
reasonable evidence that the work will not be completed within the contract time or contract price or 
damage to the County or any other contractor on the project. 

00700-81 CERTIFICATE OF SUBSTANTIAL COMPLETION 

Upon the Contractor's submission of a request for a certificate of Substantial Completion, the 
Construction Manager shall inspect the work and determine whether the work is Substantially Complete.  
If the work is Substantially Complete, the Construction Manager shall issue a certificate of Substantial 
Completion of the work which shall establish the date of Substantial Completion, shall state the 
responsibilities of the County and the Contractor for security, maintenance, heat, utilities, damage to the 
work and insurance, and shall fix the time within which the Contractor shall complete the items submitted 
by the Contractor as requiring correction or further work.  The certificate of substantial completion of the 
work shall be submitted to the County and the Contractor for their written acceptance of the 
responsibilities assigned to them pursuant to such certificate. 

If in the sole opinion of the Construction Manager, the work is not substantially complete, the 
Construction Manager shall notify the Contractor of such, in writing, and outline requirements to be met 
to achieve Substantial Completion. 

00700-82 PAYMENT UPON SUBSTANTIAL COMPLETION 

Upon Substantial Completion of the work and upon application by the Contractor and approval by the 
Construction Manager, the County shall make payment reflecting 100% work completed, less value of 
work remaining as determined by Construction Manager and any authorized retainage.  

00700-83 COMMENCEMENT OF WARRANTIES 

Warranties required by this agreement shall commence on the date of final completion of the project as 
determined under General Condition 00700-84 unless otherwise provided in the certificate of Substantial 
Completion.   
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00700-84 FINAL PAYMENT - WAIVER OF CLAIMS, DISPUTE OF FINAL PAYMENT 

The acceptance of the Substantial Completion payment shall constitute a waiver of all claims by the 
Contractor except those previously made in writing and identified by the Contractor as unsettled at the 
time of application for payment at Substantial Completion and except for the retainage sums due at final 
acceptance.  Following the Construction Manager’s issuance of the certificate of Substantial Completion 
and the Contractor's completion of the work pursuant to this agreement, the Contractor shall forward to 
the Construction Manager a written notice that the work is ready for final inspection and acceptance. If 
after inspection the Construction Manager certifies that the work is complete and issues written 
notification of such to the Contractor, the Contractor shall forward to the Construction Manager a final 
application for payment. The Construction Manager shall issue a certificate for payment, which shall 
approve final payment to the Contractor and shall establish the date of final completion. 

In the event the Contractor timely disputes the amount of the final payment, the amount due the 
CONTRACTOR shall be deemed by the CONTRACTOR and the COUNTY to be an unliquidated sum 
and no interest shall accrue or be payable on the sum finally determined to be due to the CONTRACTOR 
for any period prior to final determination of such sum, whether such determination be by agreement of 
the CONTRACTOR and the COUNTY or by final judgment of the proper court in the event of litigation 
between the COUNTY and the CONTRACTOR.  The CONTRACTOR specifically waives and 
renounces any and all rights it may have under Section 13-6-13 of the Official Code of Georgia and 
agrees that in the event suit is brought by the CONTRACTOR against the COUNTY for any sum claimed 
by the CONTRACTOR under the Contract or for any extra or additional work, no interest shall be 
awarded on any sum found to be due from the COUNTY to the CONTRACTOR in the final judgment 
entered in such suit.  All final judgments shall draw interest at the legal rate, as specified by law.  

00700-85 DOCUMENTATION OF COMPLETION OF WORK 

Neither the final payment nor the remaining retainage shall become due until the Contractor submits the 
following documents to the Construction Manager: 

A. An affidavit that all payrolls, bills for materials and equipment, and other indebtedness 
connected with the work have been paid other otherwise satisfied; 

B. The surety's consent to final payment; and 

C. Any other data reasonably required by the County or Construction Manager establishing 
payment or satisfaction of all such obligations, including releases, waivers of liens, and 
documents of satisfaction of debts. 

In the event that a subcontractor refuses to furnish a release or waiver as required by the County or 
Construction Manager, the Contractor may furnish a bond satisfactory to the County to indemnify the 
County against such loss.  In the event that any lien or indebtedness remains unsatisfied after all payments 
are made, the contractor shall refund to the County all moneys that the County may become compelled to 
pay in discharging such lien or other indebtedness, including all costs and reasonable attorney's fees. 

00700-86 GOVERNING LAW 

Each and every provision of this agreement shall be construed in accordance with and governed by 
Georgia law.  The parties acknowledge that this contract is executed in FULTON County, Georgia and 
that the contract is to be performed in FULTON County, Georgia.  Each party hereby consents to the 
FULTON Superior Court's sole jurisdiction over any dispute which arises as a result of the execution or 
performance of this agreement, and each party hereby waives any and all objections to venue in the 
FULTON Superior Court. 
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00700-87  CHANGES IN THE WORK 

A. CHANGE ORDERS 
1. A Change Order is a written order to the Contractor signed to show the approval and 

the authorization of the County, issued after execution of the Contract, authorizing a 
change in the Work and/or an adjustment in the Contract Sum or the Contract Time. 
Change Orders shall be written using forms designated by the County with 
Contractor providing supporting documentation as required by the Construction 
Manager. The Contract Sum and the Contract Time may be changed only by 
approved Change Order pursuant to Fulton County Procedure 800-6. The amount 
payable by the Change Order is payment in full for all direct and indirect costs 
incurred and related to the work under said Change Order, including but not limited 
to delays, imports, acceleration, disruption and extended overhead.  A Change Order 
signed by the Contractor indicates the Contractor’s agreement therewith, including 
the adjustment in either or both of the Contract Sum or the Contract Time. 

2. The County, without invalidating the Contract, may order changes in the Work 
within the general scope of the Contract as defined in General Condition 2.  The time 
allowed for performance of the work and the contract price to be paid to the 
Contractor may be adjusted accordingly. 

3. The cost or credit to the County resulting from a change in the Work shall be 
determined in one or more of the following ways: 

a. By mutual acceptance of a lump sum properly itemized and supported by 
sufficient substantiating data to permit evaluation; 

b. By unit prices stated in the Contract Documents or subsequently agreed 
upon; 

c. By cost to be determined in a manner agreed upon by the parties and a 
mutually acceptable fixed or percentage fee; or 

d. By the method provided in Subparagraph A4 below. 

4. If none of the methods set forth in Subparagraphs 3a, 3b, or 3c above is agreed upon, 
the Contractor, provided a written order signed by the Construction Manager is 
received, shall promptly proceed with the Work involved.  The cost of such Work 
shall then be determined by the Construction Manager on basis of the reasonable 
expenditures and savings of those performing the Work attributable to the change.  
The cost of the change shall include only the items listed in Subparagraph 5a below, 
and in the case of either a decrease or an increase in the Contract Sum, an allowance 
for overhead and profit in accordance with the schedules set forth in Subparagraphs 
5b and 6 below shall be applied to the cost or credit. 

a. In such case, and also under Subparagraph 3a above, the Contractor shall 
keep and present, in such form as the Construction Manager may prescribe, 
an itemized accounting of all actual costs expended, together with 
appropriate supporting data for inclusion in a Change Order. 

b. All hourly rate charges shall b submitted to the Construction Manager for 
prior review and approval.  All hourly rate charges shall be properly 
supported as required by the Construction Manager with certified payrolls, 
or their acceptable equivalent.  When authorized to proceed for a given 
change and actual expenditures have been made prior to execution of a 
Change Order for the entire change, such actual expenditures may be 
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summarized monthly, and if approved, incorporated into a Change Order.  
When both additions and credits covering related Work or substitutions are 
involved in any one change, the allowance for overhead and profit shall be 
figured on the basis of the net increase or decrease, if any, with respect to 
that change. 

5. In Subparagraphs 3 and 4 above, the items included in “Cost and “Overhead” shall be 
based on the following schedule: 

a. Unless otherwise provided in the Contract Documents, “Cost” shall be 
limited to the following: cost of materials incorporated into the Work, 
including sales tax and cost of delivery; cost of direct labor (labor cost may 
include a pro rata share of foreman’s account of the change) including 
social security, old age and unemployment insurance, and fringe benefits 
required by agreement or custom; workers’ or workmen’s compensation 
insurance; rental value of equipment and machinery; costs for preparing 
Shop Drawings. 

b. Unless otherwise provided in the Contract Documents, “Overhead” shall 
include the following: bond and insurance premiums including increase 
and decreases from change in the Work, supervision, superintendence, 
construction parking, wages of timekeepers, watchmen and clerks, small 
tools, consumable supplies, expendables, incidentals, general office 
expense, the cost of additional reproduction for the Contractor’s 
subcontractors beyond that agreed upon in the Contract Documents, 
construction parking, any additional costs of craft supervision by the 
Contractor’s or subcontractors’ superintendents, and overhead charges 
which would be customary and expended regardless of the change in the 
Work due to other overlapping activities which are included as part of the 
original Contract, and all other expenses not included in “Cost” above. 

c. In the event that a change is issued by the County which would require the 
expenditure of substantial amounts of special supervision (beyond the 
foreman level) by the Contractor, the Contractor may, at the sole direction 
of the Construction Manager, be allowed to incorporate these charges into 
the agreement cost for the change. 

6. In Subparagraphs 3 and 4 above, the allowance for overhead and profit combined, 
included in the total cost or credit to the County, shall be based on the following 
schedule: 

a. For the Contractor, for any work performed by the Contractor’s own 
forces, ten (10) percent of the cost. 

b. For the Contractor, for any work performed by a Contractor’s 
subcontractor, five (5) percent of the amount due the subcontractor. 

c. For each subcontractor or sub-subcontractor involved, for any work 
performed by that subcontractor’s or sub-subcontractor’s own forces, ten 
(10) percent of the cost. 

d. For each subcontractor, for work performed by a sub-subcontractor, five 
(5) percent of the amount due to the sub-subcontractor. 

e. Cost to which overhead and profit is to be applied shall be determined in 
accordance with Subparagraph 5 above unless modified otherwise. 
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7. In order to facilitate checking of quotations for extras or credits, all proposals or bids, 
except those so minor that their propriety can be seen by inspection, shall be 
accompanied by a complete itemization of costs, including labor cost, materials and 
subcontracts.  Labor and materials shall be itemized in the manner defined in 
Subparagraph 4 above.   Where major cost items are subcontracts, they shall be 
itemized also.  In no case shall a change be approved without such itemization. 

8. No payment shall be made for any changes to the contract that are not included in a 
fully executed Change Order. 

B. CONCEALED, UNKNOWN AND DIFFERING CONDITIONS 

a. Should concealed conditions be encountered in the performance of the Work below 
the surface of the ground, or should concealed or unknown conditions in an existing 
structure be at variance with the conditions indicated by the Contract Documents, or 
should unknown physical conditions below the surface of the ground or concealed or 
unknown conditions in an existing structure of an unusual nature, differing materially 
from those ordinarily encountered and generally recognized as inherent in work of 
the character provided for in this Contract, be encountered, the Contract Sum and 
Contract Time shall be equitably adjusted by Change Order upon request by either 
party made within twenty (20) days after the first observance of the conditions.  
No such request for equitable adjustment shall be valid unless the Contractor 
complies with this (20) days notice and Subparagraph C.1. below. 

b. The Contractor shall promptly, and before such conditions are disturbed, notify the 
Construction Manager in writing of any claim of concealed, unknown or differing 
conditions pursuant to this paragraph.  The Construction Manager shall authorize the 
Engineer to investigate the conditions, and if it is found that such conditions do 
materially so differ and cause an increase or decrease in the Contractor's cost of, or 
the time required for, performance of any part of the Work under this Contract, 
whether or not changed as a result of such conditions, an equitable adjustment shall 
be recommended to the Construction Manager. 

c. No claim of the Contractor under this clause shall be allowed unless the Contractor 
has given the notice required in (a) above, prior to disturbing the condition. 

d. No claim by the Contractor for an equitable adjustment shall be allowed if asserted 
after final payment under this Contract. 

e. Any materially differing site condition as between what is shown on the Drawings 
and Specifications and actually found on site shall be immediately reported to the 
Construction Manager in writing prior to the commencement of Work at the site. 
Failure of the Contractor to notify the Construction Manager in writing of the 
differing site condition prior to performance of Work at the site shall constitute a 
waiver of any claim for additional monies. Any Change Order necessitated by the 
differing site condition shall be processed as provided under "Changes in the 
Contract". 

C. REQUESTS FOR ADDITIONAL COST 

a. If the Contractor wishes to request an increase in the Contract Sum, the Contractor 
shall give the Construction Manager written notice thereof within twenty (20) days 
after the occurrence of the event, or identification of the conditions, giving rise to 
such request.  This notice shall be give by the Contractor before proceeding to 
execute the Work, except in an emergency endangering life or property in which case 
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the Contractor shall proceed in accordance with Paragraph 10.7 of this Agreement, 
and Subparagraph A.4 above.  No such request shall be valid unless so made within 
the twenty (20) days specified above.  If the County and the Contractor cannot agree 
on the amount of the adjustment in the Contract Sum, it shall be determined by the 
Construction Manager.  Any change in the Contract Sum resulting from such claim 
shall be documented by Change Order. 

b. If the Contractor claims that addition cost is involved because of, but not limited to 
(1) any written interpretation pursuant to General Condition 00700-17 of this 
Agreement, (2) any order by the County to stop the Work pursuant to General 
Conditions 00700-25 and 00700-37 of this Agreement where the Contractor was not 
at fault, or any such order by the Construction Manager as the County’s agent, or (3) 
any written order for a minor change in the Work issued pursuant to Paragraph D 
below, the Contractor shall submit a request for an increase in the Contract Sum as 
provided in Subparagraph C.1 above.  No such claim shall be valid unless the 
Contractor complies with Subparagraph C.1 above and approved by the County 
pursuant to Change Order Policy 800-6. 

D. MINOR CHANGES IN THE WORK 

a. The Construction Manager may order minor changes in the Work not involving an 
adjustment in the Contract Price, extension of the time allowed for performance of 
the work and not inconsistent with the intent of the Contract Documents.  Such 
changes shall be effected by a written Change Directive issued by the Construction 
Manager, and shall be binding on the County and the Contractor.  The Contractor 
shall carry out such written orders promptly. 

E. BONDS 
a. If any change order results in an increase in the contract price, the contractor shall 

increase the penal sum of the performance and payment bonds to equal the increased 
price. 

00700-88  DISAGREEMENT WITH ORDERS FOR CHANGE 

Contractor's written acceptance of a Change Order or other order for changes shall constitute his final and 
binding agreement to the provisions thereof and a waiver of all claims in connection therewith, whether 
direct or consequential in nature.  Should Contractor disagree with any order for changes, he may submit 
a notice of potential claim to the Construction Manager, at such time as the order is set forth in the form 
of a Change Order.  Disagreement with the provisions of an order for changes shall not relieve Contractor 
of his obligation under Clause 00700-87, Change Orders. 

00700-89 NO WAIVER OF REMEDIES 

Exercise by the County of any remedy is not exclusive of any other remedy available to County and shall 
not constitute a waiver of any such other remedies.  Failure of the County to exercise any remedy, 
including breach of contract remedies, shall not preclude the County from exercising such remedies in 
similar circumstances in the future. 

00700-90 LAND AND RIGHTS-OF-WAY 

The owner will provide, as indicated in the Contract Documents and prior to Notice to Proceed, the lands 
upon which the work is to be done, right-of-way for access thereto, and such other lands which are 
designated for the use of the Contractor.  The Contractor shall confine the Contractor’s work and all 
associated activities to the easements and other areas designated for the Contractor’s use.  The Contractor 
shall comply with any limits on construction methods and practices which may be required by easement 
agreements.  If, due to some unforeseen reason, the necessary easements are not obtained, the Contractor 
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shall receive an equitable extension of contract time dependent upon the effect on the critical path of the 
project schedule or the County may terminate the Contract for its convenience. 

00700-91 COORDINATION WITH STATE DEPARTMENT OF TRANSPORTATION 

a. No clearing or grading shall be completed by Contractor within the State Department of 
Transportation (DOT) area under construction.  The Contractor must coordinate his 
construction scheduling with DOT. 

b. If the Contractor begins work before DOT’s completion date, he must obtain the approval 
of DOT before starting work in the area.  The state DOT has the right to stop the 
Contractor’s work the DOT area. 

c. The Contractor shall receive no additional compensation or damages resulting from delay 
or work stoppage from DOT actions or scheduling. 

d. Contractor shall obtain DOT drawings of the DOT, project area for verification of road 
geometry, storm drains, etc. from Georgia Department of Transportation or Fulton 
County. The Contractor is responsible for obtaining any pertinent DOT revisions. 

I N D E X 
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Protection of Work 30, 64
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END OF SECTION # 00700 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 

SECTION 01010 
 

SUMMARY OF WORK 
 
 

PART 1  GENERAL 
 
1.01 PROJECT DESCRIPTION 

 This project consists of replacing approximately 3,300 linear feet of existing 8-inch sewer on Butterfield 
Lane, Pennfair Lane, and portions of Greenbower and Peppermill Lanes located in South Fulton with 12-
inch high density polyethylene (HDPE) pipe, using pipe bursting and/or open cut construction as generally 
described in the drawings.  The project shall also include pipe connection to existing manholes, site 
restoration, reconnect service connections and a safety plan will be required.  The project also includes 17 
manholes that will require rehabilitation and is in a residential area comprising of approximately 40 homes.  
The project location is shown on the project map.  

 
1.02 PROJECT REQUIREMENTS 
 
This project shall include, but not be limited to site inspection, verification of utility locations, permitting, 
manhole rehabilitation and raising, pipe connection to existing manholes, bypass pumping, traffic control 
plan, wetland remediation, site restoration, reconnect service connections, clearing, paving, curb repair, 
landscaping, safety plan and requirements to replace and upsize existing sanitary sewers by the pipe bursting 
and/ or open cut method (“Work”).  Pipe bursting involves splitting the existing pipe insitu and immediately 
installing a new HDPE pipe within the opening and reconnecting existing sewer house connections. Sewer 
service within each replaced segment shall be restored within 24 hours after existing segment is taken out of 
service.  The Contractor shall be responsible for quality control including testing procedures and television 
inspection in accordance with the Contract documents.  The Work is further described as follows: 
 

1. The Contractor shall conduct a site reconnaissance to review and examine the project focus area.  
The Contractor will inspect the site for site access, work, equipment, material storage, installation 
and replacement requirements and observe site conditions including elevations of residences, 
elevations of manholes (inverts, surface, etc.), and location of tress/shrubs within the easement.  All 
field measurements, equipment requirements and proper installation procedures in conformance 
with the Contract Documents are the sole responsibility of the Contractor.   

 
2. The Contractor shall verify all overhead and underground utility locations prior to construction and 

shall be responsible for notifying all utility companies prior to commencing work in the project 
area.  The Contractor shall be responsible for coordinating its work and that of the involved utilities 
in the focus area.  The Contractor shall be responsible for repair, replace or otherwise make good to 
the satisfaction of the utility owner all utilities damaged by the Contractors work. 

 
3. The Contractor shall obtain, maintain and comply with all permits required for the construction of 

the project.  If a wetland permit is required, the County will coordinate with the Corps of Engineers 
to supply the Contractor with the wetland permit.  In this case, work shall not commence within 
designed wetland until permit is obtained. 
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4. The Contractor will be responsible for pre- and post- video taping of the construction route to 
include streets, landscaping, curbs and driveways. 

 
5. The Contractor will be responsible for pre- and post-television inspection of pipelines which shall 

be performed by experienced personnel trained in locating breaks, obstacles and verification of 
service connections by closed circuit color television.  Television inspection shall include the 
following: 

 
a. Video tapes or DVDs (pre- and post-) shall be submitted to the County through the 

Construction Manager. 
b. The Contractor shall submit a minimum of three (3) copies of the Video tapes or DVDs to 

the County.  Video tapes or DVDs shall remain property of the County; Contractor may a 
copy for its records. 

c. All flows tributary to reach of sewer being inspected are to be completely by-passed around 
the reach during inspection if necessary or as required by the County. 

d. Pre- and post- construction video taping shall be performed for each reach of sewer 
including voice description and stationing of services indicated.  Data and stationing shall 
be displayed on video. 

e. Should any portion of the inspection tapes be of inadequate quality or coverage, as 
determined by the County, the Contractor shall have the rejected portion re-inspected and 
video taped at no additional cost or time to the County. 

 
6. Contractor shall replace approximately 3,300 linear feet of existing 8-inch sewer with 12-inch 

HDPE pipe; using pipe bursting technology along the project main line which is approximately 
2,300 linear feet of pipe and utilizing the open cut method on approximately 1,000 linear feet of 
pipe within the wetland. 

 
7. Contractor shall replace, repair or recondition approximately 17 manholes and raise 3 manholes as 

directed by the Construction Manager.  Manhole lining shall be Poly Triplex, Multiplexx-TVCP or 
approved equal. 

 
8. The Contractor shall be responsible for disconnecting and reconnecting all sewer service 

connections, which must be identified, located and excavated prior to the pipe insertion to expedite 
reconnection.  Upon commencement, pipe insertion shall be continuous and without interruption 
from one manhole to another, except as approved by the Construction Manager.  Upon completion 
of insertion of each section of new pipe, the Contractor shall expedite the reconnection of services 
within 24 hours so as to minimize any inconvenience to the customers. 

 
9. The Contractor will re-establish sewer service connections to existing customers and provide new 

service connections within the project area. 
 

10. The Contractor, when and where required, shall provide bypass pumping for the pipe 
bursting/replacement process.  The pumps and by-pass lines shall be of adequate capacity and size 
to handle all flows under different weather conditions.  The Contractor shall be responsible for 
continuity of sanitary sewer service to each customer connected   to the section of sewer during the 
execution of the work.  If sewage backup occurs and enters housing, the Contractor shall be solely 
responsible for clean-up, repair, property damage cost and claims. 
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11. The Contractor shall transport, handle, and store pipe and fittings as recommended by the 

manufacturer and as required to prevent damage.  If new pipe and fittings become damaged before 
or during installation, it shall be repaired as recommended by the manufacturer or replaced as 
required by the Construction Manager at the Contractor’s expense, before proceeding further.   

 
12. After the existing sewer is replaced, internal inspection with CCTV shall be carried out as required.  

The finished tape shall be continuous over the entire length of the sewer between two manholes and 
be free from visual defects.  Defects which may affect the integrity, strength or the performance of 
the pipe in the opinion of the Construction Manager shall be repaired or replaced at the Contractor’s 
expense. 

 
13. The Contractor is responsible for re-paving the streets, repairing curbs/driveways, re-seeding and 

restoring landscaping that were impacted from the construction activities.  When sewer utility work 
involves cutting, removing, or otherwise altering or damaging pavement or curb in a street or right-
of-way, the pavement or curb must be patched or replaced and resurfaced.  If the width or the length 
of a cut or pavement removal exceeds 5 feet, the pavement must be milled and replaced curb-to-
curb for the length of the cut or removal.       

 
14. Final as-built construction drawings shall be provided.  As-built construction drawings shall be true 

to the installed location, layout and details of pipe, manholes, structures and utilities. 
 

15. The Work performed under this contract shall be warranted to be free from defects in material and 
workmanship for a period of ten (10) years from the date of acceptance.  

 
All Work including purchasing, permitting, installing new sanitary sewer pipe and re-paving must be 
completed within 200 calendar days of the Owner’s Notice to Proceed.  The Work shall be performed 
according to the requirements of the drawings and specifications. 
 
 

END OF SECTION 01010 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION NO. 01011 

UNIQUE REQUIREMENTS 

 

PART 1 GENERAL 

1.01 SCOPE 

A. The scope of this Section is to convey to the Contractor unique and unusual stipulations and 
requirements which have been established for this Project.  Some of the stipulations and 
requirements are a result of negotiations with various entities and organizations which have 
an interest in this Project.  Some requirements are based on technical aspects of the Project 
which are not otherwise conveyed to the Contractor.  The provisions of this Section shall 
supersede the provisions of the Division 1 through 17 Specifications but shall not supersede 
the Bidding Requirements, Contract Forms or Conditions of the Contract. 

 

1.02 EXISTING OPERATIONS 

A. The existing facilities must of necessity remain in operation while the investigation and 
construction activities are in progress. 

B. The Contractor shall coordinate the work with the Owner so that the construction will not 
restrain or hinder the operation of the existing facilities.  If, at any time, any portion of the 
facilities are out of service, the Contractor must obtain approval from the Owner as to the 
date, time and length of time that portion of the facilities are out of service. 

C. After having coordinated the work with the Owner, the Contractor shall prepare a submittal 
in accordance with Section 01340 to include the time, time limits and methods of each 
connection or alteration and have the approval of the Engineer before any work is 
undertaken on the connections or alterations. 

D. Before any roadway or facilities are blocked off, the Owner's approval shall be obtained. 

 

1.03 SEQUENCING 

A. General 

1. The Contractor shall be solely responsible for sequencing of all activities. 

2. The completion of specific preliminary sequencing tasks indicated will be required prior to 
any significant site demolition. 

B. Notify the Owner at least 72 hours prior to starting to relocate piping or taking existing 
components out of service. 

C. Sequence Submittal 

1. Submit a proposed sequence in accordance with Section 01340 with appropriate times of 
starting and completion of tasks to Engineer for review. 

2. The Contractor may propose alternatives to the sequencing constraints to that shown in this 
Section in an attempt to reduce the disruption of the operation of the existing facility or 
streamline the tasks of this Contract.  The Owner and Engineer are not obligated to accept 
any of these alternatives. 
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1.04 SEQUENCING CONSTRAINTS 

A. The following construction sequencing constraints are to emphasize critical tasks of the 
Work in this Contract.  It is not a complete list of all work to be completed. 

1. All work ad activities must remain within County easements. 

2. Clearing and grubbing within the easement must be done in order to gain access to portions 
of the trunk main. 

3. The condition of the sewer system shall be determined, by televised inspection, prior to 
cleaning and rehabilitation. 

4. Work in wetland areas shall be done in accordance with the requirements of the Corps of 
Engineers. 

1.05 CONTRACTOR’S SUPERINTENDENCE 

A. The CONTRACTOR shall submit, with the initial Detailed Construction Schedule, a 
detailed manpower organization chart indicating the management and supervisory 
personnel for the control and supervision of all aspects the WORKS.  Particular reference 
must be made to those personnel proposed for overall project direction, co-ordination and 
programming roles.  Only in exceptional circumstances will substitute candidates be 
allowed when work commences.  Under these exceptional circumstances only a candidate 
may be submitted with equivalent or better experience. 

B. Particulars of nominees for all key positions shall be provided, including detailed resume, 
giving qualifications and previous experience.  The key positions, which may be 
combined or separate, shall include: 

1. Project Director 
2. Project Manager 
3. Site Safety Manager/Supervisor 
4. Clearing and Grubbing Manager/Supervisor 
5. Internal Sewer Condition Assessment Manager/Supervisor 
6. Preconditioning and Cleaning Manager/Supervisor 
7. Sewerage Rehabilitation Installation Manager/Supervisor 
8. Sewerage Rehabilitation Testing Manager/Supervisor 

In general, managers shall have a minimum of five years experience and supervisors a 
minimum of three years experience.  

C. The organization chart shall be an accurate statement of the CONTRACTOR’S intention. 

1.06 WORKING HOURS 

A. The CONTRACTOR’S representative on site directly responsible for the work shall be 
immediately contact-able at any time during the normal working day and shall 
immediately respond to all or any query by the CONSTRUCTION MANAGER. 

B. Adequate means of communication by telephone, portable radio, CB, walkie-talkies, or 
other electronic means of communication must be established at all times as part of the 
routine work methodology and in case of an emergency, between all relevant points of 
any activity along the length of the sewer. 

C. Daytime working is defined as 0700 to 1900 hours.  No work shall be carried out at any 
other time or on a bank holiday, including Saturday and Sunday, without permission in 
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writing from the CONSTRUCTION MANAGER except when the work is unavoidable 
or absolutely necessary for the saving of life, property or for the safety of the works, in 
which case the CONTRACTOR shall immediately notify the CONSTRUCTION 
MANAGER of such works. 

D. Night work shall be defined as the period of 1900 to 0700 hours. 

E. Weekend working shall be defined as the period from 0700 hours Saturday to 0700 hours 
Monday. 

F. Work on principal highway routes shall be restricted to certain hours as directed by the 
CONSTRUCTION MANAGER.  No work will be permitted outside these hours. 

1.07 NOISE CONTROL 

A. The CONTRACTOR shall employ the “best practicable means” to minimize and mitigate 
noise as well as vibration resulting from operations.  Mitigation measures shall include 
the utilization of sound suppression devices on all equipment and machinery particularly 
in residential areas and in the near vicinity of hospitals and schools, especially at night. 

B. Sound reduced equipment is defined as equipment which emits a sound pressure level t 
exceeding 75dB(A) at 30-feet in any direction from the center of the machine if the 
equipment is to be used between the hours of 0700 and 1900, and 65 dB(A) if used 
outside those hours. 

C. The CONTRACTOR shall inform the CONSTRUCTION MANAGER before the 
commencement of the Works, or of any significant phase thereof, or immediately any 
change in the method of working not previously notified is affected. 

D. Any pumps, generators, combination cleaners or other noise emitting equipment shall be 
suitably screened to minimize nuisance and pollution. 

E. This shall not be taken as preventing or prohibiting the execution of works which are 
absolutely necessary for the saving of life or property or for the safety of the works.  The 
use of machinery or equipment in an emergency situation shall be notified as soon as 
practicable to the CONSTRUCTION MANAGER 

1.08 TRAFFIC MANAGEMENT 

A. The CONTRACTOR shall comply with the relevant provisions related to traffic control 
and safety published by Fulton County and the Georgia Department of Transportation. 

B. The work shall be carried out so as not to interfere unnecessarily or improperly with the 
passage of pedestrians and vehicles or the access to use public or private roads; footpaths 
and properties. 

C. For work requiring occupation of the public highway the CONTRACTOR shall comply 
at all times with the requirements of the relevant Traffic Signs Manual concerning 
construction works in the highway.  The CONTRACTOR shall supply and place and 
maintain warning signs to the satisfaction of the CONSTRUCTION MANAGER.  These 
signs shall be removed when work is not in progress. 

D. The CONTRACTOR shall not commence any works which affect vehicular passage 
along the highway until details of all traffic management safety and control measures 
necessitated by the works have been submitted to the CONSTRUCTION MANAGER for 
consideration and are fully operational. 

E. If conditions are such that temporary traffic signals and signs, illuminated or otherwise, 
are necessary, then these will be provided and maintained by the CONTRACTOR. 
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F. Where the volume of traffic on any road makes it impracticable or hazardous to carry out 
work during normal working hours, the CONTRACTOR shall apply to the 
CONSTRUCTION MANAGER for permission to work at night or weekends.  The 
CONTRACTOR shall also make all necessary arrangements to enable work to be carried 
out at manholes which are covered by parked vehicles. 

G. Should the CONTRACTOR wish to divert traffic onto any temporary routes or to close a 
roadway or lane of traffic he shall submit any such request to CONSTRUCTION 
MANAGER at least 8 weeks in advance of the proposed diversion. 

H. The CONTRACTOR shall provide and allow for watching and lighting the site, provide 
safe passage to pedestrians and vehicular traffic at all times at no additional cost to the 
OWNER. 

I. If the use of traffic lights and associated signs is requested by Fulton County or requested 
by CONSTRUCTION MANAGER during the course of the work, then the 
CONTRACTOR shall make his own arrangements to provide these at no additional cost 
to the OWNER. 

J. The CONTRACTOR shall notify the local police of his presence when working on 
highways and shall keep the police aware of his appropriate area of working at all times.  
The CONTRACTOR shall make available to the police a telephone number of a person 
who may be contacted during the survey in order to resolve any queries. 

K. Where the volume of traffic or parked vehicles makes it impracticable or hazardous to 
carry out the work during normal working hours the CONTRACTOR shall apply to 
CONSTRUCTION MANAGER for permission to work outside of normal working 
hours. 

L. The CONTRACTOR shall comply with any special traffic requirements of Fulton 
County and any other municipality in which the work may be conducted. 

1.09 WARRANTIES  

For the purposes of this project the following assumptions shall be made by the Contractor: 

A. The design life of all lining systems shall be 50 years. 
B. The warranty period against any defects being found in CONTRACTORS workmanship 

shall be two years. 
C. The warranty period against any shortcoming in material performance shall be five years. 
D. Warranty against sealants breaking down shall be given for a period of ten years. 

OWNER reserves the right to inspect all rehabilitated and sealed manholes and sewers at any time within 
twelve months of construction for defects in workmanship and effectiveness.  If any form of defect is 
found then the CONTRACTOR shall carry out approved remedial work to ensure that the rehabilitation 
or seal is/are fully effective.  Payment may be either withheld from retention monies or other outstanding 
payments due to the contractor, whichever the CONSTRUCTION MANAGER deems appropriate in 
order to complete the remedial work. 

END OF SECTION # 01011 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION NO. 01016 

OCCUPANCY 

PART 1 - GENERAL 

1.01 PARTIAL OCCUPANCY BY OWNER 

A. Whenever, in the opinion of the Owner, any section or portion of the Work is in suitable 
condition, it may be put into use upon the written order of the Owner and such usage will not be 
held in any way as an acceptance of said work, or any part thereof, or as a waiver of any of the 
provisions of these Specifications and the Contract.  Pending final completion and acceptance 
of the Work, all necessary repairs and replacements, due to defective materials or workmanship 
or operations of the Contractor, for any section of the Work so put into use shall be performed 
by the Contractor at Contractor’s own expense. 

END OF SECTION # 01016 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION NO. 01025 

APPLICATIONS FOR PAYMENT 

1. 01 SUBMITTAL OF APPLICATION FOR PAYMENT 

A. The County will make payments to the Contractor on the basis of a duly certified and 
approved estimate of the Work completed through the 25th day of each calendar month, 
as reviewed by the Construction Manager, provided the estimate was submitted in 
accordance with the following requirements: 

B. The Applications for Payment shall be itemized as directed by the Construction Manager. 
Applications for Payment are to serve as certification by the Contractor as to the status of 
the Work. All monthly payments invoiced by the Contractor to the County shall be based 
on Completion of the work in accordance with the cost-loaded Construction Schedule, 
and Schedule of Values. 

C. On or prior to the 20th day of each month, the Contractor will prepare a preliminary, 
itemized Application for Payment for work completed and the value of any stored 
materials, projected through the 25th of the current month, as well as additional 
information required herein or as Construction Manager may require to verify and 
approve the amount of payment applied for. The Contractor may be requested to review 
the Application for Payment with the Construction Manager on the jobsite in order to 
verify work in place or the location of stored materials. 

D. After the Construction Manager has advised the Contractor of the acceptability of the 
Application for Payment, and on or before the 25th day of each month, the Contractor 
shall submit to the Construction Manager an itemized, notarized Application for Payment.  
The Contractor  shall also submit items in paragraph (I) and if requested, additional 
documentation, including, but not limited to, all sworn statements, waivers and releases of 
liens and claims, including those required of sub-contractors of any tier as may be 
requested by the Construction Manager, reflecting all retainage, previous Applications for 
Payment, payment for labor and material, payment for materials stored and other 
documentation and requirements related to Work performed as provided elsewhere in the 
Contract Documents or as required by the Construction Manager. 

E. Late applications will not be accepted for any reason whatsoever.  If the Contractor is late 
with its pay application, it will not be processed until the next pay cycle. 

F. The Contractor shall submit the Application for Payment in four (4) paper hardcopies and 
one electronic copy on CD-ROM.  An electronic version of the standard forms will be 
provided to the Contractor at or before the Pre-Construction Conference.  Each copy shall 
display an original signature by a duly authorized agent of the Contractor.  The 
application shall be generated by the use of Microsoft Excel or other applications package 
acceptable to the Construction Manager, and provided that the forms generated are in the 
format acceptable to the Construction Manager.  All four copies shall be individually 
notarized. 

G. Nothing in this section is meant to be in conflict with the Contract.  Any inconsistencies 
between this section and the contract, the contract shall prevail. 

H. For a payment submittal to be accepted by the Construction Manager all the conditions as 
defined in the contract must be met by the Contractor.  Failure to meet these requirements 
constitutes non-submittal of the payment request.   
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I. With each payment submittal the Contractor must include: 

1. a reasonably detailed description of all Work actually completed during the 
period of the payment submittal 

2. an up-to-date and annotated Construction Schedule which shall reflect the status 
of the Contractor ’s Construction Schedule since the date of the last payment 
submittal 

3. an up-to-date and annotated Schedule of Values indicating the percentage of 
Work completed by activity and milestone for the project. 

4. revisions to the critical path schedule which shall reflect changes in the critical 
path schedule since the date of the last payment submittal. 

5. notice of any liens or “Encumbrances which have been filed, together with 
evidence that the Contractor  has bonded or discharged such liens or 
encumbrances 

6. a complete and filled-out Exhibit G, Technical Proposal Form 8 

7. construction Progress Photos  

8. any other documents or information relating to the Work or this Contract 
requested by the Construction Manager as my be required by Applicable Law or 
this Contract 

J. Schedule Of Values Utilization 

1. Applications for Payment:  The Schedule of Values, that is acceptable to the 
County, shall be the basis for the Contractor’s applications for payment. 

2. Changes to the Schedule of Values:  The County shall have the right to require 
the Contractor  to alter the value or add/delete categories listed on the Schedule 
of Values at any time for the following reasons: 

a) The Schedule of Values appears to be incorrect or unbalanced. 

b) A revision to the segregation of values is required due to the Contractor 
revising the sequence of construction or assembly of building components, 
which in turn invalidates the Schedule of Values. 

c) Change Orders are issued to the Contractor and require incorporation into the 
Schedule of Values. 

K. At no time during the contract will the Contractor  be allowed to bill for an amount which 
is in excess of the amount of its contract (total bid amount), including all signed and 
executed change orders. 

 

1.02 PAYMENT FOR MATERIALS STORED ON SITE 

A. As provided in the Contract Documents, payments will be made on account of materials 
or equipment not incorporated in the Work, but delivered and suitably stored at the site, 
provided such materials are stored according to the provisions of the Contract Documents 
and the satisfaction of the Construction Manager.  

B. The Contractor shall include with his payment request an itemization of the quantity of 
such materials, and shall document with invoices, Bills of Sale or other documentation 
acceptable to the Construction Manager, the cost of said materials. 
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1.03 PAYMENT FOR MATERIALS STORED OFF SITE 

A. Payment for materials stored at a location off the project site will not be made under any 
circumstance. 

1.04 PROGRESS PAYMENTS 

A. If the Contractor has made Application for Payment as detailed herein, the Construction 
Manager will confirm the amounts to be paid to the Contractor, certify each copy by 
original signature, retain one signed copy for its project files, and transmit the remaining 
copies as Certification for Payment to the County.  

B. The Contractor may expect payment from the County within forty-five (45) days of the 
Certification by the Construction Manager of the Contractor’s submittal of an Application 
for Payment per Paragraph 1.01 of this Section.  Any follow-up inquiries on the status of 
payments shall be through the Construction Manager.  The Contractor is not permitted to 
contact the County directly with any payment inquiries.  

C. No approval of any application for progress payment, or any progress payment, or any 
partial or entire use of occupancy of the Work or the Project by the County, shall 
constitute an acceptance of any Work not in accordance with the Contract Documents. 

D. Progress Payments will be delivered to the Contractor via U.S. Mail only. 

1.05 RETAINAGE 

A. The County shall withhold a retainage amount of each monthly payment otherwise due 
and payable to the Contractor in the amount of 10 percent.  Such holdbacks shall continue 
until the Contractor satisfactorily completes 50 percent of the value of the Design/Build 
Work performed is satisfactory to the County, at which time further payments will not be 
subject to retainer holdbacks.  The County may, however, withhold additional retainage 
after 50 percent of the work is complete pursuant to the Design/Build Contract.  The 
retained amount shall be released upon Acceptance except for amounts equal to 200 
percent of the value of any outstanding Design/Build Work. 

1.06 FINAL PAYMENT/CLOSE-OUT OF PROJECT 

A. Following acceptance and the project milestone “Complete” has been achieved the 
project must be closed-out for the Contractor to receive the Final Payment.  The 
Contractor shall provide as part of the project submittals the following documents: 

1. An affidavit that all payrolls, bills for materials and equipment, and other 
indebtedness connected with the work have been paid otherwise satisfied; each 
subcontractor must also provide an affidavit. 

2. The surety’s and guarantor’s consent to final payment 

3. Certificate of Occupancy when applicable 

4. Contractor Statement of Completion of all Work 

5. OCIP Signoff –Exhibit B 

6. A Final Exhibit G – Prime Contractor and Sub-contractor Utilization Report 
(TPP8) 

7. Notification of Warranty Period for all major pieces of equipment 

8. Transmittals signed by Construction Manager for all deliverables 

9. A final invoice for the Work                              END OF SECTION # 01025 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION NO. 01045 

CUTTING PATCHING 

1. GENERAL 

A. "Cutting, Coring and Patching" is hereby defined to include, but not necessarily be limited to, 
removal, cutting (including excavation), coring, fitting and patching of nominally completed and 
previously existing Work, as shown or required in order to accommodate the coordination of 
Work, installation of new Work, to uncover other Work for access or inspection, remove and 
replace defective Work or Work not conforming to the Contract Documents, or to obtain samples 
for testing or for similar purposes. 

B. For existing buildings, the sizes, dimensions, and elevations shown on the drawings represent 
measurements which should be regarded as typical dimensions; actual dimensions may and will 
vary due to prevailing building practices at the time of construction, and building settlement over 
time. 

C. The requirements of this section apply generally to all aspects of the Work, including mechanical, 
electrical and special systems work, unless otherwise indicated. 

D. The Design/Builder shall note that it is its responsibility to coordinate the locations and sizes and 
to cut or core all openings and penetrations for all trades involved in the Work of this Contract.  
Any openings and penetrations which may be shown on drawings provided by the County are 
intended only to assist the Design/Builder in coordinating the major openings and penetrations 
and are not representative of all openings which will be required to complete the work. 

2. QUALITY ASSURANCE 

A. The Design/Builder shall not cut, core and patch structural work in a manner resulting in a 
reduction of load-carrying capacity or load/deflection ratio.  Prior to cutting, coring and patching 
structural work, obtain Construction Manager's approval to proceed with cutting and patching as 
proposed in a written submittal by the Design/Builder. 

B. The Design/Builder's submittal requesting consent to proceed with cutting, coring and patching 
structural work must include: 

1. Identification of the Project 

2. Description of the affected Work 

3. Necessity for cutting or coring 

4. Affects on other Work, and on the structural integrity of the Work 

5. Description of the proposed Work, which designates: 

a. Scope of cutting, coring and patching 

b. Subcontractor who will execute the work 

c. Products proposed to be used 

d. Extent of refinishing required 

6. Alternates to cutting, coring and patching 

7. Designation of the responsibility for the costs associated with the cutting, coring and 
patching 



06RFB48856K-RS, Butterfield Lane Sewer Replacement – S225 Section # 01045 - Page # 2 
 CUTTING PATCHING 

 

Butterfield Lane Sewer Replacement 
January 2006 

 

8. Evidence of review and approval of proposed cutting or coring by Design/Builder’s 
Structural Engineer 

B. Prior to performing any cutting, coring and patching as extra work, the Design/Builder shall have 
submitted a written cost proposal and received written direction from the Construction Manager. 

C. The Design/Builder shall be responsible for providing, locating, and installing all embeds 
necessary for the completion of the Work, so as to avoid unnecessary cutting and patching. 

3. OPERATIONAL AND SAFETY LIMITATIONS 

A. The Design/Builder shall not cut and patch operational elements and safety-related components in 
a manner resulting in a reduction of capacities to perform in the manner intended including 
energy performances, or resulting in decreased operational life, increased maintenance, or 
decreased safety. 

B. The Design/Builder shall not cut, core drill or otherwise penetrate any post-tensioned cast-in-
place concrete elements. 

4. VISUAL REQUIREMENTS 

The Design/Builder shall not cut and patch work which is exposed on the exterior, or exposed on the 
interior in occupied spaces of the building, in a manner resulting in a reduction of visual qualities, or 
resulting in substantial evidence of cut and patch work, as judged by the Construction Manager.  The 
Design/Builder shall remove and replace work judged by the Construction Manager to be cut and 
patched in a visually unsatisfactory manner. 

5. MATERIALS 

The Design/Builder shall provide materials for cutting and patching which will result in equal or 
better work than work being cut and patched, in terms of performance characteristics and including 
visual effect where applicable.  The Design/Builder shall comply with requirements, and use 
materials identical with original materials where feasible and where recognized that satisfactory 
results can be produced thereby. 

6. PREPARATION 

A. Inspection of Concealed Conditions (for construction existing prior to this Contract) if prior to 
beginning installation or preparation of shop drawings for each unit of work involving exposure 
of existing concealed construction, the Design/Builder shall remove the minimum of finishes, 
substrates and other existing construction as necessary to expose existing conditions where work 
is required behind existing surfaces.  The Design/Builder shall verify that work can proceed in 
accordance with the requirements of the Contract Documents.  The Design/Builder shall prepare 
detailed drawings of any existing conditions which differ substantially from conditions indicated 
or implied by the Contract Documents and the existing construction visible prior to exposure of 
concealed conditions.  Submit drawings and a cost proposal to the Construction Manager a 
minimum of fourteen (14) calendar days prior to the scheduled installation of work in that area or 
the preparation of any required submittals relating to the area in question. 

B. Inspection of Concealed Conditions (for Work installed under this Contract) – In the event work 
is required behind existing surfaces previously installed under this Contract, the Design/Builder 
shall remove the minimum of finishes, substrates and other existing construction as necessary to 
expose existing conditions where work is required behind existing surfaces.  Inspect and assess 
all conditions affecting the continued performance of the Work, and immediately report any 
circumstances which could have an adverse effect on the performance of the Work to the 
Construction Manager. 
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B. Temporary Support - The Design/Builder shall provide shoring and protection and/or temporary 
support for work to be cut, to prevent failure.  Do not endanger other work. 

C. Protection - The Design/Builder shall provide protection of other work during cutting and 
patching, to prevent damage and provide protection of the Work from adverse weather 
conditions.  The Design/Builder shall not cut or alter work of another contractor without written 
consent of the Construction Manager. 

7. CUTTING AND PATCHING 

A. The Design/Builder shall employ skilled tradesmen to perform all cutting, coring and patching 
and who have experience working with the materials involved.  Except as otherwise indicated or 
approved by the Construction Manager, the Design/Builder shall proceed with cutting and 
patching at earliest feasible time in each instance, and complete work without delay. 

B. The Design/Builder shall cut work by methods least likely to damage work to be retained and 
work adjoining.  Employ the original installing subcontractor to perform cutting and patching for 
weather-exposed or moisture-resistant elements, and for exterior or interior surfaces exposed to 
view. 

C. In general, where physical cutting action is required, the Design/Builder shall cut work with 
sawing and grinding tools, not with hammering and chopping tools.  Make cuttings to neat, 
straight lines and only to the size required to accommodate the construction to be installed.  Core 
drill openings through finished concrete work. 

D. The Design/Builder shall patch with seams which are durable and as invisible as possible.  
Comply with specified tolerances for the work.  Where feasible, inspect and test patched areas to 
demonstrate integrity of work. 

E. The Design/Builder shall restore exposed finishes of patched areas and extend finish restoration 
onto retained work adjoining, in a manner which will eliminate evidence of patching and 
refinishing.  Where a patch occurs in a smooth painted surface, the Design/Builder shall extend 
the final paint coat over entire unbroken surface containing patch, after patched area has received 
prime and base coats. 

F. Wherever existing concrete floors are required to be patched or leveled, and where slabs are 
chopped out to provide for installation of new concrete floors, and where existing concrete is to 
be extended, the Design/Builder shall apply concrete bonding agent before placing new concrete.  
Apply such bonding agent in accordance with the manufacturer's specifications. 

END OF SECTION # 01045 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION NO. 01150 

MEASUREMENT AND PAYMENT-ALLOWANCE 

PART 1  

1.01 GENERAL 

A. This section identifies each Measurement of Payment for items in the Bid Sheet and describes the 
methods by which evaluation of work complete will be based.  This section should be used to 
assist in the development of the Construction Schedule, the Schedule of Values and in 
determination for completion of work the following measurement criteria shall be used. 

1.02 NON-PAYMENTS 

A. No separate payment shall be made for excavation, disposal of rubbish and debris, pipe bedding, 
backfill, dewatering of trench, repair of damaged properties. All testing required for the execution 
of the work shall be done as part of the price for the item involved. 

B. No separate payment shall be made for any traffic control, work area protection, recording, safety 
measures, set-up of equipment and set-up of staging area except as indicated below. Payment for 
these items shall be part of the unit price bid for each particular item of work.  

C. The contractor shall allow the County a minimum of 15 days after the issue of a RFI.  No 
payment shall be made for “down time”. 

 

PART 2 - MEASUREMENT AND PAYMENT 

2.01 SCOPE 

A. The Bid lists each item of Work for which payment will be made. No payment will be made for 
any items other than those listed in the Bid.  

B. Required items of work and incidentals necessary for the satisfactory completion of the Work 
which are not specifically listed in the Bid, and which are not specified in this section to be 
measured or to be included in one of the items listed in the Bid, shall be considered as incidental 
to the Work. All costs thereof, including Contractor’s overhead costs and profit, shall be 
considered as included in the lump sum or unit prices bid for the various Bid items. The 
Contractor shall prepare his Bid accordingly. 

C. Work includes furnishing all plant, labor, equipment, tools, and materials, which are not furnished 
by the County, and performing all operations required to complete the Work satisfactorily, in 
place, as indicated on the Drawings, specified or directed by the Construction Manager. 

2.02 DESCRIPTIONS 

A. Measurement of an item of Work will be by percent completion of activities and milestones as 
indicated on the schedule of value. 

B. Unless otherwise stated in individual sections of the Specifications or in the Bid Schedule, no 
separate payment will be made for any item of Work, materials, parts, equipment, supplies or 
related items required to perform and complete the Work. The costs for all such items required 
shall be included in the Contract Price bid of which it is a part. 
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C. Payment will be made at the Contract Price per unit indicated in the Bid Schedule, with the total 
price of the Contract being equal to the Total Bid and then summing the extended prices to reflect 
actual work. Such price and payment shall constitute full compensation to the Contractor for 
furnishing all plant, labor, equipment, tools, and materials not furnished by the County, and for 
performing all operations required to provide to the County the entire Project, complete in place, 
as specified and as indicated on the Drawings. 

D. “Products” shall mean materials or equipment permanently incorporated into the work. 

E. “Provide” shall mean furnish and install. 

2.03 CLEARING AND GRUBBING 

A. Payment for Clearing and Grubbing shall be made for the area cleared and grubbed within the 
permanent and construction easements limits only, where the area, in the opinion of the 
Construction Manager is considered thickly dense with trees and vegetation. The area cleared 
outside the limits shall not be included unless directed by the Construction Manager. 

B. Clearing and Grubbing shall include removal and disposal off site materials which include all 
trees, stumps, roots, growth, debris, stumps and other objectionable matter. 

C. The cost of moving and reestablishing landscape features within the right-of-way and easements 
shall be included in the unit prices bid for sewer easement clearing. 

D. No separate payment will be made for clearing in grass area and in non-established vegetation 
area within the right-of-way where water line is to be laid.  Cost of such work should be included 
in the unit price bid for sewer easement clearing. 

2.04 TRENCH EXCAVATION AND BACKFILL 

A. No separate payment or additional payment shall be made for any special unique method, means, 
techniques or equipment necessary for the Contractor’s compliance with these Specifications, 
regulatory requirements, permits, laws or regulations which govern the project. All costs shall be 
included in the unit price bid for pipeline. 

B. No separate payment shall be made for trench excavation. All costs shall be included in the unit 
price bid for pipelin.  

2.04.1 SHEETING, BRACING, AND SHORING 

A. No separate payment will be made for providing sheeting, bracing, and timbering as 
specified, shown on the Drawings or necessary due to the Contractor’s means of construction. 
All costs for sheeting, bracing, and shoring shall be included in the unit price bid for pipeline. 

B. No payment will be made for sheeting removed or for sheeting left in place for the 
Contractor’s convenience. 

 

2.04.2 BEDDING AND HAUNCHING 

A. No separate payment will made for material used to provide specified bedding and haunching. 
The cost of all bedding and haunching materials shall be included in the unit price bid for the 
item to which it relates except for trench stabilization. 

B. No additional payment will be made for improved bedding required to compensate for over 
excavation of the trench. 

C. Additional bedding required to compensate for removed unsuitable materials, as directed by 
the Construction Manager will be paid through the unit price bid for Trench Stabilization. 
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2.04.3 INITIAL BACKFILL 

A. No separate payment shall be made for initial backfill. 

B. No separate payment shall be made for drying out the initial backfill material in order to meet 
the compaction requirements. 

C. No separate payment shall be made for the adding of moisture to the initial backfill materials 
in order to meet compaction requirements. 

D. No separate payment shall be made for providing select material if the unsuitable material 
cannot meet the compaction requirements. 

2.04.5 FINAL BACKFILL 

A. No additional payment will be made for additional material. 

B. No additional payment will be made for select backfill material. Payment for select material 
shall be included in the unit price bid for pipeline. 

C. No additional payment will be made for disposal off site of surplus excavated materials. 

D. No additional payment will be made for placing temporary crusher run backfill or granular 
material on top portion of trench on paved areas. Such cost shall be included for constructing 
the pipeline. 

2.05 ROCK EXCAVATION IN PIPE TRENCHES 

A. Rock excavation shall be paid for as an extra addition to payment for pipe provided for elsewhere 
in the specifications. Payment will be made for the measured quantity of rock excavated, at the 
sum of the unit prices bid for Rock Excavation. 

B. The maximum allowable volume of rock excavated for payment shall be based on a trench width 
equal to the outside diameter of the pipe barrel plus eighteen (18) inches, but not less than 36-
inches, and depth of rock on the pipe centerline, from the top of the rock to the bottom of the rock 
or the specified bottom of trench, whichever has the higher elevation. 

C. The County must be given reasonable notice to measure all rock. Payment shall be made based on 
a quantity certified correct by the County based on a joint measurement conducted by and 
between the Contractor and the County. 

D. No allowance shall be made for excavation to the extra width for construction of manholes or 
other appurtenances, for excavation to sloping sides, or for excavations made necessary by the 
physical limitations of the Contractor’s equipment. Cost of such additional rock excavation shall 
be included in the unit price bid for the item to which it pertains. 

E. If rock is encountered that requires removal by blasting, the County will require the Contractor to 
employ a Blasting Construction Manager to supervise the Work. The Blasting Construction 
Manager must be approved by the Construction Manager. It will be the Blasting Construction 
Manager’s duty to advise the blaster of hole spacing and loading and to make seismic and 
concussion measurements   where deemed necessary.  

F. No extra payment will be made for blasting. All costs of equipment, labor and materials required 
for blasting shall be included in the unit price bid for Rock Excavation.  

G. Payment for blast monitoring shall be made under the Task Allowances provided for Blast 
Monitoring. A fee must be agreed upon by the County prior to the Contractor employing an 
independent, qualified specialty subcontractor to monitor the blasting. If the Contractor employs 
the specialty subcontractor prior to the County’s approval of the fee, all such costs are subject to 
non-reimbursement. 
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2.06 OPEN CUT INSTALLATION WITH STEEL CASING 

A. Payment for installing steel casing in an open cut trench shall be made at the unit price bid for 
Open Cut Installation with Steel Casing, and shall include: labor, equipment, casing, supports, 
grout and accessories for installing casing and carrier pipe per details, and all other related work 
necessary for the completion of the work.  

B. No additional payment shall be made for excavation, dewatering, shoring and backfilling. 

C. Payment for carrier pipe shall be included in the unit price bid for pipeline. 

2.07 MANHOLES 

A. Manholes will be counted in place and the depth measured as the vertical distance between the 
manhole invert and the top of the cover frame as shown on the manhole detail on the Contract 
Drawings.  No extra payment will be made for manholes installed higher than called for on the 
Contract Drawings unless the change has been approved by the construction manager prior to 
installation.  Unit process bid shall include bypass pumping, connections to gravity sewers, 
inverts, installation of gaskets, steps, pipe collars, testing, etc. 

B. TIE-IN TO EXISITNG MANHOLE 

a. The unit price for Tie-in to Existing Manhole shall include excavation, sheeting and 
shoring, dewatering, diverting of flow, coring of existing manhole, link seal, grouting, 
rebuild invert, backfilling, related items and the furnishing of all labor, material, 
equipment and tools to complete the work. 

C. REBUILD EXISTING PRECAST CONCRETE MANHOLE 

a. The Engineer shall order the Contractor to rebuild an existing precast concrete manhole if 
in his opinion, the existing manhole is deteriorated, structurally unsound, needs 
reconfiguration, and other valid reasons. 

b. Payment for rebuilding existing manhole shall be measured based on vertical feet of 
manhole rebuilt which shall include removal of existing manhole, disposal, excavation 
dewatering, sheeting and shoring, ceasing and diverting of flow, installation of new 
concrete manhole base, riser and cone sections, bedding, coring, connection to exisiting 
pipe, build invert, brick work, grouting, steps, backfilling, compaction, all related items 
and the furnishing of all labor, material, equipment, and tools necessary to complete the 
work as shown on the Drawings, specified or as directed by the Engineer. 

 

D. RAISE EXISTING PRECAST CONCRETE MANHOLE 

a. The unit price for raising existing precast concrete manhole shall include excavation, 
removal of cone section or sections to be replaced, disposal, sheeting and shoring, 
dewatering, install new section, grouting of joints, steps, brickwork, backfilling, 
compaction, all related items, and labor, material, equipment and tools necessary to 
complete the work as indicated on the Drawings, specified or directed by the Engineer. 

2.08 REMOVE AND REPLACE DRIVEWAY 

A. Payment for removing and replacing driveways shall be included in curb and sidewalk/driveway 
repair based on the measured quantity replaced at the unit price bid for driveway type. The 
quantity shall be defined by the limits indicated in the Standard Details. The unit price shall 
include the furnishing of all labor, materials, tools and equipment necessary to complete the work 
as specified or as shown.  
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B. Payment for soil, asphalt and concrete testing shall be made from the Task Allowances for Soil, 
Asphalt and Concrete Testing. No payment shall be made for tests which fail to verify required 
results. 

C. No additional payment will be made for removing and replacing damaged adjacent area of 
driveway caused by the Contractor. 

D. No additional payment shall be made for saw cutting driveways.  

2.09 REMOVE AND REPLACE CURB AND GUTTER 

A. Payment for removing and replacing curb and gutter shall be made as a separate item based on 
the measured quantity at the unit price bid for curb and gutter type. The quantity shall be defined 
by the limits indicated in the Standard Details. 

B. Payment for soil, asphalt and concrete testing shall be made from the Task Allowances for Soil, 
Asphalt and Concrete Testing. No payment shall be made for tests which fail to verify required 
results. 

C. No additional payment will be made for removing and replacing damaged adjacent curb and 
gutter caused by the Contractor. 

D. No additional payment shall be made for saw cutting curb and gutter. 

2.10 ASPHALT PAVEMENT WORK 

A. Payment for removing and replacing pavements will be made as a separate item based on the 
measured quantity at the unit price bid for pavement type.  The quantity shall be defined by the 
limits indicated in the Standard Details. 

B. The unit price for Removing and Replacing Concrete Pavement shall include cutting, removing 
and disposing existing pavement and replacing and compaction of base, subbase, concrete and all 
related items, as shown on the Drawings, specified or as directed by the Construction Manager.  

C. The unit price for Removing and Replacing Asphalt Pavement shall include cutting, removing 
and disposing existing pavement and replacing and compaction of base, subbase, asphalt, 
concrete and all related items, as shown on the Drawings, specified or as directed by the 
Construction Manager. This applies to areas where standard utility cut replacement is not 
required.  

D. The unit price for FC Standard Utility Cut Replacement shall include cutting, removing and 
disposing existing pavement, compaction of subbase, concrete base, asphalt courses and all 
related items, as shown on the Drawings, specified or as directed by the Construction Manager. 

E. The unit price for Type “F” Asphalt Topping shall include the overlaying of approximately 1- 
inch of Type “F” asphalt on existing pavement. Areas within utility trenches which require 
standard utility cut replacement shall be paid separately under the FC Standard Utility Cut 
Replacement. 

F. The unit price for Milling of Existing Asphalt Pavement shall include milling up to 2-inches thick 
of existing pavement and disposing of waste materials, and all related items. 

G. Payment for soil, asphalt and concrete testing shall be made from the Task Allowances for Soil, 
Asphalt and Concrete Testing. No payment shall be made for tests which fail to verify required 
results. 

H. No additional payment will be made for removing and replacing damaged adjacent pavement. 
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2.11 PAVEMENT MARKING AND STRIPING 

A. Payment for pavement marking and striping will be included in the unit price bid for Asphalt 
Pavement work. 

2.12  REMOVE AND REPLACE CONCRETE SIDEWALK 

A. Payment for removing and replacing concrete sidewalk will be made as a separate item based on 
the measured quantity at the unit price bid for Curb and Sidewalk/Driveway Repair. 

B. The unit price for removing and replacing concrete sidewalk shall include removal and disposal 
of existing sidewalk, base, concrete, forms, curing and the furnishing of all labor, materials , tools 
and appliances, and all related items necessary to complete the work.  

C. Payment for soil, asphalt and concrete testing shall be made from the Task Allowances for Soil, 
Asphalt and Concrete Testing. No payment shall be made for tests which fail to verify required 
results. 

2.13 GRASSING 

A. Payment for temporary grassing shall be included in site restoration and landscaping/re-seeding. 
Temporary grassing shall be applied to all disturbed area to be left exposed for a period greater 
than 14 days. 

B. The unit price for temporary grassing shall include spreading of fast growing seed, mulching, 
watering and all related items. No additional payment will be made for maintenance and repairing 
damaged work. 

C. Payment for permanent grassing shall be included in site restoration and landscaping/re-seeding. 
Permanent grassing shall be applied to disturbed area where final grading and dress-up have been 
completed.  

D. The unit price for permanent grassing shall include fine grading of area disturbed, raking, 
pulverizing soil, removal of rocks, coarse soil and other objectionable materials, fertilizing, 
seeding, mulching , watering and all related items. No additional payment will be made for 
maintenance and repairing damaged work. 

E. In no case shall one area be paid more than once for temporary and permanent grassing. Where an 
area is temporarily grassed, which is left permanently, as directed by the Construction Manager, 
shall only be paid once for temporary grassing. No additional payment shall be made for 
permanent grassing in this case. 

2.14 SODDING 

A. Sodding shall be planted as directed by the Construction Manager. Payment for sodding will be 
included in site restoration and landscaping/re-seeding based on measured quantity installed for 
any type. Unit price shall include preparation of surface to be planted as described in permanent 
grassing, installation of sod, rolling, compacting, watering ,all related items including the 
furnishing of all labor, materials, equipment and  tools necessary to complete the work. 

B. No additional payment will be made for maintenance and repairing damaged work. 

2.15 EROSION AND SEDIMENT CONTROL 

A. The cost for silt fencing for erosion control purposes, including all materials, labor, equipment 
and tools, as shown on the Drawings, specified or directed by the Construction Manager shall be 
included in the unit price bid for Erosion and Sediment Control. 

B. No additional payment will be made for the cost of maintenance and repair work for damaged 
work. 
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C. No additional payment will be made for the cost of removal and disposal of used materials. 
Removal of silt fence shall be done only when construction area has been completely stabilized 
with permanent vegetation and all roadways and driveways have been paved and/or as directed by 
the Construction Manager. 

D. Payment for installing haybales shall be included in the unit price bid for Erosion and Sediment 
COntrol based on actual quantity installed. Installed haybales that do not serve its primary 
purpose to control erosion will not be paid, unless shown on the Drawings or specified or directed 
by the Construction Manager. 

E. The unit price for staked haybales shall include installation, maintenance, replacement of 
damaged unit, disposal and the furnishing of all labor, materials, equipment and tools necessary 
to complete the work. 

2.16 CONSTRUCTION EXIT/ENTRANCE 

A. The unit price for installing construction exit/entrance shall include geotextile underliner, stone 
(NRA R-2 1.5 to 3.5 inches stone), maintenance, repair, disposal and furnishing of all labor, 
materials, equipment and tools necessary to complete the work. 

B. If the action of the vehicle traveling over the gravel pad does not sufficiently remove the mud, the 
tires should be washed prior to entrance onto public right-of-way. No additional payment will be 
made for the cost of washing of tires. 

C. The construction pad may require periodic top dressing with 1.5 to 3.5 stone, as condition 
demand as part of maintenance. Such cost should be included in the unit price bid for 
Construction Exit/Entrance. 

D. No. 57 stone is not an acceptable material for construction pad. No additional payment will be 
made should this material is used for this purpose. 

2.17 RIPRAP 

A. The cost of all riprap, including filter fabric, shown on the Drawings, specified or directed by the 
Construction Manager shall be included in the unit price bid for site restoration and 
landscaping/re-seeding.  Quantities shall be measure and paid for in square yards. 

B. When crossing a stream or ditch, the quantity eligible for payment shall be limited to 10 feet 
upstream and 10 feet downstream from any disturbed area. Extend filter fabric and riprap from 5 
feet from top of bank, across stream bed to 5 feet past the top of the bank. Any other areas at 
creeks or ditches disturbed by the Contractor, which requires riprap, shall be rip rapped at no 
additional cost to the County. 

2.18 REPLACE TOP SOIL 

A. During clearing of site, lawn sod shall be removed by cutting into maximum size which can be 
handled without tearing, stripping sod and underlying topsoil, and stockpiling for use in restoring 
the surface area. The cost of this work will not be made as a separate item but should be included 
in the unit price bid for site restoration and landscaping/re-seeding. 

B. Payment for top soil shall be made only as directed by the Construction Manager where in his 
opinion, the existing surface soil is not viable for grass and vegetative growth. The unit price shall 
include the removal and disposal of exiting surface soil, importing acceptable top soil, spreading, 
raking, fine grading and the furnishing of all labor, materials, equipment and tools necessary to 
complete the work. 

2.19 GABION 
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A. Payment for gabion shall be included in the unit price bid for site restoration and landscaping/re-
seeding, based on quantity installed as shown on the Drawings, as specified or directed by the 
Construction Manager. The unit price shall include the furnishing of stones, reinforcing basket, 
stakes, excavation, grading, compaction, and all other labor, materials, equipment and tools 
necessary to complete the work. 

2.20 GEOTEXTILE MATTING 

A. Geotextile matting or soil stabilization mat are used to establish permanent vegetation on steep 
slopes, channels, or shorelines. 

B. The cost of all materials, labor, equipment and tools to install matting required to established 
permanent vegetation as shown on the Drawings, specified or directed by the Construction 
Manager, shall be included in the unit price bid for site restoration and landscaping/re-seeding. 

2.21 DIRT BAG 

A. Payment for dirt bag shall be included in the unit price bid for site restoration and landscaping/re-
seeding based on quantity installed for the purpose of controlling silt during dewatering 
operation. The unit price shall include the furnishing of non-woven bag, gravel bed, straps, and 
all other labor, materials, equipment and tools necessary for a complete work. 

B. The dirt bag is considered full and should be removed from the site when it is impractical for the 
bag to filter the sediment out at a reasonable flow rate and should be replaced with a new dirtbag. 

C. No additional payment will be made for cleaning, maintenance and disposal of dirtbag. 

2.22 TREE PROTECTION 

A. Payment for tree protection fence shall be included in the unit price bid for site restoration and 
landscaping/re-seeding based on quantity installed per linear foot.  No additional payment will be 
made for tree protection fence that has been damaged and has to be reestablished due to 
Contractor’s negligence.  

2.23 TRENCH STABILIZATION 

A. Where the subgrade is, by nature, too soft and mucky, in the opinion of the Construction 
Manager, for proper installation of pipe, the Construction Manager may order the Contractor to 
undercut the ditch and backfill with granular material (crushed stone, #57). The crushed stone 
shall be brought to grade and compacted. When the unsuitable nature of in-place material arises 
out of wet trench conditions, granular material will be authorized only where alternative 
techniques (including dewatering methods) are impractical as determined by the Construction 
Manager. 

B. Measurement for payment of Trench Stabilization (crushed stone, #57) will not be made where 
such material is a part of a required pipe foundation bedding or where such material is used by the 
Contractor to increase production or utilize a lesser strength pipe when permitted by an improved 
pipe foundation. Such additional use of granular material in bedding pipe or for other purposes is 
considered an incidental cost of constructing pipeline and no separate payment will be made 
therefore. 

C. When use of granular material is authorized, its volume in cubic yards will be computed by 
multiplying (1) the horizontal length of the granular material construction along the pipeline 
centerline by (2) the authorized depth of granular material measured at the side of the pipe by (3) 
the narrowest maximum trench width authorized in the specifications and drawings. 

D. If during excavation, the subgrade in-place material under roadway or other paved areas is  found 
unsuitable, in the opinion of the Construction Manager for proper backfilling of trench  and 
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installation of pavement, the Construction Manager may order the Contractor to remove such 
material and replace it with trench stabilization material such as suitable earth material (borrow), 
crusher run or M-10 sand. Where trench stabilization is provided, the trench stabilization material 
shall be compacted to the requirement of the specifications. However if the excavated material is 
found suitable but becomes unsuitable later due to improper handling and stockpiling by the 
Contractor, the Contractor shall be responsible for providing suitable backfill material acceptable 
to the Construction Manager. 

E. Payment for Trench Stabilization shall be full compensation for removing and disposing the 
unsuitable material, furnishing trench stabilization material, over-excavation of trench, 
dewatering, compaction and other related work. Trench Stabilization materials will be measured 
similar to computing granular material described in item C above.  

F. Backfilling the top portion of trench on paved areas temporarily with crusher run or granular 
material to make the road passable or for other purposes is considered as an incidental cost of 
constructing pipeline, and shall be the responsibility of the Contractor. No separate payment will 
be made for this work. 

A. No additional payment will be made for disposing surplus material offsite. 

2.24 TASK ALLOWANCES: 

A. All Task Allowances shall be determined and approved by the Fulton County Project Manager. 

B. General 

C. The Contractor shall include in the Total Bid all allowances stated in the Contract Documents. 
The allowances shall cover the net cost of the services provided by a firm selected by the County. 
The Contractor’s handling costs, labor, overhead, profit and other expenses contemplated for the 
original allowance shall be included in the items to which they pertain and not in allowances. 

D. No payment will be made for nonproductive time on the part of testing personnel due to the 
Contractor’s failure to properly coordinate testing activities with the work schedule or the 
Contractor’s problems with maintaining equipment in good working condition. 

E. No payment shall be provided for services, which fail to verify required results. The Contractor 
shall be responsible for payment of failed tests. 

1. Documentation 

a. Submit copies of the invoices with each periodic payment request from the firm providing the 
services. 

b. Clearly identify project information, date and type of service. 

c. Submit invoice back up for all direct expenses. 

d. Submit reports documenting the results of services provided which verify compliance with 
the contract requirements. 

e. Schedule of Task Allowances 

2. Soil, Asphalt and Concrete Testing, Material Testing 

a. Allow the amount provided in the Bid Schedule for the services of a geotechnical 
Construction Managering firm and testing laboratory to verify soils conditions including 
trench excavation and backfill, pile bearing resistance, asphalt coring and density tests, 
testing of concrete cylinders and other similar issues as directed as directed by the 
Construction Manager. 
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3. Utility Conflict Resolution 

a. Allow the amount provided in the Bid Schedule to resolve any unforeseen utility conflicts 
including relocating and/or replacement. 

b. Payment for conflicts with existing utilities shall be made only when the pipeline can not be 
routed to avoid the conflict. 

c. No payment will be made for any delay or extra cost encountered by the Contractor due to 
protection, avoidance, or relocation of existing utilities, main or services or changing the 
horizontal or vertical alignment of the pipeline. 

4. Materials Testing 

a. Allow the amount provided in the Bid for the services of a testing laboratory for the Testing 
of materials to be furnished on the project. 

5. Blast Monitoring 

a. Allow the amount provided in the Bid Schedule for the services of an independent, qualified 
specialty subcontractor to monitor the blasting, when directed by the Construction Manager. 
Payment shall be made based on the provisions of item 2.05 (Rock Excavation in Pipe 
Trenches) above. 

6. Landscaping 

a. Allow the amount provided in the Bid Schedule for furnishing and installing landscaping by 
an Independent landscaping firm as selected by the County.  

 

END OF SECTION # 01150 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION NO. 01200 

PROJECT MEETINGS 

1.01 GENERAL 
 
 A. The Construction Manager will determine the agenda for and chair the meetings 

described below and also shall prescribe the format for the documentation of the 
meetings to be produced by the Design/Builder. 

 
B. Periodic progress meetings and specially called progress meetings throughout the progress 

of the Work shall be held at times to be determined by the Construction Manager.  
 
C. The Construction Manager shall schedule and administer project meetings throughout 

progress of Work where specified or required 
 

D. The Design/Builder shall have the following specific responsibilities: 
 
    1. Distribute Construction Manager’s agenda for meetings 
    2. Distribute written notice of each meeting a minimum of seven days in advance of 

meeting date to all parties involved 
    3. Make physical arrangements for meetings 

4. Record minutes, in the format to be provided by the Construction Manager, to 
include significant proceedings, decisions and action items 

5. Provide and record a sign-in sheet for all attendees 
6. Reproduce and submit word-processed minutes, within two working days after each 

meeting, to the Construction Manager for approval before further distribution.  After 
approval, distribute copies as follows: 

 
      a. to all participants in the meeting 
      b. to all parties affected by decisions made at meeting 

c. to all other parties as may be designated by the County or Construction 
Manager 

 
  7. Video-tape all meetings. The original of the video tape is to be submitted to the 
Construction Manager along with the draft of the meeting minutes for approval.  A copy of the video-
tapes is to be kept on-site at the Design/Builder’s job site office. 

 
 C. Representatives of Design/Builder, subcontractors and suppliers attending the meetings 

shall be qualified and authorized to act on behalf of the entity each represents. 
 
 D. Related Requirements: 
 
  1. Section 01010: Summary of Work 
 
  2. Section 01310: Construction Schedules 
 
  3. Section 01340: Shop drawings, Product Data, and Samples 
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 1.02 PROJECT INITIATION MEETING 
 

A. The Construction Manager will schedule the Project Initiation Meeting within 10 days of 
issuance of the Notice to Proceed. 

 
B. The location of the meeting will be designated by the Construction Manager. 
 
C. The following parties shall attend the meeting: 

 
1. Owner’s Representative 
2. Program Manager 
3. Design/Builder’s Project Manager 
4. Design/Builder’s Lead Engineer 
5. Major Design Subcontractors, as appropriate 
6. Others as appropriate 
 

D. Suggested agenda: 
 

1. Distribution and discussion of Projected Schedules 
a. Design. 
b. Construction. 

 
2. Design Progress Meetings 

 
3. Project Coordination 

 
4. Procedures and processing of: 

a. Design submittals. 
b. Field decisions. 
c. Proposal requests. 
d. Change Orders. 
e. Applications for Payment. 

 
5. Procedures for maintaining Record Documents 

 
6. Safety and first aid procedures 

 
E. The Construction Manager will schedule meetings to monitor and discuss the progress of 

the design based on the schedule provided by the Design/Builder.  At a minimum, progress 
meetings shall be held every two weeks. 

 
 1.03 PRECONSTRUCTION MEETING 
 
 A. The Construction Manager will schedule this meeting upon submittal of the completed 

design by the Design/Builder.  The completed design is defined as a fully permitted set of 
drawings and specifications. 

 
 B. The location of the meeting will be designated by the Construction Manager. 
 
 C. The following parties shall attend the meeting: 
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  1. Owner's Representative 
  2. Program Manager 
  3. Resident Project Representative 
  4. Design/Builder's Superintendent 
  5. Major Subcontractors 
  6. Major Suppliers 
  7. Others as Appropriate 
 
 D. Suggested Agenda: 
 
  1. Distribution and discussion of: 
   a. List of major subcontractors and suppliers. 
   b. Projected Construction Schedule. 
 
  2. Critical work sequencing. 
 
  3. Major equipment deliveries and priorities. 
 
  4. Project Coordination. 
   a. Designation of responsible personnel. 
 
  5. Procedures and processing of: 
   a. Field decisions. 
   b. Proposal requests. 
   c. Submittals. 
   d. Change Orders. 
   e. Applications for Payment. 
 
  6. Adequacy of distribution of Contract Documents. 
 
  7. Procedures for maintaining Record Documents. 
 
  8. Use of premises: 
   a. Office work and storage areas. 
   b. Owner's requirements. 
 
  9. Construction facilities, controls and construction aids. 
 
  10. Temporary utilities. 
 
  11. Safety and first aid procedures. 
 
  12. Security procedures. 
 
1.03 CONSTRUCTION PROGRESS MEETINGS 
 

A. Scheduling:  Meetings shall be conducted at least bi-weekly throughout the construction 
phase of the Work. 
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B. Location of the Meetings:  Project field office of Design/Builder or other location 
designated by Construction Manager. 

 
C. Attendance:  

 
1. Owner/user group representative(s), as appropriate 
2. Program Manager’s representative (at its option) 
3. Construction Manager’s representative 
4. Design/Builder’s Project Manager, Superintendent, and other representative(s) as 

appropriate 
5. Subcontractors and suppliers as appropriate to the agenda 
6. Others as appropriate 

 
D.  Suggested Minimum Agenda: 

 
1. Review and approval of minutes of previous meeting  
2. Actual vs. scheduled progress since previous meeting 
3. Planned construction activities for the next four weeks 
4. Problems with and revisions to construction schedule 
5. Review of off-site fabrication and delivery schedules 
6. Corrective measures and procedures to regain projected schedule 
7. Submittal schedules and expediting 
8. Construction Document clarifications 
9. Field observations, problems, conflicts 
10. Quality control 
11. Actual and potential changes and their impacts 
12. Review proposed changes for: 
 a.  Effect on Construction Schedule and on completion date. 
 b.  Effect on other components of the Project. 
13. Safety issues 

 
1.04 PRE-INSTALLATION MEETINGS 
 

A. Scheduling:  Schedule pre-installation meetings for installation of various aspects of the 
Work prior to the start of installation, or as otherwise specified in the Project Manual.  Do 
not schedule pre-installation meetings until required submittals have been approved. 

 
B. Location:  At jobsite. 
 
C. Meeting Requirements:   
 

1. Prior to installation of work, conduct pre-installation meeting at project site with 
Design/Builder's superintendent and foreman, primary materials installer, 
installer of each component of associated work, representative(s) of materials 
manufacturer(s), inspection and testing agency representative (if any), installers 
of other work requiring coordination, Construction Manager, and Owner's 
representative for the purpose of reviewing job mock-up (if any), job conditions, 
project requirements and procedures to be followed in performing work. 

 
2. At pre-installation meeting, examine areas and conditions under which work is to 

be performed.  Report in writing of conditions detrimental to proper and timely 
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completion of work.  Do not proceed with work until unsatisfactory conditions 
have been corrected.  Commencement of work shall constitute acceptance of 
substrate conditions. 

 
3. At pre-installation meeting, the manufacturer's authorized representative shall 

inspect storage of job site materials, establish scheduling of initial and final 
installation of products, and establish the method of preparing written progress 
reports to Design/Builder (with copy to Construction Manager) of job conditions 
and installation. 

 
4. At pre-installation meeting, review manufacturer's product data publications and 

other published instructions for material installation compliance including shop 
drawings. Shop drawings and submittals shall be reviewed and approved prior to 
pre-installation meetings.  Design/Builder shall provide a set of approved shop 
drawings and submittals for meeting use. 

 
5. Where manufacturer's representative offers recommendations on material use, 

such recommendations shall be submitted in writing and substantiated by dated, 
printed, published product data or material use statement which is complete, 
definite, and clear, and signed by authorized company official. 

 
6. Meeting Report:  Submit copy of pre-installation job meeting report.  Include 

copy of manufacturer's inspection report, manufacturer's recommendations, and 
any statement of non-compliance as applicable. 

 
7. Pre-Installation meetings shall include, but not be exclusive of the following 

portions of the Work: 
 
 a. Commencement of construction 

b. Pipebursting installation 
 

1.05 INSPECTION TOURS 
 
A. Formal inspection tours shall be made of the job progress for the Owner and any other 

officials as the occasion warrants and as scheduled by the Construction Manager. 
 
B. If requested by the Construction Manager, the Design/Builder shall be prepared to show 

and explain work completed and in progress throughout the Project to the inspection 
parties. 

 

 

END OF SECTION # 01200 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION NO. 01310 

SCHEDULING OF THE WORK 

1.0 INTRODUCTION 

This Section describes the Construction Scheduling and progress reporting requirements of the 
Contract.  The primary objectives of the requirements are: 

1. To insure adequate planning and execution of the work by the Contractor ; 
2. To assist the County and Construction Manager in evaluating the progress of the 

work; 
3. To provide for optimum coordination by the Contractor  of its sub-contractors, 

trades, and suppliers, and of its Work with the work or services provided by the 
County or any separate contractors; and 

4. To permit the timely prediction or detection of events or occurrences which may 
affect the timely prosecution of the Work? 

5. To provide for a basis of progress of work for invoicing and payment to 
Contractor. 

Contract Term 

The Contract will have a Term of 200.  This term is the maximum time that the Contract is in 
effect and constitutes the maximum period of time during which the Work can be 
accomplished and completed without change order.  The Contractor shall prepare their 
detailed Construction Schedule to be less than or equal to the term of the Contract. 

2.0 GENERAL SCHEDULING REQUIREMENTS 

A. The work of this contract shall be planned, scheduled, executed, and reported using the 
critical path method (CPM).  The Contractor shall use one of the following software 
programs to develop its detailed Construction Schedule: 

1. Microsoft Project, latest version  

2. SureTrak Project Manager, latest version 

3. Primavera Project Planner 

B. The detailed Construction Schedule shall represent the Contractor’s commitment and 
intended plan for completion of the Work in compliance with the Contract completion date 
and interim milestone dates specified.  The detailed Construction Schedule shall take into 
account all foreseeable activities to be accomplished by any separate Contractors or the 
County, and interface dates with utility companies, the County’s operations, and others.  The 
detailed Construction Schedule shall anticipate all necessary manpower and resources to 
complete the Work within the dates set forth. 

C. Once approved by the Construction Manager, the detailed Construction Schedule will 
become the Baseline Schedule and Schedule of Record for coordinating the Work, scheduling 
the Work, monitoring the Work, reviewing the progress payment requests, evaluating time 
extension requests, and all other objectives listed above. 

D. The Contractor is responsible for determining the sequence of activities, the time estimates of 
the detailed construction activities and the means, methods, techniques and procedures to be 
employed.  The detailed Construction Schedule shall represent the Contractor’s best 
judgment of how it will prosecute the Work in compliance with the Contract requirements.  
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The Contractor shall ensure that Detailed Construction Schedule is current and accurate and 
is properly and timely monitored, updated and revised as Project conditions and the Contract 
Documents may require. 

E. When there are separate contractors working concurrently on the Project whose work must 
interface or be coordinated with the Work of the Contractor, the Contractor shall coordinate 
its activities with the activities of the separate contractors, and the Detailed Construction 
Schedule shall take into account and reflect such work by others. 

F. The Contractor shall be solely responsible for expediting the delivery of all materials and 
equipment to be furnished by it so that the progress of construction shall be maintained 
according to the currently approved Construction Schedule for the Work.  The Contractor 
shall notify the Construction Manager in writing, and in a timely and reasonable manner, 
whenever the Contractor determines or anticipates that the delivery date of any material or 
equipment to be furnished by the Contractor  will be later than the delivery date indicated by 
the currently approved Construction Schedule, or required consistent with the completion 
requirements of this Contract, subject to schedule updates as herein provided. 

3.0 DETAILED CONSTRUCTION SCHEDULE 
A.  Initial Schedule was submitted with the successful Contractor’s bid in response to the ITB. 

Within 14 days after the Notice to Proceed, the Contractor shall submit a detailed 
Construction Schedule according to the requirements.  The Construction Manager will review 
the Construction Schedule and will return the reviewed copy within the time-period specified 
for submittals.  If required,  the Contractor  shall resubmit schedule to the Construction 
Manager making any required revisions within ten (10) days following the  return date, and 
then again similarly for all such partial approvals and the final approval. 

B. The detailed Construction Schedule shall consist of a time-scaled, detailed network graphic 
representation of all activities that are part of the Contractor ’s construction plan and an 
accompanying listing of activity’s dependencies and interrelationships. The detailed 
Construction Schedule submission shall include, but not be limited to, the following 
information: 

1. Project name 
2. The Work shall be divided into logical and identifiable subdivisions called 

activities.  All activities will be assigned to a Milestone.  The total cost of the all 
the work represented by all the Milestones shall equal the Total Bid Amount 
(section 00300). Work shall be further subdivided into Activities as defined below. 

3. Activities for all aspects of the work, with durations not exceeding fourteen (14) 
calendar days for all activities for which the Contractor will perform actual 
construction work. Material procurement, submittals, concrete curing and other 
similar activities may exceed fourteen (14) calendar days if approved by the 
Construction Manager.  Related activities, each of duration of five (5) calendar 
days or less, may be shown as one activity together, if not on the critical path of 
timely job completion. 

4. The Construction schedule shall indicate the Critical Path for the work.  This can 
be accomplished on the Construction Schedule, on a separate schedule. 

5. Outage schedules for existing utility services, if any, that will be interrupted during 
the performance of the Work 

6. Acquisition and installation of equipment and materials supplied and/or installed 
by the County or separate contractors 

7. All start dates, milestones, float and completion dates 
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8. An accounting of the number of workdays anticipated to be lost due to weather. 
This accounting shall be in accordance with allowable days per month provided 
elsewhere in the Contract Documents. 

9. A tabular report listing all predecessor and successor activities for each activity 
10. A legible time scaled network diagram 
11. A listing of the project calendar, indicating the anticipated days of work 

performance 
12. A CD-ROM in a form and format acceptable to the Construction Manager, of the 

detailed Construction Schedule including all required submission information 
resident in the computer system and containing all of the files associated with the 
schedule; or a legible spreadsheet report with activity number, description, duration 
and successor activities. 

C. All Milestones and Activities are to appear on the detailed Construction Schedule shall 
include, but not be limited to, preliminary construction activities, pre-construction meetings, 
site work, structure erection, roof close-in, exterior wall systems, paving, major material 
fabrication and delivery, shop drawings submittals, bi-weekly progress meetings, furniture 
delivery and installation, equipment delivery and installation, coordination requirements, 
mock-up installations and inspections, dates of Substantial and Final Completion, Certificate 
of Occupancy inspection, systems testing and instruction, and special County decision points 
that impact the Work. 

D. Schedule Reports:  Schedule submissions will contain the following minimum information 
for each activity: 

1. Activity number, description and estimated duration 
2. Anticipated start and finish dates 
3. Responsibility for activity 
4. The cost loading values for each activity. 

E. For all major equipment and materials to be fabricated or supplied for the Project, the 
Detailed Construction Schedule shall show a sequence of activities including: 

1. Preparation of shop drawings and sample submissions 
2. A reasonable time for review of shop drawings and samples or such time as 

specified in the Contract Documents 
3. Shop fabrication, delivery and storage 
4. Erection or installation 
5. Testing of equipment and materials. 

F. The Contractor shall submit, as a part of the data submitted to the Construction Manager, a 
narrative report indicating the anticipated allocation by the Contractor of the following 
resources and work shifts for each activity which he proposes to be utilized on the Project: 

1. Labor resources; 

2. Equipment resources; and 

3. Whether it proposes the Work to be performed on single, double or triple shifts, 
and whether it is to be done on a 5, 6 or 7 day work week basis. (see work hours) 

G The Construction Manager shall have the right to require the Contractor to modify any 
portion of the Contractor’s Detailed Construction Schedule, or Recovery Schedule, including 
cost loading with the Contractor bearing the expense thereof, which the Construction 
Manager reasonably determines to be: 

1. Impractical; 
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2. Based upon erroneous calculations or estimates; 

3. Unreasonable; 

4. Not in compliance with other provisions of the Contract Documents; 

5. Required in order to ensure proper coordination by the Contractor  of the Work 
of its sub-contractors and with the work or services being provided by any 
separate contractor; 

6. Necessary to avoid undue interference with the County’s operations or those of 
any utility companies or adjoining property owners; 

7. Necessary to ensure completion of the Work by the milestone and completion 
dates set forth in the Contract Documents; 

8. Required in order for the Contractor to comply with the requirements of this 
Appendix or any other requirements of the Contract Documents; or 

9. Not in accordance with the Contractor’s actual operations. 

4.0 BASELINE SCHEDULE 

A. Upon final approval, the detailed Construction Schedule shall be used as a Baseline Schedule.  
The Baseline Schedule will be change only under the following circumstances after review 
and approval of the Construction Manager. 

1. An approved Change Order to the Work, which constitutes an adjustment to the 
original scope of work and requires additional time to complete.  The baseline 
schedule will be change to reflect the additional time of the change order. 

2. Unavoidable delays, not the fault of the Contractor, contained in a time-only 
approved Change Order.  The baseline schedule will have the additional time added 
to the schedule. 

3. A Change Order approved by the County that has an additional time extension. 
4. A request by the Contractor for a revision to the Detailed Construction Schedule that 

does not extend the Acceptance Date beyond the term of the Contract. 

B. It should be noted that delays attributed to the Contractor or failure of the Contractor to make 
major milestones that require a subsequent recovery schedule does not change the baseline 
(original) schedule.  Recovery schedules, when required, will be used until the project regains 
the baseline schedule or until the Work is complete, the term of the contract reached or the 
contract terminated.  The baseline schedule remains the baseline unless changed by an 
approved change order or is revised and equals the term of the contract. 

5.0 SCHEDULE OF VALUES 

A. As part of the submission of the detailed Construction Schedule, the Contractor shall submit a 
breakdown of the expected value of each of the schedule activities for which payment will be 
requested.  Activities shall roll-up into Milestones.  .  The total cost of all Milestones will be 
equal to the Total Bid Amount (section 00300).  The cost breakdown of the detailed 
Construction Schedule shall have a direct correlation to the Schedule of Values to be used as 
the basis for Applications for Payment. 

B. Draw Down Schedule:  Upon acceptance, by the County of the Schedule of Values, the 
Contractor shall prepare and submit to the County a schedule of draw down payments, 
referred to as Draw Down Schedule, totaling the Total Amount of Bid.  This Draw Down 
Schedule will be used by the County to anticipate the cash flow needed to meet its financial 
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obligations under the Design/Build Contract.  Any change in the Schedule of Values, as 
specified below, will require that the Draw Down Schedule be revised and resubmitted. 

6.0 UPDATING OF CONSTRUCTIONSCHEDULE—DESIGN AND CONSTRUCTION 
PROGRESS REPORTS 

A. The Contractor shall submit for the monthly progress report and for all payment requests an update of 
the Construction Schedule. The Construction Manager will review the Construction Schedule 
contained in Monthly Progress Report or payment request to determine the Contractor’s actual 
progress.  Prepared by the Contractor, said schedule updates shall set forth current and accurate 
progress data and shall be based upon the Contractor’s best judgment.  Said schedule updates shall be 
prepared by the Contractor in consultation with all principal sub-contractor and suppliers. 

B. The updated Schedule shall show the activities, or portions of activities, completed during the 
reporting period, the actual start and finish dates for these activities, remaining duration and/or 
estimated completion dates for activities currently in progress, and quantities of material installed 
during the reporting period.  The Construction Manager will produce a computerized update 
worksheet for the Contractor to complete as a part of this process. 

C. At the monthly progress meeting held in accordance with Appendix 10, a total review of the Project 
will take place including but not limited to, the following: 

1. Current update of the Detailed Construction Schedule 
2. Anticipated detailed construction activities for the subsequent report period 
3. Critical items pending 
4. Contractor’s requested changes to the detailed Construction Schedule.  These changes 

shall be accompanied by a change order to the scope of work and term or a change order 
to the term only. 

D. The Contractor shall submit a narrative with the progress report which shall include, but not be 
limited to, a description of problem areas, current and anticipated delaying factors and their impact, 
explanations of corrective actions taken or planned, any proposed newly planned activities or changes 
in sequence, and proposed logic for a Recovery Schedule, if required, as further described herein.  
The report shall also include: 

1. A narrative describing actual work accomplished during the reporting period 
2. A list of major construction equipment used on the Project during the reporting period 
3. The total number of men by craft actually engaged in the work during the reporting 

period, with such total stated separately as to office, supervisory, and field personnel 
4. A manpower and equipment forecast for the succeeding thirty (30) days, stating the total 

number of men by craft, and separately stating such total as to office, supervisory and 
field personnel 

5. A list of Contractor  supplied materials and equipment, indicating current availability and 
anticipated job site delivery dates 

6. Anticipated changes or additions to Contractor’s supervisory personnel. 
E As part of the updating process, the Construction Manager will calculate, based upon 

progress data provided by the Contractor  and agreed to by the Construction Manager, the 
value of Work completed based on the sum of the cost loading amounts for all activities, 
including activities specifically defined for stored materials, less the amount previously paid.  
Summation of all values of each activity less the appropriate percent of retainage shall be the 
maximum amount payable to the Contractor, provided that the Contractor has complied with 
all requirements of the Contract Documents. 
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7.0 RECOVERY SCHEDULE   
A. Should the updated detailed Construction Schedule, at any time during the Contractor ’s 

performance, show, in the sole opinion of the Construction Manager, that the Contractor  is 
fourteen (14) or more days behind schedule for any milestone or completion date for any 
location or category of work, the Contractor , at the request of the Construction Manager, 
shall prepare a Recovery Schedule within 5 days, at no additional cost to the County (unless 
the County is solely responsible for the event or occurrence which has caused the schedule 
slippage), explaining and displaying how the Contractor  intends to reschedule its Work in 
order to regain compliance with the detailed Construction Schedule. 

B. The Contractor in preparing a recover schedule shall prepare and submit to the Construction 
Manager a Recovery Schedule, incorporating the best available information from sub-
contractors and others that will permit a return to the Detailed Construction (baseline) 
Schedule at the earliest possible time.  The Contractor shall prepare a Recovery Schedule to 
the same level of detail as the detailed Construction Schedule.  The Recovery Schedule shall 
be prepared in coordination with other separate contractors on the Project. 

C. Within two (2) days after submission of the Recovery Schedule to the Construction Manager, 
the Contractor and any of the necessary sub-contractors, suppliers, vendors, manufacturers, 
etc. shall participate in a conference with the Construction Manager to review and evaluate 
the Recovery Schedule.  Each of the participants will give a written commitment to comply 
with the Recovery Schedule.  Within two (2) days of the conference, the Contractor shall 
submit the revisions necessitated by the review for the Construction Manager’s review and 
approval.  The Contractor shall use the approved Recovery Schedule as its plan for returning 
to the detailed Construction Schedule. 

D. The Contractor shall confer continuously with the Construction Manager to assess the 
effectiveness of the Recovery Schedule.  As a result of these conferences, the Construction 
Manager will direct the Contractor as follows: 

1. If the Construction Manager determines the Contractor continues behind schedule, 
the Construction Manager will direct the Contractor to prepare a Schedule 
Revision.  If the submitted Schedule Revisions will exceed the term of the Contract 
then the Contractor must also submit and change order request.  This change order 
request will be for the amount of time the project has been delayed.  All conditions 
effecting the requested change order and liquidated damages or construction claims 
that might arise from the delay or from the change order must be included in the 
Change Order request. 

2. If the Construction Manager determines the Contractor has successfully complied 
with provisions of the Recovery Schedule, the Construction Manager will direct the 
Contractor to return to the use of the approved detailed Construction Schedule. 

1.0 SCHEDULE REVISIONS 
A. If the Contractor cannot recover the detailed Construction Schedule via the Recovery 

Schedule then the Contractor must prepare a Schedule Revision and if this revision extends 
the detailed Construction Schedule beyond the term of the Contract, a request for a Change 
Order must be submitted.  If the Schedule does not exceed the term of the contract the 
Construction Manager can approve the revision that now becomes the new Detailed 
Construction Schedule and Baseline.  If the Term of the Contract is exceeded then a Change 
Order request must be submitted and the schedule revision with reasons for the delay.  If the 
delay is the fault of the Contractor then only the detailed Construction Schedule is revised 
with the Baseline remaining unchanged.  If the delay is County’s fault or request or an 
uncontrollable circumstance then the detailed Construction Schedule and baseline will be 
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revised following approval of the Change Order.  Change Orders within Fulton County can 
take several months.  The requests for a Change Order must be well thought out and analyzed 
to insure that all delays are requested and documented. 

B. Requests for revision will be accompanied by evidence acceptable to the Construction 
Manager that the Contractor’s suppliers, and sub-contractor are in agreement with the 
proposed revisions.  If there are separate contractors on the Project, the approval of the 
separate contractors shall be obtained to make the proposed schedule revisions.  If accepted 
by the Construction Manager and County, the revisions shall be binding upon the Contractor 
and all separate contractors on the Project. 

9.0 FLOAT TIME 

A. Float or slack time associated with one chain of activities is defined as the amount of time 
between earliest start date and latest start date or between earliest finish date and latest finish 
date for such activities, as calculated as part of the currently approved Construction Schedule. 
Float or slack time shown on the currently approved Construction Schedule is not for 
exclusive use or benefit of either the County or the Contractor and is available for use by 
either of them according to whichever first needs the benefit of the float to facilitate the 
effective use of available resources and to minimize the impact of Project problems, delays, 
impact, acceleration or changes in the Work which may arise during performance.  The 
Contractor specifically agrees that the County or Construction Manager in conjunction with 
their review activities or to resolve Project problems may use float time.  The Contractor 
agrees that there will be no basis for any modification of the milestone or completion dates or 
an extension of the Contract Time, or a claim for additional compensation as a result of any 
Project problem, delay, impact, acceleration, or change order which only results in the loss of 
available float on the currently approved Construction Schedule. 

B Float time shown on any Construction Schedule shall not be used arbitrarily by the 
Contractor in a manner, which, in the opinion of the Construction Manager, unnecessarily 
delays separate contractors from proceeding with their work in a way which is detrimental to 
the interests of the County 

 

END OF SECTION # 01310 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION NO. 01410 

TESTING LABORATORY SERVICES 

1.01 SCOPE 

A. This Section includes testing which the County may require, beyond that testing required of the 
manufacturer, to determine if materials provided for the Project meet the requirements of these 
Specifications. 

B. This work also includes all testing required by the County to verify work performed by the 
Contractor is in accordance with the requirements of these Specifications, i.e., concrete strength and 
slump testing, soil compaction. Etc. 

C. This work does not include materials testing required in various sections of these Specifications to 
be performed by the manufacturer, e.g., testing of pipe. 

D. The testing laboratory or laboratories will be selected by the County. The testing laboratory or 
laboratories will work for the County. 

1.02 PAYMENT FOR TESTING SERVICES 

A. The cost of testing services required by the Contract to be provided by the Contractor shall be paid 
for by the County through their respective TASK ALLOWANCE. 

B. The cost of additional testing services not specifically required in the Specifications, but requested 
by the County or Construction Manager, shall be paid for by the County through the TASK 
ALLOWANCE. 

C. The cost of material testing described in various sections of these Specifications or as required in 
referenced standards to be provided by a material manufacturer, shall be included in the price bid 
for that item and shall not be paid for by the County. 

D. The cost of retesting any item that fails to meet the requirements of these Specifications and/or false 
starts due to the Contractor's failure to properly schedule testing technicians shall be paid for by the 
Contractor. Retesting shall be performed by the testing laboratory working for the County. 

1.03 LABORATORY DUTIES 

A. Cooperate with the County, Construction Manager and Contractor. 

B. Provide qualified personnel promptly on notice. 

C. Perform specified inspections, sampling and testing of materials. 

1. Comply with specified standards, ASTM, other recognized authorities, and as specified. 

2. Ascertain compliance with requirements of the Contract Documents. 

D. Promptly notify the Construction Manager and Contractor of irregularity or deficiency of work 
which are observed during performance of services. 

E. Promptly submit three copies (two copies to the Construction Manager and one copy to the 
Contractor) of report of inspections and tests in addition to those additional copies required by the 
Contractor with the following information included: 

3. Date issued 

4. Project title and number 
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5. Testing laboratory name and address 

6. Name and signature of inspector 

7. Date of inspection or sampling 

8. Record of temperature and weather 

9. Date of test 

10. Identification of product and Specification section 

11. Location of Project 

12. Type of inspection or test 

13. Results of test 

14. Observations regarding compliance with the Contract Documents 

F. Perform additional services as required. 

G. The laboratory is not authorized to release, revoke, alter or enlarge on requirements of the Contract 
Documents, or approve or accept any portion of the Work. 

1.04 CONTRACTOR RESPONSIBILITIES 

A. Cooperate with laboratory personnel, provide access to Work and/or manufacturer's requirements. 

B. Provide to the laboratory, representative samples, in required quantities, of materials to be tested. 

C. Furnish copies of mill test reports. 

D. Furnish required labor and facilities to: 

1. Provide access to Work to be tested; 

2. Obtain and handle samples at the site; 

3. Facilitate inspections and tests; 

4. Build or furnish a holding box for concrete cylinders or other samples as required by the 
laboratory. 

E. Notify the laboratory sufficiently in advance of operation to allow for the assignment of personnel 
and schedules of tests. 

F. Laboratory Tests: Where such inspection and testing are to be conducted by an independent 
laboratory agency, the sample(s) shall be selected by such laboratory or agency, or the Construction 
Manager, and shipped to the laboratory by the Contractor at Contractor's expense. 

G. Copies of all correspondence between the Contractor and testing agencies shall be provided to the 
Construction Manager. 

1.05 QUALITY ASSURANCE 

A. Testing shall be in accordance with all pertinent codes and regulations and with procedures and 
requirements of the American Society for Testing and Materials (ASTM). 

1.06 PRODUCT HANDLING 

A. Promptly process and distribute all required copies of test reports and related instructions to insure 
all necessary retesting or replacement of materials with the least possible delay in the progress of 
the Work. 
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1.07 FURNISHING MATERIALS 

A. The Contractor shall be responsible for furnishing all materials necessary for testing. 

1.08 CODE COMPLIANCE TESTING 

A. Inspections and tests required by codes or ordinances or by a plan approval authority, and made by 
a legally constituted authority, shall be the responsibility of, and shall be paid for by the Contractor, 
unless otherwise provided in the Contract Documents. 

1.09 CONTRACTOR'S CONVENIENCE TESTING 

A. Inspection or testing performed exclusively for the Contractor's convenience shall be the sole 
responsibility of the Contractor. 

1.10 SCHEDULES FOR TESTING 

A. Establishing Schedule 

1. The Contractor shall, by advance discussion with the testing laboratory selected by the 
County, determine the time required for the laboratory to perform its tests and to issue each 
of its findings, and make all arrangements for the testing laboratory to be on site to provide 
the required testing. 

2. Provide all required time within the construction schedule. 

B. When changes of construction schedule are necessary during construction, coordinate all such 
changes of schedule with the testing laboratory as required. 

C. When the testing laboratory is ready to test according to the determined schedule, but is prevented 
from testing or taking specimens due to incompleteness of the Work, all extra costs for testing 
attributable to the delay will be back-charged to the Contractor and shall not be borne by the 
County. 

1.11 TAKING SPECIMENS 

A. Unless otherwise provided in the Contract Documents, all specimens and samples for tests will be 
taken by the testing laboratory or the Construction Manager. 

1.12 TRANSPORTING SAMPLES 

A. The Contractor shall be responsible for transporting all samples, except those taken by testing 
laboratory personnel, to the testing laboratory. 

 

END OF SECTION # 01410 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION NO. 01420 

INSPECTION OF WORK 

1.01 CONSTRUCTION MANAGER'S INSPECTION 

A. The Construction Manager shall have the right of access to and inspection of the work at all 
times. Materials, equipment and products shall be subject to the Construction Manager's review 
as specified herein. 

B. The Construction Manager is responsible for general surveillance of the work on behalf of the 
County. The Construction Manager is not responsible for construction means, methods, 
sequences, or procedures or for safety precautions and programs in connection with the work. 
The Construction Manager is not responsible for supervision of the work and shall not give 
instruction to the Contractor's personnel as to methods of execution of the work. The 
Construction Manager is not responsible for the Contractor's failure to carry out the work in 
accordance with the Contract Documents. 

1.02 CONTRACTOR'S DUTIES 

A. The Contractor is responsible for all materials, equipment, methods, and procedures in 
execution of the work. 

B. The Contractor shall correct to the satisfaction of the Construction Manager any work or 
material found to be defective or of deficient quality. Such corrections shall be made by the 
Contractor at no additional expense to the County. 

1.03 RIGHT OF ENTRY 

A. Representatives of Fulton County System, the Environmental Protection Division of the 
Georgia Department of Natural Resources, and the U.S. Department of Agriculture, Soil 
Conservation Services and others as may be identified by the County shall have access to the 
work wherever it is in preparation or progress. The Contractor shall provide proper facilities for 
such access and inspection. 

 

END OF SECTION # 01420 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION NO. 01440 

CONTRACTORS QUALITY CONTROL 

PART 1  GENERAL 

1.01 REFERENCES 

D. The publications listed below form a part of this specification to the extent referenced.  The 
publications are referred to in the text by basic designation only. 

a. American Society for Testing and Materials (ASTM): 

1.02 SUBMITTALS 

A. A plan to identify personnel, procedures, control, instructions, test, records, and forms to be used 
for quality control. 

B. A report containing record of quality control operations, activities, and tests performed shall be 
submitted to Construction Manager daily. 

C. Weekly Quality Control Reports. 

PART 2 -  PRODUCTS (Not Used) 

PART 3  EXECUTION 

3.01 GENERAL 

A. The Contractor is responsible for quality control and shall establish and maintain an effective 
quality control system in compliance with the Contract requirements.  The quality control system 
shall consist of plans, procedures, and organization necessary to produce an end product, which 
complies with the Contract Documents.  The system shall cover all construction operations, both 
onsite and offsite, and shall be keyed to the proposed construction sequence. 

3.02 QUALITY CONTROL PLAN 

A. General: The Contractor shall furnish for review by Construction Manager, not later than 15 
calendar days after receipt of Notice to Proceed, a Contractor Quality Control (CQC) Plan 
proposed to monitor quality of the work.  The plan shall identify personnel, procedures, control, 
instructions, test, records, and forms to be used.  Construction will be permitted to begin only 
after acceptance of the CQC Plan. 

B. Content of the CQC Plan: 

a. The CQC plan shall include, as a minimum, the following to cover all construction 
operations, both onsite and offsite, including work by Contractors, fabricators, suppliers 
and purchasing agents: 

i. A description of the quality control organization, including a chart showing lines 
of authority and acknowledgment that the CQC staff shall implement the three 
phase control system specified hereinafter for all aspects of the work specified.  
The staff shall include a CQC System Manager who shall report to the 
Construction Supervisor or someone higher in the Contractor’s organization.  
Construction Supervisor in this context shall mean the individual with 
responsibility for the overall management of the project including quality and 
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production. 

ii. The name, qualifications (in resume format), duties, responsibilities, and 
authorities of each person assigned a quality control (QC) function. 

iii. Procedures for scheduling, reviewing, certifying, and managing submittals, 
including those of Contractors, suppliers and purchasing agents.  These 
procedures shall be in accordance with Section 01300, SUBMITTALS. 

iv. Submittal register. 

v. Procedures for correcting nonconforming work. 

vi. Testing requirements associated with the project. 

C. Approval of Plan: Approval of the Contractor’s plan is required prior to the start of construction.  
Approval is conditional and will be predicted on satisfactory performance during the 
construction.  Construction Manager reserves the right to require the Contractor to make changes 
in his CQC plan and operations, as necessary, to obtain the quality specified. 

D. Notification of Changes: After approval of the CQC plan, the Contractor shall notify Construction 
Manager in writing a minimum of 7 calendar days prior to any proposed change.  Proposed 
changes are subject to acceptance by Construction Manager. 

3.03 PRE-CONSTRUCTION OR KICKOFF MEETING 

A. During the Preconstruction Conference or prior to approval by Construction Manager of the CQC 
Plan, the Contractor shall meet with Construction Manager and discuss the Contractor’s quality 
control system.  During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control activities, testing, 
administration of the system for both onsite and offsite work and the interrelationship of 
Contractor’s management and control with Construction Manager.  There may be occasions when 
subsequent conferences will be called, by either party, to reconfirm mutual understandings and/or 
address deficiencies in the CQC system or procedures which may require corrective action by the 
Contractor. 

3.04 SUBMITTAL REVIEW 

A. The CQC organization shall be responsible for certifying that all submittals are in compliance 
with the Contract Documents. 

3.05 CONTROL 

A. Contractor Quality Control is the means by which the Contractor ensures that the construction, to 
include that of second-tier Contractors and suppliers, complies with the requirements of the 
Contract Documents.  The controls shall be adequate to cover all construction operations, 
including both onsite and offsite fabrication, and will be keyed to the proposed construction 
sequence.  The controls shall include at least three phases of control to be conducted by the CQC 
System Manager for all definable features of work, as follows: 

a. Preparatory Phase: The phase shall be performed prior to beginning work on each 
definable feature of work and shall include: 

i. A review of each paragraph of applicable specifications. 

ii. A review of the Contract Drawings. 

iii. A check to assure that all materials and/or equipment have been tested, 
submitted, and approved. 
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iv. A check to assure that provisions have been made to provide required control 
inspection and testing. 

v. Examination of the work area to assure that all required preliminary work has 
been completed and is in compliance with the Contract Documents. 

vi. A physical examination of required materials, equipment, and sample work to 
assure that they are on hand, conform to approve submittal date, and are properly 
stored. 

vii. A review of the appropriate activity hazard analysis to assure that both safety and 
health requirements are met. 

viii. Discussion of procedures for constructing the work including repetitive activities.  
Document construction tolerances and workmanship standards for that phase of 
work. 

ix. A check to ensure that any required submittals for the work to be performed has 
been accepted by Construction Manager. 

x. Construction Manager shall be notified at least 48 hours in advance of beginning 
any of the required action of the preparatory phase.  This phase shall include a 
meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the foreman 
responsible for the definable feature.  The results of the preparatory phase actions 
shall be documented by separate minutes prepared by the CQC System Manager 
and attached to the next QC report submitted.  The Contractor shall instruct 
applicable workers as to the acceptable level of workmanship required in order to 
meet Contract Specifications. 

b. Initial Phase: This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished: 

i. A check of preliminary work to ensure that it is in compliance with Contract 
requirements.  Review minutes of the preparatory meeting. 

ii. Verification of control inspection and testing necessary to document full Contract 
compliance. 

iii. Establish level of workmanship and verify that it meets minimum acceptable 
workmanship standards. 

iv. Resolve all differences. 

v. Check health and safety to include compliance with and upgrading of the health 
and safety plan and activity hazard analysis.  Review the activity hazard analysis 
with each worker. 

vi. Construction Manager shall be notified at least 48 hours in advance of beginning 
the initial phase.  Separate minutes of this phase shall be prepared by the CQC 
System Manager and attached to the next QC report submitted.  Exact location of 
initial phase shall be indicated for future reference and comparison with follow-
up phases. 

vii. The initial phase should be repeated for each new crew to work onsite, or 
anytime acceptable specified quality standards are not being met. 

c. Follow-Up Phase: Daily checks shall be performed to assure continuing compliance with 
Contract requirements, including control testing, until completion of the particular 
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definable feature of work.  The checks shall be made a matter of record in the CQC 
documentation.  Final follow-up checks shall be conducted and all deficiencies corrected 
prior to the start of additional features of work, which may be affected by the deficient 
work.  The Contractor shall not build upon, conceal, or fail to repair nonconforming 
work. 

3.06 TESTS 

A. Testing Procedure: The Contractor shall perform tests specified or required to verify that control 
measures are adequate to provide a product which conforms to Contract requirements.  Testing 
includes operation and/or acceptance tests when specified.  The Contractor shall procure the 
services of a testing laboratory.  A list of tests to be performed shall be furnished as a part of the 
CQC plan.  The list shall give the test name, frequency, specification paragraph containing the 
test requirements, the personnel, and laboratory responsible for each type of test, and an estimate 
of the number of tests required.  The Contractor shall perform the following activities and record 
and provide the following data: 

a. Verify that testing procedures comply with Contract requirements. 

b. Verify that facilities and testing equipment are available and comply with testing 
standards. 

c. Check test instrument calibration data against certified standards. 

d. Verify that recording forms and test identification control number system, including all of 
the test documentation requirements, have been prepared. 

e. Results of all tests taken, both passing and failing tests, shall be recorded for the date 
taken.  Specification paragraph reference, location where tests were taken, and the 
sequential control number identifying the test will be given.  Actual test reports may be 
submitted later, if approved by the Contractor, with a reference to the test number and 
date taken.  An information copy of tests performed by an offsite or commercial test 
facility shall be provided directly to Construction Manager.  Failure to submit timely test 
reports, as stated, may result in non payment for related work performed and disapproval 
of the test facility for this Contract. 

B. Offsite Testing Laboratories: 

a. Capability Check: Construction Manager reserves the right to check laboratory 
equipment in any proposed laboratory for compliance with the standards set forth in the 
Contract Documents and to check the laboratory technician’s testing procedures and 
techniques.  Laboratories utilized for testing solid, concrete, asphalt, and steel shall meet 
criteria detailed in ASTM D3740 and ASTM E329. 

C. Onsite Testing Laboratories:  Construction Manager reserves the right to utilize the Contractor’s 
onsite testing laboratory and equipment to make assurance tests and to check the Contractor’s 
testing procedures, techniques, and test results at the Contractor’s sole expense. 

D. Furnishing or Transportation of Samples for Testing: Samples of materials for test verification 
and acceptance testing by Construction Manager shall be delivered to Construction Manager shall 
be delivered to Construction Manager.  Coordination for each specific test, exact delivery 
location, and dates shall be made Construction Manager. 

 

 

3.07 DOCUMENTATION 
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A. Content of Report: The Contractor shall maintain current records of quality control operations, 
activities, and tests performed, including the work of Contractors and suppliers.  These records 
shall be in a form approved by Construction Manager and shall include factual evidence that 
required quality control activities and/or tests have been performed, including but not limited to 
the following: 

a. Construction Manager/Contractor area of responsibility. 

b. Operating plant/equipment with hours worked, idle, or down for repair. 

c. Work performed each day, giving location, description, and by whom. 

d. Test and/or control activities performed with results and references to Specifications and 
QC plan requirements.  The QC phase should be identified (Preparatory, Initial, Follow-
up).  List deficiencies noted along with corrective action. 

e. Material received with statement as to its acceptability in storage. 

f. Identify submittals reviewed, with Contract reference, by whom, and action taken. 

g. Offsite surveillance activities, including actions taken. 

h. Job safety evaluations stating what was checked, results, and instructions or corrective 
actions. 

i. List instructions given/received and conflicts in Drawings and/or Specifications. 

j. Contractor’s verification statement.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and materials incorporated 
in a work and workmanship comply with the Contract Documents. 

k. Indicate a description of trades working on the project; the number of personnel working; 
weather conditions encountered; and any delays encountered. 

B. Frequency of Reporting: The original and one copy of the records in report form shall be 
furnished to Construction Manager for each week period of work.  As a minimum, one report 
shall be prepared and submitted for every 7-day period.  All calendar days shall be accounted for 
throughout the life of the Contract.  The reports shall be submitted within 24 hours following the 
7-day period reported.  Reports shall be signed and dated by the CQC System Manager.  The 
report from the CQC System Manager shall include copies of test reports and copies or reports 
prepared by all subordinate quality control personnel. 

3.08 NOTIFICATION OF NONCOMPLIANCE 

A. Construction Manager will notify the Contractor of any noncompliance with the foregoing 
requirements.  The Contractor shall, after receipt of such notice, immediately take corrective 
action.  If the Contractor fails or refuses to comply promptly, Construction Manager may issue an 
order stopping all or part of the work until satisfactory corrective action has been taken.  No part 
of the time lost due to such stop orders shall be made the subject of claim for extension of time, 
or for excess costs or damages by the Contractor. 

END OF SECTION # 01440 



06RFB48856K-RS, Butterfield Lane Sewer Replacement – S225 Section # 01600 - Page # 1 
 MATERIAL AND EQUIPMENT 

 

Butterfield Lane Sewer Replacement 
January 2006 

 

S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION NO. 01600 

MATERIAL AND EQUIPMENT 

PART 1 – GENERAL 

1.01 SCOPE 

A. These requirements for material and equipment apply, in general, to all equipment. They 
supplement the detailed equipment specifications. In case of conflict, the detailed material 
and equipment specification shall govern. 

1.02 COORDINATION 

A. The Contractor shall assume full responsibility for the coordination of the installation of all 
equipment, materials and products furnished under these Contract Documents. The 
Contractor shall be completely responsible for verification that all structures, piping and 
equipment components furnished by him and/or his subcontractors and suppliers are 
compatible. 

1.03 PATENT ROYALTIES 

A. All royalties and fees for patents covering materials, articles, apparatus, devices, or 
equipment shall be included in prices bid by the Contractor. Attention is directed to the 
requirements of the General Conditions concerning patents. 

1.04 ERECTION AND SETTING 

A. The Contractor shall take all measurements necessary to properly fit his work in the field, and 
he shall be governed by and responsible for those measurements and the proper working out 
of all details. 

1.05 SPECIAL TOOLS AND ACCESSORIES 

A. Equipment, including valves and hydrants, requiring periodic repair and adjustment shall   be 
furnished complete with all special tools, instrument, and accessories required for proper 
maintenance. Equipment requiring special devices for lifting or handling shall be furnished 
complete with those devices.  

1.06 PAINTING 

A. Unless otherwise specified in the detailed specifications, all equipment including valves and 
hydrants shall be hop painted. Shop painting shall consist of preparing surfaces in accordance 
with the requirements of the manufacturer and applying the manufacturer’s standard primer.  

1.07 TRANSPORTATION HANDLING AND STORAGE 

A. The Contractor shall be responsible for providing satisfactory storage facilities which are 
acceptable to the Construction Manager. In the event that satisfactory facilities cannot be 
provided on site, a satisfactory warehouse, acceptable to the Construction Manager, will be 
provided by the Contractor for such time until equipment, materials, and products can be 
accommodated at the site.  

B. The Contractor shall be responsible for the maintenance and protection of all equipment, 
materials, and products placed in storage and shall bear all costs of storage, preparation for 
transportation, transportation, rehandling and preparation for installation. 

END OF SECTION # 01600 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION NO. 01700 

PROJECT CLOSEOUT 

1. GENERAL REQUIREMENTS 

A. Comply with requirements for administrative procedures stated in this and other sections of the 
Project Manual in closing out the Work.  Closeout procedures are summarized in this Section. 

B. Contract requirements shall be met when design and construction activities have successfully 
produced, in order, completion of these three closeout stages: 

1. Substantial Completion 

2. Final Completion 

3. Final Payment 

C. The Contractor shall provide all written notices and supporting documentation as described in 
Paragraphs 2 and 3 below when requesting Substantial Completion and Final Completion, 
respectively.  Partial submittals of the required documents shall not represent a valid request, and 
the County and Construction Manager shall not be liable for any delays in the Substantial and 
Final Completion dates arising there from. 

2. SUBSTANTIAL COMPLETION 

A. Reference the DEFINITIONS, regarding Substantial Completion. 

B. When the Work is substantially complete, the Contractor shall submit to the Construction 
Manager: 

1. a written notice that the Work, or designated portion thereof, is substantially 

i. Complete. 

2. An original Certificate of Occupancy for the Project (as applicable). 

3. a list of items to be completed or corrected (hereinafter referred to as a 

i. "Punch List"). 

4. A request for a Substantial Completion inspection on a date acceptable to the County and 
the Construction Manager. 

5. Project record documents, operation & maintenance manuals, warranties, and certificates 
for review and approval. 

D. Within a reasonable time after receipt of such notice, the Construction Manager, the Contractor, 
and at its option, the County, will make an inspection to determine the status of completion. 

E. The Punch List submitted by the Contractor will be reviewed in detail, with items added or 
deleted to indicate Work to be corrected or completed. 

1. The Construction Manager reserves the right to issue a revised Punch List. 

2. The Construction Manager will reproduce and distribute all necessary copies of any 
revised Punch List to the Contractor and see that the items requiring correction or 
completion are given prompt attention by the Contractor. 
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3. The Construction Manager may withhold the issuance of the Certificate of Substantial 
Completion until corrections required by said Punch List are made or all parties are 
satisfied that they will be made. 

F. Should the Construction Manager determine that the Work is not substantially complete: 

1. The Construction Manager will promptly notify the Contractor in writing, giving the 
reasons therefore. 

2. The Contractor shall remedy the deficiencies in the Work, and then send a second written 
notice of Substantial Completion to the Construction Manager. 

G. Paragraphs 2.B through 2.D will be repeated. 

H. Should it become necessary to perform more than one (1) re-inspection due to the inaccurate 
claims of the status of completion made by the Contractor, the Construction Manager may deduct 
the costs of such re-inspections from the final payment, including but not limited to costs incurred 
by the Construction Manager, and costs incurred by the Owner for payment of compensation to 
the Construction Manager, for services performed for the re-inspection(s).  Also refer to General 
Requirements Section 01 400, Quality Control. 

I. When the Construction Manager concurs that the Work is substantially complete, the 
Construction Manager will: 

1. Prepare a Certificate of Substantial Completion accompanied by the Contractor's Punch 
List of items to be completed or corrected, as verified and amended by the Construction 
Manager and the County.  (Note:  Contract responsibilities are not altered by inclusion or 
omission of required Work for the Punch List.) 

2. Sign the Certificate of Substantial Completion and submit it to the County and the 
Contractor for their written acceptance of the responsibilities assigned to them in the 
Certificate. 

3. FINAL COMPLETION 

A. Reference the Definitions, regarding Final Completion. 

B. To attain Final Completion, the Contractor shall complete the activities pertaining to Substantial 
Completion Certificate and complete work on all Punch List items.  Only then shall a written 
request to the Construction Manager for final inspection be submitted. 

C. When the Work is complete, the Contractor shall submit to the Construction Manager written 
certification, signed jointly with its Architect and Engineers of Record (as required), that: 

1. The Contract Documents have been complied with in their entirety. 

2. The Work has been inspected for compliance with Contract Documents. 

3. The Work has been completed in accordance with Contract Documents. 

4. The Work is completed and ready for final inspection. 

D. The Construction Manager, Contractor and County will make an inspection to verify the status of 
completion with reasonable promptness after receipt of such certification. 

E. Should the Construction Manager determine that the Work is incomplete or defective: 

5. The Construction Manager will promptly notify the Contractor in writing, listing the 
incomplete or defective Work. 
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6. The Contractor shall take immediate steps to remedy the stated deficiencies, and send a 
second written certification to the Construction Manager that the Work is complete. 

F. Paragraphs 3.B through 3.D will be repeated. 

G. Should it become necessary to perform more than one (1) re-inspection due to failure of the Work 
to comply with the claims of status of completion made by the Contractor, the Construction 
Manager may deduct the costs of such re-inspections from the final payment, including but not 
limited to costs incurred by the Construction Manager, and costs incurred by the Owner for 
payment of compensation to the Construction Manager, for services performed for the re-
inspection(s).  Also refer to General Requirements Section 01 400, Quality Control. 

H. When the Construction Manager finds that the Work is acceptable under the Contract Documents, 
the Contractor will be requested to make a final closeout submittal. 

4. CONTRACTOR'S CLOSEOUT SUBMITTALS 

A. The Contractor shall provide to the Construction Manager the following documents in the 
quantity of one original and one copy unless otherwise noted.  Note that with the exception of 
Subparagraphs 4.G, 4.H, 4.J, and 4.K below, submittal for approval shall have already been made 
prior to Substantial Completion.  Submittal under this Paragraph would be for a final submittal 
should revisions or additional copies be required of previously submitted documentation. 

B. Evidence of Compliance with all requirements of governing authorities: 

1. Certificate(s) of Occupancy (as applicable) 

2. Certificates of Inspection, for Mechanical, Electrical, Plumbing, Fire Protection, and 
others as may be required. 

C. Project Record Documents:  Refer to Section 01 720 of the General Requirements.   

D. As-Built Drawings 

E. Operation & Maintenance Manuals:  Refer to Section 01 730 of the General Requirements.  

F. Subcontractor List:  A complete listing of all subcontractors and their suppliers, indicating 
business addresses, telephone numbers, contact names, and items supplied by each. 

G. Manufacturer List:  A listing of manufacturers of major materials, equipment and systems 
installed in the Work, and local contact addresses and phone numbers. 

H. Warranties:  Refer to Section 01 740 of the General Requirements, and individual sections of the 
Technical Specifications. 

I. Payment of Debts and Claims and Consent of Surety:  The Contractor shall submit adequate 
evidence that the Contractor has paid all obligations to date arising out of the Contract. Contractor 
shall also submit written consent of its Surety to final payment. 

J. Release of Claims and Liens:  The Contractor and each subcontractor shall also submit a certified 
Release of Claims and Liens, indicating that the releases for waivers submitted are complete to 
the best of its knowledge and information. 

K. Final Approvals and Certificates: 

1. Plans and Certificates approved by the Fulton County Development Services Department 
which were maintained at the jobsite shall be amended to show construction changes and 
resubmitted as required by law. 

2. Contractors requiring filing shall complete all Fulton County inspections and permits 
records before Application for Final Payment.  Submit all approvals and certificates 
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required by the Specifications, Drawings and applicable codes and regulations of all 
relevant departments or agencies of Fulton County, State of Georgia, and local authority 
having jurisdiction. 

L. Shop Drawings, Manufacturer's Literature and Test Data (one copy only):  The Contractor shall 
submit through the Construction Manager to the County, before final acceptance, all reviewed 
shop drawings (with all corrections noted), plus sets of all approved catalog cuts, equipment 
manuals, etc.  All materials shall be indexed by Specification section.  This submittal shall 
include a list of each room and its paint manufacturers and/or wall covering number (as 
applicable) for the County's use. 

M. Keys and Maintenance Materials:  All keys, maintenance kits or stock, replacement parts or 
materials, spare construction materials, and equipment required under the Contract Documents 
shall be delivered or made available to the County.  Also refer to Section 01 760 of the General 
Requirements. 

N. No partial submittals of the above items are to be made to the Construction Manager.  All items 
of each category are to be collected by the Contractor and delivered at one time to the 
Construction Manager, together with a letter of transmittal listing all items.  Where items are to 
be delivered to the County's representative, the Contractor shall include a copy of the transmittal 
letter listing all enclosures, signed by the County's representative acknowledging receipt. 
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UNCONDITIONAL WAIVER AND RELEASE 
UPON FINAL PAYMENT 

STATE OF GEORGIA 
COUNTY OF __________ 

 The undersigned mechanic and/or materialman has been employed by _______________________ 
(name of contractor) to furnish _______________________ (describe materials and/or labor) for the 
construction of improvements known as _______________________ (title of the project or building) 
which is located in the City of 
______________, County of ________, and is owned by _________________________ (name of owner) 
and more particularly described as follows: 

(DESCRIBE THE PROPERTY UPON WHICH THE IMPROVEMENTS WERE MADE BY 
USING EITHER A METES AND BOUNDS DESCRIPTION, THE LAND LOT 

DISTRICT, BLOCK AND LOT NUMBER, OR STREET ADDRESS OF THE PROJECT.) 

Upon the receipt of the sum of $__________, the mechanic and/or materialman waives and releases any 
and all liens or claims of liens or any right against any labor and/or material bond it has upon the 
foregoing described property. 

Given under hand and seal this ______ day of ______________, 20__. 

_________________ (Seal) 

_______________________ 
_______________________ 

(Witness) 
_______________________ 

(Address) 

END OF SECTION # 01700 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION NO. 01710 

CLEANING 

PART 1 - GENERAL 

1.01 SCOPE 

A. This Section covers the general cleaning which the Contractor shall be required to perform both 
during construction and before final acceptance of the Project unless otherwise shown on the 
Drawings or specified elsewhere in these Specifications. 

1.02 QUALITY ASSURANCE 

A. Daily, and more often if necessary, conduct inspections verifying that requirements of cleanliness 
are being met. 

B. In addition to the standards described in this Section, comply with all pertinent requirements of 
governmental agencies having jurisdiction. 

1.03 HAZARDOUS MATERIAL AND WASTE 

A. The Contractor shall handle hazardous waste and materials in accordance with applicable local, 
state, and federal regulations. Waste shall also be disposed of in WFPA approved landfills as 
applicable. 

B. The Contractor shall prevent accumulation of wastes which create hazardous conditions. 

C. Burning or burying rubbish and waste materials on the site shall not be allowed. 

D. Disposal of hazardous wastes or materials into sanitary or storm waters shall not be allowed. 

1.04 DISPOSAL OF SURPLUS MATERIALS 

A. Unless otherwise shown on the Drawings, specified or directed, the Contractor shall legally dispose 
off the site all surplus materials and equipment from demolition and shall provide suitable off-site 
disposal site, or utilize a site designated by the County. 

PART 2 - PRODUCTS 

2.01 CLEANING MATERIALS AND EQUIPMENT 

A. Provide all required personnel, equipment and materials needed to maintain the specified standard 
of cleanliness. 

2.02 COMPATIBILITY 

A. Use only the cleaning materials, methods and equipment which are compatible with the surface 
being cleaned, as recommended by the manufacturer of the material or as approved by the 
Construction Manager. 

PART 3 - EXECUTION 

3.01 PROGRESS CLEANING 

A. General 

1. Do not allow the accumulation of scrap, debris, waste material and other items not 
required for construction of this Work. 
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2. At least each week, and more often if necessary, completely remove all scrap, debris 
and waste material from the job site. 

3. Provide adequate storage for all items awaiting removal from the job site, observing all 
requirements for fire protection and protection of the environment. 

B. Site 

1. Daily and more often if necessary, inspect the site and pick up all scrap, debris and 
waste material. Remove all such items to the place designated for their storage. 

2. Re-stack materials stored on site weekly. 

3. At all times maintain the site in a neat and orderly condition which meets the approval 
of the Construction Manager. 

C. Structures 

1. Weekly and more often if necessary, inspect the structures and pick up all scrap, debris 
and waste material. Remove all such items to the place designated for their storage. 

2. Weekly and more often if necessary, sweep all interior spaces clean. "Clean", for the 
purpose of this subparagraph, shall be interpreted as meaning free from dust and other 
material capable of being removed by using a hand-held broom. 

3. As required preparatory to installation of successive materials, clean the structures or 
pertinent portions as recommended by the manufacturer of the successive material. 

4. Following the installation of finish floor materials, clean the finish floor daily. "Clean", 
for the purpose of this paragraph, shall be interpreted as meaning free from all foreign 
material which, in the opinion of the Construction Manager, may be injurious to the 
finish floor material. 

5. Schedule cleaning operation so that dust and other contaminants resulting from 
cleaning operations will not fall on wet, recently painted surfaces. 

3.02 FINAL CLEANING 

A. Definitions: Unless otherwise specifically specified, "clean" for the purpose of this Article shall be 
interpreted as the level of cleanliness generally provided by commercial building maintenance 
subcontractors using commercial quality building maintenance equipment and materials. 

B. General: Prior to completion of the Work, remove from the job site all tools, surplus materials, 
equipment, scrap, debris and waste. Conduct final progress cleaning as described in 3.01 above. 

C. Site: Unless otherwise specifically directed by the Construction Manager, hose down all paved 
areas on the site and all sidewalks; rake clean other surfaces of the grounds. Completely remove all 
resultant debris. 

D. Structures 

1. Remove all traces of soil, waste material, splashed material, and other foreign matter to 
provide a uniform degree of exterior cleanliness. Visually inspect all exterior surfaces 
and remove all traces of soil, waste material, and other foreign matter. Remove all 
traces of splashed materials from adjacent surfaces. If necessary to achieve a uniform 
degree of exterior cleanliness, hose down the exterior of the structure. In the event of 
stubborn stains not removable with water, the Construction Manager may require light 
sandblasting or other cleaning at no additional cost to the County. 
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2. Visually inspect all interior surfaces and remove all traces of soil, waste material, 
smudges and other foreign matter. Remove all paint droppings, spots, stains and dirt 
from finished surfaces. 

3. Clean all glass inside and outside. 
4. Polish all surfaces requiring the routine application of buffed polish. Provide and apply 

polish as recommended by the manufacturer of the material being polished. 

E. Post-Construction Cleanup: All evidence of temporary construction facilities. Haul roads, work 
areas, structures, foundations of temporary structures, stockpiles of excess or waste materials, or 
any other evidence of construction, as directed by the Construction Manager. 

F. Restoration of Landscape Damage: Any landscape feature damaged by the Contractor shall be 
restored as nearly as possible to its original condition at the Contractor's expense. The Construction 
Manager will decide what method of restoration shall be used. 

G. Timing: Schedule final cleaning as approved by the Construction Manager to enable the County to 
accept the Project. 

3.03 CLEANING DURING COUNTY'S OCCUPANCY 

A. Should the County occupy the Work or any portion thereof prior to its completion by the Contractor 
and acceptance by the County, responsibilities for interim and final cleaning of the occupied spaces 
shall be as determined by the Construction Manager in accordance with the Supplementary 
Conditions of the Contract Documents. 

END OF SECTION # 01710 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION NO. 01720 

PROJECT RECORD DOCUMENTS 

1.01 GENERAL 

A. The Contractor shall maintain at the site for the County one record copy of: 

1. Drawings. 
2. Specifications. 
3. Addenda. 
4. Change orders and other modifications to the Contract. 
5. Construction Manager field orders or written instructions. 
6. Approved shop drawings, product data, and samples. 
7. Field test records. 

B. Related Requirements: 

1. Section 01050: Construction Layout 
2. Section 01200: Project Meetings 
3. Section 01340: Shop Drawings, Product Data, and Samples 
4. Section 01500: Construction Facilities and Temporary Controls 

1.02 MAINTENANCE OF DOCUMENTS AND SAMPLES 

A. The Contractor shall store record documents and samples in the field office apart from documents 
used for construction. 

1. Provide files and racks for storage of documents. 
2. Provide locked cabinet or secure storage space for storage of samples. 

B. Documents and samples shall be filed in accordance with Data Filing Format of the Uniform 
Construction Index. 

C. Documents shall be maintained in a clean, dry, legible condition and in good order. Record 
documents shall not be used for construction purposes. 

D. Documents and samples shall be available at all times for inspection by the Construction Manager. 

1.03 MARKING DEVICES 

A. The Contractor shall provide felt tip marking pens for recording information in the color code 
designated by the Construction Manager. 

1.04 RECORDING 

A. Each document shall be labeled "PROJECT RECORD" in large printed letters. 

B. Record information shall be kept current with construction progress. 

C. Record Drawings: 

1. The Contractor shall keep an accurate record of variations between the work actually 
provided and that shown on the Contract Drawings. The representation of such variations 
shall conform to standard drafting practice and shall include such supplementary notes, 
legends and details as may be necessary for legibility and clear portrayal of the 
construction. 

2. Do not conceal any work until required information is recorded. 
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3. Following the construction of the project, Contractor shall provide a Record Survey 
performed by a Registered Professional Land Surveyor. Survey shall accurately reflect 
installed location, depth, pipe size and other pertinent details. Cost for the survey shall be 
included in the price bid for pipe and no separate payment will be made for this survey. 

1.05 SUBMITTAL 

A. Sketches showing the "Record" information shall be provided monthly to the Construction Manager 
and submitted with the partial pay request. 

B. The Contractor shall have the complete set of Record Documents certified as to their completeness 
and correctness by the Resident Inspector and shall deliver the certified Record Documents to the 
Construction Manager with the final pay estimate. 

C. Each submittal shall be accompanied by a transmittal letter in duplicate, containing: 

1. Date. 
2. Project title and number. 
3. Contractor's name and address. 
4. Title and number of each Record Document. 
5. Signature of the Contractor or his authorized representative. 

END OF SECTION # 01720 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION NO. 01740 

WARRANTIES AND BONDS 

PART 1 - GENERAL 

1.01 PROJECT MAINTENANCE AND WARRANTY 

A. Maintain and keep in good repair the Work covered by these Drawings and Specifications until 
acceptance by County. 

B. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on 
product warranties do not relieve Contractor of obligations under requirements of the Contract 
Documents.  Manufacturer's disclaimers and limitations on product warranties do not relieve 
suppliers, manufacturers, and subcontractors required to countersign special warranties with the 
Contractor, if required in the Contract Documents. 

C. The Contractor shall furnish to the County four (4) copies of bound and indexed notebook 
containing written warranties for equipment/products furnished under the contract, and a complete 
listing of such equipment/products.  The equipment/products list shall state the specification section 
applicable to the equipment/product, duration of the warranty therefore; start date of the warranty, 
ending date of the warranty, and the point of contact for fulfillment of the warranty.  

D. The Contractor shall warrant for a period of one year from the date of County’s written acceptance 
of certain segments of the Work and /or County’s written final acceptance of the Project, as defined 
in the Contract Documents, that the completed Work is free from all defects due to deficient or 
faulty products or workmanship.  The Contractor shall promptly make such corrections as may be 
necessary by reason of such defects at no additional cost to the County, irrespective of beneficial 
use of deficient or defective work the County has received through a portion of anticipated useful 
service lives. 

E. The County will give notice of observed defects with reasonable promptness. In the event that the 
Contractor should fail to make such corrections, the County may do so and charge the Contractor 
the cost thereby incurred. The Performance Bond shall remain in full force and effect throughout 
the warranty period. 

F. The Contractor shall not be obligated to make replacements which become necessary because of 
Force Majeure conditions, ordinary wear and tear, or as a result of improper operation or 
maintenance or as a result of improper work or damage by another Contractor or the County, or to 
perform work which is normally performed by a maintenance crew during routine maintenance and 
operation. 

G. In the event of malfunctions or failures prior to the expiration of the one year warranty described 
above, the County will notify the Contractor of the malfunctions or failures.  The Contractor shall 
disassemble, inspect and modify or replace the affected unit, as necessary to prevent further 
occurrences. All related components which may have been damaged or rendered non-serviceable as 
a consequence of the failure shall be replaced. A new 12 month warranty against defective or 
deficient design, workmanship, and materials shall commence on the day that the item is 
reassembled and placed back into operation. As used herein, failure may include, but are not limited 
to, cracked or broken housings, piping, or vessels, excessive deflections, bent or broken shafts, 
broken or chipped gear teeth, premature bearing failure, excessive wear or excessive leakage around 
seals. Failures which are directly and clearly traceable to operator abuse, such as operations in 
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conflict with published operating procedures or improper maintenance, such as substitution of 
unauthorized replacement parts, use of incorrect lubricants or chemicals, flagrant over-or under-
lubrication and using maintenance procedures not conforming with published maintenance 
instructions, shall be exempted from the scope of the one year warranty. Should multiple (two or 
more) failures occur in a given item, all products of the same size and type shall be disassembled, 
inspected, modified or replaced as necessary and re-warranted for one year. 

H. The Contractor shall, at Contractor’s expense, furnish all labor, materials, tools, equipment and 
services, including packaging, handling and shipping, required and shall make such repairs and 
removals and shall perform such work or reconstruction as may be necessary by any structural or 
functional defect or failure resulting from deficiency, neglect, faulty workmanship or faulty 
materials, in any part of the Work performed by the Contractor. Such repair shall also include 
refilling of trenches, excavations or embankments which show settlement or erosion after 
backfilling or placement. 

I. Except as noted on the Drawings or as specified, all structures such as embankments and fences 
shall be returned to their original condition prior to the completion of the Contract. Any and all 
damage to any facility not designated for removal, resulting from the Contractor’s operations, shall 
be promptly repaired by the Contractor at no cost to the County. 

J. The Contractor shall be responsible for all road and entrance reconstruction and repairs and 
maintenance of the same for a period of one year from the date of final acceptance. In the event of 
the repairs and maintenance are not made immediately and it becomes necessary for the County of 
the road to make such repairs, the Contractor shall reimburse the County of the road for the cost of 
such repairs. 

K. At no additional cost to the County, the Contractor shall provide temporary equipment, materials 
and services to adequately maintain the functionality of the system, as necessitated by the reason of 
defective or deficient Work by the Contractor.  The Contractor shall provide the necessary provide 
temporary equipment, materials and services until the Contractor’s defective or deficient Work has 
been corrected and the Contractor-provided temporary equipment, materials and services are no 
longer required to adequately maintain the functionality of the system. 

L. In the event the Contractor fails to proceed to remedy the defects upon notification within 15 days 
of the date of such notice, the County reserves the right to cause the required materials to be 
procured and the work to be done, as described in the Drawings and Specifications, and to hold the 
Contractor and the sureties on Contractor’s bond liable for the cost and expense thereof. 

M. Notice to contractor for repairs and reconstruction will be made in the form of a registered letter 
addressed to the Contractor at Contractor’s home office. 

N. Neither the foregoing paragraphs nor any provision in the Contract Documents, nor any special 
guarantee time limit implies any limitation of the Contractor’s liability within the law of the place of 
construction. 

1.02 TRANSFER OF WARRANTIES TO OWNER 

A. The Contractor shall transfer all residual Coincidental Product Warranties to the Owner at the end 
of the warranty period required by the Contract Documents.  Coincidental Product Warranty is a 
warranty which is not specifically required by Contract Documents (other than as specified in this 
Section), but which is available on a product incorporated into the Work, by virtue of the fact that 
manufacturer of product has published a warranty in connection with purchases and uses of product 
without regard for specific applications except as otherwise limited by terms of warranty. 

 

END OF SECTION # 01740 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION NO. 02100 

SITE PREP 

PART 1 GENERAL 

1.01 Scope 

A. This Section described materials and equipment to be utilized and requirements for their 
use in preparing the work site for construction.  The Design-Builder shall furnish all 
materials, equipment and labor necessary to complete the work. 

B. Comply with applicable codes, ordinances, rules, regulations and laws of local, 
municipal, state or federal authorities having jurisdiction. 

1.02 Clearing and Grubbing 

A. Within the limits shown on the Drawings, the site will be cleared and grubbed to prepare 
for construction. 

B. Clearing  

1. All vegetable growth such as trees, shrubs, brush, logs, upturned stumps and 
roots of down trees, and other similar items shall be removed and disposed of 
properly by the Design-Builder as specified below.  Cultivated growth shall be 
removed and trees felled as necessary within the construction work site and as 
indicated. 

2. Where the tree limb structure interferes with utility wires, or where the trees to be 
felled are in close proximity to utility wires, the tree shall be taken down in 
sections to eliminate the possibility of damage to the appropriate utility. 

3. All buildings, fences, lumber piles, trash and obstructions, except utility poles 
shall be removed and disposed of by the Design-Builder.  Any work pertaining to 
utility poles shall comply with the requirements of the appropriate utility. 

4. All fences adjoining any excavation or embankment that may be damaged or 
buried shall be carefully removed, stored and replaced. 

C. All stumps, roots, foundations and planking embedded in the ground shall be removed 
and disposed of properly by the Design-Builder as specified below.  Piling and butts of 
utility poles shall be removed to a minimum depth of two feet below the limits of 
excavation for structures, trenches and roadways or two feet below finish grade, 
whichever is lower. 

1.03 Preliminary Grading 

A. Before beginning construction, the Design-Builder shall grade the entire work site to 
conform, in general, to the finish elevations shown on the Drawings.  The Drawings show 
both existing contour elevations and finished contour elevations. 

1.04 Testing and Inspection Services 

A. Soil testing will be performed by an independent testing laboratory selected by the 
Owner.  Payment for soil testing shall be made by the Design-Builder from the “Soils 
And Concrete Testing” cash allowance. 

B. The soils testing laboratory is responsible for the following: 
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1. Compaction tests in accordance with ASTM D 698. 

2. Field density tests for each two feet of lift; one test for each 5,000 square feet of 
fill. 

3. Inspecting and testing stripped site, subgrades and proposed fill materials. 

C. The Design-Builder’s duties relative to testing include: 

1. Notifying the laboratory of conditions requiring testing. 

2. Coordinating with the laboratory for field testing. 

3. Providing representative fill soil samples to laboratory for test purposes.  Provide 
50 pound samples of each fill soil. 

4. Paying costs for additional testing performed beyond the scope of that required 
and for retesting where initial tests reveals non-conformance with specified 
requirements. 

D. Inspection: 

1. Earthwork operations, suitability of excavated materials for fill and backfill, and 
placing the compaction of fill and backfill is subject to inspection.  The Engineer 
will observe earthwork operations. 

2. Foundations and shallow spread footing foundations are required to be inspected 
by a geotechnical engineer to verify suitable bearing and construction. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION 

3.01 Preparation 

A. Maintain bench marks, monuments and other reference points.  Re-establish, at no cost to 
the Owner, any such reference points if disturbed or destroyed. 

3.02 Clearing  

A. Clear areas required for access to site and execution of work. 

B. Remove trees and shrubs within the area to be cleared. 

C. Clear undergrowth and deadwood, without disturbing subsoil. 

3.03 Disposal of Refuse 

A. The refuse resulting from the clearing and grubbing operation shall be hauled to a 
disposal site secured by the Design-Builder and shall be disposed of in accordance with 
all requirements of federal, state, county and municipal regulations.  No debris of any 
kind shall be deposited in any stream or body of water, or in any street or alley.  No 
debris shall be deposited upon any private property except with written consent of the 
property owner.  In no case shall any material be left on the Project, shoved onto abutting 
private properties, or be buried in embankments or trenches on the Project. 

B. When approved in writing by the Engineer and when authorized by the proper authorities, 
the Design-Builder may dispose of such refuse by burning on the site of the Project 
provided all requirements set forth by the authorities are met.  The authorization to burn 
shall not relieve the Design-Builder in any way from damages which may result from 
Design-Builder's operations.  On easements through private property, the Design-Builder 
shall not burn on the site. 



06RFB48856K-RS, Butterfield Lane Sewer Replacement – S225 Section # 02126 - Page # 1 
 STREAM CROSS AND CONSTRUCTION EXITS 

 

Butterfield Lane Sewer Replacement 
January 2006 

 

S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION NO. 02126 

STREAM CROSS AND CONSTRUCTION EXITS 

PART 1   GENERAL 

1.01 SCOPE 

A. The section shall apply to all temporary road construction, including stream crossings and 
access roads. 

B. Temporary road construction includes, but is not limited to, providing all construction 
exits, rip-rap, traffic control, and excavation work necessary to create vehicular access 
throughout the entire length of the project. 

1.02 DEFINITIONS 

A. A “construction exit” is defined as a stone-stabilized pad located at any point where 
traffic will be leaving a construction site to a public right-of-way, street, alley, sidewalk, 
or parking area. 

B. A “stream crossing” is defined as a temporary structure installed across a flowing stream 
or watercourse for use by construction equipment. 

1.03 JOB CONDITIONS 

A. Location of the Work: The area to be constructed as shown schematically on the 
Drawings or specified below. 

PART 2   PRODUCTS 

2.01 EQUIPMENT 

A. The Contractor shall furnish equipment of the type normally used in temporary road 
construction operations, including, but not limited to, tractors, trucks, loaders, graders, 
bulldozers, and cranes. 

PART 3   EXECUTION 

3.01 CONSTRUCTION EXIT 

A. Provide temporary stone exit/entrance pad located at points of vehicular ingress and 
egress to the site and maintain in service until instructed otherwise by the Construction 
Manager. Minimum pad thickness shall be 6 inches; minimum length shall be 50 feet. 
Maintain in a condition that will prevent tracking or flow of mud onto public road. 
Construction Exits shall conform with the requirements setforth in the Manual for 
Erosion and Sediment Control in Georgia Fifth Edition (2000), Georgia Soil and Water 
Conservation Commission. Excerpts from the manual are included in this Specification. 

3.02 STREAM CROSSINGS 

A. Provide temporary stream crossings located at points of vehicular crossings and maintain 
in service until instructed otherwise by the Construction Manager. Structures shall be 
protected from washout during periods of peak discharges by diverting water around the 
structures. Structures shall be designed to withstand flows from a 10-year, 24 hour 
frequency storm or the storm specified in Title 12-7-1 of the Official Code of the Georgia 
Annotated. Contractor shall obtain the services of a licensed Georgia Professional 
Engineer (P.E.) to size these structures and certify that the design has met the above 
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referenced criteria. Excerpts from the Manual for Erosion and Sediment Control in 
Georgia Fifth Edition (2000) are included in this specification for reference.  

(Remainder of this page intentionally blank.) 

------------------------------------------ 

END OF SECTION # 02126 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION NO. 02200 

EARTHWORK 

PART 1 GENERAL 

1.01 SCOPE 

A. This Section includes earthwork and related operations, including, but not limited to, 
clearing and grubbing the construction site, dewatering, excavating all classes of material 
encountered, pumping, draining and handling of water encountered in the excavations, 
handling, storage, transportation and disposal of all excavated and unsuitable material, 
construction of fills and embankments, backfilling around structures and pipe, backfilling all 
trenches and pits, compacting, all sheeting, shoring and bracing, preparation of subgrades, 
surfacing and grading, and any other similar, incidental, or appurtenant earthwork operation 
which may be necessary to properly complete the work. 

B. The Design-Builder shall provide all services, labor, materials and equipment required for all 
earthwork and related operations necessary or convenient to the Design-Builder for 
furnishing complete Work as shown on the Drawings or specified in these Contract 
Documents. 

1.02 GENERAL 

A. The elevations shown on the Drawings as existing are taken from the best existing data and 
are intended to give reasonably accurate information about the existing elevations.  They are 
not precise and the Design-Builder shall become satisfied as to the exact quantities of 
excavation and fill required. 

B. Earthwork operations shall be performed in a safe and proper manner with appropriate 
precautions being taken against all hazards. 

C. All excavated and filled areas for structures, trenches, fills, topsoil areas, embankments and 
channels shall be maintained by the Design-Builder in good condition at all times until final 
acceptance by the Owner.  All damage caused by erosion or other construction operations 
shall be repaired by the Design-Builder using material of the same type as the damaged 
material. 

D. Earthwork within the rights-of-way of the Department of Transportation, the County Road 
Department and the respective cities shall be done in accordance with requirements and 
provisions of the permits issued by those agencies for the construction within their 
respective rights-of-way.  Such requirements and provisions, where applicable, shall take 
precedence and supersede the provisions of these Specifications. 

E. The Design-Builder shall control grading in a manner to prevent surface water from running 
into excavations.  Obstruction of surface drainage shall be avoided and means shall be 
provided whereby storm water can be uninterrupted in existing gutters, other surface drains 
or temporary drains.  Free access must be provided to all fire hydrants, watergates and 
meters. 

F. No classification of excavated materials will be made.  Excavation work shall include the 
removal and subsequent handling of all materials excavated or otherwise removed in 
performance of the work, regardless of the type, character, composition or condition 
thereof. 
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G. Tests for compaction and density shall be conducted by the Engineer or by an independent 
testing laboratory selected by the Engineer.  Costs of compaction tests performed by an 
independent testing laboratory shall be paid for directly by the Owner and not as a part of 
this Contract.  The Design-Builder shall make all necessary excavations and shall supply any 
samples of materials necessary for conducting compaction and density tests.  The cost of all 
retests made necessary by the failure of materials to conform to the requirements of these 
Contract Documents shall be paid by the Design-Builder. 

H. All earthwork operations shall comply with the requirements of OSHA Construction 
Standards, Part 1926, Subpart P, Excavations, Trenching, and Shoring, and Subpart O, 
Motor Vehicles, Mechanized Equipment, and Marine Operations, and shall be conducted in 
a manner acceptable to the Engineer. 

I. It is understood and agreed that the Design-Builder has made a thorough investigation of the 
surface and subsurface conditions of the site and any special construction problems which 
might arise as a result of nearby watercourses and floodplains, particularly in areas where 
construction activities may encounter water-bearing sands and gravels or limestone solution 
channels.  The Design-Builder shall be responsible for providing all services, labor, 
equipment and materials necessary or convenient to the Design-Builder for completing the 
work within the time specified in these Contract Documents. 

PART 2 PRODUCTS 

2.01 MATERIALS AND CONSTRUCTION 

A. Earthwork Materials 

1. Fill Material, General 

a. Approval Required:  All fill material shall be subject to the approval of the 
Engineer. 

b. Notification:  For approval of imported fill material, notify the Engineer at least one 
week in advance of intention to import material, designate the proposed borrow area 
and permit the Engineer to sample as necessary from the borrow area for the 
purpose of making acceptance tests to prove the quality of the material. 

2. On-Site Fill Material:  All on-site fill material shall be soil exclusive of organic 
matter, frozen lumps or other deleterious substances.  On-site fill material shall 
contain no rocks or lumps over 3-inches maximum in dimension. 

3. Imported Fill Materials:  All imported fill material shall meet the requirements of 
on-site fill material. 

4. Sand Cushions and Sand Fill:  Sand cushions and sand fill shall consist of a 
sand-gravel fill of such gradation that 100 percent will pass a 3/8-inch sieve and not 
more than 10 percent by weight is lost by washing. 

5. Coarse Aggregate:  Coarse aggregate shall conform to the Georgia Department of 
Transportation Standard Specifications for Construction of Road and Bridges, 
800.01 for No. 57 Stone, Group II and shall have the following gradation: 

Sieve Size Percent Passing 

2-inch - 
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Sieve Size Percent Passing 

1-1/2-inch 100 

1-inch 95 - 100 

1/2-inch 25 - 60 

No. 4 0 - 10 

No. 8 0 - 5 

6. Fine Aggregate:  All fine aggregate shall conform to the Georgia Department of 
Transportation Standard Specifications for Construction of Road and Bridges, 
801.01 and shall have the following gradation: 

Sieve Size Percent Passing 

No. 4 100 

No. 16 25 - 75 

No. 100 0 - 25 

7. Pea Gravel:  Pea gravel shall be clean, naturally rounded aggregate, 1/8 to 3/4-inch 
in diameter per ASTM C 33. 

8. Top Soil:  Dark organic weed free loam, free of muck. 

B. Sheeting, Bracing and Timbering:  The Design-Builder shall furnish, place and maintain all 
sheeting, bracing and timbering required to properly support trenches and other excavations 
in open cut and to prevent all movement of the soil, pavement, structures or utilities outside of 
the trench or pit. 

1. General 

a. Cofferdams and bracing design, including computations, shall be prepared before 
commencing construction operations.  Drawings and design computations shall be 
signed and sealed by a professional engineer registered in the State of Georgia.  
The drawings and design computations shall not be submitted to the Engineer. 

b. Sheeting, bracing and timbering shall be so placed as to allow the work to be 
constructed to the lines and grades shown on the Drawings and as ordered by the 
Engineer. 

c. If at any time the method being used by the Design-Builder for supporting any 
material or structure in or adjacent to any excavation is not reasonably safe, the 
Design-Builder shall provide additional bracing and support necessary to furnish the 
added degree of safety. 

d. All sheeting in contact with the concrete or masonry shall be cut off as directed by 
the Engineer and left in place. 
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2. Timber:  Timber may be substituted for steel sheet piling when approved by the 
Engineer.  Timber for shoring, sheeting or bracing shall be sound and free of large 
or loose knots and in good condition.  Size and spacing shall be in accordance with 
OSHA regulations. 

3. Steel Sheet Piling:  Steel sheet piling shall be the continuous interlock type.  The 
weight, depth and section modulus of the sheet piling shall be sufficient to restrain 
the loads of earth pressure and surcharge from existing foundations and/or live 
loads.  Procedure for installation and bracing shall be so scheduled and coordinated 
with the removal of the earth that the ground under existing structures shall be 
protected against lateral movement at all times.  The Design-Builder shall provide 
closure and sealing between sheet piling and existing facilities.  Steel piling within 
three feet of an existing building, structure or pipeline shall remain in place, unless 
otherwise directed by the Engineer. 

4. Remove bracing and sheeting in units when backfill reaches the point necessary to 
protect the structures and adjacent property.  Leave sheeting in place when in the 
opinion of the Engineer it cannot be safely removed.  Cut off sheeting left in place at 
least two feet below the surface. 

C. Other Materials:  All other materials, not specifically described but required for proper 
completion of the work of this Section, shall be as selected by the Design-Builder subject to 
the approval of the Engineer. 

D. Stockpile Area:  The stockpile area shown on the Drawings, or as directed by the Engineer, 
shall be used to stockpile soil material for backfilling around structures and to stockpile 
needed topsoil. 

PART 3 EXECUTION 

3.01 GENERAL 

A. Safety:  Comply with local regulations and with the provisions of the “Manual of Accident 
Prevention in Construction” of the Associated General Contractors of America, Inc., 
Occupational Safety and Health Act and all other applicable safety regulations. 

B. Topsoil 

1. Remove all topsoil to a depth at which subsoil is encountered, from all areas under 
buildings, pavements, and from all areas which are to be cut to lower grades or 
filled. 

2. With the Engineer's approval, topsoil to be used for finish grading may be stored on 
the site. 

3. Other topsoil may be used for fill in non-critical areas with approval of the 
Engineer. 

4. Properly dispose of all excess topsoil off site. 

C. Bracing and Sheeting 

1. Furnish, put in place, and maintain all sheeting, bracing and shoring as may be 
required to properly support the sides of all excavations and to prevent all 
movement of earth which could in any way injure the work, adjacent property or 
workers. 
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2. Properly support all excavations in locations indicated on the Drawings and where 
necessary to conform to all pertinent rules and regulations and these Specifications, 
even though, such locations are not indicated on the Drawings. 

3. Exercise care in the removal of sheeting, shoring, bracing and timbering to prevent 
collapse or caving of the excavation faces being supported and damage to the work 
and adjacent property. 

4. Do not leave any sheeting or bracing in the trench or excavation after completion of 
the work, unless approved by the Engineer. 

D. Obstructions 

1. Remove and dispose of all trees, stumps, roots, boulders, sidewalks, driveways, 
pavement, pipes and the like, as required for the performance of the work. 

2. Exercise care in excavating around catch basins, inlets and manholes so as not to 
disturb or damage these structures. 

3. Avoid removing or loosening castings or pushing dirt into catch basins, inlets and 
manholes. 

4. Damaged or displaced structures or casting shall be repaired, replaced and dirt 
entering the structures during the performance of the work shall be removed at no 
additional cost to the Owner. 

E. Utilities to be Abandoned 

1. When pipes, conduits, sewers or other structures are removed from the trench 
leaving dead ends in the ground, such ends shall be fully plugged or sealed with 
brick and non-shrink grout. 

2. Abandoned structures such as manholes or chambers shall be entirely removed 
unless otherwise specified or indicated on the Drawings. 

3. All materials from abandoned utilities which can be readily salvaged shall be 
removed from the excavation and stored on the site at a location as directed by the 
Owner. 

4. All salvageable materials will remain the property of the Owner unless otherwise 
indicated by the Owner. 

F. Extra Earth Excavation 

1. In case soft or excessively wet material which, in the opinion of the Engineer, is not 
suitable, is encountered below the final subgrade elevation of an excavation or 
underneath a structure, the Engineer may order the removal of this material and its 
replacement with crushed stone or other suitable material in order to make a suitable 
foundation for the construction of the structure. 

G. Cutting Paved Surfaces and Similar Improvements 

1. Remove existing pavement as necessary for installing pipe utilities and 
appurtenances or as otherwise shown on the Drawings. 

2. Before removing any pavement, mark the pavement neatly, paralleling pipe lines 
and existing street lines.  Space the marks the width of the trench. 

3. Break asphalt pavement along the marks using jack hammers or other suitable 
tools.  Break concrete pavement along the marks by use of jack hammers or by 
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scoring with a rotary saw and breaking below the score by the use of jack 
hammers or other suitable tools. 

4. Do not pull pavement with machines until completely broken and separated from 
pavement to remain. 

5. Do not disturb or damage the adjacent pavement.  If the adjacent pavement is 
disturbed or damaged, remove and replace the damaged pavement.  No additional 
payment will be made for removing and replacing damaged adjacent pavement. 

6. Remove and replace sidewalks disturbed by construction for their full width and to 
the nearest undisturbed joint. 

7. The Design-Builder may tunnel under curbs that are encountered.  Remove and 
replace any curb disturbed by construction to the nearest undisturbed joint. 

3.02 EXCAVATION 

A. Method 

1. All excavation shall be by open cut from the surface except as indicated on the 
Drawings. 

2. All excavations for pipe appurtenances and structures shall be made in such manner 
and to such depth and width as will give ample room for building the structures and 
for bracing, sheeting and supporting the sides of the excavation, for pumping and 
draining groundwater and wastewater which may be encountered, and for the 
removal from the excavation of all materials excavated. 

3. Take special care so that the soil below the bottom of the structure to be built is left 
undisturbed. 

B. Grades 

1. Excavate to grades indicated on the Drawings. 

2. Where excavation grades are not indicated on the Drawings, excavate as required to 
accommodate installation. 

C. Disposal of Excavated Material 

1. Remove and properly dispose of all excavated material not needed to complete 
filling, backfilling and grading. 

2. Dispose of excavated material off site at locations secured by the Design-Builder 
and in accordance with all requirements of federal, state, county and municipal 
regulations.  No debris of any kind shall be deposited in any stream or body of 
water, or on any street or alley.  No debris shall be deposited on any private property 
except by written consent of the property owner.  In no case shall any material be 
left on the Project, shoved onto abutting private properties, or be buried in 
embankments or trenches on the Project. 

3.03 EXCAVATION FOR STRUCTURES 

A. Earth Excavation 

1. Earth excavation shall include all substances to be excavated other than rock.  Earth 
excavation for structures shall be to limits not less than two feet outside wall lines, 
to allow for formwork and inspection, and further as necessary to permit the trades 
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to install their work.  All materials loosened or disturbed by excavation shall be 
removed from surfaces to receive concrete or crushed stone. 

2. No separate payment will be made for earth excavation.  The cost of such work and 
all costs incidental thereto shall be included in the price bid for the item to which the 
work pertains. 

B. Rock Excavation 

1. Definition of Rock:  Any material which cannot be excavated with a single-tooth 
ripper drawn by a crawler tractor having a minimum draw bar pull rated at not less 
than 56,000 pounds (comparable to Caterpillar D 8K or comparable to Caterpillar 
977 front-end loader, and occupying an original volume of at least one cubic yard).  
The Engineer shall be the sole determinant as to the limits to which the material is 
classified as rock. 

2. Excavation:  Where rock is encountered within excavation for structures, it shall be 
excavated to the lines and grades indicated on the Drawings or as otherwise directed 
by the Engineer.  The Design-Builder shall be responsible for obtaining any blasting 
permits required. 

3. Blasting:  Blasting operations shall be conducted in accordance with all existing 
ordinances and regulations.  All structures shall be protected from the effects of the 
blast.  The blasting shall be done by licensed experienced workers.  Dispose of 
excavated rock in accordance with applicable federal, state, county and local 
regulations. 

a. If, in the sole opinion of the Engineer, the Design-Builder persistently uses 
excessive blasting charges or blasts in an unsafe or improper manner, the 
Engineer will direct the Design-Builder to employ an independent, 
qualified blasting consultant, approved by the Engineer, to supervise the 
preparation for each blast and approve the quantity of each charge.  The 
cost of the blasting consultant will be paid for by the Design-Builder and 
the Design-Builder shall not be reimbursed through the Contract allowance.  
The qualified blasting consultant when required to perform drilling and 
blasting will be paid for by the Design-Builder. 

b. The Design-Builder will notify the Inspector before any charge is set and 
prior to blasting.  Following review by the inspector regarding the 
proximity (normally within 300 linear feet) of permanent structures to the 
blasting site, the Engineer may direct the Design-Builder to employ an 
independent qualified specialty subcontractor, approved by the Engineer, to 
monitor the blasting by use of seismograph, identify areas where light 
charges must be used, conduct pre-event and post-event inspections of all 
structures, including photographs or videos, and maintain a detailed written 
log.  The cost of this independent qualified specialty subcontractor will be 
paid for through the Contract allowance.  The specialty subcontractor 
allowance will be used only to pay for a specialty subcontractor when 
directed by the Engineer to monitor blast, conduct pre-event and/or 
post-event inspections and maintain a log of these activities. 

c. Any damage done shall be promptly repaired by the Design-Builder at the 
Design-Builder's own expense. 
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d. Rock excavation will be paid for as an extra in addition to payment for earth 
excavation provided for elsewhere in these Specifications.  Payment will be 
made for measured quantity of rock excavated, at the unit price bid per 
cubic yard.  The unit price for rock excavation shall include the cost of rock 
excavation, the cost of handling sufficient and suitable fill material and all 
costs incidental thereto.  The allowable volume of rock excavation for 
payment, unless otherwise authorized by the Engineer, shall be based on the 
following measurements: 

i. Horizontal measurement shall be to the actual dimension of the 
excavation, but not exceeding one foot in the clear outside the outer 
surface of the structure or a minimum of two feet from a wall. 

ii. Depth measurement shall be made from the original top of rock to the 
bottom of the structure as constructed, or to the bottom of the rock, if 
above grade. 

4. No allowance shall be made for overcutting or for excavation below the required 
elevations.  The Engineer must be given reasonable notice to measure all rock. 

5. If excess excavation is made or the material becomes disturbed so as to require removal 
below final subgrade elevations or beyond the prescribed limits, the resulting space shall 
be refilled with Class “C” concrete in accordance with Section 03300 of these 
Specifications. 

C. Excavation for Foundations:  Footings and slabs on grades shall rest on undisturbed earth, 
rock or compacted materials to insure proper bearing. 

1. Unsuitable Foundation Material 

a. Any material in the opinion of the Engineer which is unsuitable for 
foundation shall be removed and replaced with compacted crushed stone, or 
with compacted fill material as directed by the Engineer.  Crushed stone 
shall meet the requirements of the Georgia Department of Transportation 
Specification 800.01 for No. 57 stone. 

b. No determination of unsuitability will be made until all requirements for 
dewatering are satisfactorily met. 

2. Foundation in Rock 

a. Foundations for a structure shall be on similar materials.  Should excavation 
for a foundation be partially in rock, the Design-Builder shall undercut that 
portion of the rock 12-inches and bring the excavation to grade with 
compacted crushed stone. 

b. Where ordered by the Engineer, undercutting of rock and replacement with 
crushed stone will be paid for at the unit price bid for rock excavation. The 
quantity shall equal one foot of depth over the horizontal dimensions 
authorized by the Engineer. 

3. Pipe Trenches Beneath Structures 

a. Where piping or conduit passes beneath footings or slabs resting on grade, 
trenches shall be excavated to provide a minimum of 6-inches clearance 
from all surfaces of the pipe or conduit.  The trench shall be backfilled to the 
base of the structure with concrete. 
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b. No separate payment will be made for concrete backfill of trenches beneath 
structures.  The cost of this work and all costs incidental to it shall be 
included in the price bid for the item to which the work pertains. 

4. Unauthorized Excavation 

a. Care shall be taken that excavation does not extend below bottom levels of 
footings or slabs on earth or rock.  Should the excavation, through 
carelessness or neglect, be carried below such levels, the Design-Builder 
shall fill in the resulting excess excavation with concrete under footings and 
compacted crushed stone or other approved material under slabs.  Crushed 
stone or gravel shall meet the Georgia Department of Transportation 
Specification 800.01 for No. 57 stone.  Should excavation be carried beyond 
outside lines of footings such excess excavation shall be filled with concrete, 
or formwork shall be provided, as directed by the Engineer. 

b. Additional costs of corrective work, made necessary by unauthorized 
excavation of earth or rock, shall be borne by the Design-Builder. 

D. Unsuitable Bearing 

1. If suitable bearings for foundations are not encountered at the elevations indicated on 
the Drawings, immediately notify the Engineer. 

2. Do not proceed further until instructions are received and necessary measurements 
made for purposes of establishing additional volume of excavation. 

3.04 FILL 

A. Controlled Fill 

1. The fill for roadways, parking areas, walks, structures, and building slabs on grade 
shall be controlled fill. 

2. After the existing ground or excavated area has been proofrolled and examined by 
the Engineer, all holes and other irregularities shall be filled and compacted before 
the main fill is placed. 

3. The fill shall be placed in even layers not exceeding 10-inches in depth and shall be 
thoroughly compacted as herein specified. 

4. If an analysis of the soil being placed shows a marked difference from one location 
to another, the fill being placed shall not be made up of a mixture of these materials. 

5. Each different type of material shall be handled continuously so that field control of 
moisture and density may be based upon a known type of material. 

6. No fill shall be placed following a heavy rain without first making certain on 
isolated test areas that compaction can be obtained without damage to the already 
compacted fill. 

B. Proofrolling 

1. All areas where roadways, parking areas, sidewalks, structures, and buildings are to 
be constructed on cut areas, compacted fill, and other areas where indicated on the 
Drawings, shall be proofrolled to detect soft spots prior to the placement of fill 
material and after placement of fill, which shall be construction of foundations. 
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2. Proofrolling shall consist of moving a 20-30 ton loaded dump truck or other 
pneumatic tire roller over the subgrade before the subgrade is shaped.  Proofrolling 
shall be witnessed by the Engineer. 

3. Pneumatic-tired rollers shall have not fewer than four pneumatic tired wheels which 
shall be of such size and ply that tire pressures can be maintained between 80 and 
100 pounds per square inch for 25,000 pound wheel load during rolling operations.  
Unless otherwise required, rolling shall be done with tires inflated to 90 psi.  The 
roller wheels shall be located abreast in a rigid steel frame.  Each wheel shall be 
loaded with an individual weight box so that each wheel will bear an equal load 
when traversing uneven ground.  The weight boxes shall be suitable for ballast 
loading such that the load per wheel shall be 25,000 pounds.  The spacing of the 
wheels shall insure that the distance between the nearest edges of adjacent tires shall 
be not greater than one-half of the tire width of a single tire at the operating pressure 
for a 25,000 pound wheel load.  The roller shall be operated no faster than 10 miles 
per hour. 

4. Subgrade shall be proofrolled with six passes of the truck or roller.  Depressions that 
develop during the proofrolling operation shall be filled with suitable material and 
those filled areas shall be proofrolled with six passes of the roller.  If, after having 
been filled and proofrolled, the subgrade still contains depressions, the area shall be 
undercut to the full depth of the soft material or five feet whichever is less, 
backfilled, recompacted, and rolled to achieve a subgrade acceptable to the 
Engineer. 

5. After the proofrolled subgrade has been accepted by the Engineer, the surface of the 
subgrade shall be finish rolled with a smooth steel wheel roller weighing not less 
than 10 tons.  Finished surface of the subgrade shall be within a tolerance of 
1/4-inch at every point. 

6. Conduits, pipes, culverts and underdrains shall be neither disturbed nor damaged by 
proofrolling operations.  Rollers shall neither pass over, nor approach closer than 
five feet to, conduits, pipes, culverts and underdrains unless the tops of those 
products are deeper than three feet. 

C. Placement 

1. Prior to placement of any material in embankments, the area within embankment 
limits shall be stripped of topsoil and all unsuitable materials removed as described 
under Article 3.02.  The area shall then be scarified to a depth of at least 6-inches. 

2. Fill materials shall be placed in continuous approximately horizontal layers 
extending the full width of the embankment cross-section and the full dimension of 
the excavation where practical and having a net compacted thickness of not over 
6-inches. 

3. Fill materials shall be placed at optimum moisture content within practicable limits 
(not less than one percent below optimum).  Optimum moisture shall be maintained 
by sprinkling the layers as placed or by allowing materials to dry before placement. 

D. Compaction 

1. Fill materials shall be compacted to dry densities as determined by the Standard 
Proctor Compaction Test performed in accordance with ASTM D 698. 

2. Fill materials supporting roadways, parking areas, sidewalks, structures, and 
buildings, and backfill around structures, buildings, and walls shall be compacted to 
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95 percent of the maximum dry density.  The top 12-inches of fill material 
supporting roadways, parking areas, sidewalks, structures, and buildings shall be 
compacted to 98 percent of the maximum dry density.  Fill placed for general site 
grading shall be compacted to 90 percent of the maximum dry density. 

3. Compaction of embankments shall be by sheepsfoot rollers with staggered, 
uniformly spaced knobs and suitable cleaning devices.  The projected area of each 
knob and the number and spacing of the knobs shall be such that the total weight of 
the roller and ballast when distributed over the area of one row of knobs shall be 
250 psi.  Placement and compaction of materials shall extend beyond the final 
contours sufficiently to insure compaction of the material at the resulting final 
surface.  Final contours shall then be achieved by a tracked bulldozer shaping the 
face of the embankment. 

4. Compaction of backfill around structures shall be accomplished by heavy power 
tamping equipment. 

5. If tests indicate that density of fill is less than that specified, the area shall be either 
recompacted or undercut, filled, and compacted until specified density is achieved. 

E. Final Grading: 

1. Upon completion of construction operations, the area shall be graded to finish 
contour elevations and grades shown on the Drawings.  Graded areas shall be made 
to blend into conformation with remaining ground surfaces.  All surfaces shall be 
left smooth and free to drain. 

F. Excess Material 

1. Any excess earth excavation and unsuitable materials shall be placed on the site as 
directed by the Engineer.  Surfaces and slopes of waste fills shall be left smooth and free 
to drain. 

2. No separate payment will be made for backfilling.  The cost of all such work and all 
costs incidental thereto shall be included in the price bid for the item to which the work 
pertains. 

G. Moisture 

1. All fill shall be compacted with the moisture content as established by the 98 percent 
intercept on the moisture density curves on the moisture content at the shrinkage limit, 
whichever is less. 

2. If fill material is too wet, provide and operate approved means to assist the drying of the 
fill until suitable for compaction. 

3. If fill material is too dry, provide and operate approved means to add moisture to the fill 
layers. 

3.05 BACKFILLING 

A. Backfill carefully to restore the ground surface to its original condition.  Dispose of surplus 
material. 

B. Compact backfill underlying roadways, parking areas, sidewalks, structures, and buildings to 
95 percent of the maximum dry density. 

C. Backfill for Pipe 
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1. Initial:  Place initial backfill material carefully around the pipe above bedding in 
uniform 6-inch layers to a depth of at least 18-inches above the pipe bell.  Compact each 
layer thoroughly with suitable hand tools.  Do not disturb or damage the pipe.  Backfill 
on both sides of the pipe simultaneously to prevent side pressures.  Initial backfill 
material is earth material excavated from the trench which is clean and free of rock, 
organics, and other unsuitable material.  If materials excavated from the trench are not 
suitable for use as initial backfill material, obtain suitable materials elsewhere. 

2. Final:  After initial backfill material has been placed and compacted, backfill with 
general excavated material.  Place backfill material in uniform layers and thoroughly 
compact with heavy power tamping tools of the “Wacker” type. 

3. Settlement:  If trenches settle, re-fill and grade the surface to conform to the adjacent 
surfaces. 

4. Additional Material 

a. Where final grades above the pre-existing grades are required to maintain minimum 
cover, additional fill material will be shown on the Drawings. 

b. Utilize excess material excavated from the trench if the material is suitable.  No 
additional payment will be made for additional material when excavated materials are 
used. 

c. If excess excavated materials are not suitable, or if the quantity available is not 
sufficient, provide suitable additional fill material.  Payment for additional material 
imported to the job site will be made for the quantity of materials provided at the unit 
price bid. 

D. Backfilling Around Structures 

1. General 

e. Remove debris from excavations before backfilling. 

f. Do not backfill against foundation walls until so directed by the Engineer or 
until all indicated perimeter insulation and/or waterproofing is in place. 

g. Protect such insulation and/or waterproofing during filling operations. 

h. Wherever possible, backfilling shall be simultaneous on both sides of walls 
to equalize lateral pressures. 

i. Do not backfill against walls until all permanent construction is in place to 
furnish lateral support on both top and bottom of wall. 

j. Backfilling against walls is to take place after all the concrete in the affected 
members has attained the specified strengths. 

2. Materials:  Backfill material placed against structures built or encountered during 
the work of this Section shall be suitable fill material.  No broken concrete, bricks or 
similar materials will be permitted as backfill. 

3.06 GRADING 

A. General:  Perform all rough and finish grading required to attain the elevations indicated on 
the Drawings.  Perform finish grading to an accuracy of + 0.10 foot. 
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B. Compact backfill underlying roadways, parking areas, sidewalks, structures and buildings to 
95 percent of the maximum dry density.  The top 12-inches of backfill shall be compacted to 
98 percent of the maximum dry density. 

C. Backfilling Around Structures 

1. General 

a. Remove debris from excavations before backfilling. 

b. Do not backfill against foundation walls until so directed by the Engineer 
nor until all indicated perimeter insulation and/or waterproofing is in place. 

c. Protect such insulation and/or waterproofing during filling operations. 

d. Wherever possible, backfilling shall be simultaneous on both sides of walls 
to equalize lateral pressures. 

e. Do not backfill against walls until all permanent construction is in place to 
furnish lateral support on both top and bottom of wall. 

f. Backfilling against walls shall take place after all the concrete in the 
affected members has attained the specified strengths. 

2. Materials:  Backfill material placed against structures built or encountered during 
the work of this Section shall be suitable fill material.  No broken concrete, bricks or 
similar materials will be permitted as backfill. 

D. Treatment After Completion of Grading 

1. After grading is completed, permit no further excavation, filling or grading, except 
with the approval of the Engineer. 

2. Use all means necessary to prevent the erosion of freshly graded areas during 
construction and until such time as permanent drainage and erosion control 
measures have been installed. 

3.07 EXCESS WATER CONTROL 

A. Regulations and Permits:  Obtain all necessary soil erosion control permits in accordance 
with the Georgia Soil Erosion and Sedimentation Control Act and all pertinent rules, laws, 
and regulations of all applicable federal, state, county and municipal regulatory agencies. 

B. Unfavorable Weather 

1. Do not place, spread or roll any fill material during unfavorable weather conditions. 

2. Do not resume operations until moisture content and fill density are satisfactory to 
the Engineer. 

C. Provide berms or channels to prevent flooding of subgrade.  Promptly remove all water 
collected in depressions. 

D. Pumping and Drainage 

1. Provide, maintain and use at all times during construction adequate means and 
devices to promptly remove and dispose of all water from every source entering the 
excavations or other parts of the work. 

2. Dewater by means which will insure dry excavations, preserve final lines and 
grades, do not disturb or displace adjacent soil. 
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3. All pumping and drainage shall be done with no damage to property or structures 
and without interference with the rights of the public, owners of private property, 
pedestrians, vehicular traffic or the work of other Contractors, and in accordance 
with all pertinent laws, ordinances and regulations. 

4. Do not overload or obstruct existing drainage facilities. 

3.08 SETTLEMENT 

A. The Design-Builder shall be responsible for all settlement of backfill, fills and embankments 
which may occur within one year after final acceptance of the Work by the Owner. 

B. The Design-Builder shall make, or cause to be made, all repairs or replacements made 
necessary by settlement within 30 days after receipt of written notice from the Engineer or 
Owner. 

3.09 CLEANING 

A. Upon completion of the work of this Section, remove all rubbish, trash and debris 
resulting from construction operations.  Remove surplus equipment and tools.  Leave the 
site in a neat and orderly condition acceptable to the Engineer, and in conformance with 
Section 01710 of these Specifications. 

 

END OF SECTION # 02200 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION NO. 02528 

PAVEMENT PATCHING 

PART 1 - GENERAL 

1.01 (Not Used) 

1.02 DESCRIPTION OF WORK 

A. The extent of pavement patching consists of the repair of all pavement removed or 
damaged in the course of constructing the Project. 

1. Pavement patching includes repair of paved roads, streets, highways, walkways, 
driveways, patios, slabs on grade, and parking lots together with walls, curbing, 
gutters and headers, and other pavements and appurtenances.  Pavement referred to 
under this Section, refers to asphaltic, cementious, brick, cobble or other large stone 
pavement materials together with underlying construction, irrespective of its 
composition. 

1.03 JOB CONDITIONS 

A. Traffic Control: Schedule and conduct Work in a manner which will minimize 
inconvenience to vehicular and pedestrian traffic.  Provide flaggers, barricades, warning 
signs, warning lights, and other warning means as appropriate. 

B. Weather Limitations: Conduct all operations during weather conditions appropriate to the 
Work being performed. 

C. Grade Control: Establish and maintain lines and elevations which will assure finished 
pavement patch having desirable appearance, function and strength. 

1.04    SUBMITTALS 

A. Submit detailed material descriptions as required. 

PART 2 - PRODUCTS 

2.01   MATERIALS 

A. General: For products not described below, use materials and gradations which have 
locally exhibited a satisfactory record of previous usage, and which for finished visible 
surfaces will permit obtaining appearance, color and texture reasonably matching 
remaining adjacent pavement of the same type. 

B. Asphalt Concrete:  Bituminous plant mixture of asphalt cement and aggregates 
complying with Type E or F hot plant mix of Section 828 of the Georgia Department of 
Transportation "Standard Specifications for Road and Bridge Constructions". 

C. Graded Aggregate Base:  Uniform graded aggregate material complying with Section 815 
of the Georgia Department of Transportation "Standard Specifications for Road and 
Bridge Construction". 

D. Bituminous Prime:  Cutback asphalt complying with Section 821 of the Georgia 
Department of Transportation "Standard Specifications for Road and Bridge 
Construction". 
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E. Bituminous Tack Coat:  Asphalt material complying with Section 413, topics 413.01 
through 413.04 of the Georgia Department of Transportation "Standard Specifications for 
Road and Bridge Construction". 

F. Portland Cement Concrete:  Concrete mix of Portland cement, aggregates, water, and air 
entraining admixture to produce the following properties:  3500 psi minimum 
compressive strength at 28 days per ASTM C39, 4 inches maximum slump per ASTM 
C143, and air content between 3% and 6%. 

G. Cold Mix:  Uniform bituminous mixture of aggregate, asphaltic material and, if it is 
required, mineral filler complying with Type E or F cold mix of Section 401 of the 
Georgia Department of Transportation "Standard Specifications for Road and Bridge 
Construction". 

PART 3 - EXECUTION 

3.01 PAVEMENT CUTS 

A. Saw cut trench edges in paved areas to neat, straight lines before starting to break the 
pavement slab.  Completely backfill the open half before opening the other half of 
pavement. 

3.02 BACKFILL PLACEMENT 

A. Place trench backfill materials in layers not more than six inches compacted thickness.  
Commence backfill immediately after utility is installed.  Complete new replacement 
base construction immediately after trench backfill. 

3.03 INSPECTION 

A. Examine areas and conditions under which pavement patching will be conducted, giving 
special attention to stability of sub base.  Do not proceed with pavement patching work 
until unsatisfactory conditions have been corrected. 

3.04 PREPARATION 

A. Saw cut any ragged edges of existing pavement, or in the case of concrete work, remove 
existing pavement to nearest joint.  Remove all loose material from underlying and 
adjacent surfaces. 

3.05 STRENGTH AND STABILITY 

A. Use materials and construction techniques as necessary to obtain strength, stability and 
durability of pavement patch at least equal to that of remaining adjacent pavement of the 
same type.  As a minimum, conform with pavement patch details, if any, required 
elsewhere by the Contract Documents; and where such details are not provided, 
accomplish pavement patching utilizing strengths, thicknesses, etc. not less than that of 
remaining adjacent pavement of the same type. 

3.06   PLACING 

A. Construct pavement using methods and equipment in general use for the type of work 
being performed. 

B. Immediately after new base construction, cover pavement cut with steel plates or similar 
devices of sufficient thickness to span the cut without noticeable deflection.  Maintain 
plates in place for not less than 24 hours and not more than 7 days and until the concrete 
base (if used) has gained sufficient strength to withstand traffic loads.  Traffic may 
resume after installation of metal plates. 
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C. Upon removal of the metal plates or similar devices, provide new pavement surface in 
accordance with one of the following options: 

1. Immediately apply new permanent pavement surface materials indicated 
or 

2. Immediately apply bituminous cold mixture over bond breaker paper 
over new base.  Monitor performance and repair or replace materials 
regularly to maintain smooth traffic surface until placement of permanent 
pavement surface materials.  At Contractor's time selection prior to 
substantial completion, remove cold mix and bond breaker paper and 
provide new permanent pavement surface materials.  If performance or 
maintenance of cold mix patch is unsatisfactory in the opinion of the 
Owner or Engineer, remove materials and provide new permanent 
pavement surface materials within 72 hours of notice by the Owner or 
Engineer. 

D. Traffic control devices in lieu of cover plates are permitted for pavement patching 
longitudinal to the street centerline in excess of 20 feet.  Use traffic barricades, warning 
signs and lights, flagmen, and other means as appropriate to continuously control traffic 
24 hours per day.  Use devices such that at least 12 feet wide, one-way through traffic 
access is provided at all times.  Upon removal of traffic control devices, install permanent 
pavement surface. 

E. Contractor assumes all responsibility for maintaining repairing and or replacing concrete 
base that may be damaged during curing period. 

F. For existing surface of Portland cement concrete, furnish new Portland cement concrete 
structure thickness, including base and pavement surface, of not less than eight inches; 
except for driveways and sidewalks which shall be not less than four inches thick. 

G. Provide not less than eight inches thickness of new graded aggregate base for 
replacement of asphalt concrete pavement at driveways, sidewalks and parking lots. 

H. For repair of asphalt concrete pavement, clean base and adjacent surfaces and apply 
bituminous tack coat or bituminous prime (as appropriate) to such surfaces before placing 
new asphalt concrete surface. 

3.07 FINISH 

A. Accomplish pavement patching using materials and techniques which result in visible, 
finished surfaces having appearance, color, and texture reasonably matching remaining 
adjacent pavement of the same type.  Do not permit the finished surface to have dips, 
objectionable roughness or discontinuity or non-draining areas.  Do not create any unsafe 
pavement condition. 

3.08 REPAIRS 
A. If pavement patch or adjacent pavement settles or shows evidence of other distress 

resulting from the Work, cut pavement out, repair sub grade, and reconstruct patch.  Do 
not place additional pavement material on top of unsatisfactory previously repaired 
surfaces.  At expense of Contractor, repair any pavement which he damages beyond that 
minimum amount necessary to construct the Work. 

 

END OF SECTION # 02528 
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S225 – BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION NO. 02575 

REMOVING AND REPLACING PAVEMENT 

PART 1 - GENERAL 

1.01 SCOPE 

A. The work to be performed under this Section shall consist of removing and replacing 
existing pavement, sidewalks and curbs in paved areas where such have been removed 
for construction of utilities and appurtenances. 

B. Existing pavement, sidewalks and curbs shall be replaced to the current County standards or 
to match existing, whichever is more stringent. 

1.02 SUBMITTALS 

A. If required by the County or Engineer, provide certificates stating that materials supplied 
comply with Specifications.  Certificates shall be signed by the asphalt producer and the 
Contractor. 

1.03 CONDITIONS 

A. Weather Limitations 

1. Apply bituminous tack coat only when the ambient temperature in the shade has 
been at least 50 degrees F for 12 hours immediately prior to application. 

2. Do not conduct paving operations when surface is wet or contains excess of 
moisture which would prevent uniform distribution and required penetration. 

3. Construct asphaltic courses only when atmospheric temperature in the shade is 
above 40 degrees F, when the underlying base is dry and when weather is not rainy. 

4. Place base course when air temperature is above 35 degrees F and rising. 

B. Grade Control: Establish and maintain the required lines and grades for each course during 
construction operations. 

PART 2 - PRODUCTS 

2.01 MATERIALS AND CONSTRUCTION 

A. Graded Aggregate Base Course: Graded aggregate base course shall be of uniform 
quality throughout and shall meet the requirements of Section 815.01 of the Georgia 
Department of Transportation Standard Specifications. 

B. Black Base: Black base course shall be of uniform quality throughout and shall conform to 
the requirements of Section 828 of the Georgia Department of Transportation Standard 
Specifications. 

C. Bituminous Tack Coat: The bituminous tack coat shall conform to the requirements of 
Section 400 of the Georgia Department of Transportation Standard Specifications. 

D. Surface Course: The surface course for all asphaltic concrete pavement shall conform to the 
requirements of Section 400, Type “E” of the Georgia Department of Transportation 
Standard Specifications. 
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E. Concrete:  Provide concrete and reinforcing for concrete pavement or base courses in 
accordance with the requirements of the Georgia Department of Transportation Standard 
Specifications, Section 430.  Concrete shall be of the strength classifications shown on the 
Drawings. 

F. Special Surfaces: Where driveways or roadways are disturbed or damaged which are 
constructed of specialty type surfaces, e.g., brick or stone, these driveways and roadways 
shall be restored utilizing similar, if not original, materials.  Where the nature of these 
surfaces dictate, a specialty contractor shall be used to restore the surfaces to their previous 
or better condition.  Special surfaces shall be removed and replaced to the limits to which 
they were disturbed. 

2.02 TYPES OF PAVEMENTS 

A. General:  All existing pavement removed, destroyed or damaged by construction shall be 
replaced with the same type and thickness of pavement as that existing prior to 
construction, unless otherwise directed by the Engineer.  Materials, equipment and 
construction methods used for paving work shall conform to the Georgia Department of 
Transportation specifications applicable to the particular type required for replacement, 
repair or new pavements. 

B. Aggregate Base: Aggregate base shall be constructed in accordance with the requirements of 
Section 310 of the Georgia Department of Transportation Standard Specifications.  The 
maximum thickness to be laid in a single course shall be 6-inches compacted.  If the design 
thickness of the base is more than 6-inches, it shall be constructed in two or more courses of 
approximate equal thickness.  After the material placed has been shaped to line, grade and 
cross-section, it shall be rolled until the course has been uniformly compacted to at least 100 
percent of the maximum dry density when Group 2 aggregate is used, or to at least 98 
percent of maximum dry density when Group 1 aggregate is used. 

C. Concrete Pavement: Concrete pavement or base courses shall be replaced with concrete.  
The surface finish of the replaced concrete pavement shall conform to that of the existing 
pavement.  The surface of the replaced concrete base course shall be left rough.  The slab 
depth shall be equivalent to the existing concrete pavement or base course, but in no case 
less than 6-inches thick.  Transverse and longitudinal joints removed from concrete 
pavement shall be replaced at the same locations and to the same types and dimensions as 
those removed.  Concrete pavements or concrete base courses shall be reinforced. 

D. Asphaltic Concrete Base, Bituminous Tack Coat and Surface Course: Asphaltic concrete 
base, tack coat and surface course construction shall conform to Georgia Department of 
Transportation Standard Specifications, Section 400.  The pavement mixture shall not be 
spread until the designated surface has been previously cleaned and prepared, is intact, firm, 
properly cured, dry and the tack coat has been applied.  Apply and compact the base in 
maximum layer thickness by asphalt spreader equipment of design and operation approved 
by the Engineer.  After compaction, the black base shall be smooth and true to established 
profiles and sections.  Apply and compact the surface course in a manner approved by the 
Engineer.  Immediately correct any high, low or defective areas by cutting out the course, 
replacing with fresh hot mix, and immediately compacting to conform and thoroughly bond 
to the surrounding area. 

E. Surface Treatment Pavement: Bituminous penetration surface treatment pavement shall be 
replaced with a minimum thickness of 1-inch conforming to Section 424, Georgia 
Department of Transportation Standard Specifications. 
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F. Gravel Surfaces: Existing gravel road, drive and parking area replacement shall meet the 
requirements of graded aggregate base course.  This surfacing may be authorized by the 
Engineer as a temporary surface for paved streets until replacement of hard surfaced 
pavement is authorized. 

G. Temporary Measures: During the time period between pavement removal and complete 
replacement of permanent pavement, maintain highways, streets and roadways by the use of 
steel running plates anchored to prevent movement.  The backfill above the pipe shall be 
compacted, as specified in Section 02225 of these Specifications, up to the existing 
pavement surface to provide support for the steel running plates.  All pavement shall be 
replaced within seven calendar days of its removal. 

PART 3 - EXECUTION 

3.01 LOCATIONS FOR PAVEMENT REPLACEMENT 

A. Pavement Replacement (see Detail No. 905) shall be used for all pavement replacement. 

B. “Graded Aggregate” pavement repair shall be used only where approved by the Engineer. 

3.02 REMOVING PAVEMENT 

A. General:  Remove existing pavement as necessary for installing the pipe line and 
appurtenances. 

B. Marking:  Before removing any pavement, mark the pavement neatly paralleling pipe lines 
and existing street lines.  Space the marks the width of the trench. 

C. Breaking:  Break asphalt pavement along the marks using pavement shearing equipment, 
jack hammers or other suitable tools.  Break concrete pavement along the marks by scoring 
with a rotary saw and breaking below the score by the use of jack hammers or other suitable 
tools. 

D. Machine Pulling:  Do not pull pavement with machines until the pavement is completely 
broken and separated from pavement to remain. 

E. Damage to Adjacent Pavement:  Do not disturb or damage the adjacent pavement.  If the 
adjacent pavement is disturbed or damaged, remove and replace the damaged pavement. 

F. Sidewalk:  Remove and replace any sidewalks disturbed by construction for their full width 
and to the nearest undisturbed joint. 

G. Curbs:  Tunnel under or remove and replace any curb disturbed by construction to the 
nearest undisturbed joint. 

3.03 REPLACING PAVEMENT 

A. Preparation of Subgrade: Upon completion of backfilling and compaction of the backfill, 
arrange to have the compaction tested by an independent testing laboratory approved by 
the Engineer.  After compaction testing has been satisfactorily completed, replace all 
pavements, sidewalks and curbs removed. 

1. The existing street pavement or surface shall be removed along the lines of the work 
for the allowable width specified for the trench or structure.  After the installation of 
the sewerage or water works facilities and after the backfill has been compacted 
suitably, the additional width of pavement to be removed, as shown on the 
Drawings, shall be done immediately prior to replacing the pavement. 
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2. Trench backfill shall be compacted for the full depth of the trench as specified in 
Section 02225 of these Specifications. 

3. Temporary trench backfill along streets and driveways shall include 6-inches of 
crushed stone or cherty clay as a temporary surfacing of the trenches.  This 
temporary surface shall be maintained carefully at grade and dust-free by the 
Contractor until the backfill of the trench has thoroughly compacted in the opinion 
of the Engineer and permission is granted to replace the street pavement. 

4. When temporary crushed stone or chert surface is considered by the Engineer to be 
sufficient surface for gravel pavement, the surface shall be graded smooth and to an 
elevation that will make the final permanent surfacing level with the adjacent 
surfacing that was undisturbed. 

A. Pavement Replacement 

1. Prior to replacing pavement, make a final cut in concrete pavement 9-inches back 
from the edge of the damaged pavement with a concrete saw.  Remove asphalt 
pavement 9-inches back from the edge of the damaged pavement using pavement 
shearing equipment, jack hammers or other suitable tools.  Pavement cuts shall be 
parallel or perpendicular to the road centerline as much as practical.  On parallel 
installations the final cut shall be long and straight and consistent. 

2. Replace all street and roadway pavement as shown on the Drawings.  Replace 
driveways, sidewalks and curbs with the same material, to nearest existing 
undisturbed construction joint and to the same dimensions as those existing. 

3. If the temporary crushed stone or chert surface is to be replaced, the top 6-inches 
shall be removed and the crushed stone surfacing for unpaved streets or the base for 
the bituminous surface shall be placed. 

4. Following this preparation, the chert or crushed stone base shall be primed with a 
suitable bituminous material and surfaced with the proper type of bituminous 
surface treatment.  

5. Where the paved surface is to be replaced with asphaltic concrete pavement, 
concrete pavement or with a concrete base and a surface course, the temporary chert 
or crushed stone surface and any necessary backfill material, additional existing 
paving and new excavation shall be removed to the depth and width shown on the 
Drawings.  All edges of the existing pavement shall be cut to a straight, vertical 
edge.  Care shall be used to get a smooth joint between the old and new pavement 
and to produce an even surface on the completed street.  Concrete base slabs and 
crushed stone bases, if required, shall be placed and allowed to cure for three days 
before bituminous concrete surface courses are applied.  Expansion joints, where 
applicable, shall be replaced in a manner equal to the original joint. 

6. Where driveways or roadways, constructed of specialty type surfaces, e.g., brick or 
stone are disturbed or damaged, these driveways and roadways shall be restored 
utilizing similar materials.  Where the nature of these surfaces dictate, a specialty 
contractor shall be used to restore the surfaces to their previous or better condition.  
Special surfaces shall be removed and replaced to the limits to which they were 
disturbed. 

B. Pavement Resurfacing 
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1. Certain areas to be resurfaced are specified or noted on the Drawings.  Where 
pavement to be resurfaced has been damaged with potholes, the Contractor shall 
remove all existing loose pavement material and fill the hole with black base, as 
specified, to the level of the existing pavement.  After all pipe line installations are 
complete and existing pavement has been removed and replaced along the trench 
route, apply tack coat and surface course as specified. 

2. Resurfacing limits shall be perpendicular to the road centerline.  The limits of 
resurfacing shall be 10 feet beyond the edge of the pavement replacement on the 
main road being resurfaced, and to the point of tangency of the pavement on the 
side streets. 

C. Pavement Striping:  Pavement striping removed or paved over shall be replaced with the 
same type, dimension and material as original unless directed otherwise by the Engineer. 

3.04 SIDEWALK AND CURB REPLACEMENT 

A. Construction 

1. All concrete sidewalks and curbs shall be replaced with concrete. 

2. Preformed joints shall be 1/2-inch thick, conforming to the latest edition of 
AASHTO M 59 for sidewalks and AASHTO M 123 for curbs. 

3. Forms for sidewalks shall be of wood or metal, shall be straight and free from warp, 
and shall be of sufficient strength, when in place, to hold the concrete true to line 
and grade without springing or distorting. 

4. Forms for curbs shall be metal and of an approved section.  They shall be straight 
and free from distortions, showing no vertical variation greater than 1/8-inch in 10 
feet and no lateral variation greater than 1/4-inch in 10 feet from the true plain 
surface on the vertical face of the form.  Forms shall be of the full depth of the 
structure and constructed such to permit the inside forms to be securely fastened to 
the outside forms. 

5. Securely hold forms in place true to the lines and grades indicated on the Drawings 
or to match existing. 

6. Wood forms may be used on sharp turns and for special sections, as approved by the 
Engineer.  Where wooden forms are used, they shall be free from warp and shall be 
the nominal depth of the structure. 

7. All mortar and dirt shall be removed from forms and all forms shall be thoroughly 
oiled or wetted before any concrete is deposited. 

A. When a section is removed, the existing sidewalk or curb shall be cut to a neat line, 
perpendicular to both the centerline and the surface of the concrete slab.  Existing concrete 
shall be cut along the nearest existing construction joints; if such joints do not exist, the cut 
shall be made five feet back. 

B. Existing concrete sidewalks and curbs that have been cut and removed for construction 
purposes shall be replaced with the same width and surface as the portion removed.  
Sidewalks shall have a minimum uniform thickness of 4-inches.  The new work shall be 
neatly jointed to the existing concrete so that the surface of the new work shall form an even, 
unbroken plane with the existing surfaces. 

C. The subgrade shall be formed by excavating to a depth equal to the thickness of the concrete, 
plus 2-inches.  Subgrade shall be of such width as to permit the proper installation and 
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bracing of the forms.  Subgrades shall be compacted by hand tamping or rolling.  Soft, 
yielding or unstable material shall be removed and backfilled with satisfactory material.  
Place 2-inches of porous crushed stone under all sidewalks and curbs and compacted 
thoroughly, then finish to a smooth, unyielding surface at proper line, grade and cross 
section. 

D. Joint for Curbs 

1. Joints shall be constructed to match existing and as specified.  Construct joints true 
to line with their faces perpendicular to the surface of the structure and within 
1/4-inch of their designated position. 

2. Thoroughly spade and compact the concrete at the faces of all joints filling all voids. 

3. Install expansion joint materials at the point of curve at all street returns.  Install 
expansion joint material behind the curb at abutment to sidewalks and adjacent 
structures. 

4. Place contraction joints every 10 feet along the length of the curbs and gutters.  
Form contraction joints using steel templates or division plates which conform to 
the cross section of the structure.  Leave the templates in place until the concrete has 
set sufficiently to hold its shape, but remove them while the forms are still in place.  
Contraction joint templates or plates shall not extend below the top of the steel 
reinforcement or they shall be notched to permit the reinforcement to be continuous 
through the joint.  Contraction joints shall be a minimum of 1-1/2-inches deep. 

E. Expansion joints shall be required to replace any removed expansion joints or in new 
construction wherever shown on the Drawings.  Expansion joints shall be true and even, 
shall present a satisfactory appearance, and shall extend to within 1/2-inch of the top of 
finished concrete surface.  

F. Finishing 

1. Strike off the surface with a template and finish the surface with a wood float using 
heavy pressure, after which, contraction joints shall be made and the surface 
finished with a wood float or steel trowel. 

2. Finish the face of the curbs at the top and bottom with an approved finishing tool of 
the radius to match existing. 

3. Finish edges with an approved finishing tool having a 1/4-inch radius. 

4. Provide a final broom finish by lightly combing with a stiff broom after troweling is 
complete. 

5. The finished surface shall not vary more than 1/8-inch in 10 feet from the 
established grade. 

G. Driveway and Sidewalk Ramp Openings 

1. Provide driveway openings of the widths and at the locations indicated on the 
Drawings and as directed by the Engineer or to match existing. 

2. Provide sidewalk ramp openings to match existing in conformance with the 
applicable regulations and as directed by the Engineer. 

H. Concrete shall be suitably protected from freezing and excessive heat. It shall be kept 
covered with burlap or other suitable material and kept wet until cured.  Provide necessary 
barricades to protect the work.  All damage caused by people, vehicles, animals, rain, the 
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Contractor's operations and the like shall be repaired by the Contractor, at no additional 
expense to the County. 

 

3.05 MAINTENANCE 

A. The Contractor shall maintain the surfaces of roadways built and pavements replaced until 
the acceptance of the Project.  Maintenance shall include replacement, scraping, reshaping, 
wetting and rerolling as necessary to prevent raveling of the road material, the preservation 
of reasonably smooth surfaces and the repair of damaged or unsatisfactory surfaces, to the 
satisfaction of the Engineer.  Maintenance shall include sprinkling as may be necessary to 
abate dust from the gravel surfaces. 

3.06 SUPERVISION AND APPROVAL 

A. Pavement restoration shall meet the requirements of the regulatory agency responsible for 
the pavement.  Obtain agency approval of pavement restorations before requesting final 
payment. 

B. Obtain the Engineer's approval of restoration of pavement, such as private roads and drives, 
that are not the responsibility of a regulatory agency. 

C. Complete pavement restoration as soon as possible after backfilling. 

D. Failure of Pavement:  Should any pavement restoration or repairs fail or settle during the life 
of the Contract, including the bonded period, promptly restore or repair defects. 

3.07 CLEANING 
A. The Contractor shall remove all surplus excavation materials and debris from the street 

surfaces and rights-of-way and shall restore street, roadway or sidewalk surfacing to its 
original condition. 

 

END OF SECTION # 02575 



 

 

– BUTTERFIELD LANE SEWER REPLACEMENT 
SECTION NO. 02730 

SEWERS & ACCESSORIES 

PART 1 - GENERAL 

1.01 SCOPE 

A. This Section describes products to be incorporated into sewers and accessories and 
requirements for the installation and use of these items.  Furnish all products and perform all 
labor necessary to fulfill the requirements of these Specifications. 

B. General:  Supply all products and perform all work in accordance with applicable American 
Society for Testing and Material (ASTM), American Water Works Association (AWWA), 
American National Standards Institute (ANSI), or other recognized standards.  Latest 
revisions of all standards are applicable. 

1.02 QUALIFICATIONS 

If requested by the Engineer, submit evidence that manufacturers have consistently 
produced products of satisfactory quality and performance for a period of at least two 
years. 

1.03 SUBMITTALS 

If required by the County or Engineer, Complete product data and engineering data, 
including shop drawings, shall be submitted to the Engineer in accordance with the 
requirements of Section 01340 of the Contract Documents. 

1.04 TRANSPORTATION AND HANDLING 

A. Unloading:  Furnish equipment and facilities for unloading, handling, distributing and 
storing pipe, fittings, valves and accessories.  Make equipment available at all times for use 
in unloading.  Do not drop or dump materials.  Any materials dropped or dumped will be 
subject to rejection without additional justification. 

B. Handling:  Handle pipe, fittings, valves and accessories carefully to prevent shock or 
damage.  Handle pipe by rolling on skids, forklift, or front loader.  Do not use material 
damaged in handling. 

C. Lined pipe shall be handled and transported to prevent damage to linings. 

1.05 STORAGE AND PROTECTION 

A. Store all pipe which cannot be distributed along the route.  Make arrangements for the use of 
suitable storage areas. 

B. Stored materials shall be kept safe from damage.  The interior of all pipe, fittings and other 
appurtenances shall be kept free from dirt or foreign matter at all times. 

C. Pipe shall not be stacked higher than the limits recommended by the manufacturer.  The 
bottom tier shall be kept off the ground on timbers, rails or concrete.  Pipe in tiers shall be 
alternated:  bell, plain end; bell, plain end.  At least two rows of timbers shall be placed 
between tiers and chocks, affixed to each other in order to prevent movement.  The timbers 
shall be large enough to prevent contact between the pipe in adjacent tiers. 

D. Store joint gaskets in a cool location, out of direct sunlight.  Gaskets shall not come in 
contact with petroleum products.  Gaskets shall be used on a first-in, first-out basis. 



 

 

 


